

APPENDIX 1

AN EXAMPLE OF A GANTT CHART FOR RHP PILOT IMPLEMENTATION IN A TEST CATCHMENT

COMPONENTS	YEARS	Year One												Year Two												Year Three											
	MONTHS	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	
Research and Development																																					
Registration of your provincial RHP																																					
Personnel PIT/PMT recruitment																																					
Training and Skills Development																																					
Draft RHP Implementation Plan																																					
Fund-raising																																					
Purchase General RHP and SASS Equipment																																					
Purchase FAII Equipment																																					
Purchase additional Equipment																																					
Purchase Vehicle																																					
Promotion and Marketing																																					
Public Participation																																					
Test Catchment Selection																																					
Monitoring and Reference Site Selection																																					
Routine Monitoring SASS and IHAS																																					
Routine Monitoring FAII																																					
Routine Monitoring RVI																																					
Data Storage and Information Management																																					
Analysis and Interpretation of Results																																					
Reporting																																					
Management Actions																																					
Quality Control and Quality Assurance																																					

