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List of Acronyms

Acronym Description

ACIP Accelerated Community Infrastructure Program

AIP Alien Invasive Plants

AMCOW African Ministers’ Council on Water

AMD Acid Mine Drainage

ARC Agricultural Research Council

b/a billion per annum

BBBEE Broad-Based Black Economic Empowerment

bn Billion= 1000 000 000

BRICS Brazil, Russia, India, China and South Africa

CARA Central Adoption Resource Authority

CHE Council on Higher Education

CMA Catchment Management Agency

CME Compliance, Monitoring and Enforcement

CMF Catchment Management Forum

CMS Catchment Management Strategy

COP 17 17th Conference of the Parties

CRDP Comprehensive Rural Development Program

CRU Central Regualtory Impact Assessment Unit

CSI Corporate Social Investment

CSIR Council for Scientific and Industrial Research

CSO Civil Society Organization

DAFF Department of Agriculture, Forestry and Fisheries

DBE Departments of Basic Education

DBSA Development Bank of Southern Africa

DDT Dichlorodiphenyltrichloroethane

DEA Department of Environmental Affairs

DCoG Department of Cooperative Governance

DHET Department of Higher Education and Training

DM District Municipality

DMR Department of Mineral Resources

DOE Department of Energy

DHS Department of Human Settlements

DPE Department of Public Enterprises

DPSA Department of Public Service and Administration

DRD&LR Department of Rural Development and Land Reform

DST Department of Science and Technology

DTI Department of Trade and Industry

DWA Department of Water Affairs

DWAF Department of Water Affairs & Forestry

DWM Developmental Water Management

DWS Department of Water and Sanitation

e.g. for example

EU European Union
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ELU Existing Lawful Use

etc. etcetera; and so on

EWSETA Energy and Water Sector Education and Training Authority

EXCO Executive Committee

FAO Food and Agriculture Organisation

FET Further Education and Training

FETWater Framework Programme for Research, Education and Training in Water, South Africa (UNESCO initiative)

G8 The Group of Eight (world’s eight wealthiest western countries)

GA General Authorisations

GCM Global Circulation Models

GCIS Government Communication Information System

GDP Gross Domestic Product

GET General Education and Training

GFETQSF General and Further Education and Training Qualifications Sub-Framework

GG Government Gazette

GGP Gross Geographic Product

GIS Geographical Information System

GLeWAP Groot Letaba River Water Development Project

GN Government Notice

GRIP Groundwater Resource Information Project

HDI Historically Disadvantaged Individuals

ha Hectares

HE Higher Education

HEI Higher Education Institutes

HEQSF Higher Education Qualifications Sub-framework

HRDS Human Resources Development Strategy

HYDSTRA Integrated Water Resources Management Software

IB Irrigation Board

IBSA The India-Brazil-South Africa Dialogue Forum

IDP Integrated Development Plan

IDZ Industrial Development Zone

i.e. that is

IHP International Hydrological Programme

IPAP3 Industrial Policy Action Plan 3

IPP Independent Power Producers

IRP Integrated Resource Plan

IRR Institutional Reform and Realignment

IT Information Technology

i.t.o. in terms of

IUA Integrated Units of Analysis

IWA International Water Association

IWRM Integrated Water Resource Management

IWWMP Integrated Water and Waste Management Plan

IWTTSA Industry Water Task Team of South Africa

JPTC Joint Permanent Technical Committee

JSE Johannesburg Stock Exchange
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JWC Joint Water Commission

KNP Kruger National Park

KPI Key Performance Indicator

LEDP Local Economic Development Plan

LGSETA Local Government Sector Education & Training Authority

LHDA Lesotho Highlands Development Authority

LHWP Lesotho Highlands Water Project

LRAD Land Reform for Agricultural Development

LTAS Long Term Adaptation Scenarios

LTBWSS Lower Tugela Bulk Water Supply Scheme

LWC Limpopo Watercourse Commission

m3/a ubic meter per annum

mm/year millimetres per year

mg/l milligrams per litre

Ml/day Megalitres per day= 1 000 000 litres/day

M&E Monitoring and Evaluation

MAR Mean Annual Runoff

MDG Millennium Development Goals

MFMA Municipal Finance Management Act

MIG Municipal Infrastructure Grant

MISA Municipal Infrastructure Support Agency

MMTS2 Mooi-Mgeni Transfer Scheme Phase 2

MoU Memorandum of Understanding

MTEF Medium Term Expenditure Framework

MWIG Municipal Water Infrastructure Grant

MW Mega Watt

NATED National Technical Education

NCBF National Capacity Building Framework for Local Government

NDP National Development Plan

NEMA National Environmental Management Act

NFEPA National Freshwater Ecosystem Priority Areas

NGA National Groundwater Archive

NGP New Growth Path

NGO Non-government Organisation

NGS National Groundwater Strategy

NMBMM Nelson Mandela Bay Metropolitan Municipality

NPC National Planning Commission

NPS Non-point Source

NPSS Non-Point Source Strategy

NQF National Qualifications Framework

NRF National Research Foundation

NRW Non-Revenue Water

NSA National Skills Accord

NSDP National Spatial Development Perspective

NSDS National Skills Development Strategy

NSI National System of Innovation
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NT National Treasury

NWA National Water Act (Act 36 of 1998)

NWAC National Water Advisory Council

NW&SMP National Water and Sanitation Master Plan

NWRI National Water Resource Institute

NWRS National Water Resource Strategy

NWRS1 National Water Resource Strategy (first edition, 2004)

NWRS2 National Water Resource Strategy (second edition 2013)

O&M Operation and Maintenance

ODA Official Development Assistance

OECD Organisation for Economic Cooperation and Development

ORASECOM Orange-Senqu (River Basin) Commission

ORWRDP Olifants River Water Resource Development Project

OQSF Occupational Qualifications Sub-Framework

OSD Occupation Specific Dispensation

PALAMA Public Administration Leadership and Management Academy

PES Present Ecological State

Ph Phase

PFMA Public Finance Management Act

PGDP Provincial Growth and Development Plan

PGDS Provincial Growth and Development Strategy

PMU Project Management Unit

PPP Public Private Partnerships

P/S Pump Station

PWC Permanent Water Commission

QCTO Quality Council for Trades and Occupations

R&D Research and Development

R&I Research and Innovation

RBIG Regional Bulk Infrastructure Grant

RBO River Basin Organizations

RDM Resource Directed Measures

RDP Reconstruction and Development Programme

REGIS Software system developed in the Netherlands, currently under investigation for its application in South Africa

RIA Regulatory Impact Assessment

RIDMP Regional Infrastructure Development Master Plan

RISDP Regional Indicative Strategic Development Plan

Rio+20 United Nations Conference on Sustainable Development, 2012

RPL Recognition of Prior Learning

RQO Resource Quality Objectives

RSA Republic of South Africa

RSAPIII Regional Strategic Action Plan III

RWH Rainwater Harvesting

RWU Regional Water Utility

RWQO Receiving Water Quality Objective

SA South Africa

SAAWU South African Association of Water Utilities
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SADC Southern African Development Community

SAICE South African Institution of Civil Engineering

SALGA South African Local Government Association

SAWS South African Weather Service

SDC Source Directed Controls

SETA Sector Education & Training Authority

SIP Strategic Integrated Project

SIWI Stockholm International Water Institute

SULP Sustainable Utilization Plans

SWPN Strategic Water Partnership Network

TAC Technical Advisory Committee

TCTA Trans Caledon Tunnel Authority

UDF Urban Development Framework

UN United Nations

UNCSD United Nations Conference on Sustainable Development

UNEP United Nations Environment Programme

GEMS Global Environment Monitoring System

UNFCCC United Nations Framework Convention on Climate Change

UNESCO United Nations Educational, Scientific and Cultural Organization

VGG Vaal Gamagara

WAR Water Allocation Reform

WAS Water Accounting System

WARMS Water Registration Management System

WARS Water Allocation Reform Strategy

WCWSS Western Cape Water Supply System

WCWDM Water Conservation and Water Demand Management

WDCS Waste Discharge Charge System

WISA Water Institute of Southern Africa

WMA Water Management Area

WMP Water Management Plan

WMS Water Management System

WRA Water Research Act

WRC Water Research Commission

WRM Water Resource Management

WRTC Water Resources Technical Committee

WS Water Services

WSA Water Services Authority

WSAct Water Services Act (Act 108 of 1997)

WSDP Water Services Development Plans

WSLG Water Sector Leadership Group

WSP Water Services Provider

WMA Water Management Area

WTW water treatment works

WWC World Water Council

WWTW waste water treatment works

WUL Water Use License
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List of Standard Units

Description Standard unit

Elevation m.a.s.l.

Acceleration m/s2

Ampere A, kA

Area m2 , ha or km2

Density kg/m3

Diameter mm dia., m dia.

Dimension mm, m

Discharge m3/s

Distance m, km

Electric power kVA, kW, MW

Energy kJ, MJ

Force, weight N, kN, MN

Gradient (V:H) %

Height m

Mass kg, ton

Mean annual runoff million m3/a

Moment, torque Nm, kNm, MNm

Power kW, MW

Pressure Pa, kPa, MPa

Slope (H:V) or (V:H) 1:5 (H:V) or 5:1 (V:H)

Velocity, speed m/s, km/hr

Volt V, kV

Volume (storage) m3 , million m3 , Ml

Yield million m3/a, Ml/day
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1. VOLUME 3: SCHEDULE OF ACTIONS – ROADMAP

1.1 INTRODUCTION

The current National Water and Sanitation Master Plan (NW&SMP) is a plan of actions that needs to be

implemented by the entire water sector in South Africa in order to achieve Government’s goals and

objectives. This version of the NW&SMP was drafted by the Department of Water and Sanitation (DWS),

in consultation with, and considering the input from, the stakeholders in the entire water sector, and aims

to provide the basis for further consultations before being finalized.

In general, the NW&SMP is intended to be a living document, and therefor even after its initial finalization,

its content and the achievement of the set targets will be monitored and evaluated. Where necessary, be

amended and updated annually based on the inputs from stakeholders and revised government targets

and available budgets. This process will provide continuous opportunities for further inputs from all

stakeholders.

The NW&SMP comprises of the following three (3) Volumes:

 Volume 1: Call to Action that serves as the Executive Summary of the NW&SMP, which outlines
broadly the current challenges and
proposed solutions. Only the overall
strategic key actions and interventions
are included in Volume 1.

 Volume 2: Plan to Action motivates in
greater detail the challenges facing the
water sector and the necessity of specific
actions and interventions. It also outlines
the key actions under each section and
provides a summary of the key actions at
the end.

 Volume 3: Schedule of Actions is the
core deliverable of the NW&SMP. It
includes substantially more details about
all the actions / interventions,
programmes and projects required to
achieve the NW&SMP’s purpose, which
where applicable, are broken down to
provincial or catchment level. It also
provides additional details regarding the
specific responsibilities of the relevant
parties and a breakdown of deliverables
and cost per time segment. This
schedule is intended to be used for
monitoring and evaluation of the achievements of the set targets, but should not be seen as a
monitoring and evaluation tool.

This Document serves as a guide explaining the purpose, the actual content of Volume 3 (Schedule of

Actions), as well as explanatory notes on the format and functionality of Volume 3.
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1.2 OUTLINE

The purpose of Volume 3 is to arrange and translate all actions and interventions identified within Volumes

1 and 2 of the NW&SMP into annual measurable outcomes inclusive of roles and responsibilities, time

frames as well as associated estimated costs. Therefore Volume 3 aims to:

 Position each action according to its NW&SMP section and key element;

 Categorise each action according to its level of importance within Volume 3, since the key actions
listed within Volume 1 have a higher impact value than the sub-ordinate actions indicated within
Volume 2;

 Assign specific responsibilities, measurable targets and costs to each action;

 Illustrate interconnectivity between actions and responsibilities to allow sector buy-in as well as
acceptance of sector responsibility sharing;

 Enable the prioritisation and scheduling of actions depending on the budgets available per fiscal year;

 Allow for regular reviews and amendments;

 Allow for proper monitoring and evaluation of achievements; and

 Allow for monitoring of the performance of responsible parties for each action.

The Schedule of Actions included in Volume 3 is presented in tabular format, with appropriate functionality

allowing the user to conveniently navigate through the listed actions and drill down into the specific

NW&SMP section, action level, province, catchment etc. Volume 3 is developed applying SMART

principles, where SMART means:

 Specific (simple, sensible, significant).

 Measurable (meaningful, motivating).

 Achievable (agreed, attainable).

 Relevant (reasonable, realistic and resourced, results-based).

 Time bound (time-based, time limited, time/cost limited, timely, time-sensitive).

Volume 3 is presented within an Excel Spreadsheet that comprises a simplistic dashboard that allows the

viewer to navigate between NW&SMP sections as well as supporting drivers / principles / information

sources that were followed in preparing Volume 3.

The full content of Volume 3 is contained in Chapter 2 of this Document, followed by the underlying

determinants (Chapter 3) and functionality / specifications of Volume 3 in Chapter 4.

The format of the table is presented under 4.2 Specifications:, followed by descriptive definitions of its

requirements as well as the application thereof.
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2. VOLUME 3: SCHEDULE OF ACTIONS
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NW&SMP 1. Water and Sanitation Management

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost (VAT

excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2)

Few direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

TOTAL Water and Sanitation Management: R 548 637 TOTAL: R 145 815 TOTAL: R 336 461 TOTAL: R 66 360 TOTAL: R 142 516

1.1 Reducing water demand and increasing supply TOTAL Reducing water demand and increasing supply: 173 041R TOTAL: 19 795R TOTAL: 92 486R TOTAL: 60 760R TOTAL: 2 802R
National Local 41% Non-revenue water 26% Non-revenue water 2019 2030 DWS CoGTA R 562 15% Non-revenue water 2020 R 72 15% Non-revenue water 2025 R 360 15 2020 R 130 15 2050 R 864 1 1 1 Lack of commitment from DWS to

capture submitted reports and to

follow-up on non-submission of
Eastern Cape WSA 46,3% Non-revenue water 31,3% Non-revenue water 2018 2030 55R 31,3% Non-revenue water 2020 7R 16,3% Non-revenue water 2025 35R 16 2030 13R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

16,3 2050 84R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
Free State WSA 42,3% Non-revenue water 27,3% Non-revenue water 2018 2030 74R 27,3% Non-revenue water 2020 10R 12,3% Non-revenue water 2025 48R 12 2030 17R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

12,3 2050 114R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
Gauteng WSA 34,7% Non-revenue water 20% Non-revenue water 2018 2030 35R 19,7% Non-revenue water 2020 5R 5% Non-revenue water 2025 23R 5 2030 8R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

5 2050 54R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
Kwazulu-Natal WSA 45% Non-revenue water 30% Non-revenue water 2018 2030 55R 30% Non-revenue water 2020 7R 15% Non-revenue water 2025 35R 15 2030 13R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

15 2050 84R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
Limpopo WSA 50,3% Non-revenue water 35,3% Non-revenue water 2018 2030 39R 35,3% Non-revenue water 2020 5R 20,3% Non-revenue water 2025 25R 20 2030 9R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

20,3 2050 60R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
Mpumalanga WSA 46,2% Non-revenue water 31,2% Non-revenue water 2018 2030 66R 31,2% Non-revenue water 2020 9R 16,2% Non-revenue water 2025 43R 16 2030 15R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

16,2 2050 102R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
North West WSA 41,2% Non-revenue water 26,2% Non-revenue water 2018 2030 39R 26,2% Non-revenue water 2020 5R 11,2% Non-revenue water 2025 25R 11 2030 9R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

11,2 2050 60R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
Northern Cape WSA 43,5% Non-revenue water 28,5% Non-revenue water 2018 2030 101R 28,5% Non-revenue water 2020 13R 13,5% Non-revenue water 2025 65R 14 2030 23R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

13,5 2050 156R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
Western Cape WSA 20,2% Non-revenue water 20% Non-revenue water 2018 2030 98R 5,2% Non-revenue water 2020 13R 5% Non-revenue water 2025 63R 5 2030 23R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

5 2050 150R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
National 233 l/c/d 2018 2030 DWS DWS, CMAs R 158 R 72 R 43 R 43 R 864 1 1 1 No commitment

Eastern Cape WSA 200 l/c/d 2018 2030 R 15 190 l/c/d 2020 R 7 173 l/c/d 2025 R 4 n/a 2030 R 4 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 84 1 1 1

Free State WSA 209 l/c/d 2018 2030 R 21 199 l/c/d 2020 R 10 179 l/c/d 2025 R 6 173 2030 R 6 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 114 1 1 1

Gauteng WSA 305 l/c/d 2018 2030 R 10 290 l/c/d 2020 R 5 261 l/c/d 2025 R 3 235 2030 R 3 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 54 1 1 1

Kwazulu-Natal WSA 225 l/c/d 2018 2030 R 15 214 l/c/d 2020 R 7 192 l/c/d 2025 R 4 173 2030 R 4 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 84 1 1 1

Limpopo WSA 182 l/c/d 2018 2030 R 11 173 l/c/d 2020 R 5 n/a 2025 R 3 n/a 2030 R 3 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 60 1 1 1

Mpumalanga WSA 205 l/c/d 2018 2030 R 19 195 l/c/d 2020 R 9 175 l/c/d 2025 R 5 173 2030 R 5 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 102 1 1 1

North West WSA 238 l/c/d 2018 2030 R 11 226 l/c/d 2020 R 5 203 l/c/d 2025 R 3 183 2030 R 3 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 60 1 1 1

Northern Cape WSA 186 l/c/d 2018 2030 R 29 177 l/c/d 2020 R 13 173 l/c/d 2025 R 8 n/a 2030 R 8 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 156 1 1 1

Western Cape WSA 201 l/c/d 2018 2030 R 28 191 l/c/d 2020 R 13 173 l/c/d 2025 R 8 n/a 2030 R 8 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 150 1 1 1

National 7968 2018 2030 7832,5 2020 4542,9 2025 2635 2030 2050 R - 2 2 2

Berg-Olifants WUA 877 2018 2030 862,1 .- 500,0 2025 290 2030 2050 R - 2 2 2

Breede-Gouritz WUA 610 2018 2030 599,6 2020 347,8 2025 202 2030 2050 R - 2 2 2

Inkomati-Usuthu WUA 1229 2018 2030 1208,1 2020 700,7 2025 406 2030 2050 R - 2 2 2

Limpopo WUA 1488 2018 2030 1462,7 2020 848,4 2025 492 2030 2050 R - 2 2 2

Mzimvubu-Tsitsikamma WUA 955 2018 2030 938,8 2020 544,5 2025 316 2030 2050 R - 2 2 2

Olifants WUA 356 2018 2030 349,9 2020 203,0 2025 118 2030 2050 R - 2 2 2

Orange WUA 780 2018 2030 766,7 2020 444,7 2025 258 2030 2050 R 40 2 2 2

Pongola-Mtamvuna WUA 207 2018 2030 203,5 2020 118,0 2025 68 2030 2050 R 80 2 2 2

Vaal WUA 1466 2018 2030 1441,1 2020 835,8 2025 485 2030 2050 R 120 2 2 2

National N R 23 900 R 8 150 R 7 875 R 7 875 R - 1 2 2 Cost to industry

Eskom N 307 million m³ R 5 000 R 5 000 Between 70 (20%) and 117

(30%) increase expected due

1 1 1

Mines N 1,4 m³/ton R 18 900 Mining sector to improve its

WUE by 5-10% until 2030

2020 R 3 150 Mining sector to improve its WUE

by 5-10% until 2030

2025 R 7 875 Mining sector to improve its

WUE by 5-10% until 2030

2020 R 7 875 Assuming that each

operational mine (total of

which is estimated to be 350

in the country) spends an

average of R4.5 million per

annum on WC/WDM

initiatives

= R 4,5x106 x 350

= R 1.58 billion per annum to

be spent by mining sector to

improve its WUE by 5-10%

over the next….years

1 1 2

Sasol N R - 1 2 2

Wet industries N R - 2 2 3

National N, P, L See SQ per system • Monitor Intervention actions of all

Strategies

• Identify other major systems that may

2018 2030 DWS CMAs, WSAs R 353 As for Systems 2020 R 62 As for Systems 2025 R 151 As for Systems 2030 R 140 As for Systems 2050 R 560 2 2 3

Vaal River System N, P, L Recon Strategy 2009, 2nd

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2030 R 10 2050 R 40 2 2 3

Orange River System N, P, L Recon Strategy 2014, ????

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Kwa-Zulu Natal Coastal

Metropolitan Bulk Water

Supply System

N, P, L Recon Strategy 2010, 2nd

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Richards Bay Water Supply

System

N, P, L Recon Strategy 2014, ???

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Mbombela Bulk Water Supply

system

N, P, L Recon Strategy 2014, ???

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Western Cape Water Supply

System

N, P, L Recon Strategy 2007, 2nd

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Amatole Bulk Water Supply

System

N, P, L Recon Strategy 2008, ???

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Algoa Water Supply System N, P, L Recon Strategy 2010, ???

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Limpopo WMA N, P, L Recon Strategy 2016 2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Olifants River Water Supply

System

N, P, L Recon Strategy 2011, ???

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Crocodile (West) River System N, P, L Recon Strategy 2009, 2nd

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Greater Bloemfontein Bulk

Water Supply System

N, P, L Recon Strategy 2011, ??

continuation

2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Levuvhu and Letaba Water

Supply System

N, P, L Recon Strategy 2015 2018 2030 DWS CMAs, WSAs R 24 • Appointment of PSP for

next phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Mahikeng Municipal Water

Supply System

N, P, L No Reconciliation Strategy yet • Procure PSP for the Development of

the Reconciliation of the Mahikeng

Municipal Water Supply System

• Create water balance, availability each

source, demand projection each sector,

cost resource options, cost bulk options,

funding, institutional arrangements,

environmental

• Create Strategy Steering Committee

2019 2030 DWS CMAs, WSAs R 41 • Appointment of PSP

• Some of the tasks for

Reconciliation Strategy

2020 R 10 • Draft and final Reconciliation

Strategy

• Appointment of PSP for 1st

Continuation

• Updated Strategy

2025 R 21 • Appointment of PSP for next

Continuations

• Updated Strategy (2nd)

2030 R 10 R25m to develop Strategy

(2019 to 2022), and about R6m

for each continuation (from

2023 to 2050) in 2018 money

• Appointment of

PSP for next

Continuations

• Updated Strategies

2050 R 40 2 2 3

National N A.1; A.5; B.5; B.7; B.8 • Procure PSPs for feasibility studies

• Complete Feasibility Studies (listed

below), including RID (for

implementation)

• Procure funding for implementation

(either Gov or Private)

2018 2050 WSAs DWS, CMAs 391 As for Systems 2020 91 As for Systems 2025 220 As for Systems 2034 80 Planning cost will be between

1 and 0.5% of proposed capital

cost of projects

As for Systems 2050 105 2 2 2

Vaal River System: re-use

larger municipalities

L Indirect re-use implemented by

Tshwane.

Feasibility study for re-use at larger

municipalities

2018 2040 WSAs DWS, CMA - 2020 2025 2030 Complete all feasibility studies

before 2030 for

implementation as required

related to growing demand

Jana & Mielietuin

dams bridging study

2040 40 1 2 1 • Lack of responsibility to proceed

with studies

Orange River System:

Vioolsdrift,

Verbeeldingskraal/Boskraai

dams, further phases of LHWP

N Vioolsdrift feasibility study almost

complete, but additional options

are being investigated.

• Vioolsdrift Feasibility Study, incl. RID

• Verbeeldingskraal/Boskraai Dam

Feasibility Study, incl. RID

2015 2030 WSAs DWS, CMA 80 • Vioolsdrift Feasibility

Study, incl. RID

2019 10 • Verbeeldingskraal/Boskraai Dam

Feasibility Study, incl. RID

2025 30 Further phases of LHWP

(bridging studies)

2030 40 Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

Includes EIA and Geotech

n/a n/a - 2 2 2 • Need completion of Vioolsdrift

Study, before continuing with

other studies

Irrigation the responsibility of

DAFF, but DWS to provide water.

Reduce water demand

Level 1: Key Actions
Level 2: Supporting

Actions

1.1.6

Do detailed feasibility study

(including EIA) of high priority

interventions (identified in

Reconciliation Strategies) and

develop bankable projects, with

business case of required

infrastructure, financing,

institutional arrangements for

ownership and operations as

implementation mandate.

1.1.5

Develop, update and maintain

reconciliation planning studies

to achieve optimal water mix

(surface water, groundwater, re-

use and desalination, and

incorporate climate change into

studies)

1.1.4

Reduce water demand and

increase water efficiencies of

industrial users

1.1.1

Reduce Non Revenue Water

(NRW) and water losses in all

municipalities to 15% below the

business as usual.

1.1.2

Set cap on water use with

reducing targets over time

Integrated Water Resources

Planning and management

Priority

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future) What has prevented action

from being completed to

date?

Level 3: Regional Actions Major Measurable Deliverable
Drivers / Goals

Target Date

Baseline / Status Quo

Nat., Reg. &

System (N)/

Prov. (P)/ Local

(L)
Note

2031-2050

(beyond current MP horizon)Responsible Institutions

• Appointment of

PSP for next phases

of Continuation

• Updated Strategy

• Lack of responsibility to proceed

with studies

• Supply chain issues

• Insufficient budget13 Strategy continuations at

about R6m (2018 value) each,

for each three year cycle

• Appointment of PSP for next

phases of Continuation

• Updated Strategy

A.1; A.5; B.5; B.7; B.8

A.1; A.5; B.5; B.7; B.8

WSAs CoGTA

WSAs DWS, CoGTA

DAFF

the dtiA.4; B.6 Achieve a reduction of total water use

per unit of production by 5% to 10%

over a 10 year period.

2016 2026 DWS

A.4; B.6

Reduce per capita consumption to

world average consumption of approx.

173 l/c/d.

• Assess water usage per WSA/system

• Establish targets per water use sector

• Implement usage targets less 15% by

2020

A.4; B.6

DWSA.4; B.6 Achieve a reduction of total water use

per unit of production by 10% over a 10

year period.

Review and improve the regulatory

instruments to promote sound

infrastructure O&M practices and

renewal of ageing infrastructure at all

major irrigation and agricultural

schemes managed by WUA or private

owners to reduce water losses.,

Improve condition of canal

infrastructure, Water measurement at

R 1 670 R 4 165 R 4 165R 10 000 R10 Billion Rand capital cost to

refurbish and rebuild irrigation

schemes as most of them are

old, infrastructure conditions

declines, lack proper water

measurement and adequate

staff to ensure effective

operation and maintenance of

schemes including direct river

abstractions within the

schemes

• Procure PSPs for Continuation of 13

Reconciliation Strategies, each system

over 3 year cycles

• Current water balance, availability

each source, demand projection each

sector, cost resource options, cost bulk

options, funding, institutional

arrangements, environmental

• Liaise with stakeholders through

Strategy Steering Committee

• Monitor Intervention Actions

1.1.3

Reduce the water demands and

water losses at all major

irrigation and agricultural

schemes by 2030, without

affecting productions

HelpMenu

Drivers

Please hover on cell headings

to obtain definitions
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NW&SMP 1. Water and Sanitation Management

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost (VAT

excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2)

Few direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

TOTAL Water and Sanitation Management: R 548 637 TOTAL: R 145 815 TOTAL: R 336 461 TOTAL: R 66 360 TOTAL: R 142 516

Level 1: Key Actions
Level 2: Supporting

Actions

Priority

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future) What has prevented action

from being completed to

date?

Level 3: Regional Actions Major Measurable Deliverable
Drivers / Goals

Target Date

Baseline / Status Quo

Nat., Reg. &

System (N)/

Prov. (P)/ Local

(L)
Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings

to obtain definitions

Kwa-Zulu Natal Coastal

Metropolitan: uMWP-2,

Isithundu Dam

N Feasibility study for uMkhomazi

Water Project Phase 1 completed

Feasibility studies for:

uMkhomazi Water Project Phase 2

(proposed Impendle Dam),

Isithundu Dam

2020 2050 WSAs DWS, CMA - n/a n/a - n/a 0 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

Includes EIA and Geotech

investigations

• uMWP-2 Feasibility

study (2038)

'• Isithundu Dam

Feasibility study

(>2040)

2050 65 3 2 1 Currently not needed

Richards Bay: preferred option

to be selected, Mfolozi off-

channel dam

N Options identified for pre-feasibly

comparison as per Recon Strat

• Mfolozi Off-channel Dam feasibility

study

• Select preferred options for feasibility

2018 2034 WSAs DWS, CMA 49 • procure and commission

Mfolozi Off-channel Dam

feasibility study

2020 4 • Mfolozi Off-channel Dam

feasibility study

2021 20 Nseleni River Dam

Compare other selected

interventions for feasibility

2034 25 Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 3 2 2 • Timing of next actions

Mbombela: Regional scheme

on Crocodile East River

N Interventions identified in Recon

Strat

Regional scheme on the Crocodile East

River

2018 2022 WSAs DWS, CMA 30 • Procure and commission

Regional Scheme on

Crocodile East River

2020 5 • Regional Scheme on Crocodile

East River feasibility study, incl. RID

2022 25 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 3 2 2 • Lack of responsibility to proceed

with studies

• Supply chain issues
Western Cape: Michell's Pass

diversion, Voëlvlei

Augmentation Phase 2

N Interventions identified in Recon

Strat

Michell's Pass diversion, Voëlvlei

Augmentation Phase 2 feasibility studies

2018 2023 WSAs DWS, CMA 50 • Procure and commission

Michell's Pass diversion

feasibility study

2022 25 • Voelvlei Augmentation Phase 2

feasibility study

2027 25 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 1 1 1 • Supply chain issues

• Insufficient budget

Amatole: re-use, Nahoon River

Dam, Transfer from Keiskamma

River (Sandile Dam)

N, L Interventions identified in Recon

Strat

Nahoon River Dam, Transfer from

Keiskamma River (Sandile Dam)

feasibility study

2020 2025 WSAs DWS, CMA 50 Procure and commission

Nahoon River Dam, Transfer

from Keiskamma River

2023 25 Nahoon River Dam, Transfer from

Keiskamma River (Sandile Dam)

feasibility studies, incl. RID

2025 25 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 1 1 2 • Timing of next interventions

Algoa: Nooitgedacht Low-level

Scheme Phase 2, Groundwater,

Re-use, Desalination, Raising of

N, L Interventions identified in Recon

Strat

Nooitgedacht Low-level Scheme Phase

2, Groundwater, Re-use, Desalination,

Raising of Kouga Dam feasibility studies

2018 2050 WSAs DWS, CMA 2 Procure and commission

Groundwater feasibility

study

2020 2 Groundwater, Re-use, Desalination,

Nooitgedacht Low-level Scheme

Phase 2, Raising of Kouga Dam

Groundwater, Re-use,

Desalination, Nooitgedacht Low-

level Scheme Phase 2, Raising of

Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

Groundwater, Re-

use, Desalination,

Nooitgedacht Low-

1 1 2 • Timing of next interventions

Limpopo: Groundwater, Supply

from Zimbabwe

N, L Interventions identified in Recon

Strat

Groundwater, Supply from Zimbabwe

feasibility studies

2021 2030 WSAs DWS, CMA 25 n/a n/a - Groundwater feasibility studies 2025 10 Supply from Zimbabwe

feasibility studies

2030 15 Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 2 2 2 • Lack of responsibility to proceed

with studies

• Supply chain issues
Olifants River: Groundwater,

Re-use (mine water &

domestic)

N, L Interventions identified in Recon

Strat

Groundwater, Re-use (mine water &

domestic) feasibility studies

2021 2025 WSAs DWS, CMA 15 n/a n/a - Procure Groundwater, Re-use (mine

water & domestic) feasibility studies

2025 15 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 1 1 2 • Timing of next interventions

Crocodile (West) River System N Studies on Transfer to Mokolo

completed

n/a n/a n/a WSAs DWS, CMA - n/a n/a - n/a n/a - n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 4 3 3 -

Greater Bloemfontein: Xhariep

pipeline, Augmentation of

Knellpoort Dam, re-use

N, L Feasibility study on Xhariep

pipeline commenced.

Xhariep pipeline, Augmentation of

Knellpoort Dam, re-use feasibility

studies

2018 2025 WSAs DWS, CMA 55 Xhariep pipeline feasibility

study

2020 20 Augmentation of Knellpoort Dam,

re-use feasibility studies

2025 35 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 2 2 2 • Timing of next interventions

Levuvhu and Letaba:

Groundwater, Dam in the

Mutale River

N, L Interventions identified in Recon

Strat

Groundwater, Dam in the Mutale River

feasibility studies

2021 2025 WSAs DWS, CMA 35 n/a n/a - Groundwater, Dam in the Mutale

River feasibility studies

2025 35 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 2 2 2 • Lack of responsibility to proceed

with studies

• Supply chain issues
Mahikeng Municipal Water

Supply System

N No interventions identified yet n/a n/a n/a WSAs DWS, CMA - n/a n/a - n/a n/a - n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

n/a n/a - 4 3 3

National N 2018 2050 DWS CMAs R 4 890 As for Systems 2020 R 815 As for Systems 2025 R 2 038 As for Systems 2030 R 2 038 As for Systems 0 R - 3 2 2

Berg-Olifants CMA 2018 2050 DWS CMA R 88 5 new sites to be developed 2020 R 15 5 new sites to be developed 2025 R 36 5 new sites to be developed 2030 R 36 3 2 2

Breede-Gouritz CMA 2018 2050 DWS CMA R 856 15 new sites to be

developed

2020 R 143 15 new sites to be developed 2025 R 357 15 new sites to be developed 2030 R 357 3 2 2

Inkomati-Usuthu CMA 2018 2050 DWS CMA R 249 10 new sites to be

developed

2020 R 42 10 new sites to be developed 2025 R 104 10 new sites to be developed 2030 R 104 2 2 2

Limpopo CMA 2018 2050 DWS CMA R 810 20 new sites to be

developed

2020 R 135 20 new sites to be developed 2025 R 337 20 new sites to be developed 2030 R 337 2 2 2

Mzimvubu-Tsitsikamma CMA 2018 2050 DWS CMA R 527 25 new sites to be

developed

2020 R 88 25 new sites to be developed 2025 R 219 25 new sites to be developed 2030 R 219 4 2 2

Olifants CMA 2018 2050 DWS CMA R 538 20 new sites to be

developed

2020 R 90 20 new sites to be developed 2025 R 224 20 new sites to be developed 2030 R 224 2 2 2

Orange CMA 2018 2050 DWS CMA R 573 31 new sites to be

developed

2020 R 96 31 new sites to be developed 2025 R 239 31 new sites to be developed 2030 R 239 2 2 2

Pongola-Mtamvuna CMA 2018 2050 DWS CMA R 279 15 new sites to be

developed

2020 R 46 15 new sites to be developed 2025 R 116 15 new sites to be developed 2030 R 116 3 2 2

Vaal CMA 2018 2050 DWS CMA R 971 23 new sites to be

developed

2020 R 162 23 new sites to be developed 2025 R 405 23 new sites to be developed 2030 R 405 2 2 2

1.1.8

Develop a guideline for the

protection, recharge, use and

monitoring of groundwater.

National N Groundwater Strategy completed. A.1; A.4; A.5; A.6; B.5; B.7; B.8 Groundwater guidelines 2018 2022 DWS WRC, CSIR 15 n/a n/a - • Draft Groundwater guidelines for

stakeholder comments

• Finalise, publish and provide

training on Groundwater guidelines

2020 15 n/a n/a - DWS provided cost estimate n/a n/a - 3 2 2 ???

National N 931 All Town Strategies

completed

Review selected All Town Strategies 2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 245 As per Province 2020 R 41 As per Province 2025 R 102 As per Province 2030 R 102 As per Province 2050 R 409 3 2 2

Eastern Cape P 133 All Town Strategies

completed

Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Free State P 74 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Gauteng P 9 All Town Strategies completed Review selected 9 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 5 Review 9 Strategies 2020 R 1 Review 9 Strategies 2025 R 2 Review 9 Strategies 2030 R 2 Review 9 Strategies 2050 R 9 3 2 2

Kwazulu-Natal P 173 All Town Strategies

completed

Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Limpopo P 150 All Town Strategies

completed

Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Mpumalanga P 58 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

North West P 101 All Town Strategies

completed

Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Northern Cape P 92 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Western Cape P 140 All Town Strategies

completed

Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS DAFF, DoE, DMR, the dti,

DRDLR

R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

National N As per project below Delivery of water 2018 2050 Different

Institutions as per

Infrastructure tab

R 130 691 As per Project 2020 R 8 362 As per Project 2025 R 76 784 As per Project 2028 R 45 546 As per Project 0 R - 2 2 2

Construct LHWP Phase 2 (9) N Design Delivery of water to Gauteng 2018 2024 LHDA DWS R 23 000 Design 2020 R 2 300 Implementation 2024 R 20 700 n/a n/a R - Budget from LHWP tender n/a n/a R - 1 1 1

Construct Western Cape Water

Supply System Augmentation

Project (Voëlvlei Dam) (10)

N Financing Delivery of water City of Cape Town 2018 2024 DWS R 400 Design 2020 R 40 Implementation 2024 R 360 n/a n/a R - Cost estimate from

Reconciliation strategy

n/a n/a R - 1 1 1

Construct Cape Town

emergency desalination plants

(11)

N Concept and viability Delivery of water City of Cape Town 2015 2022 WSA DWS R 4 800 Design 2020 R 480 Implementation 2022 R 4 320 n/a n/a R - Cost estimate from

Reconciliation strategy

n/a n/a R - 2 1 1

Olifants River Water Resources

Development Project

N Implementation Delivery of water for domestic and

mining use in Limpopo

2012 2022 DWS R 993 Completion of Phases 2A,

2B, 2C, 2E and 2F

Commence Phase 2D

2020 R 543 Completion of Phase 2D 2022 R 450 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 2 2 2

Groot Letaba River

Development Project

N Design Raising of Tzaneen Dam

Implementation of Nwamitwa Dam

2016 2025 DWS R 1 825 Commence and complete

Raising of Tzaneen Dam and

commence implementation

2020 R 456 Complete implementation of

Nwamitwa Dam

2025 R 1 369 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 3 3 3

Mdloti River Development

Project

N Implementation Raising of Hazelmere Dam 2016 2018 DWS R 110 Complete raising of

Hazelmere Dam

2018 R 110 n/a n/a R - n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 1 1 2

Construct uMkhomazi Water

Project Phase 1 (81 m high

Smithfield Dam, tunnel and

pipeline) (12)

N Concept and viability Delivery of water Umgeni Water 2020 2028 WB DWS R 23 800 Financing and approval 2020 R 476 Design, Implementation 2025 R 9 044 Implementation 2028 R 14 280 Cost estimate from Feasibility

study

1 1 1

Construct desalination of AMD

from the Wits mining basins in

Gauteng ± 54,8 million

m³/annum (13)

N Phase 1: Construction Zero polluted AMD water draining into

Vaal System

Delivery of treated water to Vaal System

2013 2028 TCTA DWS R 10 000 Design 2020 R 500 Implementation 2025 R 7 500 Implementation 2028 R 2 000 Budget for 2018 to 2021 as per

DWS Minister budget speech

30/5/2018

n/a n/a R - 1 1 1

Construct Thukela •

Goedertrouw Emergency

Water Transfer Scheme (14)

N Design Delivery of water Richards Bay 2018 2022 DWS WSA R 420 Design & Implementation 2020 R 200 Implementation 2022 R 220 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 1 2 2

Clanwilliam Dam raising N Design Clanwilliam Dam raising 2018 2022 DWS R 1 800 Implementation 2020 R 1 009 Completion of Raising of

Clanwilliam Dam

2022 R 791 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 2 2 2

Mokolo and Crocodile Water

Augmentation Project

(MCWAP)

N Design MCWAP: Phase 2A 2018 2022 DWS R 16 000 Implementation MCWAP-2A 2020 R 590 Completion of MCWAP-2A 2022 R 15 410 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 2 1 1

Construct Lower uMkhomazi

Scheme (15)

N Design Delivery of water Upper South Coast 2019 2025 WB DWS R 3 600 Design 2020 R 360 Completion of Lower uMkhomazi 2025 R 3 240 n/a n/a R - Cost estimate from Feasibility

study

n/a n/a R - 1 1 2

Mzimvubu Water Project N Design Delivery of water and hydropower 2018 2019 DWS R 20 000 Design & Implementation 2019 R 100 2025 R 5 000 n/a n/a R 14 900 Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 4 3 3

Other water resources

infrastructures development

N, P Different phases as per

Infrastructure tab

Different deliverables as per

Infrastructure tab

2018 2050 Different

Institutions as per

Infrastructure tab

R 23 943 2020 R 1 197 R 8 380 n/a n/a R 14 366 See Infrastructure

spreadsheet for cost

estimates

n/a n/a R - 2 2 2

National N 979 1066 2019 2027 DWS CMAs R 246 2020 R 31 2025 R 154 2027 R 61 1 1 2

Limpopo WMA 128 134 2019 2027 CMA DWS R 32 Refurbish 128 sites and

Implement 6 new

monitoring sites

2020 R 4 Refurbish 128 sites and Implement

6 new monitoring sites

2025 R 20 Refurbish 128 sites and

Implement 6 new monitoring

sites

2027 R 8 1 1 2

Olifants WMA 95 102 2019 2027 CMA DWS R 20 Refurbish 95 sites and

Implement 7 new

monitoring sites

2020 R 2 Refurbish 95 sites and Implement 7

new monitoring sites

2025 R 12 Refurbish 95 sites and

Implement 7 new monitoring

sites

2027 R 5 1 1 2

Inkomati-Usuthu WMA 79 88 2019 2027 CMA DWS R 12 Refurbish 79 sites and

Implement 9 new

monitoring sites

2020 R 1 Refurbish 79 sites and Implement 9

new monitoring sites

2025 R 7 Refurbish 79 sites and

Implement 9 new monitoring

sites

2027 R 3 1 1 2

Pongola-Mtamvuna WMA 146 157 2019 2027 CMA DWS R 14 Refurbish 146 sites and

Implement 11 new

monitoring sites

2020 R 2 Refurbish 146 sites and Implement

11 new monitoring sites

2025 R 9 Refurbish 146 sites and

Implement 11 new monitoring

sites

2027 R 4 1 1 2

Vaal WMA 105 117 2019 2027 CMA DWS R 68 Refurbish 105 sites and

Implement 12 new

monitoring sites

2020 R 9 Refurbish 105 sites and Implement

12 new monitoring sites

2025 R 43 Refurbish 105 sites and

Implement 12 new monitoring

sites

2027 R 17 1 1 2

Orange WMA 69 92 2019 2027 CMA DWS R 45 Refurbish 69 sites and

Implement 23 new

monitoring sites

2020 R 6 Refurbish 69 sites and Implement

23 new monitoring sites

2025 R 28 Refurbish 69 sites and

Implement 23 new monitoring

sites

2027 R 11 1 1 2

Mzimvubu-Tsitsikamma WMA 137 154 2019 2027 CMA DWS R 27 Refurbish 137 sites and

Implement 17 new

monitoring sites

2020 R 3 Refurbish 137 sites and Implement

17 new monitoring sites

2025 R 17 Refurbish 137 sites and

Implement 17 new monitoring

sites

2027 R 7 1 1 2

Breede-Gouritz WMA 153 157 2019 2027 CMA DWS R 12 Refurbish 153 sites and

Implement 4 new

monitoring sites

2020 R 1 Refurbish 153 sites and Implement

4 new monitoring sites

2025 R 7 Refurbish 153 sites and

Implement 4 new monitoring

sites

2027 R 3 1 1 2

Berg-Olifants WMA 67 65 2019 2027 CMA DWS R 16 Refurbish 67 sites and

Implement 0 new

monitoring sites

2020 R 2 Refurbish 67 sites and Implement 0

new monitoring sites

2025 R 10 Refurbish 67 sites and

Implement 0 new monitoring

sites

2027 R 4 1 1 2

National GW levels at Dec 2017 Increase the water use from

groundwater

2019 2027 WBs, DWS R 1 590 Develop wellfields and

management plans

according the needs in the

2020 R 430 Develop wellfields and management

plans according the needs in the All

Towns studies and reconciliation

2025 R 580 Develop wellfields and

management plans according

the needs in the All Towns

2030 R 580 0 R - 2 2 2

Eastern Cape 69,3% GW level Increase the groundwater use in Eastern

Cape

2019 2027 WSAs R 160 Develop 3 wellfields and

management plans

2020 R 40 Develop 5 wellfields and

management plans

2025 R 60 Develop 5 wellfields and

management plans

2030 R 60 1 2 2

Free State 36,7% GW level Increase the groundwater use in Free

State

2019 2027 WSAs R 170 Develop 4 wellfields and

management plans

2020 R 50 Develop 5 wellfields and

management plans

2025 R 60 Develop 5 wellfields and

management plans

2030 R 60 3 3 2

Gauteng 22,2% GW level Increase the groundwater use in

Gauteng

2019 2027 WSAs R 85 Develop 2 wellfields and

management plans

2020 R 25 Develop 2 wellfields and

management plans

2025 R 30 Develop 2 wellfields and

management plans

2030 R 30 3 3 3

Kwazulu-Natal 26,5% GW level Increase the groundwater use in

Kwazulu-Natal

2019 2027 WSAs R 170 Develop 5 wellfields and

management plans

2020 R 50 Develop 5 wellfields and

management plans

2025 R 60 Develop 5 wellfields and

management plans

2030 R 60 3 3 3

Limpopo 54,1% GW level Increase the groundwater use in

Limpopo

2019 2027 WSAs R 240 Develop 6 wellfields and

management plans

2020 R 80 Develop 6 wellfields and

management plans

2025 R 80 Develop 6 wellfields and

management plans

2030 R 80 1 1 1

Mpumalanga 19,2% GW level Increase the groundwater use in

Mpumalanga

2019 2027 WSAs R 130 Develop 2 wellfields and

management plans

2020 R 30 Develop 4 wellfields and

management plans

2025 R 50 Develop 4 wellfields and

management plans

2030 R 50 3 3 3

North West 47,1% GW level Increase the groundwater use in North

West

2019 2027 WSAs R 210 Develop 4 wellfields and

management plans

2020 R 50 Develop 6 wellfields and

management plans

2025 R 80 Develop 6 wellfields and

management plans

2030 R 80 2 1 1

Northern Cape 32,7% GW level Increase the groundwater use in

Northern Cape

2019 2027 WSAs R 215 Develop 5 wellfields and

management plans

2020 R 55 Develop 6 wellfields and

management plans

2025 R 80 Develop 6 wellfields and

management plans

2030 R 80 1 1 1

Western Cape 70,2% GW level Increase the groundwater use in

Western Cape

2019 2027 WSAs R 210 Develop 4 wellfields and

management plans

2020 R 50 Develop 6 wellfields and

management plans

2025 R 80 Develop 6 wellfields and

management plans

2030 R 80 2 2 2

1.2 Redistributing water for transformation TOTAL Redistributing water for transformation: 45R TOTAL: 22R TOTAL: 13R TOTAL: 10R TOTAL: -R
1.2.1

Identify alternative sources of

water and water that is not

utilized (e.g. as mines are

closing, resulting from War on

Leaks etc) for transformation

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Initial mapping by 2019; allocation of

water to begin in 2019

2018 2019 DWS CMAs, WSAs R 3 Mapping of available

resources

2019 R 3 n/a n/a R - n/a n/a R - Cost estimate based on

desktop study obtaining

information from registered

water use, V&Vs and

reconciliation strategies

n/a n/a R - 2 2 3

1.1.7

Water Resources Catchment

studies (Continuously

undertake hydrological

monitoring in order to improve

the resiliency and sustainability

of the available sources on

account of future climate

change)

Redistributing water for

transformation

1.1.9

Integrate results of All Towns

studies and reconciliation

studies into sectoral plans

(domestic, agriculture, energy,

mining, industrial development,

land reform and rural

development)

1.1.12

Increase groundwater use

(including artificial recharge)

and re-use of water

1.1.10

Development of strategic water

resources infrastructure

Increasing water supply

• Lack of responsibility to proceed

with studies

• Supply chain issues

• Insufficient budget

• Lack of responsibility to proceed

with studies

• Supply chain issues

• Insufficient budget

R7.5m to review and update

50 All Town Strategies per

Province over 3 year cycle

N, L

A.1; A.5; B.5; B.7; B.8 Water resource/catchment studies such

as:

• Internal Strategic Perspective (ISP)

studies

• Water Availability Assessment Study

(WAAS)

Including the following:

• Update/extent hydrology

• Update current land use

• Update System Models

• include Reserve objectives

• include climate change scenarios

A.1; A.5; B.5; B.7; B.8

A.1; A.5; B.5; B.7; B.8

A.1; A.5; B.5; B.7; B.8

DWS, CMAs, WBs Groundwater were not been taken

serious as a water resource and

the value and benefit it hold.

Develop and

maintain

groundwater

management

1.1.11

Refurbish gauging stations

Cost from DWS, "Review,

Evaluation and optimisation of

the SA Water Resources

Monitoring Network",

February 2017

A.1; A.5; B.5; B.7; B.8

NWSMP Volume 3 Action Plan v4.8 2018-10-23.xlsx - Water&Sanitation



NWSMP Volume 3 Water and Sanitation Management Page 5 of 40

NW&SMP 1. Water and Sanitation Management

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost (VAT

excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2)

Few direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

TOTAL Water and Sanitation Management: R 548 637 TOTAL: R 145 815 TOTAL: R 336 461 TOTAL: R 66 360 TOTAL: R 142 516

Level 1: Key Actions
Level 2: Supporting

Actions

Priority

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future) What has prevented action

from being completed to

date?

Level 3: Regional Actions Major Measurable Deliverable
Drivers / Goals

Target Date

Baseline / Status Quo

Nat., Reg. &

System (N)/

Prov. (P)/ Local

(L)
Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings

to obtain definitions

1.2.2

Identify where more water can

be made available in

government water schemes for

transformation

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Initial mapping by 2019, substantial

transfers by 2023

2018 2019 DWS CMAs, WBs, DAFF/PDAs R 5 Identified schemes 2019 R 5 n/a n/a R - n/a n/a R - Cost estimate based on

desktop study obtaining

information from registered

water use, V&Vs and

reconciliation strategies

n/a n/a R - 2 2 3

National N WAS not implemented Number of schemes where WAS

implemented

2018 R - As per WMA 0 R - As per WMA 0 R - As per WMA 0 R - As per WMA 0 R -

Berg-Olifants P 2018 R -

Breede-Gouritz P 2018 R -

Inkomati-Usuthu P 2018 R -

Limpopo P 2018 R -

Mzimvubu-Tsitsikamma P 2018 R -

Olifants P 2018 R -

Orange P 2018 R -

Pongola-Mtamvuna P 2018 R -

Vaal P 2018 R -

1.2.4

Implement pilot project on

voluntary contributions from

farmers for water reallocation in

prioritised catchments

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Identify pilot project

Implement pilot project

Analyse and publish results

2018 2020 DWS DAFF R 10 Identify pilot project

Implemented pilot project

Analyse and publish results

2020 R 10 2 2 3

1.2.5

Identify areas where small dams

or groundwater development

can provide water for small

scale black farmers

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Initial mapping by 2019, substantial

transfers by 2023

2018 Initial

mapping by

2019

DWS CMAs R 5 Mapping of available

resources: small dams and

groundwater

2020 R 2 Water balance for available

resources: small dams and

groundwater

2023 R 3 Cost estimate based on

desktop study obtaining

information from registered

water use, V&Vs and

reconciliation strategies

2 2 3

1.2.6

Align water, land and agrarian

reform programmes and link to

the Irrigation Strategy

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Coordinate water and agricultural and

land distribution development plans on

a regional level

2018 2030 DWS CMAs, DAFF, DRDLR R - DWS to provide cost info 2 2 3

1.2.7

Use General Authorisation to

enable small scale water use by

black farmers

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 2018 2019 DWS DAFF R - DWS to provide cost info 3 2 3

1.2.8

Investigate, revitalise, refurbish

existing under-performing Black

Owned schemes

National N Existing Irrigation Scheme A.1; B.1 2018 2020 DAFF DWS R - DWS to provide cost info 2 2 3

1.2.9

Define and implement process

to allocate water (new/saved)

to black applicants

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 -Process/guideline for allocation to

black applicants

- Implementation

2018 2030 DWS DAFF R 22 Process/guideline for

allocation to black

applicants

2020 R 2 Implementation 2025 R 10 2030 R 10 DWS to provide cost info 2 2 3

1.3 Managing effective water and sanitation services TOTAL Managing effective water and sanitation services: 372 340R TOTAL: 125 013R TOTAL: 242 891R TOTAL: 4 436R TOTAL: 138 060R
National N No current national long term

Turn Around Strategy (TAS) is in

place

National Turn Around Strategy (TAS) to

be rolled out per WSA

2019 2020 DWS COGTA, NT, SALGA R 216 Approved TAS 2020 R - R 54 R 162 R - 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
Eastern Cape P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 14 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
Free State P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 19 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
Gauteng P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 9 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
Kwazulu-Natal P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 14 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
Limpopo P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 10 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

Mpumalanga P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 17Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
North West P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 10 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
Northern Cape P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 26 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
Western Cape P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 25 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
National P, L Gaps exist on system flows A.4; A.5 • Comprehensive flood protection &

disaster management plan that includes

gap analysis on larger system regarding

plans

• Draft plans for larger systems

2021 0 DWS CMAs, NWRSA, WBs R 116 R - n/a n/a R 58 n/a n/a R 58 n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Berg-Olifants WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 10 n/a n/a R - Prioritise river systems n/a R - n/a n/a R 10 Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Breede-Gouritz WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 10 n/a n/a R - n/a n/a R - n/a n/a R 10 Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Inkomati-Usuthu WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 10 n/a n/a R - n/a n/a R 10 n/a n/a R - Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Limpopo WMA Gaps exist on system flows,

Limpopo River is about 1750 km

long

A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 19 n/a n/a R - n/a n/a R 1 n/a n/a R 18 Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Mzimvubu-Tsitsikamma WMA Gaps exist on system flows, Great

Fish is 692 km

A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 10 n/a n/a R - n/a n/a R 10 n/a n/a R - Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Olifants WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 10 n/a n/a R - n/a n/a R - n/a n/a R 10 Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Orange & Lesotho WMA Gaps exist on system flows,

Orange River is about 2200 km

long

A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 22 n/a n/a R - n/a n/a R 22 n/a n/a R - Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Pongola-Mtamvuna WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 10 n/a n/a R - n/a n/a R - n/a n/a R 10 Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Vaal WMA Gaps exist on system flows, Vaal

River about 1120 km long

A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 CMA DWS R 15 n/a n/a R - n/a n/a R 15 n/a n/a R - Planning of flood protection at

a high level, without surveys

for the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

National N Free Basic Minimum LOS

Standards

A.4; A.5; B.11 Strategy outlining the New Minimum

Standards for "Basic" LOS and Cost

Requirement

2018 2020 DWS COGTA, NT, SALGA R 72 2018 2020 R - n/a 2025 R 72 n/a n/a R - n/a n/a R - 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on itsEastern Cape WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 7 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 7 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation
Free State WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 10 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 10 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on itsGauteng WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 5 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 5 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

Kwazulu-Natal WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 7 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 7 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on itsLimpopo WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 5 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 5 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation
Mpumalanga WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 9 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 9 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on itsNorth West WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 5 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 5 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

Northern Cape WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 13 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 13 n/a n/a 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on itsWestern Cape WSA Free Basic Minimum LOS

Standards

A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made

per WSA

2021 2025 DWS COGTA, NT, SALGA, WSAs R 13 n/a n/a R - Implementation Plan for Minimum

Basic LOS and Cost Recovery

2025 R 13 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation
1.3.4

Investigate and promote

alternative service delivery

models such as BOTT (build,

operate, train and transfer),

management contracts and

concessions,

National Successful programme was

implemented in Regions between

1996 - 2000

A.1, A.2 Revive BOTT programme to fast track

service delivery:

Develop and implement BOTT

guidelines and delivery plan with

associated budgets

2018 2025 NT DWS R 189 Infrastructure BOTT

Business Model

2020 R 54 Implementation plan with budgets

to be rolled out per Region and

managed by the National Water

Resources and Services Authority

2025 R 135 3 2 2

National N 0 A.4; A.5; B.11 144 Credible and Council approved WSDPs 2019 2025 DWS COGTA, NT, SALGA, 27 DMs, All DMs 324R 144 2020 66R 144 2025 165R 144 2030 165R Budget = R 3 mill per annum per province and R 6 mill per annum for national co-ordinationn/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

Eastern Cape DM Base zero A.4; A.5; B.11

14

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

14

2020 6R

14

2025 15R

14

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

Free State DM Base zero A.4; A.5; B.11

19

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

19

2020 6R

19

2025 15R

19

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

Gauteng DM Base zero A.4; A.5; B.11

9

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

9

2020 6R

9

2025 15R

9

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

Kwazulu-Natal DM Base zero A.4; A.5; B.11

14

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

14

2020 6R

14

2025 15R

14

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

Water services planning 1.3.1

Develop and implement a long-

term plan for the turn-around

of water supply and sanitation

services in the country based on

a sector-wide approach, that

recognises DWS as regulator of

W&S provision (25) that

includes the development of

centralised programmes to

obtain economies of scale and

to ensure impact (e.g. driving

municipal non-revenue-water

improvements, and assessing

the cost-effectiveness and

appropriate systems for

desalination)

1.2.3

Implement the Water

Administration System on all

government irrigation schemes

for transformation

1.3.3

Revisit levels of service for

water supply and sanitation

against issues of affordability

1.3.5

Provide direct Water Services

Development Planning support

to WSAs as part of a legal

requirement and integration

into Municipal IDPS

1.3.2

Plan for disaster management

by implementing adequate

flood protection and drought

management on regional level

A.1; A.2; B.11

DAFF / PDAsA.1; B.1 DWS to provide cost infoDWS

NWSMP Volume 3 Action Plan v4.8 2018-10-23.xlsx - Water&Sanitation
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NW&SMP 1. Water and Sanitation Management

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost (VAT

excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2)

Few direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

TOTAL Water and Sanitation Management: R 548 637 TOTAL: R 145 815 TOTAL: R 336 461 TOTAL: R 66 360 TOTAL: R 142 516

Level 1: Key Actions
Level 2: Supporting

Actions

Priority

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future) What has prevented action

from being completed to

date?

Level 3: Regional Actions Major Measurable Deliverable
Drivers / Goals

Target Date

Baseline / Status Quo

Nat., Reg. &

System (N)/

Prov. (P)/ Local

(L)
Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings

to obtain definitions

Limpopo DM Base zero A.4; A.5; B.11

10

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

10

2020 6R

10

2025 15R

10

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

Mpumalanga DM Base zero A.4; A.5; B.11

17

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

17

2020 6R

17

2025 15R

17

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

North West DM Base zero A.4; A.5; B.11

10

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

10

2020 6R

10

2025 15R

10

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

Northern Cape DM Base zero A.4; A.5; B.11

26

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

26

2020 6R

26

2025 15R

26

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

Western Cape DM Base zero A.4; A.5; B.11

25

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

25

2020 6R

25

2025 15R

25

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in

the change from water services

backlogs eradication to providing

reliable water services by 2019

National N One provincial MP(EC) and 7 Water Services Delivery Action PlansA.1 - A.8 8 overarching provincial WS MP and 144 WSA MPs 2018 2030 DWS DWS,CoGTA, SALGA, NT,

WBs

626R 8 provincial WMP 2020 62R n/a n/a 154R n/a n/a 410R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Regional Heads except EC not

complying to instruction to

develop MP

National N Base zero A1 - A8 Monitoring of the progress made with implementation of Master Plans and Delivery Actions Plans (144 WSA plans)2025 2030 DWS DWS,CoGTA, SALGA, NT,

WBs

360R n/a n/a n/a n/a Monitoring of the progress made with implementation of Master Plans and Delivery Actions Plans (144 WSA plans)2030 360R Budget = R,5 mill /annum/WSA for monitoring n/a n/a -R 3 2 2

Eastern Cape WSA 1 Provincial MP A.1 - A.8

14

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

26R 3,0 2020 6R 14 2025 15R 14 2025 5R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processFree State WSA No Provincial MP A.1 - A.8

19

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

35R 4,1 2020 8R 19 2025 20R 19 2025 7R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processGauteng WSA No Provincial MP A.1 - A.8

9

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

17R 1,9 2020 4R 9 2025 10R 9 2025 3R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processKwazulu-Natal WSA No Provincial MP A.1 - A.8

14

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

26R 3,0 2020 6R 14 2025 15R 14 2025 5R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processLimpopo WSA No Provincial MP A.1 - A.8

10

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

19R 2,1 2020 4R 10 2025 11R 10 2025 4R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processMpumalanga WSA No Provincial MP A.1 - A.8

17

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

31R 3,6 2020 7R 17 2025 18R 17 2025 6R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processNorth West WSA No Provincial MP A.1 - A.8

10

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

19R 2,1 2020 4R 10 2025 11R 10 2025 4R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processNorthern Cape WSA No Provincial MP A.1 - A.8

26

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

48R 5,6 2020 11R 26 2025 28R 26 2025 9R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processWestern Cape WSA No Provincial MP A.1 - A.8

25

2018 2025 WSA DWS,CoGTA, SALGA, NT,

WBs

46R 5,4 2020 11R 25 2025 27R 25 2025 9R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that

is build from a detailed WSDAP

and MP processNational N 1400 A.4; A.5; B.11 2968 2018 2030 WSAs DWS R 87 425 1400 2020 R 32 169 1568 2025 R 55 256 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Eastern Cape WSA 282 number of projects A.4; A.5; B.11 549 2018 2030 WSAs DWS 18 432R 282 2020 R 8 809 267 2025 R 9 623 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Free State WSA 347 number of projects A.4; A.5; B.11 438 2018 2030 WSAs DWS 8 607R 347 2020 R 5 536 91 2025 R 3 071 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Gauteng WSA 143 number of projects A.4; A.5; B.11 330 2018 2030 WSAs DWS 21 188R 143 2020 R 6 197 187 2025 R 14 991 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Kwazulu-Natal WSA 63 number of projects A.4; A.5; B.11 81 2018 2030 WSAs DWS 3 601R 63 2020 R 1 347 18 2025 R 2 254 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Limpopo WSA 104 number of projects A.4; A.5; B.11 171 2018 2030 WSAs DWS 9 440R 104 2020 R 3 529 67 2025 R 5 910 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Mpumalanga WSA 68 number of projects A.4; A.5; B.11 203 2018 2030 WSAs DWS 3 268R 68 2020 R 662 135 2025 R 2 606 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
North West WSA 77 number of projects A.4; A.5; B.11 143 2018 2030 WSAs DWS 3 461R 77 2020 R 1 795 66 2025 R 1 666 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Northern Cape WSA 86 number of projects A.4; A.5; B.11 274 2018 2030 WSAs DWS 9 556R 86 2020 R 1 293 188 2025 R 8 263 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Western Cape WSA 230 number of projects A.4; A.5; B.11 779 2018 2030 WSAs DWS 9 873R 230 2020 R 3 001 549 2025 R 6 872 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
National L 3484 A.4; A.5; B.11 6693 2018 2030 WSAs DWS R 272 760 3484 2020 R 90 673 3748,0 2025 R 182 087 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Eastern Cape WSA

581

A.4; A.5; B.11 1006 2018 2030 WSAs CoGTA, DWS R 48 162 581 2020 R 17 896 425 2025 R 30 266 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Free State WSA

291

A.4; A.5; B.11 458 2018 2030 WSAs CoGTA, DWS R 14 281 291 2020 R 3 772 167 2025 R 10 509 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Gauteng WSA

176

A.4; A.5; B.11 372 2018 2030 WSAs CoGTA, DWS R 9 151 176 2020 R 4 801 196 2025 R 4 351 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Kwazulu-Natal WSA

444

A.4; A.5; B.11 626 2018 2030 WSAs CoGTA, DWS R 61 014 444 2020 R 21 935 182 2025 R 39 080 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Limpopo WSA

820

A.4; A.5; B.11 1495 2018 2030 WSAs CoGTA, DWS R 67 934 820 2020 R 21 667 675 2025 R 46 267 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Mpumalanga WSA

407

A.4; A.5; B.11 776 2018 2030 WSAs CoGTA, DWS R 17 541 407 2020 R 7 619 369 2025 R 9 922 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
North West WSA

236

A.4; A.5; B.11 401 2018 2030 WSAs CoGTA, DWS R 14 647 236 2020 R 5 287 165 2025 R 9 360 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Northern Cape WSA

288

A.4; A.5; B.11 679 2018 2030 WSAs CoGTA, DWS R 22 991 288 2020 R 5 641 391 2025 R 17 351 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Western Cape WSA

241

A.4; A.5; B.11 880 2018 2030 WSAs CoGTA, DWS R 17 037 241 2020 R 2 055 639 2025 R 14 982 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
1.3.9

O&M of water resources and

services infrastructure

Dam safety rehabilitation

programme

N Recommendations from the dam

safety evaluation reports

A1.3 Design Report, Construction Drawings,

Completion report, As-build drawings

and completion certificate

2018 2050 DWS R 1 760 Rehabilitation of 8 Dams 2020 R 260 Rehabilitation of 11 Dams 2025 R 750 Rehabilitation of 5 Dams 2030 R 750 R150m per year R 3 000 2 2 2

National N Skeleton PMO office A.8; B.11 -Fully Functional PMO office dealing

with WS complimented by 2 seconded

staff members per DM

2018 2020 CoGTA, MISA, DWS R 1 010 42 2020 R 210 64 2025 R 800 0 2030 R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Eastern Cape DM 4 A.8; B.11 2 Seconded Competent Staff members

per DM (6, 10)

2019 2025 CoGTA, MISA, DWS R 155 6 2020 R 30 10 2025 R 125 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Free State DM 2 A.8; B.11 2 Seconded Competent Staff members

per DM (2, 10)

2019 2025 CoGTA, MISA, DWS R 135 2 2020 R 10 10 2025 R 125 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Gauteng DM 0 A.8; B.11 2 Seconded Competent Staff members

per DM (2, 8)

2019 2025 CoGTA, MISA, DWS R 110 2 2020 R 10 8 2025 R 100 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Kwazulu-Natal DM 4 A.8; B.11 2 Seconded Competent Staff members

per DM (16,6)

2019 2025 CoGTA, MISA, DWS R 155 16 2020 R 80 6 2025 R 75 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Limpopo DM 2 A.8; B.11 2 Seconded Competent Staff members

per DM (8,2)

2019 2025 CoGTA, MISA, DWS R 65 8 2020 R 40 2 2025 R 25 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Mpumalanga DM 0 A.8; B.11 2 Seconded Competent Staff members

per DM (2, 4)

2019 2025 CoGTA, MISA, DWS R 60 2 2020 R 10 4 2025 R 50 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

North West DM 2 A.8; B.11 2 Seconded Competent Staff members

per DM (4, 4)

2019 2025 CoGTA, MISA, DWS R 70 4 2020 R 20 4 2025 R 50 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Northern Cape DM 0 A.8; B.11 2 Seconded Competent Staff members

per DM (2, 8)

2019 2025 CoGTA, MISA, DWS R 110 2 2020 R 10 8 2025 R 100 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Western Cape DM 0 A.8; B.11 2 Seconded Competent Staff members

per DM(12)

2019 2025 CoGTA, MISA, DWS R 150 0 2020 R - 12 2025 R 150 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

1.3.11

Lifecycle planning (asset

management) conditions to be

set by DWS

National N No comprehensive asset

management strategy exists

A.1, A.2 Comprehensive National Asset

Management Life Cycle Strategy and

Plan with focus to be on maintaining

and restoring existing infrastructure

rather than the construction of new

infrastructure

2018 2020 DWS R 130 Comprehensive National

Asset Management Life

Cycle Strategy and Plan

2020 R 130 n/a n/a R - n/a n/a R - WSA will implement national

plan as part of their O&M plan

n/a n/a R - 1 1 1 Lack of comprehensive asset

management plans on municipal

level

National N 679 A.2 679 2018 2030 DWS WSAs, NT, WB R 6 854 113 2020 R 1 012 283 2025 R 2 921 283 2030 R 2 921 n/a n/a R 135 060 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Eastern Cape WSA 49 A.2 49 2018 2030 WSAs CoGTA, DWS 416R 8 2020 69R 20 2025 173R 20 2030 173R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW173 2050 11 238R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Free State WSA 102 A.2 102 2018 2030 WSAs CoGTA, DWS 49R 17 2020 7R 43 2025 21R 43 2030 21R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW116 2050 315R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Gauteng WSA 72 A.2 72 2018 2030 WSAs CoGTA, DWS 3 604R 12 2020 527R 30 2025 1 538R 30 2030 1 538R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW160 2050 105 188R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Kwazulu-Natal WSA 188 A.2 188 2018 2030 WSAs CoGTA, DWS 371R 31 2020 54R 78 2025 159R 78 2030 159R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW208 2050 2 374R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Limpopo WSA 100 A.2 100 2018 2030 WSAs CoGTA, DWS 1 605R 17 2020 235R 42 2025 685R 42 2030 685R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW139 2050 9 659R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Mpumalanga WSA 61 A.2 61 2018 2030 WSAs CoGTA, DWS 264R 10 2020 39R 25 2025 113R 25 2030 113R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW106 2050 2 324R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
North West WSA 33 A.2 33 2018 2030 WSAs CoGTA, DWS 168R 6 2020 25R 14 2025 72R 14 2030 72R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW66 2050 2 734R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Northern Cape WSA 43 A.2 43 2018 2030 WSAs CoGTA, DWS -R 7 2020 -R 18 2025 -R 18 2030 -R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW85 2050 -R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Western Cape WSA 31 A.2 31 2018 2030 WSAs CoGTA, DWS 378R 5 2020 55R 13 2025 161R 13 2030 161R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW162 2050 1 229R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
National N 0 A.4; A.5; B.11 63 2018 2025 WSAs DWS 858R 90 2020 390R 255 2025 468R n/a n/a -R Budget = R 10 mill /Province/Annum = R 4,5 mill for National/annumn/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Eastern Cape WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 274R 10 2020 222R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Free State WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Gauteng WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Kwazulu-Natal WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation

1.3.8

Deliver services to achieve

(100%) universal water services

provision (Municipal Water

Supply Projects)

1.3.10

Align interventions with CoGTA

on failing municipalities with

existing support programmes

e.g. MISA

1.3.7

Deliver services to achieve

(100%) universal sanitation

coverage (Municipal Sanitation

Projects)

1.3.6

Develop and implement

Provincial Water Services

Delivery Master Plans to provide

reliable and sustainable water

supply and sanitation to all

households within South Africa:

• Provincial Bulk Services

Master Plans

• Reliable Services Delivery

Action Plans that includes a

backlog analysis and

infrastructure asset

management plans

1.3.13

Roll-out of Feasibility and

Implementation Readiness

studies to align with national

grant funding programmes

Water services planning

Water services infrastructure

Water services Operation and

management

1.3.12

A National water and

wastewater treatment

performance turnaround plan

to be developed and

implemented. Turn around the

functionality of five, currently

dysfunctional, large water and

wastewater treatment works

with an accompanying publicity

campaign, followed by a

programme addressing the rest

Water services planning

NWSMP Volume 3 Action Plan v4.8 2018-10-23.xlsx - Water&Sanitation
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NW&SMP 1. Water and Sanitation Management

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost (VAT

excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2)

Few direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

TOTAL Water and Sanitation Management: R 548 637 TOTAL: R 145 815 TOTAL: R 336 461 TOTAL: R 66 360 TOTAL: R 142 516

Level 1: Key Actions
Level 2: Supporting

Actions

Priority

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future) What has prevented action

from being completed to

date?

Level 3: Regional Actions Major Measurable Deliverable
Drivers / Goals

Target Date

Baseline / Status Quo

Nat., Reg. &

System (N)/

Prov. (P)/ Local

(L)
Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings

to obtain definitions

Limpopo WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Mpumalanga WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
North West WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Northern Cape WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation
Western Cape WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds

the annual available funding

allocation

1.4 Regulating the water and sanitation sector TOTAL Regulating the water and sanitation sector: 819R TOTAL: 443R TOTAL: 231R TOTAL: 145R TOTAL: 149R
National N, P, L BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Obtain annual BD and GD Assessments

reports

• Obtain from 144 WSAs IWA Water

Balance requirements (No Drop report)

• Monitoring of Monthly No Drop

reports and annual BD and GD reports

• Capturing and publish of results on

DWS web

DWS R 29 A R 29 R - R - R - 2 2 1 • lack responsibility

Eastern Cape BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 14 IWA Water

Balance requirements (No Drop report)

to DWS

• Annual submission of 14 BD and GD

compliance assessments

WSAs DWS R 3 Improve monthly reporting

by 50%

2020 R 3 14 monthly reports….. Over period annual n/a 14 monthly reports….. Over

period

annual n/a About R200k for each WSA 14 monthly

reports….. Over

period

annual n/a 2 2 1 • lack responsibility

Free State BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 19 IWA Water

Balance requirements (No Drop report)

to DWS

'• Annual submission of 19 BD and GD

compliance assessments

WSAs DWS R 4 Improve monthly reporting

by 50%

2020 R 4 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Gauteng BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 9 IWA Water

Balance requirements (No Drop report)

to DWS

'• Annual submission of 9 BD and GD

compliance assessments

WSAs DWS R 2 Improve monthly reporting

by 50%

2020 R 2 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Kwazulu-Natal BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 14 IWA Water

Balance requirements (No Drop report)

to DWS

'• Annual submission of 14 BD and GD

compliance assessments

WSAs DWS R 3 Improve monthly reporting

by 50%

2020 R 3 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Limpopo BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 10 IWA Water

Balance requirements (No Drop report)

to DWS

'• Annual submission of 10 BD and GD

compliance assessments

WSAs DWS R 2 Improve monthly reporting

by 50%

2020 R 2 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Mpumalanga BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 17 IWA Water

Balance requirements (No Drop report)

to DWS

'• Annual submission of 17 BD and GD

compliance assessments

WSAs DWS R 3 Improve monthly reporting

by 50%

2020 R 3 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

North West BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 10 IWA Water

Balance requirements (No Drop report)

to DWS

'• Annual submission of 10BD and GD

compliance assessments

WSAs DWS R 2 Improve monthly reporting

by 50%

2020 R 2 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Northern Cape BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 26 IWA Water

Balance requirements (No Drop report)

to DWS

'• Annual submission of 26 BD and GD

compliance assessments

WSAs DWS R 5 Improve monthly reporting

by 50%

2020 R 5 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Western Cape BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 25 IWA Water

Balance requirements (No Drop report)

to DWS

'• Annual submission of 25 BD and GD

compliance assessments

WSAs DWS R 5 Improve monthly reporting

by 50%

2020 R 5 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

National 2018 2019 CoGTA Municipalities R 9 2019 R 9 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Eastern Cape 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Free State 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Gauteng 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Kwazulu-Natal 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Limpopo 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Mpumalanga 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

North West 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Northern Cape 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Western Cape 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

1.4.3

Establish Water Efficiency

Labelling and Standards (WELS)

Scheme

National N No A.4; A.5 • Develop norms and standards for

WELSS

'• Implement WELSS

2019 2025 SABS DWS, organised Industry,

Regulator

R 48 Approved WELSS for RSA 2019 R 8 WELS Roll out plan 2015 R 40 n/a n/a R - n/a n/a R - 3 2 2 Value of water efficiency is

underestimated

National N,S Non Compliance to WUL,

Directives, Notices, and

prosecution

A.4; A.6; B.12 CMAs NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 72 18 Deployed Scorpions 2020 R 72 0 R - 0 R - Continuous process 0 R - Illegal water use will continue Authorisation/Water Users Collapse in the following: Water quality,

Illegal Abstraction, Non compliance to

standard. Impact on planning.

The value of BS is underestimated

Berg-Olifants S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Breede-Gouritz S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Inkomati-Usuthu S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Limpopo S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Mzimvubu-Tsitsikamma S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Olifants S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Orange S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Pongola-Mtamvuna S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Vaal S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA, Regulator,

DMR, DWS, Blue Scorpions

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors,

then Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

National N Revise Norms and Standards for

Water Use Conditions

Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 • Develop regulations, amend the

legislation and make a call for ELU and

implement compulsory licensing.

• Implement compulsory licensing in

deficit or near deficit catchments

Implement metering of all abstractions

and reporting as a licence condition.

2018 2030 DWS CMAs R 261 R 135 R 63 1 1 1 Importance to water use licensing

underestimated.

Berg-Olifants S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Breede-Gouritz S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Inkomati-Usuthu S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Limpopo S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Mzimvubu-Tsitsikamma S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Olifants S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Orange S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Pongola-Mtamvuna S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Vaal S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

National N Should Agric Not be included 3 2 1

Chamber of mines N 3% 1 2 1

Eskom N 1% 2 2 2

Wet industries N 22% 2 2 2

1.4.7

Develop and implement

municipal bylaws to protect

water quality

National N No prescribed bylaws A.3; A.6; B.3 Publication of updated bylaws that

includes Project of Raw Water Quality

2018 2020 DWS (Water Sector

Support)

WSAs R - 2 1 1 Leadership DWS

National N Green Scorpions not assigned to

CMAs

B.12 Establish mandatory national standards

for water discharge and include in

norms and standards.

Develop public awareness strategy to

communicate non compliance

Do physical inspections/audits

supported by ELU/WULA and build case

material together with dedicated NPA

team.

10 by 2020;

additional

10 by 2023

CMAs NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 198 R 135 R 63 R - R - 2 2 1

Berg-Olifants S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Breede-Gouritz S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Inkomati-Usuthu S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Limpopo S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Mzimvubu-Tsitsikamma S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Olifants S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Orange S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Pongola-Mtamvuna S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Vaal S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR, DWS,

Blue Scorpions

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Lack of quality water resource

management

1.4.8

Identify and prosecute big

polluters across the country

(including municipalities), with a

national communication

campaign to accompany the

action inclusive of reviving the

Blue Scorpions

2020

2018 2020• 10 by 2020; additional 10 by 2023

'• Non Compliance and Compliance,

Compliance promotion,

Audit/Inspections

'• Do physical inspections supported by

updated V&V and build prosecution

case material together with dedicated

NPA team.

n/aR - R - n/a n/a R -n/an/a n/aA.8; B.12 Signed MoU that considers water re-

allocation, transformation of lawful

reduced water use

2018

Not previously required

Annual

L

2018

Not included in performance

agreements

1.4.2

Include water use efficiency and

conservation targets in the KPIs

of municipal managers and

municipal water services

managers, and in municipal

implementation plans

Signed revised performance

agreements

Revised published performance

agreements per WSAs

1.4.1

Revitalise the Green, Blue and

No Drop programmes and

publish results and revise and

establish norms and standards.

P, L A.1 - A.8; B.12

A.3; A.4; A.6; B.7

DWS R 4 Signed MoU between

affected parties

2020 R 4Chamber of Mines, Eskom,

Industries

Regulating the water and sanitation

sector

1.4.5

Replace all Existing Lawful Use

(ELU) with licences with

enforceable water use

conditions

1.4.6

Development and

implementation of the MoU

between the DWS and strategic

users

1.4.4

Identify and prosecute major

non-compliant abstractors

(water thieves) across the

country, with a national

communication campaign to

accompany the action inclusive

of reviving the Blue Scorpions

NWSMP Volume 3 Action Plan v4.8 2018-10-23.xlsx - Water&Sanitation
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NW&SMP 1. Water and Sanitation Management

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost (VAT

excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2)

Few direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

TOTAL Water and Sanitation Management: R 548 637 TOTAL: R 145 815 TOTAL: R 336 461 TOTAL: R 66 360 TOTAL: R 142 516

Level 1: Key Actions
Level 2: Supporting

Actions

Priority

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future) What has prevented action

from being completed to

date?

Level 3: Regional Actions Major Measurable Deliverable
Drivers / Goals

Target Date

Baseline / Status Quo

Nat., Reg. &

System (N)/

Prov. (P)/ Local

(L)
Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings

to obtain definitions

1.4.9

Establish a mechanism for

applying administrative

penalties

National N, P An Environmental Management

Inspectorate Network does exist

within the Department but needs

to be strengthened.

A.3; B.7 Strengthening Compliance and

Enforcement training modules to build

the capacity of EMIs in-house

Strengthen the CME, finalisation of the

Strategy and Implemented Plan

Appoint Environmental Management

Inspectors (EMI) to conduct CME

2018 2023 DWS Dept of Justice R 11 Strengthening Compliance

and Enforcement training

modules to build the

capacity of EMIs in-house

2020 R 6 Strengthen the CME, finalisation of

the Strategy and Implemented Plan

Appoint Environmental

Management Inspectors (EMI) to

conduct CME

2021 R 5 n/a n/a R - n/a n/a R - 2 2 2 Skills, Resources, understanding of

legislation needs to be

strengthened within DWS

Revise and gazette mandatory

national waste discharge

standards

N Dated standards that require

revision

B.12 Gazetted waste discharge standards 2018/2019 2021/2022 DWS R 36 Updated standards gazetted 2020 R 9 Implementation monitored and

standards improved

2025 R 12 Implementation monitored and

standards improved

2030 R 15 Implementation

monitored and

standards improved

2050 R 25 2 1 1

Gazette unconventional gas

(fracking) regulations

N Initial studies completed B.12 Gazetted unconventional gas (fracking)

regulations

2017/2018 2019/2020 DWS R 27 Gazetted regulation 2020 R 6 Regulations strengthened 2025 R 9 Implementation monitored and

standards improved

2030 R 12 Implementation

monitored and

standards improved

2050 R 20 1 1 2

Gazette revised regulations on

the use of water for mining

related activities (Government

Notice GN704)

N Mine-water management policy B.12 Gazetted amended GN 704 Regulations 2017/2018 2019/2020 DWS R 16 Gazetted regulation 2020 R 3 Regulations strengthened 2025 R 5 Implementation monitored and

standards improved

2030 R 8 Implementation

monitored and

standards improved

2050 R 18 2 1 2

Develop and gazette

regulations for other impacting

sectors (e.g. feedlots,

industries, etc.)

N Limited regulations in place B.12 Gazetted regulations 2025/2026 2029/2030 DWS R 31 Gazetted regulation 2020 R 8 Regulations strengthened 2025 R 10 Implementation monitored and

standards improved

2030 R 13 Implementation

monitored and

standards improved

2050 R 20 3 1 2

Develop and implement (an)

approach(s) to ensure that the

conditions in water use

authorisations, including those

that specify effluent discharge

standards, ensure compliance

to resource directed measures

(RDMs)

N, P, L Existing ones need to be

strengthened

B.12 Protocol for implementation of RQOs

and conversion to licence conditions

2018/2019 2021/2022 DWS CMAs, WRC, CSIR R 13 Protocol in place 2019 R 2 Implementation monitored and

protocol improved

2025 R 4 Implementation monitored and

standards improved

2030 R 7 Implementation

monitored and

standards improved

2050 R 16 1 1 1

Develop and implement a

protocol to differentiate

between water users in terms

of risk

N, P, L Limited consideration of risk B.12 Protocol for determining risk-based

water use categories, corresponding

licence application fees and for

extending the financial provisioning

requirements to all high risk water

polluters

2019/2020 2021/2022 DWS CMAs R 28 Protocol in place 2020 R 8 Implementation monitored and

protocol improved

2025 R 8 Implementation monitored and

standards improved

2030 R 12 Implementation

monitored and

standards improved

2050 R 22 3 2 3

Develop and implement a

protocol for integrated

licencing processes to

streamline authorisations

N, P, L Strengthen and integrate existing

licence protocols

B.12 Protocol for implementation of an

integrated licencing processes

2019/2020 2020/2021 DWS CMAs, DEA, DMR, DAFF R 36 Protocol for integrated

licence

2020 R 9 Implementation monitored and

protocol improved

2025 R 12 Implementation monitored and

standards improved

2030 R 15 Implementation

monitored and

standards improved

2050 R 28 2 2 3

1.4.12

Implement measures to ensure

that water users use and

discharge water responsibly and

adhere to regulatory

requirements

N, P, L B.12 Gazetted regulations 2021 2022 DWS CMAs, WSAs Gazetted regulation

1.5 Improving raw water quality TOTAL Improving raw water quality: 1 947R TOTAL: 341R TOTAL: 705R TOTAL: 901R TOTAL: 1 388R
Develop national RWQOS N RWQOs A.3; B.3

WQM TARGET #1: Water in, or

from water resources shall be fit for

use.

Publish the RWQOs for water quality 2017/2018 2018/2019 DWS CMAs R 33 Updated national RWQOs 2020 R 6 Updated national RWQOs 2025 R 12 Updated national RWQOs 2030 R 15 Note: RQOs are already

gazetted for the Letaba,

Inkomati, Olifants, Vaal,

Olifantsdoorn and Mvoti to

Mzimkulu river systems.

Supporting RWQOs were set

for the Vaal, Orange and

Olifants river systems.

Updated national

RWQOs

2050 R 25 2 1 1

Support RQOs in specified

catchments wrt integrated

water quality management

N RWQOs A.3; B.3

WQM TARGET #1: Water in, or

from water resources shall be fit for

use.

RQOs adequately reflect IWQM

requirements

2018/2019 2019/2020 CMAs DWS R 43 RQOs strengthened to

include IWQM

2020 R 8 RQOs monitored to ensure WQ

improvements

2025 R 15 RQOs monitored to ensure WQ

improvements

2030 R 20 RQOs monitored to

ensure WQ

improvements

2050 R 30 2 1 1

Resolve supply chain

management challenges to

ensure the availability of back-

to-back laboratory services to

effectively address technical

needs

N Laboratory facilities not readily

available in all WMAs hampering

IWQM

Approach for the sustainable

procurement of future laboratory

services and active contracts to secure

continuous laboratory services

2018/2019 2019/2020 CMAs DWS R 360 Procurement protocol

developed and Laboratory

facilities available in all

WMAs

2020 R 90 Laboratory facilities available in all

WMAs

2025 R 120 Laboratory facilities available in

all WMAs

2030 R 150 Laboratory facilities

available in all

WMAs

2050 R 220 1 1 2

Undertake routine national

water quality monitoring,

considering the

recommendations of the

Review of the South African

Water Resource Monitoring

N National monitoring network in

place but coverage requires

expansion

An efficient and coordinated national

monitoring programme and consistent

monitoring

2018/2019 2029/2030 DWS CMAs R 59 National water quality

monitoring network

reviewed and strengthened

2020 R 14 National water quality monitoring

networks strengthened

2025 R 25 National water quality

monitoring network reviewed

and strengthened

2030 R 20 National water

quality monitoring

network reviewed

and strengthened

2050 R 20 2 2 2

Realign/ establish regional

water quality monitoring

programmes in cooperation

with all relevant role-players

and undertake routine regional

monitoring

N Regional water quality

programmes insufficient to

manage pressure on water

resources

Efficient and coordinated regional

monitoring programmes and consistent

monitoring

2018/2019 2029/2039 DWS CMAs, civil society,

academia, DEA, DOH, DAFF,

water users, local

government(DWS Provincial

Offices)

R 87 Regional water quality

monitoring programmes

strengthened

2020 R 27 Regional water quality monitoring

programmes reviewed and

strengthened

2025 R 40 Regional water quality

monitoring programmes

reviewed and strengthened

2030 R 20 Regional water

quality monitoring

programmes

reviewed and

strengthened

2050 R 20 1 1 1

Development and implement

a programme to create and

support citizen-based water

quality monitoring

programmes

N, P, L Regional and local water quality

programmes insufficient to

manage pressure on water

resources

Citizen-based monitoring programmes

developed and implemented

2022/2023 2030 and

beyond

DWS CMAs, WRC, public(N Jafta,

DWS Project Manager:

Adopt a River)

R 26 Concept strategy and

protocols developed

2020 R 4 Citizen-based monitoring

programme developed and

implemented

2025 R 12 Programme reviewed and

strengthened

2030 R 10 Programme

reviewed and

strengthened

2050 R 10 3 2 1

Improve the effectiveness and

efficiency of the water quality

data management system(s)

through the implementation of

the findings of the Data

Acquisition and Management

(DAM) Strategy pertaining to

water quality

N WMS system functional but not

utilised nationally. Staff capacity

to use system requires

strengthening

A.3; B.3

WQM TARGET #1: Water in, or

from water resources shall be fit for

use.

One corporate Water Management

System (WMS) for improved

information management and

availability (to support/strengthen

water quality planning and

management)

2018/2019 2023/2024 CMAs DWS R 29 WMS reviewed and

improvement programme

developed

2020 R 8 WMS strengthened and is utilised

nationally

2025 R 9 WMS reviewed and updated

periodically

2030 R 12 WMS reviewed and

updated periodically

2050 R 25 1 1 1

Harmonise the systems and

approaches being used across

sector Departments and

catchments for resource water

quality data and information

N Limited exchange of data and

information. No integrated

systems supporting.

A.3 Coordinated systems and approaches

for cooperative and cost effective

information management

2022/2023 2029/2030 DWS CMAs, civil society,

academia, DEA, DOH, DAFF,

DMPE, Stats SA, water users,

local government

R 16 Integration protocol developed 2022 R 6 Systems development supports

exchange of data and

information

2030 R 10 Systems reviewed

and updated

periodically

2050 R 15 3 2 3

Ensure that the link between

WARMS, WMS and SAP is

successful and live as part of

the Waste Discharge Charge

System (WDCS)

implementation process

N Connectivity between systems

not as effective in order to

support the implementation of

the WDCS

A.3; B.3

WQM TARGET #1: Water in, or

from water resources shall be fit for

use.

Systems that support WDCS

implementation

2018/2019 2020/2021 DWS R 17 WARMS-SAP operational

link developed

2019 R 1 Ongoing improvements to systems 2025 R 4 Ongoing improvements to

systems

2030 R 12 Ongoing

improvements to

systems

2050 R 20 1 1 1

Compile annual national

resource water quality status

report(s)

N No reports A.3; B.3

WQM TARGET #1: Water in, or

from water resources shall be fit for

use.

Routine national assessments of water

quality and input in support of the SDG

process

2018/2019 2029/2030 DWS R 23 National Annual Reports

published

2020 R 4 National Annual Reports published 2025 R 9 National Annual Reports

published

2030 R 10 National Annual

Reports published

2050 R 40 2 2 2

Compile annual catchment

resource water quality status

report(s)

N No reports Routine catchment assessments of

water quality and the identification of

"hot spots" for potential water quality

management intervention

2018/2019 2029/2030 CMA DWS R 137 Catchment Annual Reports

published

2020 R 27 Catchment Annual Reports

published

2025 R 50 Catchment Annual Reports

published

2030 R 60 Catchment Annual

Reports published

2050 R 80 1 1 1

1.5.5

Implement adaptive source

control-based water quality

management interventions, in

accordance with relevant

catchment plans and strategies

(SA34 & SA35)

Develop and implement action

plans for the implementation

of the mine water

management policy

N, P, L Mine-Water Management Policy

developed and approved

WQM TARGET #3: Integrated

Water Quality Management

(IWQM) shall be implemented at all

levels, including the trans-boundary

(international), national, Water

Management Area (WMA) and sub-

catchment levels

Execution of action Plans for the

implementation of the policy on mine

water management

2019/2020 2030 and

beyond

Chamber of Mines DWS, CMAs, DMR R 18 Implementation Plan to

support the Mine-water

Policy

2020 R 3 Implementation Plan to support the

Mine-water Policy

2025 R 5 Implementation Plan to

support the Mine-water Policy

2030 R 10 Implementation Plan

to support the Mine-

water Policy

2050 1 2 1 Lack of implementation of policies

and strategies

Turn around the functionality

of five, currently dysfunctional

large wastewater treatment

works with an accompanying

publicity campaign, followed

by a programme to address the

rest

N., P, L WWTW not performing optimally WQM TARGET #2: All waste/ water

containing waste generated by

households and by economic

activities shall be disposed of/

discharged lawfully and safely

Public campaign and five functional

WWTWs with maintenance plans and

turnaround strategy

2018/2019 2022/2023 DWS WSAs, NT, SALGA,

COGTA(Water Services)

R 153 Strategy and

implementation plan

developed

2020 R 3 Plan implemented 2022 R 100 Works monitored and adaptive

improvements made

2030 R 50 Works monitored

and adaptive

improvements made

2030 R 50 1 1 1

Turn around the functionality

of the remaining dysfunctional

wastewater treatment works

L WWTW not performing optimally Programme to address the remaining

WWTWs and functional WWTWs with

maintenance plans

2023/2024 2029/2030 WSAs DWS, SALGA, CoGTA, NT R 260 Improvement Strategy and

Maintenance Action Plan

developed

2020 R 10 Strategy and implementation plan

rolled-out

2025 R 100 Strategy and implementation

plan rolled-out

2030 R 150 Strategy and

implementation plan

rolled-out

2050 R 200 1 1 1

Ensure that co-basin

organisations adequately

support IWQM in shared river

basins

N, P Transboundary interactions on

water quality management are

currently only advisory in nature.

Upstream-downstream challenges

are significant.

WQM TARGET #3: Integrated

Water Quality Management

(IWQM) shall be implemented at all

levels, including the trans-boundary

(international), national, Water

Management Area (WMA) and sub-

catchment levels

Shared objectives and cooperation with

respect to IWQM

2017/2019 2029/2030 DWS Co-basin states R 22 Transboundary water

quality management

strategy developed

2020 R 8 Transboundary water quality

management strategy implemented

and monitored

2025 R 6 Transboundary water quality

management strategy revised

and implemented

2030 R 8 Transboundary

water quality

management

strategy revised and

implemented

2050 R 10 3 2 2

Determine water quality

trends and management

priorities in South Africa

through planning-level reviews

N Limited reviews of sufficient

standards

WQM TARGET #3: Integrated

Water Quality Management

(IWQM) shall be implemented at all

levels, including the trans-boundary

(international), national, Water

Management Area (WMA) and sub-

catchment levels

Planning-level review of water quality

trends in South Africa

2019/2020 2030 and

beyond

DWS R 18 Water Quality trends report 2020 R 4 Water Quality trends report 2025 R 6 Water Quality trends report 2030 R 8 Water Quality trends

report

2050 R 10 3 2 2

Promulgate a Money Bill for

the Waste Discharge Levy

N Draft Money Bill developed WQM TARGET #3: Integrated

Water Quality Management

(IWQM) shall be implemented at all

levels, including the trans-boundary

(international), national, Water

Management Area (WMA) and sub-

catchment levels

Money Bill gazetted 2018/2019 2019/2020 NT(Nosie Mazwi,

D:RPW and CD: Legal

Services), CMAs

DWS R 1 Approved Money Bill 2020 R 1 1 1 1

Pilot and implement the WDCS

in the Upper Crocodile (West)

catchment

N, P, L Draft WDCS Business plan for

Upper Crocodile-West Marico

WQM TARGET #3: Integrated

Water Quality Management

(IWQM) shall be implemented at all

levels, including the trans-boundary

(international), national, Water

Management Area (WMA) and sub-

catchment levels

Functional WDCS and collection of

revenue

2018/2019 2030 and

beyond

CMA DWS R 18 Final WDCS Business plan 2020 R 3 WDCS business plan implemented 2025 R 6 WDCS business plan

implemented

2030 R 9 WDCS business plan

implemented

2050 R 20 1 1 1

Pilot and implement the WDCS

in the Upper Vaal catchment

N, P, L Draft WDCS Business plan for

Upper Vaal

WQM TARGET #3: Integrated

Water Quality Management

(IWQM) shall be implemented at all

levels, including the trans-boundary

(international), national, Water

Management Area (WMA) and sub-

catchment levels

Functional WDCS and collection of

revenue

2018/2019 2030 and

beyond

CMA DWS R 18 Final WDCS Business plan 2020 R 3 WDCS business plan implemented 2025 R 6 WDCS business plan

implemented

2030 R 9 WDCS business plan

implemented

2050 R 20 1 1 1

Pilot and implement the WDCS

in the Upper

Olifants catchment

N, P, L Draft WDCS Business plan for

Upper Olifants

WQM TARGET #3: Integrated

Water Quality Management

(IWQM) shall be implemented at all

levels, including the trans-boundary

(international), national, Water

Management Area (WMA) and sub-

catchment levels

Functional WDCS and collection of

revenue

2018/2019 2030 and

beyond

CMA DWS R 18 Final WDCS Business plan 2020 R 3 WDCS business plan implemented 2025 R 6 WDCS business plan

implemented

2030 R 9 WDCS business plan

implemented

2050 R 20 1 1 1

1.5.9

Ensure IWQM is supported by

effective departmental

arrangements (SA8 & SA9)

Reconfigure the DWS water

quality management function

and structures as needed to

ensure efficiency and

effectiveness

N, P, L Existing DWS Structure A.3 Re-aligned water quality management

function and structure in DWS

2017/2018 2019/2020 DWS HR Organisational Design R 20 Revised IWQM structures

approved

2020 R 5 IWQMS functioning and structures

reviewed and updated

2025 R 7 Ongoing improvements to

structures and functioning

2030 R 8 Ongoing

improvements to

structures and

functioning

2050 R 12 3 1 1 Uncertainty in WQM institutional

arrangements

Establish an action plan to

strengthen inter-governmental

structures for water quality

management at trans-

boundary (international),

national and provincial levels

to ensure efficient

coordination and joint action

supported by regular reporting

N, P, L Build from IGR framework and

SADC protocols

A.3 Action plan and relevant structures 2019/2020 2021/2022 DWS CMAs, basin organisations R 23 IWQM intergovernmental

frameworks implemented

2020 R 2 IWQM intergovernmental

frameworks implemented

2025 R 9 IWQM intergovernmental

frameworks implemented

2030 R 12 IWQM

intergovernmental

frameworks

implemented

2050 R 20 2 2 1

1.4.10

Develop improved regulatory

approaches to manage pollution

from land-based and in-stream

activities (SA1, SA7, SA20 &

SA29)

Capacity and budgetary

constraints, systems integration is

lacking

1.5.1

Determine in-stream Resource

Water Quality Objectives

(RWQOs), based on the SA

Water Quality Guidelines

(SA36), in support of RQO's

Capacity, budgetary constraints

1.5.2

Routinely monitor resource

water quality (SA46, SA47 SA48)

A.3; B.3

WQM TARGET #1: Water in, or

from water resources shall be fit for

use.

Poor monitoring network and

system support

1.5.3

Establish and maintain

appropriate and accessible

information management

system(s) for resource water

quality (SA49, SA51 & SA60)

Capacity, lack of alignment,

complexities, capacity challenges,

complex system integration

challenges

1.5.4

Assess resource water quality

information (SA52 & SA59)

Limited information

Legislative amendments required,

implementation readiness within

DWS insufficient

Capacity and budgetary

constraints, systems integration is

lacking

Poor IGR, uncertainty wrt

institutional frameworks

Complex intergovernmental

relations

1.5.7

Adopt an integrated planning

approach at trans-boundary

(international), national, Water

Management Area and sub-

catchment levels (SA16, SA17,

SA18, SA21, SA22, SA23 & SA33)

Complex intergovernmental

relations, require stronger IGR

1.5.8

Implement the Waste Discharge

Charge System (WDCS) in

priority catchments (SA5, SA41,

SA42, SA43 & SA44)

Integrated Water Quality

Management

1.5.6

Develop and implement a

strategic action plan for the

rehabilitation and upgrade of

prioritized WWTWs (SA17)

1.5.10

Formalise governance

frameworks to support

engagements on water quality

management (SA10, SA11, SA12,

SA13, SA14, SA15, SA54 & SA61)

1.4.11

Develop and implement an

action plan to strengthen water

use authorisation processes

(SA24, SA25, SA26, SA27 &

SA28)
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NW&SMP 1. Water and Sanitation Management

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost (VAT

excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date PV Cost R million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2)

Few direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

TOTAL Water and Sanitation Management: R 548 637 TOTAL: R 145 815 TOTAL: R 336 461 TOTAL: R 66 360 TOTAL: R 142 516

Level 1: Key Actions
Level 2: Supporting

Actions

Priority

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future) What has prevented action

from being completed to

date?

Level 3: Regional Actions Major Measurable Deliverable
Drivers / Goals

Target Date

Baseline / Status Quo

Nat., Reg. &

System (N)/

Prov. (P)/ Local

(L)
Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings

to obtain definitions

Strengthen and foster strategic

sector partnerships and enable

active participation of civil

society

N SWPN operational and other

partnerships under development

A.8 Partnerships, catchment forums and

active participation supporting IWQM

2018/2019 2030 and

beyond

DWS CMAs, WSAs R 23 Partnership Guidelines

developed

2020 R 3 Partnerships developed and

supported

2025 R 8 Partnerships developed and

supported

2030 R 12 Partnerships

developed and

supported

2050 R 15 2 2 1

Restructure the grant funding

mechanisms and conditions for

water supply and sanitation so

as to ensure a focus on

maintaining and restoring

existing infrastructure, rather

than the construction of new

infrastructure.

N. P, L Existing Grants Restructured grant funding

mechanism(s), including lifecycle

planning (asset management)

conditions and prioritisation of

maintenance grants for social schemes

2019/2020 2020/2021 DWS WSAs (Water Services and

Infrastructure Branch)

R 37 Protocol for Grants

developed

2020 R 10 Monitoring of grants system and

improvements

2025 R 12 Monitoring of grants system

and improvements

2030 R 15 1 1 1

Standardise and enforce

required O&M budgeting and

expenditure

N, L Existing O&M policies and

procedures are not being

adequately applied

Sufficient budgets for O&M ensure

infrastructure is adequately maintained

2019/2020 2020/2021 DWS WSAs (Water Services

Regulation)

R 36 Review of O&M expenditure

and financing

2020 R 10 Strategy and implementation plan

rolled-out to improve financing of

O&M

2025 R 6 Three yearly reviews of

infrastructure O&M

2030 R 20 Three yearly reviews

of infrastructure

O&M

2050 R 100 1 1 1

Develop an IWQM investment

framework

N, P, L Not developed to date Investment framework for broadening

funding sources and ring-fencing funds

for IWQM

2019/2020 2021-2022 DWS CMAs, NT R 13 IWQM Investment

Framework development

initiated

2020 R 4 IWQM Investment Framework

developed

2025 R 4 Investment framework

implemented

2030 R 5 Investment

framework

implemented

2050 R 5 2 1 2

Develop and implement a

capacity building programme

for officials in DWS, CMAs and

other sector departments, and

for civil society on systems-

based, adaptive IWQM

N, P, L CB Framework developed A.7 Training committee appointed and

training programme on IWQM

developed and implemented

2018/2019 2030 and

beyond

DWS CMAs, WRC, CSIR, SETA R 47 IWQM Training Programme

implemented

2020 R 12 IWQM Training Programme

implemented and revised

2025 R 15 IWQM Training Programme

implemented and revised

2030 R 20 IWQM Training

Programme

implemented and

revised

2050 R 50 1 1 1

Define (and reinstate in some

cases) career paths with

defined training and on the job

experience to build a cadre of

sector professionals

N, P, L Career paths not developed A.7 Career paths defined and implemented 2018/2019 2019/2020 DWS Water Management and

Water Services Institutions

R 11 Career paths and job

specifications developed

2020 R 6 Approved and Implement Job

Specification implemented and

monitored

2025 R 2 Approved and Implement Job

Specification implemented and

monitored

2030 R 3 Approved and

Implement Job

Specification

implemented and

monitored

2050 R 6 2 2 2

Establish regulations on

required qualifications and

experience for senior and

technical positions in DWS, and

in Water Management and

Water Services Institutions

N, P, L No regulations in place A.7 Gazetted regulations to appoint (a)

registration authority(ies) for the

registration of professionals and the

specification of tasks to be performed

by them

2025/2026 2028/2029 DWS CoGTA (DWS HR) R 9 Regulations developed and

gazetted

2020 R 4 Implementation of regulations

monitored

2025 R 2 Implementation of regulations

monitored

2030 R 3 3 2 3

Provide bursaries and/ or

learnerships pertaining to

water quality management at

tertiary institutions

N Limited bursaries available A.7 Bursaries and learnerships pertaining to

water quality management

2018/2019 2030 and

beyond

Public & private

sector

DWS HR and Learning

Academy

R 23 Policy and strategy for

bursaries developed

2020 R 1 Bursary strategy implemented 2025 R 10 Bursary strategy implemented 2030 R 12 Bursary strategy

implemented

2050 R 20 3 3 3

Develop and implement a

programme for recruiting and

retaining experienced and

qualified technical and

managerial staff with technical

qualifications in South Africa

and externally

N General retention strategy A.7 Programme for recruiting and retaining

of experienced and qualified technical

and managerial staff, and recruit and

retain staff

2018/2019 2019/2020 DWS COGTA, DIRCO(DWS HR) R 10 Revised recruitment and

retention strategy

developed

2020 R 4 Recruitment and retention strategy

implemented and monitored

2025 R 2 Recruitment and retention

strategy implemented and

monitored

2025 R 4 Recruitment and

retention strategy

implemented and

monitored

2050 R 6 1 2 1

1.5.13

Create an informed, supportive

and responsible public (SA62)

Establish and strengthen

IWQM awareness creation

campaigns at national, Water

Management Area and

municipal levels

N. P, L DWS Website and some materials

developed

Critical actions IWQM awareness creation campaigns,

including anti-litter campaigns

2019/2020 2030 and

beyond

DWS CMAs, WSAs (DWS

Communications)

R 22 IWQM Communication

Strategy and materials

developed

2020 R 6 IWQM Communication Strategy

revised and materials developed

2025 R 6 IWQM Communication Strategy

revised and materials

developed

2030 R 10 IWQM

Communication

Strategy revised and

materials developed

2050 R 20 3 2 1 Capacity constraints, IGR issues,

and poor systems support

1.5.14

Develop and implement a

diffuse pollution source strategy

that includes the regulation of

land use

Non-Point Source Strategy N Draft NPS strategy in place. NPS

calculator utilised.

Approved NPSS 2019 2023 DWS CMAs R 23 Updated NPS strategy

initiated

2019 R 5 NPS strategy developed and

implemented

2023 R 8 NPS strategy implemented and

revised

2030 R 10 NPS strategy

implemented and

revised

2050 R 25 1 1 1 Management decision to approve,

complex IG issue

National N WDCS Strategy in place, IWQMS in

place

Gazetted WDCS, Money Bill and Tariff

Structure

2018 Planning

2018 •

2020;

Implementa

tion to start

from 2021

DWS NT, CMAs R 294 Monitoring of IWQMS 2020 R 42 Revised operational strategies 2023 R 77 Revised operational strategies 2030 R 175 Revised operational

strategies

2050 R 30 2 2 2

Berg-Olifants L On-going regulatory activity Approved Business Plan 2022 2025 CMA DWS R 36 IWQM plan developed 2020 R 6 IWQM plan implemented 2022 R 10 IWQM plans implemented,

monitored and revised

2030 R 20 IWQM plans

implemented,

monitored and

revised

2050 R 35 2 2 2

Breede-Gouritz L On-going regulatory activity Approved Business Plan 2022 2025 CMA DWS R 32 Development of focused

IWQM plan initiated

2019 R 4 IWQM plan developed 2021 R 9 IWQM plans implemented,

monitored and revised

2030 R 19 IWQM plans

implemented,

monitored and

revised

2050 R 25 2 2 2

Inkomati-Usuthu L On-going regulatory activity Approved Business Plan 2020 2024 CMA DWS R 36 IWQM plan developed 2020 R 6 IWQM plan implemented 2024 R 11 IWQM plans implemented,

monitored and revised

2030 R 19 IWQM plans

implemented,

monitored and

revised

2050 R 25 3 2 2

Limpopo L Draft WDCS business plan for

Upper Crocodile-West Marico

Approved Business Plan 2019 2019 CMA DWS R 29 Development of focused

IWQM plan initiated

2020 R 3 IWQM plan developed 2024 R 8 IWQM plans implemented,

monitored and revised

2030 R 18 IWQM plans

implemented,

monitored and

revised

2050 R 24 2 2 2

Mzimvubu-Tsitsikamma L On-going regulatory activity Approved Business Plan 2022 2024 CMA DWS R 25 Development of focused

IWQM plan initiated

2020 R 3 IWQM plan developed 2024 R 6 IWQM plans implemented,

monitored and revised

2030 R 16 IWQM plans

implemented,

monitored and

revised

2050 R 22 3 2 2

Olifants L Draft WDCS business plan case for

Upper Olifants, IWQMP

developed

Approved Business Plan 2019 2020 CMA DWS R 34 IWQM plan implemented 2020 R 6 IWQM plan revised 2024 R 9 IWQM plans implemented,

monitored and revised

2030 R 19 IWQM plans

implemented,

monitored and

revised

2050 R 25 1 1 1

Orange L On-going regulatory activity Approved Business Plan 2020 2022 CMA DWS R 27 Development of focused

IWQM plan initiated

2020 R 4 IWQM plan developed 2023 R 7 IWQM plans implemented,

monitored and revised

2030 R 16 IWQM plans

implemented,

monitored and

revised

2050 R 24 2 2 2

Pongola-Mtamvuna L On-going regulatory activity Approved Business Plan 2020 2022 CMA DWS R 30 Development of focused

IWQM plan initiated

2019 R 4 IWQM plan developed 2022 R 8 IWQM plans implemented,

monitored and revised

2030 R 18 IWQM plans

implemented,

monitored and

revised

2050 R 24 2 2 2

Vaal L Draft WDCS business plan for

Upper Vaal

Approved Business Plan 2019 2021 CMA DWS R 45 Development of focused

IWQM plan initiated

2021 R 6 IWQM plan developed 2021 R 9 IWQM plans implemented,

monitored and revised

2030 R 30 IWQM plans

implemented,

monitored and

revised

2050 R 40 1 1 1

1.6 Protecting and restoring ecological infrastructure TOTAL Protecting and restoring ecological infrastructure: 444R TOTAL: 201R TOTAL: 135R TOTAL: 108R TOTAL: 117R
National N Identify and declare protected /

sensitive areas per CMA

1) Strategic Water Source Areas

2) GW Recharge Areas

3) Aquatic Ecosystems

Develop rehabilitation systems to

monitor status quo

2018 2021 DWS CMAs, DEA, Regulator R 99 R 81 R 18 R - R - 1 1 1 Technical Understanding

Leadership

Berg-Olifants S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Breede-Gouritz S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Inkomati-Usuthu S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Limpopo S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Mzimvubu-Tsitsikamma S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Olifants S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Orange S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Pongola-Mtamvuna S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Vaal S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

1.6.2

Review and promulgate

aggressive restrictions within

the legislation to restore and

protect ecological infrastructure

National N Current restrictions not forceful

enough

A.6 Develop enforceable restrictions to be

implemented by DEA

2019 2020 DEA DWS, CMAs, SANBI, CSIR,

Regulator

R 30 Develop enforceable

restrictions to be

implemented by DEA

2020 R 30 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 1

National N DWS CMAs R 99 R 81 R 18 R - R - 2 2 1

Berg-Olifants S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Breede-Gouritz S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Inkomati-Usuthu S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Limpopo S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Mzimvubu-Tsitsikamma S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Olifants S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Orange S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Pongola-Mtamvuna S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Vaal S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation systems to

prevent further degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

National N Develop funding programmes specially

earmarked for the projects to endure

2018 2020 DWS DEA, SANBI, CMAs R 216 Funding programme with

projects

2020 R 9 R 99 R 108 R 117 2 2 1

Berg-Olifants S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Breede-Gouritz S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Inkomati-Usuthu S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Limpopo S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Mzimvubu-Tsitsikamma S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Olifants S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Orange S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Pongola-Mtamvuna S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Vaal S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

End of list

Financial and capacity constraints

in catchments, systems issues to

support the plans

1.5.11

Ensure fiscal support for IWQM

(SA38 & SA39)

Significant budgetary constraints,

1.5.12

Build water quality

management capacity through

recruitment, education and

training (SA53, SA54, SA55 &

SA56)

Financial constraints, lack of

coordination, poor capacity

Gazetted RQOs, Classes and ReserveWater resource protection limits A.6

The continuous over utilisation

and inadequate protection of our

ecological systems and

infrastructure has lead to changed

characteristics rivers and other

water resources beyond the point

where they can be restored to

their original ecological condition

A.6

2018 2022

Funds to ensure the protection of

the ecological reserve limited

A.61.6.4

Secure funds for restoration and

ongoing maintenance of

ecological infrastructure

through operationalising the

water pricing strategy

1.6.3

Implementation of the Reserve

(The classification, RQO’s and

the Reserve (collectively known

as Resource Directed Measures

(RDM)) for main stem rivers

starting with the Berg, Breede

and Gouritz, Middle and upper

Vaal WMA’s)

Protecting and restoring ecological

infrastructure

1.6.1

Declare strategic water source

areas and critical groundwater

recharge areas and aquatic

ecosystems recognised as

threatened or sensitive as

protected areas

1.5.15

Implement programmes to

rehabilitate catchments through

development of Catchment

business plans

NWSMP Volume 3 Action Plan v4.8 2018-10-23.xlsx - Water&Sanitation
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NW&SMP 2. Enabling Environment

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost

(VAT excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date

PV Cost R

million
Deliverable Date

PV Cost R

million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2) Few

direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

TOTAL Enabling Environment: R 21 868 TOTAL: R 13 113 TOTAL: R 8 357 TOTAL: R 398 TOTAL: R 298

2.1 Creating effective water sector institutions TOTAL Creating effective water sector institutions: 828R TOTAL: 826R TOTAL: 3R TOTAL: -R TOTAL: -R
2.1.1

Establish a business case for streamlined

institutional arrangements in the water and

sanitation sector

N None A.7; A.8 Development of Business Case to

work towards Streamline institutions

2018 2020 DWS R 4 Signed off Business

Case ready for

implementation

2020 R 4 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

2.1.2

Establish a Municipal Intervention Unit for

Water and Sanitation in DWS, staffed with

highly competent experts to drive a national

programme of intervention at the municipal

level

Establishment of a PMU

Unit within the

Department

N None A.7; A.8 Functional PMU Unit

Well staffed skilled …….

Start with core group

2019 2022 DWS R 4 Functional PMU Unit 2020 R 2 Functional PMU Unit 2022 R 3 n/a n/a R - n/a n/a R - 1 1 1 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

National N 2 Proto Type CMAs A.8 9 Functional Prototype CMAs 2018 2020 DWS R 70 9 CMAs 2020 R 70 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Berg-Olifants p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 9 Berg-Olifants CMA 2020 R 9 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Breede-Gouritz p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 6 Breede-Gouritz CMA 2020 R 6 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Inkomati-Usuthu p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 10 Inkomati-Usuthu CMA 2020 R 10 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Limpopo p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 9 Limpopo CMA 2020 R 9 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Mzimvubu-Tsitsikamma p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 8 Mzimvubu-

Tsitsikamma CMA

2020 R 8 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Olifants p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 6 Olifants CMA 2020 R 6 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Orange p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 6 Orange CMA 2020 R 6 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Pongola_Mzimkulu p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 6 Pongola_Mzimkulu

CMA

2020 R 6 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

Vaal p Functional Proto Type CMA A.8 Appropriate regional staff to transfer

to CMA.

No duplication of functions, authority

or mandates.

2019 2020 DWS R 10 Vaal CMA 2020 R 10 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

2.1.4

Establish the National Water Resources and

Services Authority (NWRSA)

National N None A.8 Established National Water Resources

and Services Regulator

Agree modification in Treaty and

arrangements for TCTA,

Integrate the Water Trading Entity

and the Water Infrastructure Branch

into the NW&SIA,Transfer all regional

staff/components that manage

regional clusters

No duplication of authority or

mandate to remain within DWS

Provincial/Regional office.

2018 2020 DWS NT R 100 Established National

Water Resources and

Services Regulator

2020 R 100 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and sanitation

service delivery. Unclear mandate

between DWS and COGTA

National N None A.8 Fully Functional Water Boards 2018 2020 DWS WBSs R 630 Established National

Water Resources and

Services Regulator

2020 R 630 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Rand Water WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 105 Fully Functional Water

Boards

2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Kwazulu-Natal WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 105 Fully Functional Water

Boards

2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Sedibeng WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS WBSs R 105 Fully Functional Water

Boards

2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Magalies WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS WBSs R 105 Fully Functional Water

Boards

2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Lepelle WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS WBSs R 105 Fully Functional Water

Boards

2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Bloem WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS WBSs R 105 Fully Functional Water

Boards

2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

2.1.6

Establish the National Water Resources and

Services Regulator (NWRSR)

National N Revise DWS regulatory A.8 a - Create enabling legislation giving

mandate and approach to funding of

Regulator

b - Establish Regulator. Transfer DWS

Regulatory staff

c - Shareholder compact with

Minister.

2018 2023 DWS NT R 20 R 20 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 1

Creating effective water sector

institutions

Nat., Reg. &

System (N)/

Prov. (P)/

Local (L)

Baseline / Status Quo

2.1.3

Establish financially sustainable CMAs across

the country, and transfer staff and budget

and delegated functions, including licensing

of water use and monitoring and evaluation

of water resources

2.1.5

Determine the optimal configuration of

water boards to manage regional bulk water

supply, assist municipalities to perform their

primary water and sanitation services

mandate where necessary, manage regional

water resources infrastructure, manage

regional bulk WTWs and WWTWs

What has prevented action from

being completed to date?

Level 1: Key Actions Level 2: Supporting Actions Level 3: Regional

Actions

Priority

Major Measurable Deliverable
Drivers / Goals

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future)
Target Date

Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings to
obtain definitions

NWSMP Volume 3 Action Plan v4.8 2018-10-23.xlsx - Enabling Environ
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NW&SMP 2. Enabling Environment

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost

(VAT excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date

PV Cost R

million
Deliverable Date

PV Cost R

million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2) Few

direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

Nat., Reg. &

System (N)/

Prov. (P)/

Local (L)

Baseline / Status Quo What has prevented action from

being completed to date?

Level 1: Key Actions Level 2: Supporting Actions Level 3: Regional

Actions

Priority

Major Measurable Deliverable
Drivers / Goals

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future)
Target Date

Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings to
obtain definitions

2.1.7

Transform all WUAs into local Water

Resources Management Institutions as per

the developed roadmap National N A.8 2021 2021 DWS WBs, WRMI

2.2 Managing Data and Information TOTAL Managing Data and Information: 70R TOTAL: 24R TOTAL: 24R TOTAL: 22R TOTAL: 88R
Dam Safety Office -

Monitor and report

annually on streamflow,

dam levels, key water

quality parameters (51)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional, dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional, dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 1 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Electronic Water Use

License Application and

Authorisation System (e-

WULAAS)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 1 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Enterprise Geo Spatial

Information (GIS)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 1 1 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Groundwater N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Hydrology (Data, Dams,

Floods and Flows)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 1 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Institutional Oversight N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 1 1 1 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Integrated Water Quality

Management Plan

(IWQMP)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Integrated Water Quality

Management Strategy

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Integrated Water

Resource Planning and

Strategy Portal

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 1 1 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

National Integrated

Water Information

System (NIWIS)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

National Water

Resources Infrastructure

Branch (NWRIB)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Pricing and Economic

Regulations Reforms

Project (PERR)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Reconciliation Strategies N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Review, Evaluation and

Optimisation of the

National Water

Resources Monitoring

(NWRM) Network Project

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 1 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

South African Youth

Water Prize (SAYWP)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Water Allocation Reform N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Water Services/

Regulation Systems Menu

(WSKWIS)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Water Tribunal N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Water Use Licensing,

Registration and Revenue

Collection (WARMS) -

Address the functionality

of the Water

Authorisation and

Registration

Management System

(WARMS) to ensure

records of water use are

correct and are kept up to

date. (53)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Projects and feasibility

studies

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated

and relevant reporting

tool

2020 R 1 Fully functional dated

and relevant reporting

tool

2025 R 1 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

Other (future relevant

information to be

included)

N Incorporate additional / future

projects / programmes

A.4 Additional fully functional, dated and

relevant reporting tool

2018 Annual DWS R 5 Additional fully

functional, dated and

relevant reporting tool

2020 R 2 Fully functional dated

and relevant reporting

tool

2025 R 2 Fully functional, dated

and relevant reporting

tool

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Fully functional, dated

and relevant reporting

tool

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

2.2.2

Review and develop a comprehensive DWS

information management strategy

to include among other:

• Amended authorisation conditions to

provide for self reporting

• Harmonization of monitoring actions by all

responsible institutions

• Perform information V&V audits

National N Data Management Strategies

between projects and

programmes not aligned

A.4 Approved comprehensive DWS

Information Management Strategy

and Plan

2018 Annual DWS R 5 Approved

comprehensive DWS

Information

Management Strategy

and Plan

2020 R 2 Updated

comprehensive DWS

Information

Management Strategy

and Plan

2025 R 2 Updated

comprehensive DWS

Information

Management Strategy

and Plan

2030 R 1 Budget = R,5

for 2018/2020

then only R,2

until 2050

Updated

comprehensive DWS

Information

Management Strategy

and Plan

2050 R 4 2 2 2 The majority of the sites are updated on

a regular basis but there are gaps that

needs to be addressed.

2.2.3

Alignment of monitoring institutions to

support National and International reporting

programme, e.g. SDG, Agenda 63 and AMCO

National N A.4 DWS R - 2 2 3

2.3 Building Capacity for Action TOTAL Building Capacity for Action : 10 289R TOTAL: 10 091R TOTAL: 90R TOTAL: 108R TOTAL: 63R
Building capacity for action 2.3.1

Establish regulations on required

qualifications and experience for senior and

technical positions in DWS, CMAs, water

boards and municipal services institutions

National, Provincial &

Local

N,P,L Lack of requisite pool of skills

results in poorly qualified staff

being responsible for technical

functions

Develop more formal

requirements for staff in

technical positions

Regulations and standards formalised 2019 2023 DWS COGTA, SETA,

Professional Bodies

R 19 Frameworks

developed

2020 R 5 Regulations developed

and formalised.

Engagement and

support to sector

institutions.

2023 R 5 Support to sector

institutions to roll-out

regulations and

standards

Ongoing R 9 Ongoing support to

sector institutions

ongoing R 9 1 (new for WSAs, but revive for other

Institutions )

3 1 The sector did not recognise as a need.

Due to collapsing services, this is now a

need.

2.3.2

Develop and implement programme for

recruiting experienced technical and

managerial staff in first South Africa and then

internationally

National, Provincial &

Local

N,P,L No recruitment policy or

strategy

Develop a consistently

capacitated water

sector

Recruitment policy and strategy

developed and implemented. Annual

analyses undertaken.

2019 2030 DWS COGTA, DIRCO R 37 Policy and strategy

developed and tested

with water sector

2020 R 15 Policy, strategy and

implementation plan

developed

2022 R 10 Implementation of

strategy and plan

Ongoing R 12 Implementation of

strategy and plan

ongoing R 15 1 2 1 Conditions of work. Restrictive Policies

2.3.3

Define (and reinstate in some cases) career

paths with defined training and on the job

experience to build a knowledgeable sector

of professionals

National & Provincial N, P Limited career pathing of staff Creating a stable,

learning and developing

water sector

Staff turnover in key sector

institutions below 10%

2019 2023 DWS WSAs, WBs, CMAs R 3 Policy and strategy

developed and tested

with water sector

2020 R 3 Policy, strategy and

implementation plan

developed

2022 Implementation of

strategy and plan

Ongoing Implementation of

strategy and plan

ongoing 1 2 1 Not prioritised

Managing data and information 2.2.1

Review and develop comprehensive and

appropriate Management, Monitoring and

Reporting Structures of the DWS data portal
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NW&SMP 2. Enabling Environment

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost

(VAT excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date

PV Cost R

million
Deliverable Date

PV Cost R

million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2) Few

direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

Nat., Reg. &

System (N)/

Prov. (P)/

Local (L)

Baseline / Status Quo What has prevented action from

being completed to date?

Level 1: Key Actions Level 2: Supporting Actions Level 3: Regional

Actions

Priority

Major Measurable Deliverable
Drivers / Goals

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future)
Target Date

Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings to
obtain definitions

2.3.4

Develop and implement a mandatory,

modular hands-on qualification for municipal

water managers (technical manager) to be

run over 18 months and accredited by

EWSETA to include aspects such as asset

management, tariffs and revenue

management, drought management,

stakeholder engagement and customer

relations.

National & Provincial N,P, Limited qualification

requirements

Creating a stable,

learning and developing

water sector

- Develop programme

- Obtain EWSETA accreditation

- Obtain hand-on-qualification/

municipality

- Place a senior retired municipal

engineer as mentor

2019 First course

to be run in

2020/21 and

beyond

DWS EWSETA; Institutions

of Higher Learning

R 10 000 Develop programme 2020 R 10 000 Obtain EWSTA

accreditation &

develop

implementation plan

2024 Implementation of

plan

Ongoing Implementation of

plan

Ongoing 1 2 2 It was not considered as a priority

2.3.5

Partner with institutions to fund training of

water sector practitioners in the curation,

management and use of data as well as the

associated technologies

National Few sector partnerships Develop suite of

supportive partnerships

to strengthen capacity I

the water sector

Key partnerships developed and

formalised

2021 Ongoing DWS EWSETA R 28 Identify key

partnerships and

develop plan

2020 R 6 Engage and formalise

key partnerships

2025 R 10 Ongoing development

and adjustment of

partnerships

Ongoing R 12 Ongoing development

and adjustment of

partnerships

Ongoing R 14 2 2 1 Coordinated leadership required

2.3.6

Initiate a focused research capability

initiative in water sector economics to

address this existing skills gap

National Some assessments can provide

indicative information

Strategic and structured

approach to develop

skills across the sector

Strategy developed and

implementation initiated

2025 Ongoing DWS NRF, WRC, DST R 37 Development of

strategic framework

2020 R 7 Develop strategy and

implementation plan

2025 R 10 Implementation of

plan

Ongoing R 20 Implementation of

plan

ongoing R 25 2 2 1 Lack of adequate or prioritised leadership

2.3.7

Continue to develop high end skills (post

graduate) to ensure a future science,

technology and innovation capability in South

Africa

n/a A.7 Masters and PHD enrolments 2018/19 Ongoing DWS DST, NRF, WRC, DTI

(THRIP), Private

R 144 Support students 2020 R 48 Support students 2025 R 48 Support students 2030 R 48 2 2 2

2.3.8

Continue to support programmes that enable

development of critical skills and exposure to

emerging innovations (e.g. Young Engineers

Programme)

n/a A.7 Programme contracts 2018/19 Ongoing SALGA DST, WRC, DWS,

COGTA, MISA

R 21 Link students to

innovation sites

2020 R 7 Link students to

innovation sites

2025 R 7 Link students to

innovation sites

2030 R 7 2 2 2

2.4 Ensuring Financial Sustainability TOTAL Ensuring Financial Sustainability : 10 012R TOTAL: 2 008R TOTAL: 8 004R TOTAL: -R TOTAL: -R
Ensuring Financial Sustainability 2.4.1

Develop and implement institutional

arrangement that recognise the diversity of

circumstances across South Africa, the legacy

of Apartheid and allow for regional cross

subsidisation.

National Implemented Business Plan 2019 2021 NT DWS R 5 Business plan R 1 Implementation R 4 2 2 1 A one size fits all approach in legislation

and a fragmentation of the value chain

which does not allow for benefits to be

derived from economy of scale.

Preservation of the status quo with

respect to bias to urban areas and

irrigation schemes.

2.4.2

Implement accurate billing and effective

revenue management systems in all entities

in the water value chain with a strict “No

payment = no water” approach to

agriculture/industrial/commercial users and

restricted supply to domestic users.

National, Provincial &

Local

Metrics to be developed on accuracy

of billing. Metric on number of

estimated invoices as % of invoices

issued.

2019 2024 WSA Water Boards, DWS,

AGSA

R 5 000 This will be done per

institution

R 1 000 R 4 000 1 2 1 Lack of understanding of the impact of

inaccurate billing on customer relations

and revenue stream. Lack of political will

to restrict or stop water for non-

payment.

2.4.3

All conditional grants to be dependent on

meeting of current payments to the next

entity in the value chain, improvements to

Blue Drop, Green Drop and No Drop Scores

to meeting targets and audit outcome. Allow

conditional grants to be used for operational

costs.

National Grants withheld due to no compliance 2019 2023 NT AGSA, DWS R 1 Policy R 1 1 2 1 Focus by politicians, consultants and

contractors on new infrastructure.

2.4.4

Develop regulations in terms of Section 139

(8) of the Constitution, which allows for a

national entity to take over the water service

functions, including revenue and billing, in a

municipality if service deliver criteria are not

met.

National Regulation approved by Parliament 2019 2022 DWS CoGTA R 1 Regulations R 1 2 2 1 Political will

2.4.5

Ensure that sufficient revenue is received

through tariffs and grants to operate,

maintain and improve the water supply and

sanitation system. The tariff structure must

allow for cross subsidisation for the indigent

and building of a reserve for periods of

drought.

National & Local Improved Blue, Green and No Drop

scores as well as Audit Outcomes

2019 2024 WSA Water Boards, DWS,

NT, AGSA

R 5 000 This will be done per

institution

R 1 000 R 4 000 1 2 1 Lack of value attached to water and

service provision by business and

households due to a failure to

understand the impact if the system fails

2.4.6

In all entities put in place mechanisms to deal

with accumulated debt

National, Provincial &

Local

Implemented Policy 2019 2020 WSA Water Boards, DWS,

NT, AGSA

R - Part of billing

and revenue

collection

1 2 1

2.4.7

Roll out of ring-fenced institutional models to

increase private sector investment

National Increase in loans to the sector 2019 2021 DWS NT, CoGTA R 5 Workshopping of

model

R 5 2 2 1 Models exist and have been operational

for many years in South Africa but there

has been no wide scale roll out.

2.4.8

National Treasury – linkage to Medium Term

Sector Expenditure Framework (MTSEF)

1 1 1

2.5 Legislation TOTAL Legislation: 55R TOTAL: 26R TOTAL: 29R TOTAL: -R TOTAL: -R
2.5.1

Gazette the National Water Amendment Bill,

Water Services Amendment Bill and Water

Research Amendment Bill

National N Both bills in draft format Gazetted National Water and

Sanitation Bill and Water Research

Amendment Bill

2018 2019 DWS Portfolio Committee,

Standing Committee

R 2 Gazette bills 2019 R 2 n/a n/a R - n/a n/a R - n/a n/a R - 3 1 3

2.5.2

Hold public consultation on National Water

Amendment Bill, Water Services Amendment

Bill and Water Research Amendment Bill

National N Both bills in draft format Public consultation on both bills, per

Province, per National Sector

Departments, Private Sector and

Professional Bodies, and other

2018 2020 DWS Portfolio Committee,

Standing Committee

R 4 Minutes of public

consultations

2020 R 4 n/a n/a R - n/a n/a R - n/a n/a R - 3 1 3

2.5.3

Revise and promulgate the National Water

Amendment Bill, Water Services Amendment

Bill, and the Water Research Amendment Act

National N Both bills in draft format Published acts 2018 2022 DWS Portfolio Committee,

Standing Committee

R 4 n/a n/a R - Updated and

promulgated acts

2022 R 4 n/a n/a R - n/a n/a R - 3 1 3

2.5.4

Review the Municipal Financial Management

Act (MFMA) and the Municipal Systems Act

(specifically chapter 8) to ensure that they

provide an enabling environment for the

provision of reliable water and sanitation

services

National N Current Municipal Systems Act

and MFA

Acts to facilitate sustainable water

services

2018 2020 NT DWS, CoGTA, SALGA R 10 Updated MFMA &

MSA

2020 R 10 n/a n/a R - n/a n/a R - n/a n/a R - 3 1 3

National N Policies developed in 2017 Policies defined below 2018 2025 DWS R 35 Policies defined below 2020 R 10 Policies defined below 2025 R 25 n/a 0 R - n/a 0 R - 3 2 2

Mine Water

Management Policy

(2017)

N Developed (2017), under review Mine Water Management Policy 2018 2019 DWS DMR R 5 Mine Water

Management Policy

2019 R 5 n/a n/a R - n/a n/a R - n/a n/a R - 3 2 2

Integrated Water Quality

Management Policy

(2017)

N Developed (2017), under review Integrated Water Quality

Management Policy

2019 2020 DWS R 5 Integrated Water

Quality Management

Policy

2020 R 5 n/a n/a R - n/a n/a R - n/a n/a R - 3 2 2

Water for Development:

Sustainable Livelihoods

(2017?)

Developed (2017?), under

review

Water for Development: Sustainable

Livelihoods

2020 2021 DWS R 5 n/a n/a R - Water for

Development:

Sustainable

Livelihoods

2021 R 5 n/a n/a R - n/a n/a R - 3 2 2

Water Stewardship Policy

(2017): Mechanisms for

Partnerships in the Water

and Sanitation Sector

Developed (2017), under review Water Stewardship Policy:

Mechanisms for Partnerships in the

Water and Sanitation Sector

2021 2022 DWS R 5 n/a n/a R - Water Stewardship

Policy: Mechanisms

for Partnerships in the

Water and Sanitation

Sector

2022 R 5 n/a n/a R - n/a n/a R - 3 2 2

Infrastructure Ownership

and Management Policy

(2017)

Under development Infrastructure Ownership and

Management Policy

2022 2023 DWS R 5 n/a n/a R - Infrastructure

Ownership and

Management Policy

2023 R 5 n/a n/a R - n/a n/a R - 3 2 2

Wetland Policy (2017) Under development Wetland Policy 2023 2024 DWS R 5 n/a n/a R - Wetland Policy 2024 R 5 n/a n/a R - n/a n/a R - 3 2 2

Sustainable Hydropower

Development Policy

(2017)

Under development Sustainable Hydropower Development

Policy

2024 2025 DWS R 5 n/a n/a R - Sustainable

Hydropower

Development Policy

2025 R 5 n/a n/a R - n/a n/a R - 3 2 2

• Lack of responsibility and capacity to

proceed with bills

• Supply chain issues

• Insufficient budget

2.5.5

Develop new policies and strategies on

matters not previously addressed, in

consultation with all stakeholders, to

facilitate the sustainability of various water

sector programmes

A.1 - A.8; B.1 - B.8; C.1 -

C.17

Most of the

work to be

done by DWS,

with assistance

of Legal

Specialist

Sustainable legislation, policies and

strategies
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NW&SMP 2. Enabling Environment

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost

(VAT excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date

PV Cost R

million
Deliverable Date

PV Cost R

million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2) Few

direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

Nat., Reg. &

System (N)/

Prov. (P)/

Local (L)

Baseline / Status Quo What has prevented action from

being completed to date?

Level 1: Key Actions Level 2: Supporting Actions Level 3: Regional

Actions

Priority

Major Measurable Deliverable
Drivers / Goals

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future)
Target Date

Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings to
obtain definitions

2.6 Enhancing Research, Development and Innovation TOTAL Enhancing Research, Development and Innovation: 473R TOTAL: 68R TOTAL: 173R TOTAL: 233R TOTAL: 27R
2.6.1

Implement and regularly review/revise

Research, Development and Innovation

Policies, Plans and Roadmaps across the

sector

n/a Revised strategies 2018/19 2020/21

review

DWS DST, WRC, CSIR R 2 Link the water RDI

Roadmap to the

revised NWRS

2020 R - Review the water RDI

Roadmap/relevant

strategy

2025 R 2 2030 Review the water RDI

Roadmap/relevant

strategy

2050 R 2 2 1 1

2.6.2

Unlock investment, procurement and other

localisation barriers to reposition the sector

to implement new/niche solutions and

approaches and roadmap the NMIU

n/a Catalytic study outputs/ sector

engagements

agreed

approach by

2020

Ongoing DWS National Treasury,

COGTA, DST, NMIU

R 2 Series of sectoral

engagements to

outline and create

awareness

2020 R 1 Ongoing sectoral

engagements

2025 R 1 2030 2 1 1

2.6.3

Coordinate, and where needed establish new

platforms, to enable a synergised set of

institutions that enable the shifting of

innovations into the market (including

business development and SME support)

n/a Coordinator performance agreements 2018/19 DWS the dti, Dept. Small

Business, EDD,

Incubators

R 42 Coordination of key

role players

2020 R 2 Business/innovation/e

nterprise

development

matchmaking

2025 R 20 Business/innovation/e

nterprise

development

matchmaking

2030 R 20 2 1 1

2.6.4

Strengthen partnerships with key water

sector institutions to accelerate research and

solutions into practice

n/a Partnership mapping and agreements 2018/19 2020 for a

plan in place,

thereafter

tracking

DWS WRC, CSIR, DST,

COGTA, SALGA, DTI,

DAFF municipalities,

Utilities,

R 22 PMU in place 2020 R 4 PMU in place 2025 R 8 PMU in place 2030 R 10 PMU costing - 2

mil X 10 years -

20 million

1 1 1

2.6.5

Structure test bed partners with key water

sector institutions in order to accelerate

innovations to the market/public sector

n/a Test bed network - WADER website,

WADER team in place

2018/19 Ongoing WRC DWS, DST, SALGA,

Municipalities

R 11 Initiate test bed

research work

2020 R 1 Consolidate and grow

test bed network

2025 R 5 Consolidate and grow

test bed network

2030 R 5 3 2 2

Invest in research that will support

equitable redistribution of water

2.6.6

Fund research into new models to better

understand implementation approaches for

water allocation reform, and equity issues

National n/a Research reports, publications, sector

consultations

2018/19 Ongoing DWS WRC, CSIR, DST R 12 3 projects initiated 2020 R 5 3 projects initiated 2025 R 5 2 projects initiated 2030 R 3 1.5 mil X 8 = 12

million

8 projects concluded 2050 R - 3 2 2

2.6.7

Develop technologies, guidelines and

implementation support tools that enable SA

to use alternative and appropriate sources as

part of water supply

Tech, guidelines, documents and tools 2018/19 2022/23 DWS WRC, CSIR, DST,

SALGA, Utilities,

COGTA, WSAs

R 31 4 projects 2020 R 8 4 projects initiated 2025 R 8 3 tech activities

underway

2030 R 15 2 mil per

research

guide/toolX8,

3X 5 mil on

tech= 31 million

total

2 3 2

2.6.8

Apply the concepts of water sensitive urban

design to a robust city-wide case study to

demonstrate and learn how a city can

transition to a sustainable city

Site tour, partner Agreements 2022/23 2026/27 DWS SALGA, Utilities,

Metros and District

Municipalities, COGTA

R 35 Feasibility underway 2020 R 5 Tech selection 2025 R 10 Roll out 2030 R 20 1 city -

feasibility, tech

selection and

roll out - 60

million

Roll out continued 2050 R 25 2 3 2

2.6.9

Tools for agriculture early warning systems

need to be developed and tested at scale

Tools, demo site visits 2018/19 Ongoing WRC DWS, DAFF, ARC,

CSIR, Corporations

R 20 2 projects 2020 R 4 3 projects 2025 R 6 Demo underway 2030 R 10 2 mil per

research

guide/toolX5,

2X 5 mil on

tech= 20 million

2 3 2

2.6.10

Scan and sort the innovation sector for

solutions that are ready for application and

invest in their implementation

Tech scan report 2018/19 2020/21 WRC DST, DWS R 2 Scan and sort 2020 R 2 2025 2030 1 1 2

2.6.11

Alternative Sanitation: Develop and

demonstrate and validate appropriate

alternative, water-less and off grid sanitation

solutions (Current – 2025)

Test bed visits, tech validation reports 2018/19 Ongoing DWS WRC, CSIR, DST,

BMGF, municipalities,

DTI

R 50 Initiate demos 2025 R 25 Continue demos 2030 R 25 1 2 1

2.6.12

Domestic and industrial Waste Water:

Develop and Demonstrate appropriate waste

water technologies for cost effectiveness,

energy efficiency and beneficiation.

Test bed visits, tech validation reports Ongoing Ongoing DWS TCTA, WRC, CSIR, the

dti, DST, TIA, MINTEK,

private sector

R 50 2020 Initiate demos 2025 R 25 Continue demos 2030 R 25 1 2 1

2.6.13

Scan and sort the innovation sector for

solutions that are ready for application and

invest in their implementation

Tech scan report 2018/19 2020/21 WRC DST, DWS, CSIR R 2 Scan and sort 2020 R 2 2025 2030 1 1 2

2.6.14

Drinking Water Treatment: Develop and

Demonstrate solutions that allow for the use

of alternative sources of water for safe

human consumption and water security

Test bed visits, tech validation reports 2018/19 Ongoing DWS WRC, CSIR,

Municipalities,

Utilities

R 40 2020 Initiate demos 2025 R 20 2030 R 20 1 2 1

2.6.15

Continue to invest in understanding

emerging contaminants (detection and

treatment) in order to improve our transition

to reuse, reclamation and recycling of water

Research reports and results 2018/19 Ongoing DWS WRC, CSIR,

Municipalities,

Utilities

R 20 Initiate projects 2020 R 6 Initiate projects 2025 R 8 Initiate projects 2030 R 6 2mil X10=20

million

2 2 2

2.6.16

Improving raw water quality:

Invest in Communities of practise that bring

together built and ecological infrastructure

experts and solutions

National n/a CoP Coordinator contract and

reporting

2018/19 Ongoing DWS DEA, SANBI, WRC,

CSIR, DST, Utilities

R 18 Initiate CoP 2020 R 3 Sustain CoP 2025 R 8 Sustain CoP 2030 R 8 1.5 mil per year

X 10 year=15

million

2 2 2

2.6.17

Link the Global Environment Fund 6 project

on Water Pricing and Ecosystems to Water

Master Plan implementation and position

DWS to be closely involved in this process

GEF Steering Committee Reporting 2018/19 2023/24 DWS DEA, SANBI, WRC,

CSIR

R - Join GEF 6 processes 2020 R - sustain engagement

with GEF 6

2025 R - approximately

100 million

coming form

GEF,

administered

by SANBI on

behalf of DBSA

2 2 2

2.6.18

Continue to do research on land use impact

on water linked ecosystems

Project deliverables 2018/19 Ongoing WRC DEA, DWS, DAFF, ARC,

Utilities

R 27 Projects initiated 2020 R 9 Projects initiated 2025 R 9 Projects initiated 2030 R 9 3milX 9=27

million

2 2 2

2.6.19

Ongoing research, modelling and planning

around climate change and its impacts on

water security and water infrastructure

needs to be conducted

Project deliverables 2018/19 Ongoing DWS DEA, DST, WRC, CSIR,

Utilities

R 27 Projects initiated 2020 R 9 Projects initiated 2025 R 9 Projects initiated 2030 R 9 3milX 9=27

million

2 2 2

2.6.20

Initiate a hydrological monitoring centre for

South Africa in order to re-establish a robust

data, monitoring and information capability

for more effective water resources planning

and climate change forecasting in future

n/a Business plan, centre performance

agreement

2018/19 2021 to get

the plan in

place,

thereafter

implementati

on

DWS DEA, ARC, DAFF,

WRC,,DST, SAWS,

ARC, CSIR, STATs SA

R 34 Initiate TBC scoping

and feasibility

2020 R 2 Continue feasibility

and scoping

2025 R 2 Initiate centre 2030 R 30 4 mil on

establishment

and feasibility,

60 mil on

centre set up

(Later TBC in

feasibility)

For 2026-2030 :

30 (estimate,

1 3 2

2.6.21

Test a suite of ICT and citizen science tools

for data sourcing

n/a ICT demo 2018/10 Ongoing WRC DWS, WRC, CSIR, DST,

COGTA, SALGA, the

dti, DAFF

municipalities,

Utilities,

R 9 Run demo through

wader

2020 R 3 Run demo through

wader

2025 R 3 Run demo through

wader

2030 R 3 1 mil X

9=9million

3 3 3

2.6.22

Partner with institutions to fund training of

water sector practitioners in the curation,

management and use of data as well as the

associated technologies

n/a Training role out 2021 Ongoing DWS EWSETA R 15 Scope programme and

initiate training

2030 R 15 2 2 2

Building capacity for action 2.6.23

Review all relevant guidelines and R&D

products to understand where training

modules need to be developed around new

knowledge

National n/a A.7 Desktop study 2022 DWS WRC, CSIR, SETAs,

WISA, DHET

R 3 Initiate study 2020 R 3 2 2 2

2.7 Implementation of NWSMP TOTAL Implementation of NWSMP: 141R TOTAL: 71R TOTAL: 35R TOTAL: 35R TOTAL: 120R
2.7.1

Phakisa on water and sanitation masterplan

National N, P 1st Phakisa on Master Plan to be

organise

A.8, B.7, B.12 Organise national conference.

Organise regional conferences to

mobilize stakeholders

2019 2020 DWS DPME R 60 National Phakisa 2019 R 60 n/a n/a R - n/a n/a R - n/a n/a R - 3 2 2

2.7.2

Determine cost required to implement

NW&SMP and identify where reprioritisation

or cost savings can be used to address the

NW&SMP priorities

National N, P, L Draft NWSMP (2018) A.8, B.12 Determine cost for each MP activity

Prioritise activities per Level 1

2018 2019 DWS WSA R 1 Cost per activity

Prioritised activities

2019 R 1 n/a n/a R - n/a n/a R - n/a n/a R - 1 1 1

2.7.3

Appoint skilled Management, Technical and

Programme Manager staff for Delivery Unit

National N Draft NWSMP (2018) A.8, B.12 Define PMU organogram

Identify relevant management,

technical and programme manager

resources

Appoint resources

2019 2019 DWS R 12 Define PMU

organogram

Identify relevant

management,

technical and

programme manager

resources

2020 R 2 Define job

descriptions for

relevant resources

Appoint resources

2025 R 5 Build capacity in PMU 2030 R 5 Skilled

resources with

suffice capacity

will be

responsible for

the successful

implementation

n/a n/a R - 1 1 1

National n/a

National

National n/a

Implementation of NWSMP

National

n/a

Protecting and restoring ecological

infrastructure

National

National

Implement an enabling environment for

research, development and innovation

Support the development of an

innovation-based drinking water

industry

Managing data and Information

Invest in Research and Innovation

deployment as part of preparing for

changing supply/demand opportunities

and challenges

Support the development of an

innovation-based domestic waste and

industrial water industry
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NW&SMP 2. Enabling Environment

SCHEDULE OF ACTIONS

Overall targets Breakdown of deliverables per time segment

Present Value Cost

(VAT excl.)

Magnitude of impact if action

does not occur
Is it a foundation action:

What level of impact will the

investment generate?

Start date Compl.

Date
Lead Support

R million (2018) (MP

horizon)
Deliverable Date PV Cost R million Deliverable Date PV Cost R million Deliverable Date

PV Cost R

million
Deliverable Date

PV Cost R

million

(1) Critical, (2) Serious, (3)

important (4) minor

(1) Other actions highly dependent; (2) Few

direct dependencies (3) no direct

dependencies

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

Nat., Reg. &

System (N)/

Prov. (P)/

Local (L)

Baseline / Status Quo What has prevented action from

being completed to date?

Level 1: Key Actions Level 2: Supporting Actions Level 3: Regional

Actions

Priority

Major Measurable Deliverable
Drivers / Goals

2018-2020 2021-2025
2026-2030

(current MP horizon, to vary in future)
Target Date

Note

2031-2050

(beyond current MP horizon)Responsible Institutions

HelpMenu

Drivers

Please hover on cell headings to
obtain definitions

2.7.4

Monitor, review, evaluate, report on and

update NW&SMP

National N, P, L Draft NWSMP (2018) A.8, B.12 - Establish a monitoring, evaluation,

learning and reporting system for

implementation of the NW&SMP

- Include reporting in KPIs of Senior

management for all affected National

Departments, public entities, and

other institutions identified in the

NWSMP

- Annual updating and reporting

2018 Annual report

to Parliament

DPME DWS R 68 - Establish a

monitoring,

evaluation, learning

and reporting system

for implementation of

the NW&SMP

- Include reporting in

KPIs of Senior

management for all

affected National

Departments, public

entities, and other

institutions identified

in the NWSMP

2020 R 8 - Annual updating and

reporting

2025 R 30 - Annual updating and

reporting

2030 R 30 - Annual updating and

reporting

2050 R 120 2 1 1

End of list
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NW&SMP
SCHEDULE OF ACTIONS

Level 1: Key Actions Level 2: Supporting

Actions
Level 3: Regional Actions

Nat., Reg. &

System (N)/Prov.

(P)/Local (L)

Baseline / Status Quo
Overall targets:

Drivers / Goals

Overall targets:

Major Measurable Deliverable
Overall targets:

Start date

Overall

targets:

Compl.

Date

Overall targets:

Responsible

Institutions

Lead

Overall targets:

Responsible

Institutions

Support

Present Value Cost (VAT excl.)

R million (2018) (MP horizon)

2018-2020:

Deliverable

2018-2020:

Date

2018-2020:

PV Cost R million

2021-2025:

Deliverable

2021-2025:

Date

2021-2025:

PV Cost R million

2026-2030

(MP horizon):

Deliverable

2026-2030

(MP horizon):

Date

2026-2030

(MP horizon):

PV Cost R million

Notes

2031-2050

(>MP horizon):

Deliverable

2031-2050

(> MP horizon):

Date

2031-2050

(>MP horizon):

PV Cost R million

Magnitude of impact:

(1) Critical, (2) Serious, (3)

important (4) minor

Foundation action:

(1) Other actions highly dependent; (2)

Few direct dependencies (3) no direct

dependencies

Investment impact:

(1) Major benefit (>x10); (2)

moderate benefit (>x2) (3) limited

benefit

PriorityWhat has prevented

action from being completed

to date?

TOTAL: R 570 504 TOTAL: R 158 928 TOTAL: R 344 818 TOTAL: R 66 758 TOTAL: R 142 814

1.1 Reducing water demand and increasing supply 173 041R 19 795R 92 486R 60 760R 2 802R
National Local 41% Non-revenue water 26% Non-revenue water 2019 2030 DWS CoGTA R 562 15% Non-revenue water 2020 R 72 15% Non-revenue water 2025 R 360 15 2020 R 130 15 2050 R 864 1 1 1 Lack of commitment from DWS to

capture submitted reports and to

follow-up on non-submission of

reports

Eastern Cape WSA 46,3% Non-revenue water 31,3% Non-revenue water 2018 2030 55R 31,3% Non-revenue water 2020 7R 16,3% Non-revenue water 2025 35R 16 2030 13R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

16,3 2050 84R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.

Free State g 42,3% Non-revenue water 27,3% Non-revenue water 2018 2030 74R 27,3% Non-revenue water 2020 10R 12,3% Non-revenue water 2025 48R 12 2030 17R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

12,3 2050 114R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.

Gauteng WSA 34,7% Non-revenue water 20% Non-revenue water 2018 2030 35R 19,7% Non-revenue water 2020 5R 5% Non-revenue water 2025 23R 5 2030 8R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

5 2050 54R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.

Kwazulu-Natal WSA 45% Non-revenue water 30% Non-revenue water 2018 2030 55R 30% Non-revenue water 2020 7R 15% Non-revenue water 2025 35R 15 2030 13R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

15 2050 84R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.
Limpopo WSA 50,3% Non-revenue water 35,3% Non-revenue water 2018 2030 39R 35,3% Non-revenue water 2020 5R 20,3% Non-revenue water 2025 25R 20 2030 9R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

20,3 2050 60R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.

Mpumalanga WSA 46,2% Non-revenue water 31,2% Non-revenue water 2018 2030 66R 31,2% Non-revenue water 2020 9R 16,2% Non-revenue water 2025 43R 16 2030 15R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

16,2 2050 102R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.

North West WSA 41,2% Non-revenue water 26,2% Non-revenue water 2018 2030 39R 26,2% Non-revenue water 2020 5R 11,2% Non-revenue water 2025 25R 11 2030 9R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

11,2 2050 60R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.

Northern Cape WSA 43,5% Non-revenue water 28,5% Non-revenue water 2018 2030 101R 28,5% Non-revenue water 2020 13R 13,5% Non-revenue water 2025 65R 14 2030 23R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

13,5 2050 156R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.

Western Cape WSA 20,2% Non-revenue water 20% Non-revenue water 2018 2030 98R 5,2% Non-revenue water 2020 13R 5% Non-revenue water 2025 63R 5 2030 23R Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

5 2050 150R 1 1 1 Lack of commitment from WSA to

submit their monthly reports to

DWS.

National 233 l/c/d 2018 2030 DWS DWS CMAs R 158 R 72 R 43 R 43 R 864 1 1 1 No commitment

Eastern Cape WSA 200 l/c/d 2018 2030 R 15 190 l/c/d 2020 R 7 173 l/c/d 2025 R 4 n/a 2030 R 4 Budget req. = R.3 mill to

implement and R .1 mill to

173 l/c/d 2050 R 84 1 1 1

Free State WSA 209 l/c/d 2018 2030 R 21 199 l/c/d 2020 R 10 179 l/c/d 2025 R 6 173 2030 R 6 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 114 1 1 1

Gauteng WSA 305 l/c/d 2018 2030 R 10 290 l/c/d 2020 R 5 261 l/c/d 2025 R 3 235 2030 R 3 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 54 1 1 1

Kwazulu-Natal WSA 225 l/c/d 2018 2030 R 15 214 l/c/d 2020 R 7 192 l/c/d 2025 R 4 173 2030 R 4 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 84 1 1 1

Limpopo WSA 182 l/c/d 2018 2030 R 11 173 l/c/d 2020 R 5 n/a 2025 R 3 n/a 2030 R 3 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 60 1 1 1

Mpumalanga WSA 205 l/c/d 2018 2030 R 19 195 l/c/d 2020 R 9 175 l/c/d 2025 R 5 173 2030 R 5 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 102 1 1 1

North West WSA 238 l/c/d 2018 2030 R 11 226 l/c/d 2020 R 5 203 l/c/d 2025 R 3 183 2030 R 3 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 60 1 1 1

Northern Cape WSA 186 l/c/d 2018 2030 R 29 177 l/c/d 2020 R 13 173 l/c/d 2025 R 8 n/a 2030 R 8 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 156 1 1 1

Western Cape WSA 201 l/c/d 2018 2030 R 28 191 l/c/d 2020 R 13 173 l/c/d 2025 R 8 n/a 2030 R 8 Budget req. = R.3 mill to

implement and R .1 mill to

maintain per WSA

173 l/c/d 2050 R 150 1 1 1

National 7968 2018 2030 7832,5 2020 4542,9 2025 2635 2030 2050 R - 2 2 2

Berg-Olifants WUA 877 2018 2030 862,1 .- 500,0 2025 290 2030 2050 R - 2 2 2

Breede-Gouritz WUA 610 2018 2030 599,6 2020 347,8 2025 202 2030 2050 R - 2 2 2

Inkomati-Usuthu WUA 1229 2018 2030 1208,1 2020 700,7 2025 406 2030 2050 R - 2 2 2

Limpopo WUA 1488 2018 2030 1462,7 2020 848,4 2025 492 2030 2050 R - 2 2 2

Mzimvubu-Tsitsikamma WUA 955 2018 2030 938,8 2020 544,5 2025 316 2030 2050 R - 2 2 2

Olifants WUA 356 2018 2030 349,9 2020 203,0 2025 118 2030 2050 R - 2 2 2

Orange WUA 780 2018 2030 766,7 2020 444,7 2025 258 2030 2050 R 40 2 2 2

Pongola-Mtamvuna WUA 207 2018 2030 203,5 2020 118,0 2025 68 2030 2050 R 80 2 2 2

Vaal WUA 1466 2018 2030 1441,1 2020 835,8 2025 485 2030 2050 R 120 2 2 2

National N R 23 900 R 8 150 R 7 875 R 7 875 R - 1 2 2 Cost to industry

Eskom N 307 million m³ R 5 000 R 5 000 Between 70 (20%) and 117

(30%) increase expected due to

1 1 1

Mines N 1,4 m³/ton R 18 900 Mining sector to improve its

WUE by 5-10% until 2030

2020 R 3 150 Mining sector to improve its

WUE by 5-10% until 2030

2025 R 7 875 Mining sector to improve its

WUE by 5-10% until 2030

2020 R 7 875 Assuming that each operational

mine (total of which is estimated

1 1 2

Sasol N R - 1 2 2

Wet industries N R - 2 2 3

National N, P, L See SQ per system • Monitor Intervention actions of all

Strategies

2018 2030 DWS CMAs R 353 As for Systems 2020 R 62 As for Systems 2025 R 151 As for Systems 2030 R 140 As for Systems 2050 R 560 2 2 3

Vaal River System N, P, L Recon Strategy 2009, 2nd

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2030 R 10 2050 R 40 2 2 3

Orange River System N, P, L Recon Strategy 2014, ????

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Kwa-Zulu Natal Coastal

Metropolitan Bulk Water Supply

System

N, P, L Recon Strategy 2010, 2nd

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Richards Bay Water Supply

System

N, P, L Recon Strategy 2014, ???

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Mbombela Bulk Water Supply

system

N, P, L Recon Strategy 2014, ???

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Western Cape Water Supply

System

N, P, L Recon Strategy 2007, 2nd

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Amatole Bulk Water Supply

System

N, P, L Recon Strategy 2008, ???

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Algoa Water Supply System N, P, L Recon Strategy 2010, ???

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Limpopo WMA N, P, L Recon Strategy 2016 2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Olifants River Water Supply

System

N, P, L Recon Strategy 2011, ???

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Crocodile (West) River System N, P, L Recon Strategy 2009, 2nd

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Greater Bloemfontein Bulk Water

Supply System

N, P, L Recon Strategy 2011, ??

continuation

2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Levuvhu and Letaba Water

Supply System

N, P, L Recon Strategy 2015 2018 2030 DWS CMAs R 24 • Appointment of PSP for next

phases of Continuation

• Updated Strategy

2020 R 4 2025 R 10 2030 R 10 2050 R 40 2 2 3

Mahikeng Municipal Water

Supply System

N, P, L No Reconciliation Strategy yet • Procure PSP for the Development of the

Reconciliation of the Mahikeng Municipal

Water Supply System

• Create water balance, availability each

source, demand projection each sector,

cost resource options, cost bulk options,

funding, institutional arrangements,

2019 2030 DWS CMAs R 41 • Appointment of PSP

• Some of the tasks for

Reconciliation Strategy

2020 R 10 • Draft and final Reconciliation

Strategy

• Appointment of PSP for 1st

Continuation

• Updated Strategy

2025 R 21 • Appointment of PSP for next

Continuations

• Updated Strategy (2nd)

2030 R 10 R25m to develop Strategy (2019

to 2022), and about R6m for

each continuation (from 2023 to

2050) in 2018 money

• Appointment of PSP for next

Continuations

• Updated Strategies

2050 R 40 2 2 3

National N A.1; A.5; B.5; B.7; B.8 • Procure PSPs for feasibility studies

• Complete Feasibility Studies (listed

below), including RID (for implementation)

• Procure funding for implementation

(either Gov or Private)

2018 2050 DWS 391 As for Systems 2020 91 As for Systems 2025 220 As for Systems 2034 80 Planning cost will be between 1

and 0.5% of proposed capital

cost of projects

As for Systems 2050 105 2 2 2

Reduce water demand 1.1.1

Reduce Non Revenue Water

(NRW) and water losses in all

municipalities to 15% below

the business as usual.

A.4; B.6

WSAs CoGTA

1.1.2

Set cap on water use with

reducing targets over time

A.4; B.6 Reduce per capita consumption to world

average consumption of approx. 173 l/c/d.

• Assess water usage per WSA/system

• Establish targets per water use sector

• Implement usage targets less 15% by

2020

WSAs DWS, CoGTA

Achieve a reduction of total water use per

unit of production by 5% to 10% over a 10

year period.

2016 2026 DWS the dti

Integrated Water Resources

Planning and management

1.1.5

Develop, update and maintain

reconciliation planning

studies to achieve optimal

water mix (surface water,

groundwater, re-use and

desalination, and incorporate

climate change into studies)

A.1; A.5; B.5; B.7; B.8

R 10 000 R 1 670 R 4 165 R 4 165 R10 Billion Rand capital cost to

refurbish and rebuild irrigation

schemes as most of them are

old, infrastructure conditions

declines, lack proper water

measurement and adequate

staff to ensure effective

operation and maintenance of

schemes including direct river

abstractions within the schemes

Irrigation the responsibility of DAFF,

but DWS to provide water.

1.1.4

Reduce water demand and

increase water efficiencies of

industrial users

A.4; B.6

1.1.3

Reduce the water demands

and water losses at all major

irrigation and agricultural

schemes by 2030, without

affecting productions

A.4; B.6 Achieve a reduction of total water use per

unit of production by 10% over a 10 year

period.

Review and improve the regulatory

instruments to promote sound

infrastructure O&M practices and renewal

of ageing infrastructure at all major

irrigation and agricultural schemes

managed by WUA or private owners to

reduce water losses., Improve condition of

canal infrastructure, Water measurement

at all irrigation schemes

DWS DAFF

• Lack of responsibility to proceed

with studies

• Supply chain issues

• Insufficient budget

• Procure PSPs for Continuation of 13

Reconciliation Strategies, each system over

3 year cycles

• Current water balance, availability each

source, demand projection each sector,

cost resource options, cost bulk options,

funding, institutional arrangements,

environmental

• Liaise with stakeholders through Strategy

Steering Committee

• Monitor Intervention Actions

• Appointment of PSP for next

phases of Continuation

• Updated Strategy

13 Strategy continuations at

about R6m (2018 value) each,

for each three year cycle

• Appointment of PSP for next

phases of Continuation

• Updated Strategy

1.1.6

Do detailed feasibility study

(including EIA) of high priority

interventions (identified in

Reconciliation Strategies) and

develop bankable projects,

with business case of required

infrastructure, financing,

institutional arrangements for

Menu

Help



Vaal River System: re-use larger

municipalities

L Indirect re-use implemented by

Tshwane.

Feasibility study for re-use at larger

municipalities

2018 2040 DWS WSA - 2020 2025 2030 Complete all feasibility studies

before 2030 for implementation

as required related to growing

Jana & Mielietuin dams bridging

study

2040 40 1 2 1 • Lack of responsibility to proceed

with studies

Orange River System: Vioolsdrift,

Verbeeldingskraal/Boskraai

dams, further phases of LHWP

N Vioolsdrift feasibility study almost

complete, but additional options are

being investigated.

• Vioolsdrift Feasibility Study, incl. RID

• Verbeeldingskraal/Boskraai Dam

Feasibility Study, incl. RID

2015 2030 DWS 80 • Vioolsdrift Feasibility Study,

incl. RID

2019 10 • Verbeeldingskraal/Boskraai

Dam Feasibility Study, incl. RID

2025 30 Further phases of LHWP

(bridging studies)

2030 40 Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

Includes EIA and Geotech

n/a n/a - 2 2 2 • Need completion of Vioolsdrift

Study, before continuing with other

studies

Kwa-Zulu Natal Coastal

Metropolitan: uMWP-2,

Isithundu Dam

N Feasibility study for uMkhomazi

Water Project Phase 1 completed

Feasibility studies for:

uMkhomazi Water Project Phase 2

(proposed Impendle Dam),

2020 2050 DWS UW - n/a n/a - n/a 0 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

• uMWP-2 Feasibility study

(2038)

'• Isithundu Dam Feasibility

2050 65 3 2 1 Currently not needed

Richards Bay: preferred option to

be selected, Mfolozi off-channel

dam

N Options identified for pre-feasibly

comparison as per Recon Strat

• Mfolozi Off-channel Dam feasibility study

• Select preferred options for feasibility

study

2018 2034 DWS 49 • procure and commission

Mfolozi Off-channel Dam

feasibility study

2020 4 • Mfolozi Off-channel Dam

feasibility study

2021 20 Nseleni River Dam

Compare other selected

interventions for feasibility

2034 25 Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 3 2 2 • Timing of next actions

Mbombela: Regional scheme on

Crocodile East River

N Interventions identified in Recon

Strat

Regional scheme on the Crocodile East

River

2018 2022 DWS 30 • Procure and commission

Regional Scheme on Crocodile

East River feasibility study

2020 5 • Regional Scheme on Crocodile

East River feasibility study, incl.

RID

2022 25 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 3 2 2 • Lack of responsibility to proceed

with studies

• Supply chain issues

Western Cape: Michell's Pass

diversion, Voëlvlei Augmentation

Phase 2

N Interventions identified in Recon

Strat

Michell's Pass diversion, Voëlvlei

Augmentation Phase 2 feasibility studies

2018 2023 DWS City of Cape Town 50 • Procure and commission

Michell's Pass diversion

feasibility study

2022 25 • Voelvlei Augmentation Phase

2 feasibility study

2027 25 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 1 1 1 • Supply chain issues

• Insufficient budget

Amatole: re-use, Nahoon River

Dam, Transfer from Keiskamma

River (Sandile Dam)

N, L Interventions identified in Recon

Strat

Nahoon River Dam, Transfer from

Keiskamma River (Sandile Dam) feasibility

study

2020 2025 DWS 50 Procure and commission

Nahoon River Dam, Transfer

from Keiskamma River (Sandile

2023 25 Nahoon River Dam, Transfer

from Keiskamma River (Sandile

Dam) feasibility studies, incl. RID

2025 25 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 1 1 2 • Timing of next interventions

Algoa: Nooitgedacht Low-level

Scheme Phase 2, Groundwater,

Re-use, Desalination, Raising of

N, L Interventions identified in Recon

Strat

Nooitgedacht Low-level Scheme Phase 2,

Groundwater, Re-use, Desalination, Raising

of Kouga Dam feasibility studies

2018 2050 DWS WSA 2 Procure and commission

Groundwater feasibility study

2020 2 Groundwater, Re-use,

Desalination, Nooitgedacht Low-

level Scheme Phase 2, Raising of

Groundwater, Re-use,

Desalination, Nooitgedacht Low-

level Scheme Phase 2, Raising of

Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

Groundwater, Re-use,

Desalination, Nooitgedacht Low-

level Scheme Phase 2, Raising of

1 1 2 • Timing of next interventions

Limpopo: Groundwater, Supply

from Zimbabwe

N, L Interventions identified in Recon

Strat

Groundwater, Supply from Zimbabwe

feasibility studies

2021 2030 DWS 25 n/a n/a - Groundwater feasibility studies 2025 10 Supply from Zimbabwe

feasibility studies

2030 15 Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 2 2 2 • Lack of responsibility to proceed

with studies

• Supply chain issues

Olifants River: Groundwater, Re-

use (mine water & domestic)

N, L Interventions identified in Recon

Strat

Groundwater, Re-use (mine water &

domestic) feasibility studies

2021 2025 DWS 15 n/a n/a - Procure Groundwater, Re-use

(mine water & domestic)

feasibility studies

2025 15 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 1 1 2 • Timing of next interventions

Crocodile (West) River System N Studies on Transfer to Mokolo

completed

n/a n/a n/a DWS - n/a n/a - n/a n/a - n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 4 3 3 -

Greater Bloemfontein: Xhariep

pipeline, Augmentation of

Knellpoort Dam, re-use

N, L Feasibility study on Xhariep pipeline

commenced.

Xhariep pipeline, Augmentation of

Knellpoort Dam, re-use feasibility studies

2018 2025 DWS 55 Xhariep pipeline feasibility study 2020 20 Augmentation of Knellpoort

Dam, re-use feasibility studies

2025 35 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 2 2 2 • Timing of next interventions

Levuvhu and Letaba:

Groundwater, Dam in the Mutale

River

N, L Interventions identified in Recon

Strat

Groundwater, Dam in the Mutale River

feasibility studies

2021 2025 DWS 35 n/a n/a - Groundwater, Dam in the

Mutale River feasibility studies

2025 35 n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 2 2 2 • Lack of responsibility to proceed

with studies

• Supply chain issues

Mahikeng Municipal Water

Supply System

N No interventions identified yet n/a n/a n/a DWS - n/a n/a - n/a n/a - n/a n/a - Estimated cost for Feasibility

Studies from Reconciliation

Interventions identified.

n/a n/a - 4 3 3

National N 2018 2050 DWS WMA R 4 890 As for Systems 2020 R 815 As for Systems 2025 R 2 038 As for Systems 2030 R 2 038 As for Systems 0 R - 3 2 2

Berg-Olifants WMA 2018 2050 DWS WMA R 88 5 new sites to be developed 2020 R 15 5 new sites to be developed 2025 R 36 5 new sites to be developed 2030 R 36 3 2 2

Breede-Gouritz WMA 2018 2050 DWS WMA R 856 15 new sites to be developed 2020 R 143 15 new sites to be developed 2025 R 357 15 new sites to be developed 2030 R 357 3 2 2

Inkomati-Usuthu WMA 2018 2050 DWS WMA R 249 10 new sites to be developed 2020 R 42 10 new sites to be developed 2025 R 104 10 new sites to be developed 2030 R 104 2 2 2

Limpopo WMA 2018 2050 DWS WMA R 810 20 new sites to be developed 2020 R 135 20 new sites to be developed 2025 R 337 20 new sites to be developed 2030 R 337 2 2 2

Mzimvubu-Tsitsikamma WMA 2018 2050 DWS WMA R 527 25 new sites to be developed 2020 R 88 25 new sites to be developed 2025 R 219 25 new sites to be developed 2030 R 219 4 2 2

Olifants WMA 2018 2050 DWS WMA R 538 20 new sites to be developed 2020 R 90 20 new sites to be developed 2025 R 224 20 new sites to be developed 2030 R 224 2 2 2

Orange WMA 2018 2050 DWS WMA R 573 31 new sites to be developed 2020 R 96 31 new sites to be developed 2025 R 239 31 new sites to be developed 2030 R 239 2 2 2

Pongola-Mtamvuna WMA 2018 2050 DWS WMA R 279 15 new sites to be developed 2020 R 46 15 new sites to be developed 2025 R 116 15 new sites to be developed 2030 R 116 3 2 2

Vaal WMA 2018 2050 DWS WMA R 971 23 new sites to be developed 2020 R 162 23 new sites to be developed 2025 R 405 23 new sites to be developed 2030 R 405 2 2 2

1.1.8

Develop a guideline for the

protection, recharge, use and

monitoring of groundwater.

National N Groundwater Strategy completed. A.1; A.4; A.5; A.6; B.5; B.7; B.8 Groundwater guidelines 2018 2022 DWS WRC 15 n/a n/a - • Draft Groundwater guidelines

for stakeholder comments

• Finalise, publish and provide

training on Groundwater

guidelines

2020 15 n/a n/a - DWS provided cost estimate n/a n/a - 3 2 2 ???

National N 931 All Town Strategies completed Review selected All Town Strategies 2018 2050 DWS R 245 As per Province 2020 R 41 As per Province 2025 R 102 As per Province 2030 R 102 As per Province 2050 R 409 3 2 2

Eastern Cape P 133 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Free State P 74 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Gauteng P 9 All Town Strategies completed Review selected 9 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 5 Review 9 Strategies 2020 R 1 Review 9 Strategies 2025 R 2 Review 9 Strategies 2030 R 2 Review 9 Strategies 2050 R 9 3 2 2

Kwazulu-Natal P 173 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Limpopo P 150 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Mpumalanga P 58 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

North West P 101 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Northern Cape P 92 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

Western Cape P 140 All Town Strategies completed Review selected 50 Strategies per 3 year

cycle

2018 2050 DWS WSAs R 30 Review 50 Strategies 2020 R 5 Review 50 Strategies 2025 R 13 Review 50 Strategies 2030 R 13 Review 50 Strategies 2050 R 50 3 2 2

National N As per project below Delivery of water 2018 2050 Different

Institutions as per

Infrastructure tab

R 130 691 As per Project 2020 R 8 362 As per Project 2025 R 76 784 As per Project 2028 R 45 546 As per Project 0 R - 2 2 2

Construct LHWP Phase 2 (9) N Design Delivery of water to Gauteng 2018 2024 LHDA DWS R 23 000 Design 2020 R 2 300 Implementation 2024 R 20 700 n/a n/a R - Budget from LHWP tender n/a n/a R - 1 1 1

Construct Western Cape Water

Supply System Augmentation

Project (Voëlvlei Dam) (10)

N Financing Delivery of water City of Cape Town 2018 2024 DWS R 400 Design 2020 R 40 Implementation 2024 R 360 n/a n/a R - Cost estimate from

Reconciliation strategy

n/a n/a R - 1 1 1

Construct Cape Town emergency

desalination plants (11)

N Concept and viability Delivery of water City of Cape Town 2015 2022 WSA DWS R 4 800 Design 2020 R 480 Implementation 2022 R 4 320 n/a n/a R - Cost estimate from

Reconciliation strategy

n/a n/a R - 2 1 1

Olifants River Water Resources

Development Project

N Implementation Delivery of water for domestic and mining

use in Limpopo

2012 2022 DWS R 993 Completion of Phases 2A, 2B,

2C, 2E and 2F

Commence Phase 2D

2020 R 543 Completion of Phase 2D 2022 R 450 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 2 2 2

Groot Letaba River Development

Project

N Design Raising of Tzaneen Dam

Implementation of Nwamitwa Dam

2016 2025 DWS R 1 825 Commence and complete

Raising of Tzaneen Dam and

commence implementation of

Nwamitwa Dam

2020 R 456 Complete implementation of

Nwamitwa Dam

2025 R 1 369 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 3 3 3

Mdloti River Development

Project

N Implementation Raising of Hazelmere Dam 2016 2018 DWS R 110 Complete raising of Hazelmere

Dam

2018 R 110 n/a n/a R - n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 1 1 2

Construct uMkhomazi Water

Project Phase 1 (81 m high

Smithfield Dam, tunnel and

N Concept and viability Delivery of water Umgeni Water 2020 2028 Umgeni Water DWS R 23 800 Financing and approval 2020 R 476 Design, Implementation 2025 R 9 044 Implementation 2028 R 14 280 Cost estimate from Feasibility

study

1 1 1

Construct desalination of AMD

from the Wits mining basins in

Gauteng ± 54,8 million

m³/annum (13)

N Phase 1: Construction Zero polluted AMD water draining into

Vaal System

Delivery of treated water to Vaal System

2013 2028 TCTA DWS R 10 000 Design 2020 R 500 Implementation 2025 R 7 500 Implementation 2028 R 2 000 Budget for 2018 to 2021 as per

DWS Minister budget speech

30/5/2018

n/a n/a R - 1 1 1

Construct Thukela •

Goedertrouw Emergency Water

Transfer Scheme (14)

N Design Delivery of water Richards Bay 2018 2022 DWS WSA R 420 Design & Implementation 2020 R 200 Implementation 2022 R 220 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 1 2 2

Clanwilliam Dam raising N Design Clanwilliam Dam raising 2018 2022 DWS R 1 800 Implementation 2020 R 1 009 Completion of Raising of

Clanwilliam Dam

2022 R 791 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 2 2 2

Mokolo and Crocodile Water

Augmentation Project (MCWAP)

N Design MCWAP: Phase 2A 2018 2022 DWS R 16 000 Implementation MCWAP-2A 2020 R 590 Completion of MCWAP-2A 2022 R 15 410 n/a n/a R - Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 2 1 1

Construct Lower uMkhomazi

Scheme (15)

N Design Delivery of water Upper South Coast 2019 2025 Umgeni Water DWS R 3 600 Design 2020 R 360 Completion of Lower

uMkhomazi

2025 R 3 240 n/a n/a R - Cost estimate from Feasibility

study

n/a n/a R - 1 1 2

Mzimvubu Water Project N Design Delivery of water and hydropower 2018 2019 DWS R 20 000 Design & Implementation 2019 R 100 2025 R 5 000 n/a n/a R 14 900 Budget as per DWS Minister

budget speech 30/5/2018

n/a n/a R - 4 3 3

Other water resources

infrastructures development

N, P Different phases as per

Infrastructure tab

Different deliverables as per

Infrastructure tab

2018 2050 Different

Institutions as per

Infrastructure tab

R 23 943 2020 R 1 197 R 8 380 n/a n/a R 14 366 See Infrastructure

spreadsheet for cost

estimates

n/a n/a R - 2 2 2

National N 979 1066 2019 2027 DWS WMA R 246 2020 R 31 2025 R 154 2027 R 61 1 1 2

Limpopo WMA 128 134 2019 2027 WMA DWS R 32 Refurbish 128 sites and

Implement 6 new monitoring

sites

2020 R 4 Refurbish 128 sites and

Implement 6 new monitoring

sites

2025 R 20 Refurbish 128 sites and

Implement 6 new monitoring

sites

2027 R 8 1 1 2

Olifants WMA 95 102 2019 2027 WMA DWS R 20 Refurbish 95 sites and

Implement 7 new monitoring

sites

2020 R 2 Refurbish 95 sites and

Implement 7 new monitoring

sites

2025 R 12 Refurbish 95 sites and

Implement 7 new monitoring

sites

2027 R 5 1 1 2

Inkomati-Usuthu WMA 79 88 2019 2027 WMA DWS R 12 Refurbish 79 sites and

Implement 9 new monitoring

sites

2020 R 1 Refurbish 79 sites and

Implement 9 new monitoring

sites

2025 R 7 Refurbish 79 sites and

Implement 9 new monitoring

sites

2027 R 3 1 1 2

Pongola-Mtamvuna WMA 146 157 2019 2027 WMA DWS R 14 Refurbish 146 sites and

Implement 11 new monitoring

sites

2020 R 2 Refurbish 146 sites and

Implement 11 new monitoring

sites

2025 R 9 Refurbish 146 sites and

Implement 11 new monitoring

sites

2027 R 4 1 1 2

Vaal WMA 105 117 2019 2027 WMA DWS R 68 Refurbish 105 sites and

Implement 12 new monitoring

sites

2020 R 9 Refurbish 105 sites and

Implement 12 new monitoring

sites

2025 R 43 Refurbish 105 sites and

Implement 12 new monitoring

sites

2027 R 17 1 1 2

Orange WMA 69 92 2019 2027 WMA DWS R 45 Refurbish 69 sites and

Implement 23 new monitoring

sites

2020 R 6 Refurbish 69 sites and

Implement 23 new monitoring

sites

2025 R 28 Refurbish 69 sites and

Implement 23 new monitoring

sites

2027 R 11 1 1 2

Mzimvubu-Tsitsikamma WMA 137 154 2019 2027 WMA DWS R 27 Refurbish 137 sites and

Implement 17 new monitoring

sites

2020 R 3 Refurbish 137 sites and

Implement 17 new monitoring

sites

2025 R 17 Refurbish 137 sites and

Implement 17 new monitoring

sites

2027 R 7 1 1 2

Breede-Gouritz WMA 153 157 2019 2027 WMA DWS R 12 Refurbish 153 sites and

Implement 4 new monitoring

sites

2020 R 1 Refurbish 153 sites and

Implement 4 new monitoring

sites

2025 R 7 Refurbish 153 sites and

Implement 4 new monitoring

sites

2027 R 3 1 1 2

Berg-Olifants WMA 67 65 2019 2027 WMA DWS R 16 Refurbish 67 sites and

Implement 0 new monitoring

sites

2020 R 2 Refurbish 67 sites and

Implement 0 new monitoring

sites

2025 R 10 Refurbish 67 sites and

Implement 0 new monitoring

sites

2027 R 4 1 1 2

National GW levels at Dec 2017 Increase the water use from groundwater 2019 2027 WB, DWS R 1 590 Develop wellfields and

management plans according

the needs in the All Towns

2020 R 430 Develop wellfields and

management plans according

the needs in the All Towns

2025 R 580 Develop wellfields and

management plans according

the needs in the All Towns

2030 R 580 0 R - 2 2 2

Eastern Cape 69,3% GW level Increase the groundwater use in Eastern

Cape

2019 2027 WSA R 160 Develop 3 wellfields and

management plans

2020 R 40 Develop 5 wellfields and

management plans

2025 R 60 Develop 5 wellfields and

management plans

2030 R 60 1 2 2

Free State 36,7% GW level Increase the groundwater use in Free State 2019 2027 WSA R 170 Develop 4 wellfields and

management plans

2020 R 50 Develop 5 wellfields and

management plans

2025 R 60 Develop 5 wellfields and

management plans

2030 R 60 3 3 2

Gauteng 22,2% GW level Increase the groundwater use in Gauteng 2019 2027 WSA R 85 Develop 2 wellfields and

management plans

2020 R 25 Develop 2 wellfields and

management plans

2025 R 30 Develop 2 wellfields and

management plans

2030 R 30 3 3 3

Kwazulu-Natal 26,5% GW level Increase the groundwater use in Kwazulu-

Natal

2019 2027 WSA R 170 Develop 5 wellfields and

management plans

2020 R 50 Develop 5 wellfields and

management plans

2025 R 60 Develop 5 wellfields and

management plans

2030 R 60 3 3 3

Limpopo 54,1% GW level Increase the groundwater use in Limpopo 2019 2027 WSA R 240 Develop 6 wellfields and

management plans

2020 R 80 Develop 6 wellfields and

management plans

2025 R 80 Develop 6 wellfields and

management plans

2030 R 80 1 1 1

Mpumalanga 19,2% GW level Increase the groundwater use in

Mpumalanga

2019 2027 WSA R 130 Develop 2 wellfields and

management plans

2020 R 30 Develop 4 wellfields and

management plans

2025 R 50 Develop 4 wellfields and

management plans

2030 R 50 3 3 3

North West 47,1% GW level Increase the groundwater use in North

West

2019 2027 WSA R 210 Develop 4 wellfields and

management plans

2020 R 50 Develop 6 wellfields and

management plans

2025 R 80 Develop 6 wellfields and

management plans

2030 R 80 2 1 1

Northern Cape 32,7% GW level Increase the groundwater use in Northern

Cape

2019 2027 WSA R 215 Develop 5 wellfields and

management plans

2020 R 55 Develop 6 wellfields and

management plans

2025 R 80 Develop 6 wellfields and

management plans

2030 R 80 1 1 1

Western Cape 70,2% GW level Increase the groundwater use in Western

Cape

2019 2027 WSA R 210 Develop 4 wellfields and

management plans

2020 R 50 Develop 6 wellfields and

management plans

2025 R 80 Develop 6 wellfields and

management plans

2030 R 80 2 2 2

1.2 Redistributing water for transformation 45R 22R 13R 10R -R

Increasing water supply

1.1.9

Integrate results of All Towns

studies and reconciliation

studies into sectoral plans

(domestic, agriculture,

energy, mining, industrial

development, land reform

and rural development)

A.1; A.5; B.5; B.7; B.8

1.1.10

Development of strategic

water resources

infrastructure

A.1; A.5; B.5; B.7; B.8

institutional arrangements for

ownership and operations as

implementation mandate.

A.1; A.5; B.5; B.7; B.8

1.1.7

Water Resources Catchment

studies (Continuously

undertake hydrological

monitoring in order to

improve the resiliency and

sustainability of the available

sources on account of future

climate change)

A.1; A.5; B.5; B.7; B.8 Water resource/catchment studies such

as:

• Internal Strategic Perspective (ISP)

studies

• Water Availability Assessment Study

(WAAS)

Including the following:

• Update/extent hydrology

• Update current land use

• Update System Models

• include Reserve objectives

• include climate change scenarios

• Lack of responsibility to proceed

with studies

• Supply chain issues

• Insufficient budget

• Lack of responsibility to proceed

with studies

• Supply chain issues

• Insufficient budget

R7.5m to review and update 50

All Town Strategies per Province

over 3 year cycle

Develop and maintain

groundwater management

Groundwater were not been taken

serious as a water resource and the

value and benefit it hold.

1.1.11

Refurbish gauging stations

A.1; A.5; B.5; B.7; B.8

1.1.12

Increase groundwater use

(including artificial recharge)

and re-use of water

Cost from DWS, "Review,

Evaluation and optimisation of

the SA Water Resources

Monitoring Network", February

2017

N, L A.1; A.5; B.5; B.7; B.8 DWS, CMA, WB



1.2.1

Identify alternative sources of

water and water that is not

utilized (e.g. as mines are

closing, resulting from War on

Leaks etc) for transformation

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Initial mapping by 2019; allocation of

water to begin in 2019

2018 2019 DWS CMA R 3 Mapping of available resources 2019 R 3 n/a n/a R - n/a n/a R - Cost estimate based on desktop

study obtaining information

from registered water use, V&Vs

and reconciliation strategies

n/a n/a R - 2 2 3

1.2.2

Identify where more water

can be made available in

government water schemes

for transformation

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Initial mapping by 2019, substantial

transfers by 2023

2018 2019 DWS CMA, DAFF/PDAs,

IUCMA

R 5 Identified schemes 2019 R 5 n/a n/a R - n/a n/a R - Cost estimate based on desktop

study obtaining information

from registered water use, V&Vs

and reconciliation strategies

n/a n/a R - 2 2 3

National N WAS not implemented Number of schemes where WAS

implemented

2018 R - As per WMA 0 R - As per WMA 0 R - As per WMA 0 R - As per WMA 0 R -

Berg-Olifants P 2018 R -

Breede-Gouritz P 2018 R -

Inkomati-Usuthu P 2018 R -

Limpopo P 2018 R -

Mzimvubu-Tsitsikamma P 2018 R -

Olifants P 2018 R -

Orange P 2018 R -

Pongola-Mtamvuna P 2018 R -

Vaal P 2018 R -

1.2.4

Implement pilot project on

voluntary contributions from

farmers for water reallocation

in prioritised catchments

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Identify pilot project

Implement pilot project

Analyse and publish results

2018 2020 DWS DAFF R 10 Identify pilot project

Implemented pilot project

Analyse and publish results

2020 R 10 2 2 3

1.2.5

Identify areas where small

dams or groundwater

development can provide

water for small scale black

farmers

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Initial mapping by 2019, substantial

transfers by 2023

2018 Initial

mapping by

2019

DWS CMA R 5 Mapping of available resources:

small dams and groundwater

2020 R 2 Water balance for available

resources: small dams and

groundwater

2023 R 3 Cost estimate based on desktop

study obtaining information

from registered water use, V&Vs

and reconciliation strategies

2 2 3

1.2.6

Align water, land and agrarian

reform programmes and link

to the Irrigation Strategy

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 Coordinate water and agricultural and land

distribution development plans and on a

regional level

2018 2018 DWS CMA, DAFF, DRDLR R - DWS to provide cost info 2 2 3

1.2.7

Use General Authorisation to

enable small scale water use

by black farmers

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 2018 2019 DWS DAFF R - DWS to provide cost info 3 2 3

1.2.8

Investigate, revitalise,

refurbish existing under-

performing Black Owned

schemes

National N Existing Irrigation Scheme A.1; B.1 2018 2020 DAFF DWS R - DWS to provide cost info 2 2 3

1.2.9

Define and implement

process to allocate water

(new/saved) to black

applicants

National N Existing Water Allocation Reform

(WAR) programme

A.1; B.1 -Process/guideline for allocation to black

applicants

- Implementation

2018 2030 DWS DAFF R 22 Process/guideline for allocation

to black applicants

2020 R 2 Implementation 2025 R 10 2030 R 10 DWS to provide cost info 2 2 3

1.3 Managing effective water and sanitation services 372 340R 125 013R 242 891R 4 436R 138 060R
National N No current national long term Turn

Around Strategy (TAS) is in place

National Turn Around Strategy (TAS) to be

rolled out per WSA

2019 2020 DWS COGTA, NT, SALGA R 216 Approved TAS 2020 R - R 54 R 162 R - 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

Eastern Cape P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 14 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

Free State P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 19 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

Gauteng P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 9 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

Kwazulu-Natal P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 14 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government
Limpopo P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 10 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

Mpumalanga P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 17Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

North West P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 10 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

Northern Cape P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 26 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

Western Cape P, L No WSA TAS in place Implement TAS to fit WSA 2021 Annually DWS COGTA, NT, SALGA R 24 n/a n/a R - 25 Customised TAS 2023 R 6 14 Customised TAS 2023 R 18 n/a n/a n/a 2 2 1 DWS role was minimised when WS

provision was assigned to local

government

National P, L Gaps exist on system flows A.4; A.5 • Comprehensive flood protection &

disaster management plan that includes

gap analysis on larger system regarding

plans

• Draft plans for larger systems

2021 0 DWS CMA, NW&SIA, WB R 116 R - n/a n/a R 58 n/a n/a R 58 n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Berg-Olifants WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 10 n/a n/a R - Prioritise river systems n/a R - n/a n/a R 10 Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed
Breede-Gouritz WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 10 n/a n/a R - n/a n/a R - n/a n/a R 10 Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed
Inkomati-Usuthu WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 10 n/a n/a R - n/a n/a R 10 n/a n/a R - Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed
Limpopo WMA Gaps exist on system flows, Limpopo

River is about 1750 km long

A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 19 n/a n/a R - n/a n/a R 1 n/a n/a R 18 Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Mzimvubu-Tsitsikamma WMA Gaps exist on system flows, Great

Fish is 692 km

A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 10 n/a n/a R - n/a n/a R 10 n/a n/a R - Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed
Olifants WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 10 n/a n/a R - n/a n/a R - n/a n/a R 10 Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed
Orange & Lesotho WMA Gaps exist on system flows, Orange

River is about 2200 km long

A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 22 n/a n/a R - n/a n/a R 22 n/a n/a R - Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed

Pongola-Mtamvuna WMA Gaps exist on system flows A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 10 n/a n/a R - n/a n/a R - n/a n/a R 10 Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed
Vaal WMA Gaps exist on system flows, Vaal

River about 1120 km long

A.4; A.5 Improved 100% coverage of Flood

Protection plan specific to the WMA

2021 0 WMA DWS R 15 n/a n/a R - n/a n/a R 15 n/a n/a R - Planning of flood protection at a

high level, without surveys for

the main rivers

n/a n/a R - 2 2 2 DWS has a monitoring system in

place but it has gaps that needs to

be addressed
National N Free Basic Minimum LOS Standards A.4; A.5; B.11 Strategy outlining the New Minimum

Standards for "Basic" LOS and Cost

Requirement

2018 2020 DWS COGTA, NT, SALGA R 72 2018 2020 R - n/a 2025 R 72 n/a n/a R - n/a n/a R - 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

Eastern Cape WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 7 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 7 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

Free State WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 10 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 10 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

Gauteng WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 5 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 5 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

Kwazulu-Natal WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 7 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 7 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

Limpopo WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 5 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 5 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

Mpumalanga WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 9 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 9 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

North West WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 5 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 5 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

Redistributing water for

transformation

1.2.3

Implement the Water

Administration System on all

government irrigation

schemes for transformation

A.1; B.1 DWS DAFF / PDAs DWS to provide cost info

Water services planning 1.3.1

Develop and implement a

long-term plan for the turn-

around of water supply and

sanitation services in the

country based on a sector-

wide approach, that

recognises DWS as regulator

of W&S provision (25) that

includes the development of

centralised programmes to

obtain economies of scale and

to ensure impact (e.g. driving

municipal non-revenue-water

improvements, and assessing

the cost-effectiveness and

appropriate systems for

desalination)

A.1; A.2; B.11

1.3.2

Plan for disaster management

by implementing adequate

flood protection and drought

management on regional level

1.3.3

Revisit levels of service for

water supply and sanitation

against issues of affordability



Northern Cape WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 13 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 13 n/a n/a 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

Western Cape WSA Free Basic Minimum LOS Standards A.4; A.5; B.11 Implementation Plan for Minimum Basic

LOS and Cost Recovery custom made per

WSA

2021 2025 DWS COGTA, NT, SALGA,

WSAs

R 13 n/a n/a R - Implementation Plan for

Minimum Basic LOS and Cost

Recovery

2025 R 13 n/a n/a R - 0 0 n/a n/a 2 2 2 The minimum basic LOS has only

recently been revised to yard

connection during the revision of

the national water and sanitation

bill and the impact thereof on its

affordability needs still to be

determined

1.3.4

Investigate and promote

alternative service delivery

models such as BOTT (build,

operate, train and transfer),

management contracts and

concessions,

National Successful programme was

implemented in Regions between

1996 - 2000

A.1, A.2 Revive BOTT programme to fast track

service delivery:

Develop and implement BOTT guidelines

and delivery plan with associated budgets

2018 2025 NT DWS R 189 Infrastructure BOTT Business

Model

2020 R 54 Implementation plan with

budgets to be rolled out per

Region and managed by the

National Water Resources and

Services Authority

2025 R 135 3 2 2

National N 0 A.4; A.5; B.11 144 Credible and Council approved WSDPs 2019 2025 DWS COGTA, NT, SALGA, 27 DMs, All DMs 324R 144 2020 66R 144 2025 165R 144 2030 165R Budget = R 3 mill per annum per province and R 6 mill per annum for national co-ordinationn/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

Eastern Cape DM Base zero A.4; A.5; B.11

14

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

14

2020 6R

14

2025 15R

14

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

Free State DM Base zero A.4; A.5; B.11

19

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

19

2020 6R

19

2025 15R

19

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

Gauteng DM Base zero A.4; A.5; B.11

9

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

9

2020 6R

9

2025 15R

9

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

Kwazulu-Natal DM Base zero A.4; A.5; B.11

14

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

14

2020 6R

14

2025 15R

14

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

Limpopo DM Base zero A.4; A.5; B.11

10

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

10

2020 6R

10

2025 15R

10

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

Mpumalanga DM Base zero A.4; A.5; B.11

17

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

17

2020 6R

17

2025 15R

17

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

North West DM Base zero A.4; A.5; B.11

10

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

10

2020 6R

10

2025 15R

10

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

Northern Cape DM Base zero A.4; A.5; B.11

26

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

26

2020 6R

26

2025 15R

26

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

Western Cape DM Base zero A.4; A.5; B.11

25

2019 2025 WSAs DWS, CoGTA, SALGA, NT 36R

25

2020 6R

25

2025 15R

25

2030 15R Budget = R 3 mill per annum per province n/a n/a -R 1 1 1 NDP 2030 and SDG 6 resulted in the

change from water services backlogs

eradication to providing reliable

water services by 2019

National N One provincial MP(EC) and 7 Water Services Delivery Action PlansA.1 - A.8 8 overarching provincial WS MP and 144 WSA MPs 2018 2030 DWS CoGTA, SAlGA, NT 626R 8 provincial WMP 2020 62R n/a n/a 154R n/a n/a 410R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Regional Heads except EC not

complying to instruction to develop

MP

National N Base zero A1 - A8 Monitoring of the progress made with implementation of Master Plans and Delivery Actions Plans (144 WSA plans)2025 2030 DWS CoGTA, SAlGA, NT 360R n/a n/a n/a n/a Monitoring of the progress made with implementation of Master Plans and Delivery Actions Plans (144 WSA plans)2030 360R Budget = R,5 mill /annum/WSA for monitoring n/a n/a -R 3 2 2

Eastern Cape WSA 1 Provincial MP A.1 - A.8

14

2018 2025 WSA DWS 26R 3,0 2020 6R 14 2025 15R 14 2025 5R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process

Free State WSA No Provincial MP A.1 - A.8

19

2018 2025 WSA DWS 35R 4,1 2020 8R 19 2025 20R 19 2025 7R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process

Gauteng WSA No Provincial MP A.1 - A.8

9

2018 2025 WSA DWS 17R 1,9 2020 4R 9 2025 10R 9 2025 3R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process

Kwazulu-Natal WSA No Provincial MP A.1 - A.8

14

2018 2025 WSA DWS 26R 3,0 2020 6R 14 2025 15R 14 2025 5R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process
Limpopo WSA No Provincial MP A.1 - A.8

10

2018 2025 WSA DWS 19R 2,1 2020 4R 10 2025 11R 10 2025 4R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process

Mpumalanga WSA No Provincial MP A.1 - A.8

17

2018 2025 WSA DWS 31R 3,6 2020 7R 17 2025 18R 17 2025 6R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process

North West WSA No Provincial MP A.1 - A.8

10

2018 2025 WSA DWS 19R 2,1 2020 4R 10 2025 11R 10 2025 4R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process

Northern Cape WSA No Provincial MP A.1 - A.8

26

2018 2025 WSA DWS 48R 5,6 2020 11R 26 2025 28R 26 2025 9R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process

Western Cape WSA No Provincial MP A.1 - A.8

25

2018 2025 WSA DWS 46R 5,4 2020 11R 25 2025 27R 25 2025 9R Budget = R1,5 mill/annum per WSA + R3mill per annum for national coordination until 2025. Thereafter R,5 mill /annum/WSA for monitoringn/a n/a -R 3 2 2 Lack of WSAs commitment to

annually review their WSDPs that is

build from a detailed WSDAP and

MP process

National N 1400 A.4; A.5; B.11 2968 2018 2030 WSAs DWS R 87 425 1400 2020 R 32 169 1568 2025 R 55 256 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Eastern Cape WSA 282 number of projects A.4; A.5; B.11 549 2018 2030 WSAs DWS 18 432R 282 2020 R 8 809 267 2025 R 9 623 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Free State WSA 347 number of projects A.4; A.5; B.11 438 2018 2030 WSAs DWS 8 607R 347 2020 R 5 536 91 2025 R 3 071 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Gauteng WSA 143 number of projects A.4; A.5; B.11 330 2018 2030 WSAs DWS 21 188R 143 2020 R 6 197 187 2025 R 14 991 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Kwazulu-Natal WSA 63 number of projects A.4; A.5; B.11 81 2018 2030 WSAs DWS 3 601R 63 2020 R 1 347 18 2025 R 2 254 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Limpopo WSA 104 number of projects A.4; A.5; B.11 171 2018 2030 WSAs DWS 9 440R 104 2020 R 3 529 67 2025 R 5 910 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Mpumalanga WSA 68 number of projects A.4; A.5; B.11 203 2018 2030 WSAs DWS 3 268R 68 2020 R 662 135 2025 R 2 606 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

North West WSA 77 number of projects A.4; A.5; B.11 143 2018 2030 WSAs DWS 3 461R 77 2020 R 1 795 66 2025 R 1 666 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Northern Cape WSA 86 number of projects A.4; A.5; B.11 274 2018 2030 WSAs DWS 9 556R 86 2020 R 1 293 188 2025 R 8 263 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Western Cape WSA 230 number of projects A.4; A.5; B.11 779 2018 2030 WSAs DWS 9 873R 230 2020 R 3 001 549 2025 R 6 872 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

National L 3484 A.4; A.5; B.11 6693 2018 2030 WSAs DWS R 272 760 3484 2020 R 90 673 3748,0 2025 R 182 087 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Eastern Cape WSA

581

A.4; A.5; B.11 1006 2018 2030 WSAs CoGTA, DWS R 48 162 581 2020 R 17 896 425 2025 R 30 266 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Free State WSA

291

A.4; A.5; B.11 458 2018 2030 WSAs CoGTA, DWS R 14 281 291 2020 R 3 772 167 2025 R 10 509 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Gauteng WSA

176

A.4; A.5; B.11 372 2018 2030 WSAs CoGTA, DWS R 9 151 176 2020 R 4 801 196 2025 R 4 351 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Kwazulu-Natal WSA

444

A.4; A.5; B.11 626 2018 2030 WSAs CoGTA, DWS R 61 014 444 2020 R 21 935 182 2025 R 39 080 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Limpopo WSA

820

A.4; A.5; B.11 1495 2018 2030 WSAs CoGTA, DWS R 67 934 820 2020 R 21 667 675 2025 R 46 267 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Mpumalanga WSA

407

A.4; A.5; B.11 776 2018 2030 WSAs CoGTA, DWS R 17 541 407 2020 R 7 619 369 2025 R 9 922 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

North West WSA

236

A.4; A.5; B.11 401 2018 2030 WSAs CoGTA, DWS R 14 647 236 2020 R 5 287 165 2025 R 9 360 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Northern Cape WSA

288

A.4; A.5; B.11 679 2018 2030 WSAs CoGTA, DWS R 22 991 288 2020 R 5 641 391 2025 R 17 351 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Western Cape WSA

241

A.4; A.5; B.11 880 2018 2030 WSAs CoGTA, DWS R 17 037 241 2020 R 2 055 639 2025 R 14 982 n/a n/a R - Implement municipal WS

projects

n/a n/a R - 2 2 1 Total cost requirement exceeds the

annual available funding allocation

1.3.9

O&M of water resources and

services infrastructure

Dam safety rehabilitation

programme

N Recommendations from the dam

safety evaluation reports

A1.3 Design Report, Construction Drawings,

Completion report, As-build drawings and

completion certificate

2018 2050 DWS R 1 760 Rehabilitation of 8 Dams 2020 R 260 Rehabilitation of 11 Dams 2025 R 750 Rehabilitation of 5 Dams 2030 R 750 R150m per year R 3 000 2 2 2

National N Skeleton PMO office A.8; B.11 -Fully Functional PMO office dealing with

WS complimented by 2 seconded staff

members per DM

2018 2020 CoGTA, MISA, DWS R 1 010 42 2020 R 210 64 2025 R 800 0 2030 R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Eastern Cape DM 4 A.8; B.11 2 Seconded Competent Staff members per

DM (6, 10)

2019 2025 CoGTA, MISA, DWS R 155 6 2020 R 30 10 2025 R 125 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Free State DM 2 A.8; B.11 2 Seconded Competent Staff members per

DM (2, 10)

2019 2025 CoGTA, MISA, DWS R 135 2 2020 R 10 10 2025 R 125 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Gauteng DM 0 A.8; B.11 2 Seconded Competent Staff members per

DM (2, 8)

2019 2025 CoGTA, MISA, DWS R 110 2 2020 R 10 8 2025 R 100 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Kwazulu-Natal DM 4 A.8; B.11 2 Seconded Competent Staff members per

DM (16,6)

2019 2025 CoGTA, MISA, DWS R 155 16 2020 R 80 6 2025 R 75 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Water services infrastructure 1.3.7

Deliver services to achieve

(100%) universal sanitation

coverage (Municipal

Sanitation Projects)

1.3.8

Deliver services to achieve

(100%) universal water

services provision (Municipal

Water Supply Projects)

Water services Operation and

management

1.3.10

Align interventions with

CoGTA on failing

municipalities with existing

support programmes e.g.

MISA

1.3.5

Provide direct Water Services

Development Planning

support to WSAs as part of a

legal requirement and

integration into Municipal

IDPS

Water services planning 1.3.6

Develop and implement

Provincial Water Services

Delivery Master Plans to

provide reliable and

sustainable water supply and

sanitation to all households

within South Africa:

• Provincial Bulk Services

Master Plans

• Reliable Services Delivery

Action Plans that includes a

backlog analysis and

infrastructure asset

management plans



Limpopo DM 2 A.8; B.11 2 Seconded Competent Staff members per

DM (8,2)

2019 2025 CoGTA, MISA, DWS R 65 8 2020 R 40 2 2025 R 25 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Mpumalanga DM 0 A.8; B.11 2 Seconded Competent Staff members per

DM (2, 4)

2019 2025 CoGTA, MISA, DWS R 60 2 2020 R 10 4 2025 R 50 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

North West DM 2 A.8; B.11 2 Seconded Competent Staff members per

DM (4, 4)

2019 2025 CoGTA, MISA, DWS R 70 4 2020 R 20 4 2025 R 50 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Northern Cape DM 0 A.8; B.11 2 Seconded Competent Staff members per

DM (2, 8)

2019 2025 CoGTA, MISA, DWS R 110 2 2020 R 10 8 2025 R 100 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

Western Cape DM 0 A.8; B.11 2 Seconded Competent Staff members per

DM(12)

2019 2025 CoGTA, MISA, DWS R 150 0 2020 R - 12 2025 R 150 n/a n/a R - R2.5 mill/DM/annum n/a n/a R - 2 2 2 Slow progress in the establishment

of a fully operational PMO office

1.3.11

Lifecycle planning (asset

management) conditions to

be set by DWS

National N No comprehensive asset

management strategy exists

A.1, A.2 Comprehensive National Asset

Management Life Cycle Strategy and Plan

with focus to be on maintaining and

restoring existing infrastructure rather

than the construction of new

infrastructure

2018 2020 DWS R 130 Comprehensive National Asset

Management Life Cycle Strategy

and Plan

2020 R 130 n/a n/a R - n/a n/a R - WSA will implement national

plan as part of their O&M plan

n/a n/a R - 1 1 1 Lack of comprehensive asset

management plans on municipal

level

National N 679 A.2 679 2018 2030 DWS WSAs, NT, WB R 6 854 113 2020 R 1 012 283 2025 R 2 921 283 2030 R 2 921 n/a n/a R 135 060 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Eastern Cape WSA 49 A.2 49 2018 2030 WSAs CoGTA, DWS 416R 8 2020 69R 20 2025 173R 20 2030 173R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW173 2050 11 238R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Free State WSA 102 A.2 102 2018 2030 WSAs CoGTA, DWS 49R 17 2020 7R 43 2025 21R 43 2030 21R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW116 2050 315R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Gauteng WSA 72 A.2 72 2018 2030 WSAs CoGTA, DWS 3 604R 12 2020 527R 30 2025 1 538R 30 2030 1 538R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW160 2050 105 188R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Kwazulu-Natal WSA 188 A.2 188 2018 2030 WSAs CoGTA, DWS 371R 31 2020 54R 78 2025 159R 78 2030 159R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW208 2050 2 374R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Limpopo WSA 100 A.2 100 2018 2030 WSAs CoGTA, DWS 1 605R 17 2020 235R 42 2025 685R 42 2030 685R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW139 2050 9 659R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Mpumalanga WSA 61 A.2 61 2018 2030 WSAs CoGTA, DWS 264R 10 2020 39R 25 2025 113R 25 2030 113R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW106 2050 2 324R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
North West WSA 33 A.2 33 2018 2030 WSAs CoGTA, DWS 168R 6 2020 25R 14 2025 72R 14 2030 72R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW66 2050 2 734R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Northern Cape WSA 43 A.2 43 2018 2030 WSAs CoGTA, DWS -R 7 2020 -R 18 2025 -R 18 2030 -R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW85 2050 -R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
Western Cape WSA 31 A.2 31 2018 2030 WSAs CoGTA, DWS 378R 5 2020 55R 13 2025 161R 13 2030 161R Budget req. = R3,5 mill/Ml to implement and R 1 mill/Ml to maintain per WwTW162 2050 1 229R 1 1 1 Lack of comprehensive asset

management plans on municipal

level that combines management,
National N 0 A.4; A.5; B.11 63 2018 2025 WSAs DWS 858R 90 2020 390R 255 2025 468R n/a n/a -R Budget = R 10 mill /Province/Annum = R 4,5 mill for National/annumn/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Eastern Cape WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 274R 10 2020 222R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Free State WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Gauteng WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Kwazulu-Natal WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Limpopo WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Mpumalanga WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

North West WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Northern Cape WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

Western Cape WSA Base zero A.4; A.5; B.11Roll-out a minimum of five Feasibility / Implementation Readiness studies per annum over a 7-year period 2018 2025 WSAs DWS 73R 10 2020 21R 25 2025 52R n/a n/a -R Budget = R 10 mill /Province/Annum n/a n/a -R 2 2 1 Total cost requirement exceeds the

annual available funding allocation

1.4 Regulating the water and sanitation sector 819R 443R 231R 145R 149R
National N, P, L BDS last published in 2014;

GDS last published in 2014;

• Obtain annual BD and GD Assessments

reports

DWS R 29 A R 29 R - R - R - 2 2 1 • lack responsibility

Eastern Cape BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 14 IWA Water

Balance requirements (No Drop report) to

DWS

• Annual submission of 14 BD and GD

compliance assessments

WSAs DWS R 3 Improve monthly reporting by

50%

2020 R 3 14 monthly reports….. Over

period

annual n/a 14 monthly reports….. Over

period

annual n/a About R200k for each WSA 14 monthly reports….. Over

period

annual n/a 2 2 1 • lack responsibility

Free State BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 19 IWA Water

Balance requirements (No Drop report) to

DWS

'• Annual submission of 19 BD and GD

compliance assessments

WSAs DWS R 4 Improve monthly reporting by

50%

2020 R 4 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Gauteng BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 9 IWA Water

Balance requirements (No Drop report) to

DWS

'• Annual submission of 9 BD and GD

compliance assessments

WSAs DWS R 2 Improve monthly reporting by

50%

2020 R 2 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Kwazulu-Natal BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 14 IWA Water

Balance requirements (No Drop report) to

DWS

'• Annual submission of 14 BD and GD

compliance assessments

WSAs DWS R 3 Improve monthly reporting by

50%

2020 R 3 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Limpopo BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 10 IWA Water

Balance requirements (No Drop report) to

DWS

'• Annual submission of 10 BD and GD

compliance assessments

WSAs DWS R 2 Improve monthly reporting by

50%

2020 R 2 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Mpumalanga BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 17 IWA Water

Balance requirements (No Drop report) to

DWS

'• Annual submission of 17 BD and GD

compliance assessments

WSAs DWS R 3 Improve monthly reporting by

50%

2020 R 3 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

North West BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 10 IWA Water

Balance requirements (No Drop report) to

DWS

'• Annual submission of 10BD and GD

compliance assessments

WSAs DWS R 2 Improve monthly reporting by

50%

2020 R 2 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Northern Cape BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 26 IWA Water

Balance requirements (No Drop report) to

DWS

'• Annual submission of 26 BD and GD

compliance assessments

WSAs DWS R 5 Improve monthly reporting by

50%

2020 R 5 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

Western Cape BDS last published in 2014;

GDS last published in 2014;

NDS Not received since 2013,

• Monthly submission of 25 IWA Water

Balance requirements (No Drop report) to

DWS

'• Annual submission of 25 BD and GD

compliance assessments

WSAs DWS R 5 Improve monthly reporting by

50%

2020 R 5 n/a n/a n/a n/a n/a n/a About R200k for each WSA n/a n/a n/a 2 2 1 • lack responsibility

National 2018 2019 CoGTA Municipalities R 9 2019 R 9 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Eastern Cape 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Free State 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Gauteng 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Kwazulu-Natal 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Limpopo 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Mpumalanga 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

North West 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Northern Cape 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

Western Cape 2018 2019 CoGTA Municipalities R 1 2019 R 1 n/a n/a R - n/a n/a R - Continuous process n/a n/a R - 2 2 1

1.4.3

Establish Water Efficiency

Labelling and Standards

(WELS) Scheme

National N No A.4; A.5 • Develop norms and standards for WELSS

'• Implement WELSS

2019 2025 SABS DWS, organised

Industry, Regulator

R 48 Approved WELSS for RSA 2019 R 8 WELS Roll out plan 2015 R 40 n/a n/a R - n/a n/a R - 3 2 2 Value of water efficiency is

underestimated

National N,S Non Compliance to WUL, Directives,

Notices, and prosecution

A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 72 18 Deployed Scorpions 2020 R 72 0 R - 0 R - Continuous process 0 R - Illegal water use will continue Authorisation/Water Users Collapse in the following: Water quality,

Illegal Abstraction, Non compliance to

standard. Impact on planning.

The value of BS is underestimated

Berg-Olifants S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Breede-Gouritz S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Inkomati-Usuthu S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Limpopo S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Mzimvubu-Tsitsikamma S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Olifants S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Orange S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

Pongola-Mtamvuna S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

1.4.4

Identify and prosecute major

non-compliant abstractors

(water thieves) across the

country, with a national

communication campaign to

accompany the action

inclusive of reviving the Blue

Scorpions

1.4.1

Revitalise the Green, Blue and

No Drop programmes and

publish results and revise and

establish norms and

standards.

A.3; A.4; A.6; B.7

Signed revised performance

agreements

Not previously required

1.3.12

A National water and

wastewater treatment

performance turnaround plan

to be developed and

implemented. Turn around

the functionality of five,

currently dysfunctional, large

water and wastewater

treatment works with an

accompanying publicity

campaign, followed by a

programme addressing the

rest

Water services planning 1.3.13

Roll-out of Feasibility and

Implementation Readiness

studies to align with national

grant funding programmes

Regulating the water and sanitation

sector

2018 Annual

L

1.4.2

Include water use efficiency

and conservation targets in

the KPIs of municipal

managers and municipal

water services managers, and

in municipal implementation

plans

P, L Not included in performance

agreements

A.1 - A.8; B.12 Revised published performance

agreements per WSAs

• 10 by 2020; additional 10 by 2023

'• Non Compliance and Compliance,

Compliance promotion, Audit/Inspections

'• Do physical inspections supported by

updated V&V and build prosecution case

material together with dedicated NPA

team.

2018 2020



Vaal S CMA not yet establish A.4; A.6; B.12 CMA NPA, SAPS, DEA,

Regulator, DMR, DWS

R 8 2 Deployed Blue Scorpion

Officials per WMA

2020 R 8 n/a n/a R - n/a n/a R - Initial processes to assess the

non-complaint abstractors, then

Scorpions will take over

n/a n/a R - 3 2 2 The value of the BS is

underestimated

National N Revise Norms and Standards for

Water Use Conditions

B.12 • Develop regulations, amend the

legislation and make a call for ELU and

2018 2030 DWS CMA R 261 R 135 R 63 1 1 1 Importance to water use licensing

underestimated.Berg-Olifants S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Breede-Gouritz S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Inkomati-Usuthu S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Limpopo S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Mzimvubu-Tsitsikamma S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Olifants S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Orange S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Pongola-Mtamvuna S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

Vaal S Incomplete Validation and

Verification (V&V) of ELU and

unregistered water users

B.12 Completed V&V

All water users registered and licenced

2018 2030 CMA DWS R 29 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R 7 n/a n/a R - 2 2 1 Lack of quality water resource

management

National N Should Agric Not be included 3 2 1

Chamber of mines N 3% 1 2 1

Eskom N 1% 2 2 2

Wet industries N 22% 2 2 2

1.4.7

Develop and implement

municipal bylaws to protect

water quality

National N No prescribed bylaws A.3; A.6; B.3 Publication of updated bylaws that

includes Project of Raw Water Quality

2018 2020 DWS (Water Sector

Support)

WSAs R - 2 1 1 Leadership DWS

National N Green Scorpions not assigned to

CMAs

B.12 Establish mandatory national standards for

water discharge and include in norms and

standards.

Develop public awareness strategy to

communicate non compliance

Do physical inspections/audits supported

by ELU/WULA and build case material

together with dedicated NPA team.

10 by 2020;

additional 10

by 2023

CMA NPA, SAPS, DEA, DMR,

DWS

R 198 R 135 R 63 R - R - 2 2 1

Berg-Olifants S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Breede-Gouritz S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Inkomati-Usuthu S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Limpopo S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Mzimvubu-Tsitsikamma S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Olifants S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Orange S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management

Pongola-Mtamvuna S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management
Vaal S No CMA yet B.12 Completed V&V

All water users registered and licenced

2018 2025 CMA NPA, SAPS, DEA, DMR,

DWS

R 22 Completed V&Vs 2020 R 15 Comprehensive e-WULAAS 2025 R 7 n/a n/a R - n/a n/a R - 2 2 1 Lack of quality water resource

management
1.4.9

Establish a mechanism for

applying administrative

penalties

National N, P An Environmental Management

Inspectorate Network does exist

within the Department but needs to

be strengthened.

A.3; B.7 Strengthening Compliance and

Enforcement training modules to build the

capacity of EMIs in-house

Strengthen the CME, finalisation of the

Strategy and Implemented Plan

Appoint Environmental Management

Inspectors (EMI) to conduct CME

2018 2023 DWS Dept of Justice R 11 Strengthening Compliance and

Enforcement training modules

to build the capacity of EMIs in-

house

2020 R 6 Strengthen the CME,

finalisation of the Strategy and

Implemented Plan

Appoint Environmental

Management Inspectors (EMI)

to conduct CME

2021 R 5 n/a n/a R - n/a n/a R - 2 2 2 Skills, Resources, understanding of

legislation needs to be strengthened

within DWS

Revise and gazette mandatory

national waste discharge

standards

N Dated standards that require

revision

B.12 Gazetted waste discharge standards 2018/2019 2021/2022 DWS R 36 Updated standards gazetted 2020 R 9 Implementation monitored and

standards improved

2025 R 12 Implementation monitored and

standards improved

2030 R 15 Implementation monitored and

standards improved

2050 R 25 2 1 1

Gazette unconventional gas

(fracking) regulations

N Initial studies completed B.12 Gazetted unconventional gas (fracking)

regulations

2017/2018 2019/2020 DWS R 27 Gazetted regulation 2020 R 6 Regulations strengthened 2025 R 9 Implementation monitored and

standards improved

2030 R 12 Implementation monitored and

standards improved

2050 R 20 1 1 2

Gazette revised regulations on

the use of water for mining

related activities (Government

Notice GN704)

N Mine-water management policy B.12 Gazetted amended GN 704 Regulations 2017/2018 2019/2020 DWS R 16 Gazetted regulation 2020 R 3 Regulations strengthened 2025 R 5 Implementation monitored and

standards improved

2030 R 8 Implementation monitored and

standards improved

2050 R 18 2 1 2

Develop and gazette regulations

for other impacting sectors (e.g.

feedlots, industries, etc.)

N Limited regulations in place B.12 Gazetted regulations 2025/2026 2029/2030 DWS R 31 Gazetted regulation 2020 R 8 Regulations strengthened 2025 R 10 Implementation monitored and

standards improved

2030 R 13 Implementation monitored and

standards improved

2050 R 20 3 1 2

Develop and implement (an)

approach(s) to ensure that the

conditions in water use

authorisations, including those

that specify effluent discharge

standards, ensure compliance to

resource directed measures

(RDMs)

N, P, L Existing ones need to be

strengthened

B.12 Protocol for implementation of RQOs and

conversion to licence conditions

2018/2019 2021/2022 DWS CMA, WRC R 13 Protocol in place 2019 R 2 Implementation monitored and

protocol improved

2025 R 4 Implementation monitored and

standards improved

2030 R 7 Implementation monitored and

standards improved

2050 R 16 1 1 1

Develop and implement a

protocol to differentiate between

water users in terms of risk

N, P, L Limited consideration of risk B.12 Protocol for determining risk-based water

use categories, corresponding licence

application fees and for extending the

financial provisioning requirements to all

high risk water polluters

2019/2020 2021/2022 DWS CMA R 28 Protocol in place 2020 R 8 Implementation monitored and

protocol improved

2025 R 8 Implementation monitored and

standards improved

2030 R 12 Implementation monitored and

standards improved

2050 R 22 3 2 3

Develop and implement a

protocol for integrated licencing

processes to streamline

authorisations

N, P, L Strengthen and integrate existing

licence protocols

B.12 Protocol for implementation of an

integrated licencing processes

2019/2020 2020/2021 DWS CMA, DEA, DMR, DAFF R 36 Protocol for integrated licence 2020 R 9 Implementation monitored and

protocol improved

2025 R 12 Implementation monitored and

standards improved

2030 R 15 Implementation monitored and

standards improved

2050 R 28 2 2 3

1.4.12

Implement measures to

ensure that water users use

and discharge water

responsibly and adhere to

regulatory requirements

N, P, L B.12 Gazetted regulations 2021 2022 DWS CMAs, WSAs Gazetted regulation

1.5 Improving raw water quality 1 947R 341R 705R 901R 1 388R
Develop national RWQOS N RWQOs A.3; B.3

WQM TARGET #1: Water in, or from

water resources shall be fit for use.

Publish the RWQOs for water quality 2017/2018 2018/2019 DWS CMA R 33 Updated national RWQOs 2020 R 6 Updated national RWQOs 2025 R 12 Updated national RWQOs 2030 R 15 Note: RQOs are already gazetted

for the Letaba, Inkomati,

Olifants, Vaal, Olifantsdoorn and

Mvoti to Mzimkulu river systems.

Supporting RWQOs were set for

the Vaal, Orange and Olifants

river systems.

Updated national RWQOs 2050 R 25 2 1 1

Support RQOs in specified

catchments wrt integrated water

quality management

N RWQOs A.3; B.3

WQM TARGET #1: Water in, or from

water resources shall be fit for use.

RQOs adequately reflect IWQM

requirements

2018/2019 2019/2020 CMA DWS R 43 RQOs strengthened to include

IWQM

2020 R 8 RQOs monitored to ensure WQ

improvements

2025 R 15 RQOs monitored to ensure WQ

improvements

2030 R 20 RQOs monitored to ensure WQ

improvements

2050 R 30 2 1 1

Resolve supply chain

management challenges to

ensure the availability of back-to-

back laboratory services to

effectively address technical

needs

N Laboratory facilities not readily

available in all WMAs hampering

IWQM

Approach for the sustainable procurement

of future laboratory services and active

contracts to secure continuous laboratory

services

2018/2019 2019/2020 CMA DWS R 360 Procurement protocol

developed and Laboratory

facilities available in all WMAs

2020 R 90 Laboratory facilities available in

all WMAs

2025 R 120 Laboratory facilities available in

all WMAs

2030 R 150 Laboratory facilities available in

all WMAs

2050 R 220 1 1 2

Undertake routine national water

quality monitoring, considering

the recommendations of the

Review of the South African

Water Resource Monitoring

Network

N National monitoring network in

place but coverage requires

expansion

An efficient and coordinated national

monitoring programme and consistent

monitoring

2018/2019 2029/2030 DWS CMA R 59 National water quality

monitoring network reviewed

and strengthened

2020 R 14 National water quality

monitoring networks

strengthened

2025 R 25 National water quality

monitoring network reviewed

and strengthened

2030 R 20 National water quality

monitoring network reviewed

and strengthened

2050 R 20 2 2 2

Realign/ establish regional water

quality monitoring programmes

in cooperation with all relevant

role-players and undertake

routine regional monitoring

N Regional water quality programmes

insufficient to manage pressure on

water resources

Efficient and coordinated regional

monitoring programmes and consistent

monitoring

2018/2019 2029/2039 DWS CMA, civil society,

academia, DEA, DOH,

DAFF, water users, local

government(DWS

Provincial Offices)

R 87 Regional water quality

monitoring programmes

strengthened

2020 R 27 Regional water quality

monitoring programmes

reviewed and strengthened

2025 R 40 Regional water quality

monitoring programmes

reviewed and strengthened

2030 R 20 Regional water quality

monitoring programmes

reviewed and strengthened

2050 R 20 1 1 1

Development and implement a

programme to create and

support citizen-based water

quality monitoring programmes

N, P, L Regional and local water quality

programmes insufficient to manage

pressure on water resources

Citizen-based monitoring programmes

developed and implemented

2022/2023 2030 and

beyond

DWS CMA, WRC, public(N

Jafta, DWS Project

Manager: Adopt a

River)

R 26 Concept strategy and protocols

developed

2020 R 4 Citizen-based monitoring

programme developed and

implemented

2025 R 12 Programme reviewed and

strengthened

2030 R 10 Programme reviewed and

strengthened

2050 R 10 3 2 1

Improve the effectiveness and

efficiency of the water quality

data management system(s)

through the implementation of

the findings of the Data

Acquisition and Management

(DAM) Strategy pertaining to

water quality

N WMS system functional but not

utilised nationally. Staff capacity to

use system requires strengthening

A.3; B.3

WQM TARGET #1: Water in, or from

water resources shall be fit for use.

One corporate Water Management System

(WMS) for improved information

management and availability (to

support/strengthen water quality planning

and management)

2018/2019 2023/2024 CMA DWS R 29 WMS reviewed and

improvement programme

developed

2020 R 8 WMS strengthened and is

utilised nationally

2025 R 9 WMS reviewed and updated

periodically

2030 R 12 WMS reviewed and updated

periodically

2050 R 25 1 1 1

Harmonise the systems and

approaches being used across

sector Departments and

catchments for resource water

quality data and information

N Limited exchange of data and

information. No integrated systems

supporting.

A.3 Coordinated systems and approaches for

cooperative and cost effective information

management

2022/2023 2029/2030 DWS CMA, civil society,

academia, DEA, DOH,

DAFF, DMPE, Stats SA,

water users, local

government

R 16 Integration protocol developed 2022 R 6 Systems development supports

exchange of data and

information

2030 R 10 Systems reviewed and updated

periodically

2050 R 15 3 2 3

Ensure that the link between

WARMS, WMS and SAP is

successful and live as part of the

Waste Discharge Charge System

(WDCS) implementation process

N Connectivity between systems not as

effective in order to support the

implementation of the WDCS

A.3; B.3

WQM TARGET #1: Water in, or from

water resources shall be fit for use.

Systems that support WDCS

implementation

2018/2019 2020/2021 DWS R 17 WARMS-SAP operational link

developed

2019 R 1 Ongoing improvements to

systems

2025 R 4 Ongoing improvements to

systems

2030 R 12 Ongoing improvements to

systems

2050 R 20 1 1 1

Compile annual national resource

water quality status report(s)

N No reports A.3; B.3

WQM TARGET #1: Water in, or from

water resources shall be fit for use.

Routine national assessments of water

quality and input in support of the SDG

process

2018/2019 2029/2030 DWS R 23 National Annual Reports

published

2020 R 4 National Annual Reports

published

2025 R 9 National Annual Reports

published

2030 R 10 National Annual Reports

published

2050 R 40 2 2 2

Compile annual catchment

resource water quality status

report(s)

N No reports Routine catchment assessments of water

quality and the identification of "hot spots"

for potential water quality management

intervention

2018/2019 2029/2030 CMA DWS R 137 Catchment Annual Reports

published

2020 R 27 Catchment Annual Reports

published

2025 R 50 Catchment Annual Reports

published

2030 R 60 Catchment Annual Reports

published

2050 R 80 1 1 1

1.4.5

Replace all Existing Lawful Use

(ELU) with licences with

enforceable water use

conditions

1.4.6

Development and

implementation of the MoU

between the DWS and

strategic users

A.8; B.12 Signed MoU that considers water re-

allocation, transformation of lawful

reduced water use

2018 2020

1.4.10

Develop improved regulatory

approaches to manage

pollution from land-based and

in-stream activities (SA1, SA7,

SA20 & SA29)

1.4.8

Identify and prosecute big

polluters across the country

(including municipalities),

with a national

communication campaign to

accompany the action

inclusive of reviving the Blue

Scorpions

R 4 Signed MoU between affected

parties

2020 R 4 n/a n/a R -

Capacity and budgetary constraints,

systems integration is lacking

Capacity and budgetary constraints,

systems integration is lacking

n/a n/a R - n/a n/a R - Lack of quality water resource

management

DWS Chamber of Mines,

Eskom, Industries

1.4.11

Develop and implement an

action plan to strengthen

water use authorisation

processes (SA24, SA25, SA26,

SA27 & SA28)

Integrated Water Quality

Management

1.5.1

Determine in-stream

Resource Water Quality

Objectives (RWQOs), based

on the SA Water Quality

Guidelines (SA36), in support

of RQO's

Capacity, budgetary constraints

1.5.2

Routinely monitor resource

water quality (SA46, SA47

SA48)

A.3; B.3

WQM TARGET #1: Water in, or from

water resources shall be fit for use.

Poor monitoring network and

system support

1.5.3

Establish and maintain

appropriate and accessible

information management

system(s) for resource water

quality (SA49, SA51 & SA60)

Capacity, lack of alignment,

complexities, capacity challenges,

complex system integration

challenges

1.5.4

Assess resource water quality

information (SA52 & SA59)

Limited information



1.5.5

Implement adaptive source

control-based water quality

management interventions, in

accordance with relevant

catchment plans and

strategies (SA34 & SA35)

Develop and implement action

plans for the implementation of

the mine water management

policy

N, P, L Mine-Water Management Policy

developed and approved

WQM TARGET #3: Integrated Water

Quality Management (IWQM) shall be

implemented at all levels, including the

trans-boundary (international),

national, Water Management Area

(WMA) and sub-catchment levels

Execution of action Plans for the

implementation of the policy on mine

water management

2019/2020 2030 and

beyond

Chamber of Mines DWS, CMA, DMR R 18 Implementation Plan to support

the Mine-water Policy

2020 R 3 Implementation Plan to support

the Mine-water Policy

2025 R 5 Implementation Plan to support

the Mine-water Policy

2030 R 10 Implementation Plan to support

the Mine-water Policy

2050 1 2 1 Lack of implementation of policies

and strategies

Turn around the functionality of

five, currently dysfunctional large

wastewater treatment works

with an accompanying publicity

campaign, followed by a

programme to address the rest

N., P, L WWTW not performing optimally WQM TARGET #2: All waste/ water

containing waste generated by

households and by economic activities

shall be disposed of/ discharged

lawfully and safely

Public campaign and five functional

WWTWs with maintenance plans and

turnaround strategy

2018/2019 2022/2023 DWS WSAs, NT, SALGA,

COGTA(Water Services)

R 153 Strategy and implementation

plan developed

2020 R 3 Plan implemented 2022 R 100 Works monitored and adaptive

improvements made

2030 R 50 Works monitored and adaptive

improvements made

2030 R 50 1 1 1

Turn around the functionality of

the remaining dysfunctional

wastewater treatment works

L WWTW not performing optimally Programme to address the remaining

WWTWs and functional WWTWs with

maintenance plans

2023/2024 2029/2030 WSAs DWS, SALGA, CoGTA,

NT

R 260 Improvement Strategy and

Maintenance Action Plan

developed

2020 R 10 Strategy and implementation

plan rolled-out

2025 R 100 Strategy and implementation

plan rolled-out

2030 R 150 Strategy and implementation

plan rolled-out

2050 R 200 1 1 1

Ensure that co-basin

organisations adequately support

IWQM in shared river basins

N, P Transboundary interactions on

water quality management are

currently only advisory in nature.

Upstream-downstream challenges

are significant.

WQM TARGET #3: Integrated Water

Quality Management (IWQM) shall be

implemented at all levels, including the

trans-boundary (international),

national, Water Management Area

(WMA) and sub-catchment levels

Shared objectives and cooperation with

respect to IWQM

2017/2019 2029/2030 DWS Co-basin states R 22 Transboundary water quality

management strategy

developed

2020 R 8 Transboundary water quality

management strategy

implemented and monitored

2025 R 6 Transboundary water quality

management strategy revised

and implemented

2030 R 8 Transboundary water quality

management strategy revised

and implemented

2050 R 10 3 2 2

Determine water quality trends

and management priorities in

South Africa through planning-

level reviews

N Limited reviews of sufficient

standards

WQM TARGET #3: Integrated Water

Quality Management (IWQM) shall be

implemented at all levels, including the

trans-boundary (international),

national, Water Management Area

(WMA) and sub-catchment levels

Planning-level review of water quality

trends in South Africa

2019/2020 2030 and

beyond

DWS R 18 Water Quality trends report 2020 R 4 Water Quality trends report 2025 R 6 Water Quality trends report 2030 R 8 Water Quality trends report 2050 R 10 3 2 2

Promulgate a Money Bill for the

Waste Discharge Levy

N Draft Money Bill developed WQM TARGET #3: Integrated Water

Quality Management (IWQM) shall be

implemented at all levels, including the

trans-boundary (international),

national, Water Management Area

(WMA) and sub-catchment levels

Money Bill gazetted 2018/2019 2019/2020 NT(Nosie Mazwi,

D:RPW and CD: Legal

Services)

DWS R 1 Approved Money Bill 2020 R 1 1 1 1

Pilot and implement the WDCS in

the Upper Crocodile (West)

catchment

N, P, L Draft WDCS Business plan for Upper

Crocodile-West Marico

WQM TARGET #3: Integrated Water

Quality Management (IWQM) shall be

implemented at all levels, including the

trans-boundary (international),

national, Water Management Area

(WMA) and sub-catchment levels

Functional WDCS and collection of revenue 2018/2019 2030 and

beyond

CMA DWS R 18 Final WDCS Business plan 2020 R 3 WDCS business plan

implemented

2025 R 6 WDCS business plan

implemented

2030 R 9 WDCS business plan

implemented

2050 R 20 1 1 1

Pilot and implement the WDCS in

the Upper Vaal catchment

N, P, L Draft WDCS Business plan for Upper

Vaal

WQM TARGET #3: Integrated Water

Quality Management (IWQM) shall be

implemented at all levels, including the

trans-boundary (international),

national, Water Management Area

(WMA) and sub-catchment levels

Functional WDCS and collection of revenue 2018/2019 2030 and

beyond

CMA DWS R 18 Final WDCS Business plan 2020 R 3 WDCS business plan

implemented

2025 R 6 WDCS business plan

implemented

2030 R 9 WDCS business plan

implemented

2050 R 20 1 1 1

Pilot and implement the WDCS in

the Upper Olifants catchment

N, P, L Draft WDCS Business plan for Upper

Olifants

WQM TARGET #3: Integrated Water

Quality Management (IWQM) shall be

implemented at all levels, including the

trans-boundary (international),

national, Water Management Area

(WMA) and sub-catchment levels

Functional WDCS and collection of revenue 2018/2019 2030 and

beyond

CMA DWS R 18 Final WDCS Business plan 2020 R 3 WDCS business plan

implemented

2025 R 6 WDCS business plan

implemented

2030 R 9 WDCS business plan

implemented

2050 R 20 1 1 1

1.5.9

Ensure IWQM is supported by

effective departmental

arrangements (SA8 & SA9)

Reconfigure the DWS water

quality management function

and structures as needed to

ensure efficiency and

effectiveness

N, P, L Existing DWS Structure A.3 Re-aligned water quality management

function and structure in DWS

2017/2018 2019/2020 DWS HR Organisational

Design

R 20 Revised IWQM structures

approved

2020 R 5 IWQMS functioning and

structures reviewed and

updated

2025 R 7 Ongoing improvements to

structures and functioning

2030 R 8 Ongoing improvements to

structures and functioning

2050 R 12 3 1 1 Uncertainty in WQM institutional

arrangements

Establish an action plan to

strengthen inter-governmental

structures for water quality

management at trans-boundary

(international), national and

provincial levels to ensure

efficient coordination and joint

action supported by regular

reporting

N, P, L Build from IGR framework and SADC

protocols

A.3 Action plan and relevant structures 2019/2020 2021/2022 DWS CMA, basin

organisations

R 23 IWQM intergovernmental

frameworks implemented

2020 R 2 IWQM intergovernmental

frameworks implemented

2025 R 9 IWQM intergovernmental

frameworks implemented

2030 R 12 IWQM intergovernmental

frameworks implemented

2050 R 20 2 2 1

Strengthen and foster strategic

sector partnerships and enable

active participation of civil

society

N SWPN operational and other

partnerships under development

A.8 Partnerships, catchment forums and active

participation supporting IWQM

2018/2019 2030 and

beyond

DWS CMA, WSAs R 23 Partnership Guidelines

developed

2020 R 3 Partnerships developed and

supported

2025 R 8 Partnerships developed and

supported

2030 R 12 Partnerships developed and

supported

2050 R 15 2 2 1

Restructure the grant funding

mechanisms and conditions for

water supply and sanitation so as

to ensure a focus on maintaining

and restoring existing

infrastructure, rather than the

construction of new

infrastructure.

N. P, L Existing Grants Restructured grant funding mechanism(s),

including lifecycle planning (asset

management) conditions and prioritisation

of maintenance grants for social schemes

2019/2020 2020/2021 DWS WSAs (Water Services

and Infrastructure

Branch)

R 37 Protocol for Grants developed 2020 R 10 Monitoring of grants system

and improvements

2025 R 12 Monitoring of grants system

and improvements

2030 R 15 1 1 1

Standardise and enforce required

O&M budgeting and expenditure

N, L Existing O&M policies and

procedures are not being adequately

applied

Sufficient budgets for O&M ensure

infrastructure is adequately maintained

2019/2020 2020/2021 DWS WSAs (Water Services

Regulation)

R 36 Review of O&M expenditure

and financing

2020 R 10 Strategy and implementation

plan rolled-out to improve

financing of O&M

2025 R 6 Three yearly reviews of

infrastructure O&M

2030 R 20 Three yearly reviews of

infrastructure O&M

2050 R 100 1 1 1

Develop an IWQM investment

framework

N, P, L Not developed to date Investment framework for broadening

funding sources and ring-fencing funds for

IWQM

2019/2020 2021-2022 DWS CMA, NT R 13 IWQM Investment Framework

development initiated

2020 R 4 IWQM Investment Framework

developed

2025 R 4 Investment framework

implemented

2030 R 5 Investment framework

implemented

2050 R 5 2 1 2

Develop and implement a

capacity building programme for

officials in DWS, CMAs and other

sector departments, and for civil

society on systems-based,

adaptive IWQM

N, P, L CB Framework developed A.7 Training committee appointed and training

programme on IWQM developed and

implemented

2018/2019 2030 and

beyond

DWS CMA, WRC, Universities R 47 IWQM Training Programme

implemented

2020 R 12 IWQM Training Programme

implemented and revised

2025 R 15 IWQM Training Programme

implemented and revised

2030 R 20 IWQM Training Programme

implemented and revised

2050 R 50 1 1 1

Define (and reinstate in some

cases) career paths with defined

training and on the job

experience to build a cadre of

sector professionals

N, P, L Career paths not developed A.7 Career paths defined and implemented 2018/2019 2019/2020 DWS Water Management

and Water Services

Institutions

R 11 Career paths and job

specifications developed

2020 R 6 Approved and Implement Job

Specification implemented and

monitored

2025 R 2 Approved and Implement Job

Specification implemented and

monitored

2030 R 3 Approved and Implement Job

Specification implemented and

monitored

2050 R 6 2 2 2

Establish regulations on required

qualifications and experience for

senior and technical positions in

DWS, and in Water Management

and Water Services Institutions

N, P, L No regulations in place A.7 Gazetted regulations to appoint (a)

registration authority(ies) for the

registration of professionals and the

specification of tasks to be performed by

them

2025/2026 2028/2029 DWS CoGTA (DWS HR) R 9 Regulations developed and

gazetted

2020 R 4 Implementation of regulations

monitored

2025 R 2 Implementation of regulations

monitored

2030 R 3 3 2 3

Provide bursaries and/ or

learnerships pertaining to water

quality management at tertiary

institutions

N Limited bursaries available A.7 Bursaries and learnerships pertaining to

water quality management

2018/2019 2030 and

beyond

Public & private

sector

DWS HR and Learning

Academy

R 23 Policy and strategy for bursaries

developed

2020 R 1 Bursary strategy implemented 2025 R 10 Bursary strategy implemented 2030 R 12 Bursary strategy implemented 2050 R 20 3 3 3

Develop and implement a

programme for recruiting and

retaining experienced and

qualified technical and

managerial staff with technical

qualifications in South Africa and

externally

N General retention strategy A.7 Programme for recruiting and retaining of

experienced and qualified technical and

managerial staff, and recruit and retain

staff

2018/2019 2019/2020 DWS COGTA, DIRCO(DWS

HR)

R 10 Revised recruitment and

retention strategy developed

2020 R 4 Recruitment and retention

strategy implemented and

monitored

2025 R 2 Recruitment and retention

strategy implemented and

monitored

2025 R 4 Recruitment and retention

strategy implemented and

monitored

2050 R 6 1 2 1

1.5.13

Create an informed,

supportive and responsible

public (SA62)

Establish and strengthen IWQM

awareness creation campaigns at

national, Water Management

Area and municipal levels

N. P, L DWS Website and some materials

developed

Critical actions IWQM awareness creation campaigns,

including anti-litter campaigns

2019/2020 2030 and

beyond

DWS CMA, WSAs (DWS

Communications)

R 22 IWQM Communication Strategy

and materials developed

2020 R 6 IWQM Communication Strategy

revised and materials developed

2025 R 6 IWQM Communication Strategy

revised and materials developed

2030 R 10 IWQM Communication Strategy

revised and materials developed

2050 R 20 3 2 1 Capacity constraints, IGR issues, and

poor systems support

1.5.14

Develop and implement a

diffuse pollution source

strategy that includes the

regulation of land use

Non-Point Source Strategy N Draft NPS strategy in place. NPS

calculator utilised.

Approved NPSS 2019 2023 DWS CMA R 23 Updated NPS strategy initiated 2019 R 5 NPS strategy developed and

implemented

2023 R 8 NPS strategy implemented and

revised

2030 R 10 NPS strategy implemented and

revised

2050 R 25 1 1 1 Management decision to approve,

complex IG issue

National N WDCS Strategy in place, IWQMS in

place

Gazetted WDCS, Money Bill and Tariff

Structure

2018 Planning

2018 • 2020;

Implementati

on to start

from 2021

DWS NT, CMA R 294 Monitoring of IWQMS 2020 R 42 Revised operational strategies 2023 R 77 Revised operational strategies 2030 R 175 Revised operational strategies 2050 R 30 2 2 2

Berg-Olifants L On-going regulatory activity Approved Business Plan 2022 2025 CMA DWS R 36 IWQM plan developed 2020 R 6 IWQM plan implemented 2022 R 10 IWQM plans implemented,

monitored and revised

2030 R 20 IWQM plans implemented,

monitored and revised

2050 R 35 2 2 2

Breede-Gouritz L On-going regulatory activity Approved Business Plan 2022 2025 CMA DWS R 32 Development of focused IWQM

plan initiated

2019 R 4 IWQM plan developed 2021 R 9 IWQM plans implemented,

monitored and revised

2030 R 19 IWQM plans implemented,

monitored and revised

2050 R 25 2 2 2

Inkomati-Usuthu L On-going regulatory activity Approved Business Plan 2020 2024 CMA DWS R 36 IWQM plan developed 2020 R 6 IWQM plan implemented 2024 R 11 IWQM plans implemented,

monitored and revised

2030 R 19 IWQM plans implemented,

monitored and revised

2050 R 25 3 2 2

Limpopo L Draft WDCS business plan for Upper

Crocodile-West Marico

Approved Business Plan 2019 2019 CMA DWS R 29 Development of focused IWQM

plan initiated

2020 R 3 IWQM plan developed 2024 R 8 IWQM plans implemented,

monitored and revised

2030 R 18 IWQM plans implemented,

monitored and revised

2050 R 24 2 2 2

Mzimvubu-Tsitsikamma L On-going regulatory activity Approved Business Plan 2022 2024 CMA DWS R 25 Development of focused IWQM

plan initiated

2020 R 3 IWQM plan developed 2024 R 6 IWQM plans implemented,

monitored and revised

2030 R 16 IWQM plans implemented,

monitored and revised

2050 R 22 3 2 2

Olifants L Draft WDCS business plan case for

Upper Olifants, IWQMP developed

Approved Business Plan 2019 2020 CMA DWS R 34 IWQM plan implemented 2020 R 6 IWQM plan revised 2024 R 9 IWQM plans implemented,

monitored and revised

2030 R 19 IWQM plans implemented,

monitored and revised

2050 R 25 1 1 1

Orange L On-going regulatory activity Approved Business Plan 2020 2022 CMA DWS R 27 Development of focused IWQM

plan initiated

2020 R 4 IWQM plan developed 2023 R 7 IWQM plans implemented,

monitored and revised

2030 R 16 IWQM plans implemented,

monitored and revised

2050 R 24 2 2 2

Pongola-Mtamvuna L On-going regulatory activity Approved Business Plan 2020 2022 CMA DWS R 30 Development of focused IWQM

plan initiated

2019 R 4 IWQM plan developed 2022 R 8 IWQM plans implemented,

monitored and revised

2030 R 18 IWQM plans implemented,

monitored and revised

2050 R 24 2 2 2

Vaal L Draft WDCS business plan for Upper

Vaal

Approved Business Plan 2019 2021 CMA DWS R 45 Development of focused IWQM

plan initiated

2021 R 6 IWQM plan developed 2021 R 9 IWQM plans implemented,

monitored and revised

2030 R 30 IWQM plans implemented,

monitored and revised

2050 R 40 1 1 1

1.6 Protecting and restoring ecological infrastructure 444R 201R 135R 108R 117R
National N Identify and declare protected / sensitive

areas per CMA

1) Strategic Water Source Areas

2) GW Recharge Areas

3) Aquatic Ecosystems

Develop rehabilitation systems to monitor

status quo

2018 2021 DWS CMA, DEA, Regulator R 99 R 81 R 18 R - R - 1 1 1 Technical Understanding

Leadership

Berg-Olifants S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Breede-Gouritz S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Inkomati-Usuthu S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Limpopo S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

1.5.6

Develop and implement a

strategic action plan for the

rehabilitation and upgrade of

prioritized WWTWs (SA17)

Complex intergovernmental

relations

1.5.7

Adopt an integrated planning

approach at trans-boundary

(international), national,

Water Management Area and

sub-catchment levels (SA16,

SA17, SA18, SA21, SA22,

SA23 & SA33)

Complex intergovernmental

relations, require stronger IGR

1.5.8

Implement the Waste

Discharge Charge System

(WDCS) in priority catchments

(SA5, SA41, SA42, SA43 &

SA44)

Legislative amendments required,

implementation readiness within

DWS insufficient

1.5.10

Formalise governance

frameworks to support

engagements on water

quality management (SA10,

SA11, SA12, SA13, SA14,

SA15, SA54 & SA61)

Poor IGR, uncertainty wrt

institutional frameworks

1.5.11

Ensure fiscal support for

IWQM (SA38 & SA39)

Significant budgetary constraints,

1.5.12

Build water quality

management capacity

through recruitment,

education and training (SA53,

SA54, SA55 & SA56)

Financial constraints, lack of

coordination, poor capacity

1.5.15

Implement programmes to

rehabilitate catchments

through development of

Catchment business plans

Financial and capacity constraints in

catchments, systems issues to

support the plans

Protecting and restoring ecological

infrastructure

1.6.1

Declare strategic water

source areas and critical

groundwater recharge areas

and aquatic ecosystems

recognised as threatened or

sensitive as protected areas

The continuous over utilisation and

inadequate protection of our

ecological systems and

infrastructure has lead to changed

characteristics rivers and other

water resources beyond the point

where they can be restored to their

original ecological condition

A.6



Mzimvubu-Tsitsikamma S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Olifants S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Orange S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Pongola-Mtamvuna S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Vaal S Implement rehabilitation systems to

prevent further degradation

Liaison with DEA

2018 2021 CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

1.6.2

Review and promulgate

aggressive restrictions within

the legislation to restore and

protect ecological

infrastructure

National N Current restrictions not forceful

enough

A.6 Develop enforceable restrictions to be

implemented by DEA

2019 2020 DEA DWS, CMA, SANBI,

CSIR, Regulator

R 30 Develop enforceable restrictions

to be implemented by DEA

2020 R 30 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 1

National N DWS R 99 R 81 R 18 R - R - 2 2 1

Berg-Olifants S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Breede-Gouritz S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Inkomati-Usuthu S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Limpopo S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Mzimvubu-Tsitsikamma S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Olifants S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Orange S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Pongola-Mtamvuna S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

Vaal S CMA DWS R 11 Implement rehabilitation

systems to prevent further

degradation

2020 R 9 Implement rehabilitation

systems to prevent further

degradation

2021 R 2 n/a n/a R - n/a n/a R - 2 2 1

National N Develop funding programmes specially

earmarked for the projects to endure the

restorations and protection of the

ecological reserve

2018 2020 DWS DEA, SANBI, CMA R 216 Funding programme with

projects

2020 R 9 R 99 R 108 R 117 2 2 1

Berg-Olifants S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Breede-Gouritz S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Inkomati-Usuthu S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Limpopo S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Mzimvubu-Tsitsikamma S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Olifants S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Orange S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Pongola-Mtamvuna S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

Vaal S Include projects into annual budget plan 2021 Annually CMA DEA, DWS R 24 n/a n/a R 1 List of Projects 2025 R 11 List of Projects 2025 R 12 List of Projects 2025 R 13 2 2 1

2.1 Creating effective water sector institutions 828R 826R 3R -R -R
2.1.1

Establish a business case for

streamlined institutional

arrangements in the water

and sanitation sector

N None A.7; A.8 Development of Business Case to work

towards Streamline institutions

2018 2020 DWS R 4 Signed off Business Case ready

for implementation

2020 R 4 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

2.1.2

Establish a Municipal

Intervention Unit for Water

and Sanitation in DWS,

staffed with highly competent

experts to drive a national

programme of intervention at

the municipal level

Establishment of a PMU Unit

within the Department

N None A.7; A.8 Functional PMU Unit

Well staffed skilled …….

Start with core group

2019 2022 DWS R 4 Functional PMU Unit 2020 R 2 Functional PMU Unit 2022 R 3 n/a n/a R - n/a n/a R - 1 1 1 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

National N 2 Proto Type CMAs A.8 9 Functional Prototype CMAs 2018 2020 DWS R 70 9 CMAs 2020 R 70 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Berg-Olifants p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 9 Berg-Olifants CMA 2020 R 9 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Breede-Gouritz p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 6 Breede-Gouritz CMA 2020 R 6 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Inkomati-Usuthu p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 10 Inkomati-Usuthu CMA 2020 R 10 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Limpopo p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 9 Limpopo CMA 2020 R 9 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Mzimvubu-Tsitsikamma p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 8 Mzimvubu-Tsitsikamma CMA 2020 R 8 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Olifants p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 6 Olifants CMA 2020 R 6 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Orange p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 6 Orange CMA 2020 R 6 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Pongola-Mzimkulu p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 6 Pongola-Mzimkulu CMA 2020 R 6 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

Vaal p Functional Proto Type CMA A.8 Appropriate regional staff to transfer to

CMA.

No duplication of functions, authority or

mandates.

2019 2020 DWS R 10 Vaal CMA 2020 R 10 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

2.1.4

Establish the National Water

Resources and Services

Authority (NWRSA)

National N None A.8 Established National Water Resources and

Services Regulator

Agree modification in Treaty and

arrangements for TCTA,

Integrate the Water Trading Entity and the

Water Infrastructure Branch into the

NW&SIA,Transfer all regional

staff/components that manage regional

clusters

No duplication of authority or mandate to

remain within DWS Provincial/Regional

office.

2018 2020 DWS NT R 100 Established National Water

Resources and Services

Regulator

2020 R 100 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 2 No formal ownership from DWS on

responsibility on water and

sanitation service delivery. Unclear

mandate between DWS and COGTA

National N None A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 630 Established National Water

Resources and Services

Regulator

2020 R 630 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Rand Water WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 105 Fully Functional Water Boards 2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Kwazulu-Natal WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 105 Fully Functional Water Boards 2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Sedibeng WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 105 Fully Functional Water Boards 2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Magalies WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 105 Fully Functional Water Boards 2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Lepelle WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 105 Fully Functional Water Boards 2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

Bloem Water WMA Existing Water Board(s) A.8 Fully Functional Water Boards 2018 2020 DWS Water Boards R 105 Fully Functional Water Boards 2020 R 105 n/a n/a R - n/a n/a R - n/a n/a R - 1 2 2

2.1.6

Establish the National Water

Resources and Services

Regulator (NWRSR)

National N Revise DWS regulatory A.8 a - Create enabling legislation giving

mandate and approach to funding of

Regulator

b - Establish Regulator. Transfer DWS

Regulatory staff

c - Shareholder compact with Minister.

2018 2023 DWS NT R 20 R 20 n/a n/a R - n/a n/a R - n/a n/a R - 2 2 1

2.1.7

Transform all WUAs into local

Water Resources

Management Institutions as

per the developed roadmap
National N A.8 2021 2021 DWS WBs, WRMI

2.2 Managing Data and Information 70R 24R 24R 22R 88R
Dam Safety Office - Monitor and

report annually on streamflow,

dam levels, key water quality

parameters (51)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional, dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional, dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 1 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Electronic Water Use License

Application and Authorisation

System (e-WULAAS)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 1 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Enterprise Geo Spatial

Information (GIS)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 1 1 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Groundwater N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Managing data and information 2.2.1

Review and develop

comprehensive and

appropriate Management,

Monitoring and Reporting

Structures of the DWS data

portal

Creating effective water sector

institutions

2.1.3

Establish financially

sustainable CMAs across the

country, and transfer staff

and budget and delegated

functions, including licensing

of water use and monitoring

and evaluation of water

resources

2.1.5

Determine the optimal

configuration of water boards

to manage regional bulk

water supply, assist

municipalities to perform

their primary water and

sanitation services mandate

where necessary, manage

regional water resources

infrastructure, manage

regional bulk WTWs and

WWTWs

Gazetted RQOs, Classes and Reserve 2018 2022

1.6.4

Secure funds for restoration

and ongoing maintenance of

ecological infrastructure

through operationalising the

water pricing strategy

Funds to ensure the protection of

the ecological reserve limited

A.6

1.6.3

Implementation of the

Reserve

(The classification, RQO’s and

the Reserve (collectively

known as Resource Directed

Measures (RDM)) for main

stem rivers starting with the

Berg, Breede and Gouritz,

Middle and upper Vaal

WMA’s)

Water resource protection limits A.6



Hydrology (Data, Dams, Floods

and Flows)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 1 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Institutional Oversight N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 1 1 1 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Integrated Water Quality

Management Plan (IWQMP)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.
Integrated Water Quality

Management Strategy

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.
Integrated Water Resource

Planning and Strategy Portal

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 1 1 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

National Integrated Water

Information System (NIWIS)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

National Water Resources

Infrastructure Branch (NWRIB)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Pricing and Economic Regulations

Reforms Project (PERR)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Reconciliation Strategies N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Review, Evaluation and

Optimisation of the National

Water Resources Monitoring

(NWRM) Network Project

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 1 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

South African Youth Water Prize

(SAYWP)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Water Allocation Reform N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Water Services/ Regulation

Systems Menu (WSKWIS)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Water Tribunal N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Water Use Licensing, Registration

and Revenue Collection (WARMS)

- Address the functionality of the

Water Authorisation and

Registration Management

System (WARMS) to ensure

records of water use are correct

and are kept up to date. (53)

N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Projects and feasibility studies N Currently within DWS website

(projects and Programmes)

A.4 Fully functional dated and relevant

reporting tool

2018 Annual DWS R 3 Fully functional, dated and

relevant reporting tool

2020 R 1 Fully functional dated and

relevant reporting tool

2025 R 1 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

Other (future relevant

information to be included)

N Incorporate additional / future

projects / programmes

A.4 Additional fully functional, dated and

relevant reporting tool

2018 Annual DWS R 5 Additional fully functional,

dated and relevant reporting

tool

2020 R 2 Fully functional dated and

relevant reporting tool

2025 R 2 Fully functional, dated and

relevant reporting tool

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Fully functional, dated and

relevant reporting tool

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

2.2.2

Review and develop a

comprehensive DWS

information management

strategy

to include among other:

• Amended authorisation

conditions to provide for self

reporting

• Harmonization of

monitoring actions by all

responsible institutions

• Perform information V&V

audits

National N Data Management Strategies

between projects and programmes

not aligned

A.4 Approved comprehensive DWS Information

Management Strategy and Plan

2018 Annual DWS R 5 Approved comprehensive DWS

Information Management

Strategy and Plan

2020 R 2 Updated comprehensive DWS

Information Management

Strategy and Plan

2025 R 2 Updated comprehensive DWS

Information Management

Strategy and Plan

2030 R 1 Budget = R,5 for 2018/2020 then

only R,2 until 2050

Updated comprehensive DWS

Information Management

Strategy and Plan

2050 R 4 2 2 2 The majority of the sites are

updated on a regular basis but there

are gaps that needs to be

addressed.

2.2.3

Alignment of monitoring

institutions to support

National and International

reporting programme, e.g.

SDG, Agenda 63 and AMCO

National N A.4 DWS R - 2 2 3

2.3 Building Capacity for Action 10 289R 10 091R 90R 108R 63R
Building capacity for action 2.3.1

Establish regulations on

required qualifications and

experience for senior and

technical positions in DWS,

CMAs, water boards and

municipal services institutions

National, Provincial & Local N,P,L Lack of requisite pool of skills results

in poorly qualified staff being

responsible for technical functions

Develop more formal requirements for

staff in technical positions

Regulations and standards formalised 2019 2023 DWS COGTA, SETA,

Professional Bodies

R 19 Frameworks developed 2020 R 5 Regulations developed and

formalised. Engagement and

support to sector institutions.

2023 R 5 Support to sector institutions to

roll-out regulations and

standards

Ongoing R 9 Ongoing support to sector

institutions

ongoing R 9 1 (new for WSAs, but revive for other

Institutions )

3 1 The sector did not recognise as a

need. Due to collapsing services, this

is now a need.

2.3.2

Develop and implement

programme for recruiting

experienced technical and

managerial staff in first South

Africa and then

internationally

National, Provincial & Local N,P,L No recruitment policy or strategy Develop a consistently capacitated

water sector

Recruitment policy and strategy developed

and implemented. Annual analyses

undertaken.

2019 2030 DWS COGTA, DIRCO R 37 Policy and strategy developed

and tested with water sector

2020 R 15 Policy, strategy and

implementation plan developed

2022 R 10 Implementation of strategy and

plan

Ongoing R 12 Implementation of strategy and

plan

ongoing R 15 1 2 1 Conditions of work. Restrictive

Policies

2.3.3

Define (and reinstate in some

cases) career paths with

defined training and on the

job experience to build a

knowledgeable sector of

professionals

National & Provincial N, P Limited career pathing of staff Creating a stable, learning and

developing water sector

Staff turnover in key sector institutions

below 10%

2019 2023 DWS WSAs, WBs, CMAs R 3 Policy and strategy developed

and tested with water sector

2020 R 3 Policy, strategy and

implementation plan developed

2022 Implementation of strategy and

plan

Ongoing Implementation of strategy and

plan

ongoing 1 2 1 Not prioritised

2.3.4

Develop and implement a

mandatory, modular hands-

on qualification for municipal

water managers (technical

manager) to be run over 18

months and accredited by

EWSETA to include aspects

such as asset management,

tariffs and revenue

management, drought

management, stakeholder

engagement and customer

relations.

National & Provincial N,P, Limited qualification requirements Creating a stable, learning and

developing water sector

- Develop programme

- Obtain EWSETA accreditation

- Obtain hand-on-qualification/

municipality

- Place a senior retired municipal engineer

as mentor

2019 First course

to be run in

2020/21 and

beyond

DWS EWSETA; Institutions of

Higher Learning

R 10 000 Develop programme 2020 R 10 000 Obtain EWSTA accreditation &

develop implementation plan

2024 Implementation of plan Ongoing Implementation of plan Ongoing 1 2 2 It was not considered as a priority

2.3.5

Partner with institutions to

fund training of water sector

practitioners in the curation,

management and use of data

as well as the associated

technologies

National Few sector partnerships Develop suite of supportive

partnerships to strengthen capacity I

the water sector

Key partnerships developed and formalised 2021 Ongoing DWS EWSETA R 28 Identify key partnerships and

develop plan

2020 R 6 Engage and formalise key

partnerships

2025 R 10 Ongoing development and

adjustment of partnerships

Ongoing R 12 Ongoing development and

adjustment of partnerships

Ongoing R 14 2 2 1 Coordinated leadership required

2.3.6

Initiate a focused research

capability initiative in water

sector economics to address

this existing skills gap

National Some assessments can provide

indicative information

Strategic and structured approach to

develop skills across the sector

Strategy developed and implementation

initiated

2025 Ongoing DWS NRF, WRC, DST R 37 Development of strategic

framework

2020 R 7 Develop strategy and

implementation plan

2025 R 10 Implementation of plan Ongoing R 20 Implementation of plan ongoing R 25 2 2 1 Lack of adequate or prioritised

leadership

2.3.7

Continue to develop high end

skills (post graduate) to

ensure a future science,

technology and innovation

capability in South Africa

n/a A.7 Masters and PHD enrolments 2018/19 Ongoing DWS DST, NRF, WRC, DTI

(THRIP), Private

R 144 Support students 2020 R 48 Support students 2025 R 48 Support students 2030 R 48 2 2 2

2.3.8

Continue to support

programmes that enable

development of critical skills

and exposure to emerging

innovations (e.g. Young

Engineers Programme)

n/a A.7 Programme contracts 2018/19 Ongoing SALGA DST, WRC, DWS,

COGTA, MISA

R 21 Link students to innovation sites 2020 R 7 Link students to innovation sites 2025 R 7 Link students to innovation sites 2030 R 7 2 2 2

2.4 Ensuring Financial Sustainability 10 012R 2 008R 8 004R -R -R
Ensuring Financial Sustainability 2.4.1

Develop and implement

institutional arrangement

that recognise the diversity of

circumstances across South

Africa, the legacy of Apartheid

and allow for regional cross

subsidisation.

National Implemented Business Plan 2019 2021 NT DWS R 5 Business plan R 1 Implementation R 4 2 2 1 A one size fits all approach in

legislation and a fragmentation of

the value chain which does not

allow for benefits to be derived from

economy of scale. Preservation of

the status quo with respect to bias

to urban areas and irrigation

schemes.

2.4.2

Implement accurate billing

and effective revenue

management systems in all

entities in the water value

chain with a strict “No

payment = no water”

approach to

agriculture/industrial/comme

rcial users and restricted

supply to domestic users.

National, Provincial & Local Metrics to be developed on accuracy of

billing. Metric on number of estimated

invoices as % of invoices issued.

2019 2024 WSA Water Boards, DWS,

AGSA

R 5 000 This will be done per institution R 1 000 R 4 000 1 2 1 Lack of understanding of the impact

of inaccurate billing on customer

relations and revenue stream. Lack

of political will to restrict or stop

water for non-payment.



2.4.3

All conditional grants to be

dependent on meeting of

current payments to the next

entity in the value chain,

improvements to Blue Drop,

Green Drop and No Drop

Scores to meeting targets and

audit outcome. Allow

conditional grants to be used

for operational costs.

National Grants withheld due to no compliance 2019 2023 NT AGSA R 1 Policy R 1 1 2 1 Focus by politicians, consultants and

contractors on new infrastructure.

2.4.4

Develop regulations in terms

of Section 139 (8) of the

Constitution, which allows for

a national entity to take over

the water service functions,

including revenue and billing,

in a municipality if service

deliver criteria are not met.

National Regulation approved by Parliament 2019 2022 DWS CoGTA R 1 Regulations R 1 2 2 1 Political will

2.4.5

Ensure that sufficient revenue

is received through tariffs and

grants to operate, maintain

and improve the water supply

and sanitation system. The

tariff structure must allow for

cross subsidisation for the

indigent and building of a

reserve for periods of

drought.

National & Local Improved Blue, Green and No Drop scores

as well as Audit Outcomes

2019 2024 WSA Water Boards, DWS,

NT, AGSA

R 5 000 This will be done per institution R 1 000 R 4 000 1 2 1 Lack of value attached to water and

service provision by business and

households due to a failure to

understand the impact if the system

fails

2.4.6

In all entities put in place

mechanisms to deal with

accumulated debt

National, Provincial & Local Implemented Policy 2019 2020 WSA Water Boards, DWS,

NT, AGSA

R - Part of billing and revenue

collection

1 2 1

2.4.7

Roll out of ring-fenced

institutional models to

increase private sector

investment

National Increase in loans to the sector 2019 2021 DWS NT, CoGTA R 5 Workshopping of model R 5 2 2 1 Models exist and have been

operational for many years in South

Africa but there has been no wide

scale roll out.

2.4.8

National Treasury – linkage to

Medium Term Sector

Expenditure Framework

(MTSEF)

1 1 1

2.5 Legislation 55R 26R 29R -R -R
2.5.1

Gazette the National Water

Amendment Bill, Water

Services Amendment Bill and

Water Research Amendment

Bill

National N Both bills in draft format Gazetted National Water and Sanitation

Bill and Water Research Amendment Bill

2018 2019 DWS Portfolio Committee,

Standing Committee

R 2 Gazette bills 2019 R 2 n/a n/a R - n/a n/a R - n/a n/a R - 3 1 3

2.5.2

Hold public consultation on

National Water Amendment

Bill, Water Services

Amendment Bill and Water

Research Amendment Bill

National N Both bills in draft format Public consultation on both bills, per

Province, per National Sector

Departments, Private Sector and

Professional Bodies, and other

2018 2020 DWS Portfolio Committee,

Standing Committee

R 4 Minutes of public consultations 2020 R 4 n/a n/a R - n/a n/a R - n/a n/a R - 3 1 3

2.5.3

Revise and promulgate the

National Water Amendment

Bill, Water Services

Amendment Bill, and the

Water Research Amendment

Act

National N Both bills in draft format Published acts 2018 2022 DWS Portfolio Committee,

Standing Committee

R 4 n/a n/a R - Updated and promulgated acts 2022 R 4 n/a n/a R - n/a n/a R - 3 1 3

2.5.4

Review the Municipal

Financial Management Act

(MFMA) and the Municipal

Systems Act (specifically

chapter 8) to ensure that they

provide an enabling

environment for the provision

of reliable water and

sanitation services

National N Current Municipal Systems Act and

MFA

Acts to facilitate sustainable water services 2018 2020 NT DWS, CoGTA, SALGA R 10 Updated MFMA & MSA 2020 R 10 n/a n/a R - n/a n/a R - n/a n/a R - 3 1 3

National N Policies developed in 2017 Policies defined below 2018 2025 DWS R 35 Policies defined below 2020 R 10 Policies defined below 2025 R 25 n/a 0 R - n/a 0 R - 3 2 2

Mine Water Management Policy

(2017)

N Developed (2017), under review Mine Water Management Policy 2018 2019 DWS DMR R 5 Mine Water Management Policy 2019 R 5 n/a n/a R - n/a n/a R - n/a n/a R - 3 2 2

Integrated Water Quality

Management Policy (2017)

N Developed (2017), under review Integrated Water Quality Management

Policy

2019 2020 DWS R 5 Integrated Water Quality

Management Policy

2020 R 5 n/a n/a R - n/a n/a R - n/a n/a R - 3 2 2

Water for Development:

Sustainable Livelihoods (2017?)

Developed (2017?), under review Water for Development: Sustainable

Livelihoods

2020 2021 DWS R 5 n/a n/a R - Water for Development:

Sustainable Livelihoods

2021 R 5 n/a n/a R - n/a n/a R - 3 2 2

Water Stewardship Policy (2017):

Mechanisms for Partnerships in

the Water and Sanitation Sector

Developed (2017), under review Water Stewardship Policy: Mechanisms for

Partnerships in the Water and Sanitation

Sector

2021 2022 DWS R 5 n/a n/a R - Water Stewardship Policy:

Mechanisms for Partnerships in

the Water and Sanitation Sector

2022 R 5 n/a n/a R - n/a n/a R - 3 2 2

Infrastructure Ownership and

Management Policy (2017)

Under development Infrastructure Ownership and

Management Policy

2022 2023 DWS R 5 n/a n/a R - Infrastructure Ownership and

Management Policy

2023 R 5 n/a n/a R - n/a n/a R - 3 2 2

Wetland Policy (2017) Under development Wetland Policy 2023 2024 DWS R 5 n/a n/a R - Wetland Policy 2024 R 5 n/a n/a R - n/a n/a R - 3 2 2

Sustainable Hydropower

Development Policy (2017)

Under development Sustainable Hydropower Development

Policy

2024 2025 DWS R 5 n/a n/a R - Sustainable Hydropower

Development Policy

2025 R 5 n/a n/a R - n/a n/a R - 3 2 2

2.6 Enhancing Research, Development and Innovation 473R 68R 173R 233R 27R
2.6.1

Implement and regularly

review/revise Research,

Development and Innovation

Policies, Plans and Roadmaps

across the sector

n/a Revised strategies 2018/19 2020/21

review

DWS DST, WRC R 2 Link the water RDI Roadmap to

the revised NWRS

2020 R - Review the water RDI

Roadmap/relevant strategy

2025 R 2 2030 Review the water RDI

Roadmap/relevant strategy

2050 R 2 2 1 1

2.6.2

Unlock investment,

procurement and other

localisation barriers to

reposition the sector to

implement new/niche

solutions and approaches and

roadmap the NMIU

n/a Catalytic study outputs/ sector

engagements

agreed approach

by 2020

Ongoing DWS National Treasury,

COGTA, DST, Roadmap

PMU

R 2 Series of sectoral engagements

to outline and create awareness

2020 R 1 Ongoing sectoral engagements 2025 R 1 2030 2 1 1

2.6.3

Coordinate, and where

needed establish new

platforms, to enable a

synergised set of institutions

that enable the shifting of

innovations into the market

(including business

development and SME

support)

n/a Coordinator performance agreements 2018/19 DWS DTI, , Dept. Small

Business, EDD,

Incubators

R 42 Coordination of key role players 2020 R 2 Business/innovation/enterprise

development matchmaking

2025 R 20 Business/innovation/enterprise

development matchmaking

2030 R 20 2 1 1

2.6.4

Strengthen partnerships with

key water sector institutions

to accelerate research and

solutions into practice

n/a Partnership mapping and agreements 2018/19 2020 for a

plan in place,

thereafter

tracking

DWS WRC, DST, COGTA,

SALGA, DTI, DAFF

municipalities, Utilities,

R 22 PMU in place 2020 R 4 PMU in place 2025 R 8 PMU in place 2030 R 10 PMU costing - 2 mil X 10 years -

20 million

1 1 1

2.6.5

Structure test bed partners

with key water sector

institutions in order to

accelerate innovations to the

market/public sector

n/a Test bed network - WADER website,

WADER team in place

2018/19 Ongoing WRC DWS, DST, SALGA,

Municipalities

R 11 Initiate test bed research work 2020 R 1 Consolidate and grow test bed

network

2025 R 5 Consolidate and grow test bed

network

2030 R 5 3 2 2

Invest in research that will support

equitable redistribution of water

2.6.6

Fund research into new

models to better understand

implementation approaches

for water allocation reform,

and equity issues

National n/a Research reports, publications, sector

consultations

2018/19 Ongoing DWS WRC, DST R 12 3 projects initiated 2020 R 5 3 projects initiated 2025 R 5 2 projects initiated 2030 R 3 1.5 mil X 8 = 12 million 8 projects concluded 2050 R - 3 2 2

2.6.7

Develop technologies,

guidelines and

implementation support tools

that enable SA to use

alternative and appropriate

sources as part of water

supply

Tech, guidelines, documents and tools 2018/19 2022/23 DWS WRC, DST, SALGA,

Utilities, Metros and

District Municipalities,

COGTA

R 31 4 projects 2020 R 8 4 projects initiated 2025 R 8 3 tech activities underway 2030 R 15 2 mil per research guide/toolX8,

3X 5 mil on tech= 31 million total

2 3 2

2.6.8

Apply the concepts of water

sensitive urban design to a

robust city-wide case study to

demonstrate and learn how a

city can transition to a

sustainable city

Site tour, partner Agreements 2022/23 2026/27 DWS SALGA, Utilities, Metros

and District

Municipalities, COGTA

R 35 Feasibility underway 2020 R 5 Tech selection 2025 R 10 Roll out 2030 R 20 1 city - feasibility, tech selection

and roll out - 60 million

Roll out continued 2050 R 25 2 3 2

2.6.9

Tools for agriculture early

warning systems need to be

developed and tested at scale

Tools, demo site visits 2018/19 Ongoing WRC DWS, DAFF, ARC,

Corporations

R 20 2 projects 2020 R 4 3 projects 2025 R 6 Demo underway 2030 R 10 2 mil per research guide/toolX5,

2X 5 mil on tech= 20 million total

2 3 2

2.6.10

Scan and sort the innovation

sector for solutions that are

ready for application and

invest in their implementation

Tech scan report 2018/19 2020/21 WRC DST, DWS R 2 Scan and sort 2020 R 2 2025 2030 1 1 2

2.6.11

Alternative Sanitation:

Develop and demonstrate and

validate appropriate

alternative, water-less and off

grid sanitation solutions

(Current – 2025)

Test bed visits, tech validation reports 2018/19 Ongoing DWS WRC, DST, BMGF,

municipalities, DTI

R 50 Initiate demos 2025 R 25 Continue demos 2030 R 25 1 2 1

2.6.12

Domestic and industrial

Waste Water: Develop and

Demonstrate appropriate

waste water technologies for

cost effectiveness, energy

efficiency and beneficiation.

Test bed visits, tech validation reports Ongoing Ongoing DWS TCTA, WRC, DTI, DST,

TIA, MINTEK, private

sector

R 50 2020 Initiate demos 2025 R 25 Continue demos 2030 R 25 1 2 1

Invest in Research and Innovation

deployment as part of preparing for

changing supply/demand

opportunities and challenges

National n/a

Support the development of an

innovation-based domestic waste and

industrial water industry

National n/a

Sustainable legislation, policies and

strategies

A.1 - A.8; B.1 - B.8; C.1 - C.17 Most of the work to be done by

DWS, with assistance of Legal

Specialist

• Lack of responsibility and capacity

to proceed with bills

• Supply chain issues

• Insufficient budget

2.5.5

Develop new policies and

strategies on matters not

previously addressed, in

consultation with all

stakeholders, to facilitate the

sustainability of various water

sector programmes

Implement an enabling environment

for research, development and

innovation

National



2.6.13

Scan and sort the innovation

sector for solutions that are

ready for application and

invest in their implementation

Tech scan report 2018/19 2020/21 WRC DST, DWS R 2 Scan and sort 2020 R 2 2025 2030 1 1 2

2.6.14

Drinking Water Treatment:

Develop and Demonstrate

solutions that allow for the

use of alternative sources of

water for safe human

consumption and water

security

Test bed visits, tech validation reports 2018/19 Ongoing DWS WRC, Municipalities,

Utilities

R 40 2020 Initiate demos 2025 R 20 2030 R 20 1 2 1

2.6.15

Continue to invest in

understanding emerging

contaminants (detection and

treatment) in order to

improve our transition to

reuse, reclamation and

recycling of water

Research reports and results 2018/19 Ongoing DWS WRC, Municipalities,

Utilities

R 20 Initiate projects 2020 R 6 Initiate projects 2025 R 8 Initiate projects 2030 R 6 2mil X10=20 million 2 2 2

2.6.16

Improving raw water quality:

Invest in Communities of

practise that bring together

built and ecological

infrastructure experts and

solutions

National n/a CoP Coordinator contract and reporting 2018/19 Ongoing DWS DEA, SANBI, WRC, DST,

Utilities

R 18 Initiate CoP 2020 R 3 Sustain CoP 2025 R 8 Sustain CoP 2030 R 8 1.5 mil per year X 10 year=15

million

2 2 2

2.6.17

Link the Global Environment

Fund 6 project on Water

Pricing and Ecosystems to

Water Master Plan

implementation and position

DWS to be closely involved in

this process

GEF Steering Committee Reporting 2018/19 2023/24 DWS DEA, SANBI, WRC R - Join GEF 6 processes 2020 R - sustain engagement with GEF 6 2025 R - approximately 100 million

coming form GEF, administered

by SANBI on behalf of DBSA

2 2 2

2.6.18

Continue to do research on

land use impact on water

linked ecosystems

Project deliverables 2018/19 Ongoing WRC DEA, DWS, DAFF, ARC,

Utilities

R 27 Projects initiated 2020 R 9 Projects initiated 2025 R 9 Projects initiated 2030 R 9 3milX 9=27 million 2 2 2

2.6.19

Ongoing research, modelling

and planning around climate

change and its impacts on

water security and water

infrastructure needs to be

conducted

Project deliverables 2018/19 Ongoing DWS DEA, DST, WRC, Utilities R 27 Projects initiated 2020 R 9 Projects initiated 2025 R 9 Projects initiated 2030 R 9 3milX 9=27 million 2 2 2

2.6.20

Initiate a hydrological

monitoring centre for South

Africa in order to re-establish

a robust data, monitoring and

information capability for

more effective water

resources planning and

climate change forecasting in

future

n/a Business plan, centre performance

agreement

2018/19 2021 to get

the plan in

place,

thereafter

implementati

on

DWS DEA, ARC, DAFF, WRC,

DST, SAWS, ARC, CSIR,

STATs SA

R 34 Initiate TBC scoping and

feasibility

2020 R 2 Continue feasibility and scoping 2025 R 2 Initiate centre 2030 R 30 4 mil on establishment and

feasibility, 60 mil on centre set

up (Later TBC in feasibility)

For 2026-2030 : 30 (estimate,

TBC in scoping)

1 3 2

2.6.21

Test a suite of ICT and citizen

science tools for data

sourcing

n/a ICT demo 2018/10 Ongoing WRC DWS, WRC, DST,

COGTA, SALGA, DTI,

DAFF municipalities,

Utilities,

R 9 Run demo through wader 2020 R 3 Run demo through wader 2025 R 3 Run demo through wader 2030 R 3 1 mil X 9=9million 3 3 3

2.6.22

Partner with institutions to

fund training of water sector

practitioners in the curation,

management and use of data

as well as the associated

technologies

n/a Training role out 2021 Ongoing DWS EWSETA R 15 Scope programme and initiate

training

2030 R 15 2 2 2

Building capacity for action 2.6.23

Review all relevant guidelines

and R&D products to

understand where training

modules need to be

developed around new

knowledge

National n/a A.7 Desktop study 2022 DWS WRC, SETAs, WISA,

DHET

R 3 Initiate study 2020 R 3 2 2 2

2.7 Implementation of NWSMP 141R 71R 35R 35R 120R
2.7.1

Phakisa on water and

sanitation masterplan

National N, P 1st Phakisa on Master Plan to be

organise

A.8, B.7, B.12 Organise national conference.

Organise regional conferences to mobilize

stakeholders

2018 2019 DWS DPME R 60 National Phakisa 2019 R 60 n/a n/a R - n/a n/a R - n/a n/a R - 3 2 2

2.7.2

Determine cost required to

implement NW&SMP and

identify where reprioritisation

or cost savings can be used to

address the NW&SMP

priorities

National N, P, L Draft NWSMP (2018) A.8, B.12 Determine cost for each MP activity

Prioritise activities per Level 1

2018 2019 DWS WSA R 1 Cost per activity

Prioritised activities

2019 R 1 n/a n/a R - n/a n/a R - n/a n/a R - 1 1 1

2.7.3

Appoint skilled Management,

Technical and Programme

Manager staff for Delivery

Unit

National N Draft NWSMP (2018) A.8, B.12 Define PMU organogram

Identify relevant management, technical

and programme manager resources

Appoint resources

2019 2030 DWS R 12 Define PMU organogram

Identify relevant management,

technical and programme

manager resources

2020 R 2 Define job descriptions for

relevant resources

Appoint resources

2025 R 5 Build capacity in PMU 2030 R 5 Skilled resources with suffice

capacity will be responsible for

the successful implementation

n/a n/a R - 1 1 1

2.7.4

Monitor, review, evaluate,

report on and update

NW&SMP

National N, P, L Draft NWSMP (2018) A.8, B.12 - Establish a monitoring, evaluation,

learning and reporting system for

implementation of the NW&SMP

- Include reporting in KPIs of Senior

management for all affected National

Departments, public entities, and other

institutions identified in the NWSMP

- Annual updating and reporting

2018 Annual report

to Parliament

DPME DWS R 68 - Establish a monitoring,

evaluation, learning and

reporting system for

implementation of the

NW&SMP

- Include reporting in KPIs of

Senior management for all

affected National Departments,

public entities, and other

institutions identified in the

NWSMP

2020 R 8 - Annual updating and reporting 2025 R 30 - Annual updating and reporting 2030 R 30 - Annual updating and reporting 2050 R 120 2 1 1

End of Record

Implementation of NWSMP

Support the development of an

innovation-based drinking water

industry

National n/a

Protecting and restoring ecological

infrastructure

National

Managing data and Information National
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List of DWS water resources development projects

Fiscus Off-budget Latitude (South)
Longitude

(East)

TOTAL (all) 73 581R 57 000R

Surface Water R 73 012 R 52 600

Lesotho Highlands Water

Project - Phase 2

The construction of the Polihali

Dam, a tunnel and associated works

to augment the Vaal River System,

which supplies water to Gauteng

and surrounding areas.

N/A Cape Town (City of)

Metropolitan

Municipality

N/A Orange Senqu River

Catchment

(Lesotho)

470 Design N/A 23 000 2020 2030

Western Cape Water

Supply System

Augmentation Project

Voëlvlei Dam Supplement Scheme,

including abstraction and bulk water

conveyance infrastructure to

augment the water supply to the

City of Cape Town and the

surrounding areas.

Western Cape Cape Town (City of)

Metropolitan

Municipality

Berg_Olifants Voelvlei River

Catchment

20 Financing 400 2024 33°20'14.56" 19°02'1.25

Western Cape Water

Supply System

Desalination Plant and/or

Water Re-use

Large Scale Desalination Plant

and/or Water Re-use Plant that will

require government assistance with

funding.

Western Cape Berg_Olifants 49 Concept and

Viability

4 800 2025 33°55'32.41" 18°25'25.57"

uMkhomazi Water

Project: Phase 1 Raw

Water

The construction of the Smithfield

Dam, a balancing dam, tunnel and

pipeline to augment the Mgeni

Water Supply System (WSS) that

supplies eThekwini, uMgungundlovu

and the surrounding areas. The

Mgeni WSS is already in deficit.

KwaZulu Natal Ingwe Local

Municipality

(KZ5a1)

Pongola_Mzimkulu uMkhomazi

River Catchment

215 Concept and

Viability

23 800 2023 2028 29°46'33.36" 29°56'26.62"

Acid Mine Drainage (AMD)

- Phase 2 Western Basin

Ekurhuleni

Metropolitan

Municipality

Randfontein Local

Municipality

(GT412)

26°08'03.06" 27°42'58.37"

Acid Mine Drainage (AMD)

- Phase 2 Central Basin

Ekurhuleni

Metropolitan

Municipality

26°13'01.71" 28°10'57.49"

Acid Mine Drainage (AMD)

- Phase 2 Eastern Basin

uThungulu District

Municipality

26°14'59.47" 28°29'17.64"

Thukela - Goedertrouw

Emergency Water Transfer

Scheme

Emergency scheme to transfer water

from the Tugela River to the

Goedertrouw Dam.

KwaZulu Natal eThekwini

Metropolitan

Municipality

Umlazi Local

Municipality

(KZ284)

Pongola_Mzimkulu Mhlatuze River

Catchment

26 Design 420 2018 2021 28°46'29.86" 31°27'55.67"

Lower uMkhomazi Bulk

Water Supply Scheme or

South Coast Desalination

at Illovo

Construction of the Ngwadini Off-

channel Storage Dam and bulk

water conveyance infrastructure, or

the construction of the Illovo

Desalination Plant, for

augmentation of supply to the

South Coast Water Supply Scheme.

KwaZulu Natal Ugu District

Municipality

Pongola_Mzimkulu uMkhomazi

River Catchment

36 Concept and

Viability

3 600 2019 2023 30°06'06.89" 30°49'30.08"

220

Project Name Project Description Province
Metro or District

Municipality
Local Municipality

Coordinates

The implementation of the long-

term solution in the Witwatersrand

Gold Fields Areas. The construction

of water treatment plants, pipelines,

and waste disposal facilities to

address the AMD associated with

the Eastern, Central and Western

Basins, by desalination of the AMD

to industrial and/or potable

Gauteng Vaal Middle Vaal

River Catchment

Financing 10 000 2019 2 021

Catchment
Incremental Yield

(million m3/a)
Procurement Start Date End Date

Water Management Area

(WMA)

Project Cost (R million)

Surface water 
Desalination 
Re-use 

Menu
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Mzimvubu Water Project Construction of the Ntabelanga Dam

and the Lalini Dam on the Itsitsa

River, a water treatment plant and

bulk water conveyance

infrastructure for multi-purpose

development of, inter alia,

irrigation, hydropower stations and

possible inter basin transfers for

domestic and industrial use.

Eastern Cape OR Tambo District

Municipality

Mhlontlo Local

Municipality

(EC156)

Mzimvubu_Tsitsikama Mzimvubu River

Catchment

60 Financing 20 000 2019

(too early)

31°07'01.40" 28°40'20.45"

Algoa Water Supply

System - Re-use

Large-scale Water Re-use Plant that

will require government funding

assistance.

Eastern Cape Sarah Baartman

District Municipality

Mzimvubu_Tsitsikama 18 Design 800 2025 33°56'27.88" 25°33'57.51"

Kouga River Development Raising of the Kouga Dam or a new

dam on the Kouga River at

Guernakop.

Eastern Cape Sarah Baartman

District Municipality

Kouga Local

Municipality

(EC108)

Mzimvubu_Tsitsikama Kouga River

Catchment

Pre-Feasibility To be determined To be

determined

To be

determined

33°41'48.95" 24°30'4.38"

Lusikisiki Regional Water

Supply Scheme

Construction of the Zalu Dam on the

Xura River, a water treatment plant,

bulk water conveyance

infrastructure, reservoirs and

groundwater development to secure

water supply for domestic and small-

scale irrigation in Lusikisiki and

surrounding areas.

Eastern Cape OR Tambo District

Municipality

Ngqushwa Local

Municipality

(EC126)

Mzimvubu_Tsitsikama Msikaba River

Catchment

7 Financing 2 100 2022 31°22'6.06" 29°34'7.54"

Orange-Fish-Sundays River

Government Water

Scheme

Construction of a balancing dam

and pipeline to, with the aim to

provide additional storage for

Nelson Mandela Bay Municipality’s

water allocation from the Orange

River.

Eastern Cape Sarah Baartman

District Municipality

Mzimvubu_Tsitsikama Feasibility To be determined To be

determined

To be

determined

33°56'27.88" 25°33'57.51"

Koonap River

Development

The construction of the Foxwood

Dam, a water treatment works and

bulk water conveyance

infrastructure to secure water

supply for domestic use and small-

scale irrigation in Adelaide and

surrounding areas.

Eastern Cape Amatole District

Municipality

Nxuba Local

Municipality

(EC128)

Mzimvubu_Tsitsikama Koonap River

Catchment

17 Financing 3 100 2024 32°42'25.72" 26°17'42.86"

Clanwilliam Dam Raising

and Weir

Raising of the Clanwilliam Dam and

the construction of a weir, extension

of the bulk water conveyance

infrastructure to augment

agricultural and domestic water

supplies to meet increasing

demands.

Western Cape Cape Winelands

District Municipality

Cederberg Local

Municipality

(WC012)

Berg_Olifants Olifants River

Catchment

(Western Cape)

Concept and

Viability

1 800 2023 32°11'4.84" 18°52'28.43

Greater Brandvlei Scheme

Upgrading - Phase 1

Increase the yield of the scheme

with 33 million m3/a through a small

incremental raising of the freeboard

(height of canal to prevent

overtopping) of the gravity- fed

canal.

Western Cape Cape Winelands

District Municipality

Breede Valley Local

Municipality

(WC025)

Berg_Olifants Breede River

Catchment

Identification 7,2 To be

determined

To be

determined

33°45'53.76" 19°28'20.24"

Greater Brandvlei Scheme

Upgrading - Phase 2

Increase the yield of the scheme

with a further 51 million m3/a

through increasing the pump station

capacity from 7 to 30 m3/s.

Western Cape Cape Winelands

District Municipality

Breede Valley Local

Municipality

(WC025)

Berg_Olifants Breede River

Catchment

Identification To be determined To be

determined

To be

determined

33°45'53.76" 19°28'20.24"
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Mvoti Water Project Dam developments on the Mvoti

River, bulk water conveyance

infrastructure and groundwater

development to secure water supply

for the domestic and industrial users

in the Greytown and KwaDukuza

(Stanger) Areas, increased water

availability in the Mvoti River

Catchment and for supply to the

KZN North Coast Areas.

KwaZulu Natal Ugu District

Municipality

Maphumulo Local

Municipality

(KZ294)

Pongola_Mzimkulu Mvoti River

Catchment

To be reviewed Definition To be determined To be determined To be

determined

To be

determined

29°15'0.00" 31°00'30.00"

Mzimkulu River:

Ncwabeni Off-channel

Storage Dam

Construction of a Off-channel

Storage Dam, weir, pump station

and pipeline to ensure a reliable

water supply to the Northern Part of

the Lower KZN South Coast during

dry periods.

KwaZulu Natal Ugu District

Municipality

Umzumbe Local

Municipality

(KZ213)

Pongola_Mzimkulu uMzimkhulu

River Catchment

12 Concept and

Viability

1 000 2020 2028 30°36'27.60" 30°14'21.64"

Mfolozi River: Regional

Water Supply Scheme

Raising of the Klipfontein Dam and

the construction of two new off-

channel storage dams, and/or water

transfer from the Thugela River,

Phase 3, to meet the medium and

long-term water requirements of the

Mfolozi River Catchment as well as

for Ulundi, Mtubatuba and Richards

Bay.

KwaZulu Natal Amajuba District

Municipality

Abaqulusi Local

Municipality

Pongola_Mzimkulu White Mfolozi

River Catchment

To be determined Definition To be determined To be determined To be

determined

To be

determined

27°50'15.14" 30°48'50.34"

Buffalo River System

Water Resource

Development Project

The construction of dams, off-

channel storage dams, bulk water

conveyance infrastructure and

groundwater development to meet

the medium and long-term water

requirements of the Newcastle,

Durnaco, Utrecht, Dundee/Glencoe,

Nqutu, Nondweni, Pomeroy and

Sampofu Water Supply Schemes.

KwaZulu Natal Amajuba District

Municipality

Newcastle Local

Municipality

(KZ252)

Pongola_Mzimkulu Buffalo River

Catchment

To be determined Identification To be determined To be determined To be

determined

To be

determined

27°44'39.83" 29°56'13.25"

LTBWSS – Phase 2 Doubling the capacity of Phase 1 of

the LTBWSS to further augment

water supply to Umgeni Water for

treatment to the KZN North Coast

(Mdloti to Thukela Areas).

KwaZulu Natal iLembe District

Municipality

KwaDukuza Local

Municipality

(KZ292)

Pongola_Mzimkulu Tugela River

Catchment

20 Design To be determined To be

determined

2021 29°10'05.81" 31°22'36.73"

KwaZulu Natal North

Coast Water Re-use

Scheme

Upgrading of the North Coast Waste

Water Treatment Plants and

planning for direct re-use of treated

waste water.

KwaZulu Natal iLembe District

Municipality

Pongola_Mzimkulu Mdloti River

Catchment

Design To be determined To be

determined

From 2017 to

2020

The Stephen Dlamini Dam Construction of a dam on the

Luhane River for supply to the Harry

Gwala District Municipality Regional

Bulk Water Supply Scheme.

KwaZulu Natal Harry Gwala District

Municipality

Ingwe Local

Municipality

(KZ5a1)

Pongola_Mzimkulu Luhane River

Catchment

3 Financing 510 2019 2024 29°50'22.39" 29°44'20.50"

Crocodile East Water

Project

Construction of a dam and bulk

water conveyance infrastructure to

meet the long-term water

requirements of the Crocodile East

River catchment, including

Mbombela (Nelspruit) and

surrounding areas.

Mpumalanga Ehlanzeni District

Municipality

Mbombela Local

Municipality

(MP322)

Inkomathi_Usuthu Crocodile River

East Catchment

To be determined Definition To be determined To be determined To be

determined

2027 25°36'45.00" 31°16'15.00"
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Lower Orange River -

Vioolsdrift Dam

The construction a dam on the

Orange River, which is jointly

undertaken with Namibia, to

increase the yield of the Orange

River to cater for increasing demand

in the area.

Northern Cape Namakwa District

Municipality

Nama Khoi Local

Municipality

(NC062)

Orange Lower Orange

River Catchment

80 Feasibility 650 1000 2021 2024 28°45'28.59" 17°36'47.11"

Greater Mangaung Water

Augmentation Project.

The construction of the Gariep

Pipeline, abstraction works and

pump stations to augment supply to

Bloem Water Board’s Supply Area.

Free State Mangaung Pixley Ka Seme

Local Municipality

(MP304)

Orange Middle Orange

River Catchment

To be determined Pre-Feasibility and

Feasibility

5200 Unknown To be

determined

To be

determined

30°37'24.18" 25°30'24.36"

ORWRDP - Phases 2B to

2H

Bulk Distribution and Sub Phase 2C.

Under Phase 2B a pipeline from Flag

Boshielo Dam to Mokopane, (Phase

2C) will be constructed. The pipeline

from the De Hoop Dam to

Steelpoort will link Phase 2D and a

second pipeline from Steelpoort to

Mooihoek, (Phases 2E to 2H) are

under consideration. Balancing

dams, operational infrastructure

and appurtenant works will also be

constructed.

Limpopo Mopani District

Municipality

Groblersdal

(Greater) Local

Municipality

(NP03a5)

Olifants Olifants River

Catchment

Construction 2 800 2017 24°46'50.06" 29°25'32.66"

Groot Letaba Water

Augmentation Project

(GLeWAP) - Phase1

The Tzaneen Dam Raising and the

construction of a water treatment

plant, pipelines and reservoirs to

meet the projected growing

domestic water supply requirements

to the year 2025 and to improve the

water availability for the riverine

ecosystem.

Limpopo Mopani District

Municipality

Tzaneen (Greater)

Local Municipality

(NP333)

Olifants Groot Letaba

River Catchment

Construction 125 2019 23°47'57.34" 30° 9'58.43"

GLeWAP - Phase 2. The construction of the Nwamitwa

Dam in the Groot Letaba River, a

water treatment plant, pipelines

and reservoirs to meet the projected

growing domestic water

requirements to the year 2025, to

improve the water availability for

the riverine ecosystem and to make

provision for new resource poor

farmers.

Limpopo Mopani District

Municipality

Tzaneen (Greater)

Local Municipality

(NP333)

Olifants Groot Letaba

River Catchment

Procurement 1 700 2022 23° 45' 14.68" 30° 29' 28.89"

Mokolo/Crocodile West

Water Augmentation

Project - Phase 1

The construction of a pump station,

pipelines and balancing dams to

augment domestic and industrial

water supplies to the new

Eskom/IPP power station/s,

extension of associated mining

activities and fast-growing

population in the Lephalale Area.

Limpopo Waterberg District

Municipality

Lephalale Local

Municipality

(NP362)

Limpopo Crocodile River

West Catchment

Construction 2 100 2023 24°36'02.76" 27°15'57.40"

Mokolo/Crocodile West

Water Augmentation

Project - Phase 2

The construction of bulk water

conveyance infrastructure to

augment domestic and industrial

water supplies to the new

Eskom/IPP power station/s,

extension of associated mining

activities and fast growing

population in the Lephalale Area

and river management system.

Limpopo Waterberg District

Municipality

Lephalale Local

Municipality

(NP362)

Limpopo Crocodile River

West Catchment

Feasibility 13 900 2019 24°36'02.76" 27°15'57.40"
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Dam Safety Rehabilitation

Programme

The rehabilitation of water related

assets and dam safety work –

continuous projects.

Various Construction 2 800 Ongoing

Desalination R - R 4 400

Mhlatuze desalination

plant Phase 1

Kwazulu-Natal King Cetswayo District Municipality
Mhlatuze Local Municipality

2017 Feb 17

Mhlatuze desalination

plant Phase 2

Kwazulu-Natal King Cetswayo

District Municipality
Mhlatuze Local

Municipality

4.4 (12 Mℓ/d) 2038

Tongaat/Illovo Kwazulu-Natal iLembe District

Municipality

KwaDukuza Local

Municipality

55 (150 Mℓ/d) 4200 2022

Mossel Bay Desal Plant Western Cape Eden District

Municipality

Mossel Bay Local

Municipality

5.5 (15 Mℓ/d) 200 2011

Sedgefield Desal Plant Western Cape Eden District

Municipality

George Local

Municipality

0.7 (2 Mℓ/d) 2011

Knysna Desal Plant Western Cape Eden District

Municipality

Knysna Local

Municipality

0.7 (2 Mℓ/d) 2012

Plettenberg Bay Desal

Plant

Western Cape Eden District

Municipality

Bitou Local

Municipality

0.7 (2 Mℓ/d) 2012

Lamberts bay Desal Plant Western Cape West Coast District

Municipality

Cederberg Local

Municipality

4.3 (Ph 1: 1.7 Mℓ/d) 2016

Southern Namaqualand

GWS (Desal Plant)

Northern Cape Namakwa District

Municipality

1.8 (Final 5 Mℓ/d) 1983

Bushman’s River Mouth

Desal Plant

Western Cape Eden District

Municipality

Knysna Local

Municipality

0,292

Port Alfred Eastern Cape Sarah Baartman

District Municipality

Ndlambe Local

Municipality

0,66

Desal Plant 0.7 (2 Mℓ/d)

Re-use R 569 R -

Beaufort West Western Cape Western Cape 1.8 (5 Mℓ/d)

Garden route dam Eastern Cape Eastern Cape 1.8 (5 Mℓ/d)

Fishwater Flats Re-use Eastern Cape Eastern Cape Cape Town (City of)

Metropolitan

Municipality

10

City of Cape Town Western Cape Western Cape uThungulu District

Municipality

10

Arboretum Effluent KwaZulu Natal KwaZulu Natal iLembe District

Municipality

10,95 569 2036

Siza Water KwaZulu Natal KwaZulu Natal iLembe District

Municipality

0.18 (500 kℓ/d) 2015

End of record
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Present value cost, R million (2018)

% R million (2018)

1. Water and Sanitation Management 145 815 336 461 66 360 548 637

1.1 Reducing water demand and increasing supply 19 795 92 486 60 760 30,33% 173 041 32%

1.2 Redistributing water for transformation 22 13 10 0,01% 45 0,0%

1.3 Managing effective water and sanitation services 125 013 242 891 4 436 65,27% 372 340 68%

1.4 Regulating the water and sanitation sector 443 231 145 0,14% 819 0,1%

1.5 Improving raw water quality 341 705 901 0,34% 1 947 0,4%

1.6 Protecting and restoring ecological infrastructure 201 135 108 0,08% 444 0,1%

2. Enabling Environment 13 113 8 357 398 21 868
2.1 Creating effective water sector institutions 826 3 - 0,15% 828 4%

2.2 Managing Data and Information 24 24 22 0,01% 70 0,3%

2.3 Building Capacity for Action 10 091 90 108 1,80% 10 289 47%

2.4 Ensuring Financial Sustainability 2 008 8 004 - 1,75% 10 012 46%

2.5 Legislation 26 29 - 0,01% 55 0,3%

2.6 Enhancing Research, Development and Innovation 68 173 233 0,08% 473 2%

2.7 Implementation of NWSMP 71 35 35 0,02% 141 1%

TOTAL 158 928 344 818 66 758 570 504

2018-2020 2021-2025

Present Value Cost (VAT excl.)

(MP horizon)2026-2030

30%

0%

65%

0%

1%

0%
0% 0% 2% 2% 0% 0% 0%

1.1 Reducing water demand and increasing supply

1.2 Redistributing water for transformation

1.3 Managing effective water and sanitation services

1.4 Regulating the water and sanitation sector

1.5 Improving raw water quality

1.6 Protecting and restoring ecological infrastructure

2.1 Creating effective water sector institutions

2.2 Managing Data and Information

2.3 Building Capacity for Action

2.4 Ensuring Financial Sustainability

2.5 Legislation

2.6 Enhancing Research, Development and Innovation

2.7 Implementation of NWSMP
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Budget (2018/19 to 2020/21)

Available budget/funds MTEF MTSF
2018/19 2019/20 2020/21 3 year total

(R million) (R million) (R million) (R million)

Budget Vote 36

Programme 1 Administration R 1 715 R 1 808 R 1 922 R 5 445

Programme 2 Water Planning and Information Management R 862 R 965 R 1 030 R 2 857

Programme 3 Water Infrastructure Development R 12 496 R 13 233 R 13 959 R 39 687

Programme 4 Water Sector Regulation R 499 R 461 R 499 R 1 459

DWS Total R 15 572 R 16 467 R 17 409 R 49 447

DORA infrastructure transfers related to water

Direct transfers

Municipal infrastructure grant R 15 288 R 15 734 R 16 599 R 47 621

Water component of MIG (50%) R 7 644 R 7 867 R 8 300 R 23 811

Water Services Infrastructure R 3 481 R 3 669 R 3 871 R 11 021

Regional bulk infrastructure R 1 957 R 2 066 R 2 180 R 6 203

Indirect transfers R 0

Regional bulk infrastructure R 2 881 R 3 037 R 3 204 R 9 122

Water Services Infrastructure R 608 R 642 R 678 R 1 928

R 0

Municipal revenue R 72 000 R 76 320 R 80 899 R 229 219

Equitable share R 62 731 R 68 973 R 75 683 R 207 387

Equitable share for water and sanitation (10%) R 6 273 R 6 897 R 7 568 R 20 739
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DRIVERS: SETTING THE TARGETS

No Sub-Section Description Reference (page where found) Target definition and initial target date

A Sustainable Development Goals (SDGs) (United Nations, 2015)

A.1 SDG 6.1 Equitable access to safe and affordable drinking water 2030

A.2 SDG 6.2 Equitable access to adequate sanitation 2030

A.3 SDG 6.3 Improve WQ and reduce pollution 2030

A.4 SDG 6.4 Increase water use efficiency 2030

A.5 SDG 6.5 Implement integrated water resource management 2030

A.6 SDG 6.6 Protect and restore water eco systems 2030

A.7 SDG 6.a Expand international cooperation and capacity-building support 2030

A.8 SDG 6.b Stakeholder participation to improve water and sanitation management 2030

B National Development Plan, Vision 2030 (National Planning Commission, 2012)

B.1 Enabling

milestones

Ensure access to clean running water in all homes Enabling milestones

B.2 Critical

actions

Finance through tariffs, taxes and loans Critical actions

B.3 Critical

actions

Ensure environmental sustainability and resilience Critical actions

B.4 Critical

actions

New spatial norms and standards Critical actions

B.5 Economic

Infra: Obj.

Ensure access to clean, potable water and enough water for agriculture and industry,

recognising trade-offs in use of water

Economic Infrastructure:

Objectives

B.6 Economic

Infra: Obj.

Reduce water demand in urban areas to 15% below business as usual scenario Economic Infrastructure:

Objectives

15% below current by 2030

B.7 Economic

Infra.: Act.

Comprehensive management strategy including Investment programme for water resource

development, bulk water supply and wastewater management

Economic Infrastructure: Actions For Major centres, by 2012 Review every 5

years

B.8 Economic

Infra.: Act.

Timely development of several new water schemes to supply urban and industrial centres

and National water conservation programme to improve water use and efficiency

Economic Infrastructure: Actions

B.9 Economic

Infra.: Act.

Create regional water and wastewater utilities and expand mandates of existing water

boards

Economic Infrastructure: Actions Between 2012 and 2017

B.10 Water

resources/

services

Reliable water supply to meet their needs, while increasingly efficient agricultural water use

will support productive rural communities

Water resources and services All main urban and industrial centres by 2030

B.11 Water

resources/

services

Local governments will retain responsibility for ensuring service provision in their areas and,

in many cases, will continue to manage the services directly.

Water resources and services Before 2030

B.12 Managing

water

resources

Managing, monitoring and protecting South Africa's water resources in a sustainable way

while allowing for economic growth: Effective administration, regular review, prioritisation

Managing water resources

C Medium Term Strategic Framework 2014 -2019 (MTSF) (NPC, 2014)

Outcome 6 An efficient, competitive and responsive economic infrastructure network
Sub-Outcomes (SO),

Strategic Infrastructure Project (SIP)

SO 1 Regulation, funding and Investment improved
C.1 Action 3 Consider establishing an economic regulator for water, independent from the department Sub-outcome 1 pg. 12 Memorandum to Cabinet: By July 2014

SO 4 Maintenance and supply availability of our bulk water resources ensured
C.2 SIP 3 South Eastern node & corridor development: Mzimvubu project Sub-outcome 4 pg. 25 Construction commencement by 2014

C.3 SIP 5 Saldanha- Northern Cape development corridor: Vaal-Gamagara Bulk water supply scheme Sub-outcome 4 pg. 25 Phase 1 commencement in 2014

C.4 SIP 5 Saldanha- Northern Cape development corridor: Clanwilliam dam project Sub-outcome 4 pg. 25 Construction complete by 2019

C.5 SIP 7 Integrated Urban Space : Mooi Mgeni Transfer Scheme Sub-outcome 4 pg. 25 Complete by March 2016

C.6 SIP 7 Integrated Urban Space : Acid mine drainage Sub-outcome 4 pg. 25 Complete short term by June 2015

C.7 SIP 17 Regional integration for African cooperation: Lesotho Highlands Phase 2: On-budget and

scheduled delivery

Sub-outcome 4 pg. 28 100%

C.8 SIP 18 Water and Sanitation Infrastructure Master Plan: SIP projects implemented Sub-outcome 4 pg. 26 90%

C.9 SIP 18 Water and Sanitation Infrastructure Master Plan: Establish National water resources

infrastructure agency

Sub-outcome 4 pg. 26 Dec 16

C.10 SIP 18 Water and Sanitation Infrastructure Master Plan: Develop comprehensive investment

programme

Sub-outcome 4 pg. 26 Plan implementation 100%

C.11 SIP 18 Water and Sanitation Infrastructure Master Plan: Finalise future institutional arrangements:

Submit Institutional Review to Cabinet

Sub-outcome 4 pg. 27 100% institutions established by 2017

C.12 SIP 18 Water and Sanitation Infrastructure Master Plan: Establish regional water and waste water

utilities

Sub-outcome 4 pg. 27 100% of Municipalities by 2019

C.13 SIP 18 Water and Sanitation Infrastructure Master Plan: Review existing water allocations Sub-outcome 4 pg. 27 100% implementation, review by Dec 2014

C.14 SIP 18 Water and Sanitation Infrastructure Master Plan: Review water and sanitation norms and

standards and financial provisions

Sub-outcome 4 pg. 27 100% implementation, review by Oct 2014

C.15 SIP 18 Water and Sanitation Infrastructure Master Plan: Additional water supply to Lephalale area Sub-outcome 4 pg. 27 100% completion, Mar 2015

C.16 SIP 18 Water and Sanitation Infrastructure Master Plan: Investigate and implement water re-use

and desalination: Memorandum on research findings to Cabinet

Sub-outcome 4 pg. 28 June 2015

C.17 SIP 18 Water and Sanitation Infrastructure Master Plan: Establish a dedicated national programme

to reduce water demand and improve water-use efficiency in Agricultural sector

Sub-outcome 4 pg. 28 Approval by June 2015

Outcome 7 Vibrant, equitable, sustainable rural communities contributing towards food security for all

C.18 SO 1 Develop and implement spatial development plans: National Rural Spatial development

plan approved

Sub-outcome 1 pg. 3 75% of municipalities, by Mar 2016

C.19 SO 3 Develop under-utilised land in communal areas Sub-outcome 3 pg. 6 1 million ha, by Mar 2019

C.20 SO 4 Expand land under irrigation Sub-outcome 4 pg. 7 Additional 1250 ha , by Mar 2019
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C.21 SO 4 Support to smallholder producers to ensure production efficiencies Sub-outcome 4 pg. 8 Additional 80 000 smallholder producers, by

Mar 2019

C.22 SO 5 Eradicate infrastructure backlog in rural schools Sub-outcome 5 pg. 8 100% of rural schools, Mar 2019

C.23 SO 5 Provide access to sanitation services in rural areas Sub-outcome 5 pg. 9 90% of Households, Mar 2019

C.24 SO 5 Bucket system eradicated in rural areas Sub-outcome 5 pg. 10 Zero bucket system, Mar 2019

Outcome 9 Revised Chapter 9: Responsive, accountable, effective and efficient developmental local government system

C.25 Members of society have sustainable and reliable access to basic services : Water Revised Chapter 9 MTSF 90%, 5,2 million additional HH by 2019

C.26 Members of society have sustainable and reliable access to basic services : Sanitation Revised Chapter 9 MTSF 90%, 2,5 million additional HH, by 2019

C.27 Members of society have sustainable and reliable access to basic services : Bucket

sanitation in formal areas

Revised Chapter 9 MTSF 0% by 2019

Outcome 10 Protect and enhance our environmental assets and natural resources

C.28 SO 1 Implement strategies for water conservation and demand management: Reduction of

projected demand for 8 large water supply systems

Sub-outcome 1 pg. 5 20% by 2019

C.29 SO 1 Water resource protection: Water use license applications processed Sub-outcome 1 pg. 5 80% annually

C.30 SO 1 Number of water resources classified Sub-outcome 1 pg. 5 10

C.31 SO 1 Number of sites with river health programme implemented Sub-outcome 1 pg. 5 550 sites

C.32 SO 1 Maintain or improve watershed services: Number of significant, integrated water related

ecological infrastructure maintenance or improvement interventions

Sub-outcome 1 pg. 5 20 Integrated interventions, Mar 2019

C.33 SO 1 Implement environmental regulations: Number of environmentally significant areas

identified and published for restriction for mining activities

Sub-outcome 1 pg. 7 1 by 2016

C.34 SO 1 Implement environmental regulations: Number of catchments identified for Acid mine

drainage

Sub-outcome 1 pg. 7 6

C.35 SO 1 Implement environmental regulations: Number of mines monitored for non-compliance in

accordance with water license conditions

Sub-outcome 1 pg. 7 450

C.36 SO 2 Development and implementation of sector adaptation strategies/plans: Number of sector

adaptation strategies/plans completed

Sub-outcome 2 pg. 10 5 Sectors by 2019

C.37 SO 2 Research in Climate services Sub-outcome 2 pg. 10 2 reports by 2019

C.38 SO 4 Enhance compliance monitoring and enforcement capacity within the sector: Compliance

inspections/criminal investigations/enforcement notices

Sub-outcome 4 pg. 14 14 750/1605/3150 by 2019
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Useful information

Water loss (DWS No Drop Report) (2018)

Province Population
System Input Volume (SIV)

(m³/annum)
NRW (m³/annum) % Non-Revenue Water % Water Losses (WL) l/c/d

Infrastructure
Leakage Index

(ILI)

EC 4 477 918 332 151 376 158 647 165 47,8% 45,0% 200 4,8

FS 2 723 028 207 835 805 106 908 574 51,4% 46,6% 209 4,8

GT 12 978 281 1 473 100 700 528 839 540 35,9% 27,4% 305 5,8

KZN 8 491 508 697 751 184 327 444 107 46,9% 43,0% 225 6,2

LIM 4 225 967 281 235 907 155 016 679 55,1% 55,1% 182 5

MP 3 622 506 270 990 713 129 852 490 47,9% 43,9% 205 4,3

NC 1 085 944 94 205 305 45 418 308 48,2% 45,5% 238 7,1

NW 3 039 995 206 496 825 105 577 898 51,1% 51,1% 186 4,7

WC 6 108 993 482 695 411 102 720 237 21,3% 16,7% 201 2,4

National 46 754 140 4 046 463 225 1 659 588 711 41,0% 35,9% 233 5,3

Green Drop Certification Summaries

Province Number of WSA's (2003)
Number of WSAs with

Certified Systems (2016)
Number of Works

(2016)
Number of Certified

Works No of 27 Priority DMs (2012) No of DMs

Eastern Cape 14 1 196 1 5 8

Free State 19 1 120 1 1 5

Gauteng 9 2 103 7 1 5

KwaZulu-Natal 14 5 298 19 10 11

Limpopo 10 1 144 1 5 5

Mpumalanga 17 2 184 3 1 3

North West 10 0 92 0 3 4

Northern Cape 26 1 146 1 1 5

Western Cape 25 8 207 26 0 6

Totals: 144 21 1490 59 27

National Standards for Drinking Water quality

● Microbiological Compliance [%] 95.5 %

● Chemical Compliance [%] 98.1 %

● Physical Compliance [%] 98,0%

● Opera� onal Compliance [%] 87.2 %

● Compliance Comparison 94.7 %

Municipal Water Services Projects - Total Perspective (March 2018)

Province Project Main Category Total no of Water Project Total Project Cost Total 3 year MTEF
3 year Total Fund

Allocation
Eastern Cape Water 1006 R48 161 8 41 050 581 R17 895 7 47 114

Free State Water 458 R14 281 2 38 925 291 R3 772 4 62 107

Gauteng Water 372 R9 151 3 76 634 176 R4 800 5 15 376

KwaZulu-Natal Water 626 R61 014 3 26 371 444 R21 934 6 96 388

Limpopo Water 1495 R67 934 1 03 166 820 R21 667 0 35 378

Mpumalanga Water 776 R17 541 3 02 276 407 R7 619 3 97 804

North West Water 401 R14 647 2 34 233 236 R5 287 3 90 182

Northern Cape Water 679 R22 991 3 67 805 288 R5 640 6 62 104

Western Cape Water 880 R17 037 1 26 279 241 R2 054 8 52 231

TOTAL R272 759 9 16 738 R90 672 7 58 684

Province Project Main Category
Total No of Sanitation

projects
Total Project Cost Total 3 year MTEF

3 year Total Fund

Allocation
Eastern Cape Sanitation 549 R18 432 0 71 778 282 R8 809 4 62 276

Free State Sanitation 438 R8 606 6 36 876 347 R5 535 9 69 913

Gauteng Sanitation 330 R21 188 0 91 434 143 R6 196 9 22 812

KwaZulu-Natal Sanitation 81 R3 600 9 05 963 63 R1 346 5 01 793

Limpopo Sanitation 171 R9 439 6 00 184 104 R3 529 2 82 324

Mpumalanga Sanitation 203 R3 268 1 27 911 68 R661 9 03 539

North West Sanitation 143 R3 460 7 32 675 77 R1 795 1 82 669

Northern Cape Sanitation 274 R9 556 1 67 959 86 R1 293 2 23 284

Western Cape Sanitation 779 R9 872 7 49 926 230 R3 000 8 41 697

TOTAL R87 425 0 84 705 R32 169 2 90 308
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Geographical and other place names

Province District Municipality Local Municipality WMAs
Responsible

Institutions

Eastern Cape Alfred Nzo Matatiele Local Municipality Eastern Cape Alfred Nzo Berg-Olifants DWS Eastern Cape Alfred Nzo DC44

Eastern Cape Alfred Nzo Mbizana Local Municipality Eastern Cape Amathole Breede-Gouritz CoGTA Eastern Cape Amathole DC12

Eastern Cape Alfred Nzo Ntabankulu Local Municipality Eastern Cape Buffalo City Inkomathi-Usuthu WSAs Eastern Cape Chris Hani DC13

Eastern Cape Alfred Nzo Umzimvubu Local Municipality Eastern Cape Chris Hani Limpopo DMR Eastern Cape O.R. Tambo DC15

Eastern Cape Amathole Amahlathi Local Municipality Eastern Cape Joe Gqabi Mzimvubu-Tsitsikama SALGA Eastern Cape Joe Gqabi DC14

Eastern Cape Amathole Great Kei Local Municipality Eastern Cape Nelson Mandela Bay Olifants LM Free State Xhariep DC16

Eastern Cape Amathole Mbhashe Local Municipality Eastern Cape O.R.Tambo Orange CMA Gauteng West Rand DM DC48

Eastern Cape Amathole Mnquma Local Municipality Eastern Cape Blue Crane Route Local Municipality Pongola-Mzimkulu KwaZulu-Natal iLembe DC29

Eastern Cape Amathole Ngqushwa Local Municipality Eastern Cape Dr Beyers Naudé Local Municipality Vaal KwaZulu-Natal Ugu DC21

Eastern Cape Amathole Raymond Mhlaba Local Municipality Eastern Cape Kouga Local Municipality KwaZulu-Natal uMgungundlovu DC22

Eastern Cape Buffalo City Buffalo City Local Municipality Eastern Cape Kou-Kamma Local Municipality KwaZulu-Natal uMkhanyakude DC27

Eastern Cape Chris Hani Emalahleni Local Municipality Eastern Cape Makana Local Municipality KwaZulu-Natal uMzinyathi DC24

Eastern Cape Chris Hani Engcobo Local Municipality Eastern Cape Ndlambe Local Municipality KwaZulu-Natal uThukela DC23

Eastern Cape Chris Hani Enoch Mgijima Local Municipality Eastern Cape Sundays River Valley Local Municipality KwaZulu-Natal uThungulu DC28

Eastern Cape Chris Hani Intsika Yethu Local Municipality Free State Mafube Local Municipality KwaZulu-Natal Zululand DC26

Eastern Cape Chris Hani Inxuba Yethemba Local Municipality Free State Metsimaholo Local Municipality KwaZulu-Natal Amajuba DC25

Eastern Cape Chris Hani Sakhisizwe Local Municipality Free State Moqhaka Local Municipality KwaZulu-Natal Sisonke DC43

Eastern Cape Joe Gqabi Elundini Local Municipality Free State Ngwathe Local Municipality Limpopo Capricorn DC35

Eastern Cape Joe Gqabi Senqu Local Municipality Free State Masilonyana Local Municipality Limpopo Mopani DC33

Eastern Cape Joe Gqabi Walter Sisulu Local Municipality Free State Matjhabeng Local Municipality Limpopo Sekhukhune DC47

Eastern Cape Nelson Mandela Bay Nelson Mandela Bay Local Municipality Free State Nala Local Municipality Limpopo Vhembe DC34

Eastern Cape O.R.Tambo King Sabata Dalindyebo Local Municipality Free State Tokologo Local Municipality Limpopo Waterberg DC36

Eastern Cape O.R.Tambo Mhlontlo Local Municipality Free State Tswelopele Local Municipality Mpumalanga Ehlanzeni DC32

Eastern Cape O.R.Tambo Ngquza Hill Local Municipality Free State Mangaung North West Bojanala Platinum DC37

Eastern Cape O.R.Tambo Nyandeni Local Municipality Free State Dihlabeng Local Municipality North West Dr Ruth Segomotsi Mompati DC39

Eastern Cape O.R.Tambo Port St Johns Local Municipality Free State Maluti a Phofung Local Municipality North West Ngaka Modiri Molema DC38

Eastern Cape Sarah Baartman Blue Crane Route Local Municipality Free State Mantsopa Local Municipality Northern Cape John Taolo Gaetsewe DC45

Eastern Cape Sarah Baartman Dr Beyers Naudé Local Municipality Free State Nketoana Local Municipality

Eastern Cape Sarah Baartman Kouga Local Municipality Free State Phumelela Local Municipality

Eastern Cape Sarah Baartman Kou-Kamma Local Municipality Free State Setsoto Local Municipality

Eastern Cape Sarah Baartman Makana Local Municipality Free State Kopanong Local Municipality

Eastern Cape Sarah Baartman Ndlambe Local Municipality Free State Letsemeng Local Municipality

Eastern Cape Sarah Baartman Sundays River Valley Local Municipality Free State Mohokare Local Municipality

Free State Fezile Dabi Mafube Local Municipality Gauteng City of Johannesburg

Free State Fezile Dabi Metsimaholo Local Municipality Gauteng City of Tshwane

Free State Fezile Dabi Moqhaka Local Municipality Gauteng Ekurhuleni

Free State Fezile Dabi Ngwathe Local Municipality Gauteng Emfuleni Local Municipality

Free State Lejweleputswa Masilonyana Local Municipality Gauteng Lesedi Local Municipality

Free State Lejweleputswa Matjhabeng Local Municipality Gauteng Midvaal Local Municipality

Free State Lejweleputswa Nala Local Municipality Gauteng Merafong City Local Municipality

Free State Lejweleputswa Tokologo Local Municipality Gauteng Mogale City Local Municipality

Free State Lejweleputswa Tswelopele Local Municipality Gauteng Rand West City Local Municipality

Free State Mangaung Mangaung Local Municipality KwaZulu-Natal Amajuba

Free State Thabo Mofutsanyane Dihlabeng Local Municipality KwaZulu-Natal Newcastle Local Municipality

Free State Thabo Mofutsanyane Maluti a Phofung Local Municipality KwaZulu-Natal eThekwini

Free State Thabo Mofutsanyane Mantsopa Local Municipality KwaZulu-Natal Sisonke

Free State Thabo Mofutsanyane Nketoana Local Municipality KwaZulu-Natal iLembe

Free State Thabo Mofutsanyane Phumelela Local Municipality KwaZulu-Natal uMhlathuze Local Municipality

Free State Thabo Mofutsanyane Setsoto Local Municipality KwaZulu-Natal King Cetshwayo

Free State Xhariep Kopanong Local Municipality KwaZulu-Natal Ugu

Free State Xhariep Letsemeng Local Municipality KwaZulu-Natal The Msunduzi Local Municipality

Free State Xhariep Mohokare Local Municipality KwaZulu-Natal Umgungundlovu

Gauteng City of Johannesburg City of Johannesburg Local Municipality KwaZulu-Natal Umkhanyakude

Gauteng City of Tshwane City of Tshwane Local Municipality KwaZulu-Natal Umzinyathi

Gauteng Ekurhuleni Ekurhuleni Local Municipality KwaZulu-Natal Uthukela

Gauteng Sedibeng Emfuleni Local Municipality KwaZulu-Natal Zululand

Gauteng Sedibeng Lesedi Local Municipality Limpopo Capricorn

Gauteng Sedibeng Midvaal Local Municipality Limpopo Polokwane Local Municipality

Gauteng West Rand Merafong City Local Municipality Limpopo Mopani

Gauteng West Rand Mogale City Local Municipality Limpopo Sekhukhune

Gauteng West Rand Rand West City Local Municipality Limpopo Vhembe

KwaZulu-Natal Amajuba Dannhauser Local Municipality Limpopo Bela-Bela Local Municipality

KwaZulu-Natal Amajuba Emadlangeni Local Municipality Limpopo Lephalale Local Municipality

KwaZulu-Natal Amajuba Newcastle Local Municipality Limpopo Mogalakwena Local Municipality

KwaZulu-Natal eThekwini eThekwini Local Municipality Limpopo Mookgophong/Modimolle Local Municipality

KwaZulu-Natal Harry Gwala Greater Kokstad Local Municipality Limpopo Thabazimbi Local Municipality

KwaZulu-Natal Harry Gwala Nkosazana Dlamini-Zuma Local Municipality Mpumalanga Bushbuckridge Local Municipality

KwaZulu-Natal Harry Gwala Ubuhlebezwe Local Municipality Mpumalanga Mbombela/Umjindi Local Municipality

KwaZulu-Natal Harry Gwala Umzimkhulu Local Municipality Mpumalanga Nkomazi Local Municipality

KwaZulu-Natal iLembe KwaDukuza Local Municipality Mpumalanga Thaba Chweu Local Municipality

KwaZulu-Natal iLembe Mandeni Local Municipality Mpumalanga Chief Albert Luthuli Local Municipality

KwaZulu-Natal iLembe Maphumulo Local Municipality Mpumalanga Dipaleseng Local Municipality

KwaZulu-Natal iLembe Ndwedwe Local Municipality Mpumalanga Dr Pixley Ka Isaka Seme Local Municipality

KwaZulu-Natal King Cetshwayo Mthonjaneni Local Municipality Mpumalanga Govan Mbeki Local Municipality

KwaZulu-Natal King Cetshwayo Nkandla Local Municipality Mpumalanga Lekwa Local Municipality

KwaZulu-Natal King Cetshwayo uMfolozi Local Municipality Mpumalanga Mkhondo Local Municipality

KwaZulu-Natal King Cetshwayo uMhlathuze Local Municipality Mpumalanga Msukaligwa Local Municipality

KwaZulu-Natal King Cetshwayo uMlalazi Local Municipality Mpumalanga Dr JS Moroka Local Municipality

KwaZulu-Natal Ugu Ray Nkonyeni Local Municipality Mpumalanga Emakhazeni Local Municipality

KwaZulu-Natal Ugu Umdoni Local Municipality Mpumalanga Emalahleni Local Municipality

KwaZulu-Natal Ugu uMuziwabantu Local Municipality Mpumalanga Steve Tshwete Local Municipality

KwaZulu-Natal Ugu Umzumbe Local Municipality Mpumalanga Thembisile Local Municipality

KwaZulu-Natal Umgungundlovu Impendle Local Municipality Mpumalanga Victor Khanye Local Municipality

KwaZulu-Natal Umgungundlovu Mkhambathini Local Municipality North West Kgetlengrivier Local Municipality

KwaZulu-Natal Umgungundlovu Mpofana Local Municipality North West Local Municipality of Madibeng

KwaZulu-Natal Umgungundlovu Richmond Local Municipality North West Moretele Local Municipality

KwaZulu-Natal Umgungundlovu The Msunduzi Local Municipality North West Moses Kotane Local Municipality

KwaZulu-Natal Umgungundlovu uMngeni Local Municipality North West Rustenburg Local Municipality

KwaZulu-Natal Umgungundlovu uMshwathi Local Municipality North West City of Matlosana Local Municipality

KwaZulu-Natal Umkhanyakude Big 5 Hlabisa Local Municipality North West Maquassi Hills Local Municipality

KwaZulu-Natal Umkhanyakude Jozini Local Municipality North West Tlokwe/Ventersdorp Local

KwaZulu-Natal Umkhanyakude Mtubatuba Local Municipality North West Dr Ruth Segomotsi Mompati

KwaZulu-Natal Umkhanyakude Umhlabuyalingana Local Municipality North West Ngaka Modiri Molema

KwaZulu-Natal Umzinyathi Endumeni Local Municipality Northern Cape Dikgatlong Local Municipality

KwaZulu-Natal Umzinyathi Msinga Local Municipality Northern Cape Magareng Local Municipality

KwaZulu-Natal Umzinyathi Nquthu Local Municipality Northern Cape Phokwane Local Municipality

KwaZulu-Natal Umzinyathi Umvoti Local Municipality Northern Cape Sol Plaatjie Local Municipality

KwaZulu-Natal Uthukela Alfred Duma Local Municipality Northern Cape Gamagara Local Municipality

KwaZulu-Natal Uthukela Inkosi Langalibalele Local Municipality Northern Cape Ga-Segonyana Local Municipality

KwaZulu-Natal Uthukela Okhahlamba Local Municipality Northern Cape Joe Morolong Local Municipality

KwaZulu-Natal Zululand Abaqulusi Local Municipality Northern Cape Hantam Local Municipality

KwaZulu-Natal Zululand eDumbe Local Municipality Northern Cape Kamiesberg Local Municipality

KwaZulu-Natal Zululand Nongoma Local Municipality Northern Cape Karoo Hoogland Local Municipality

KwaZulu-Natal Zululand Ulundi Local Municipality Northern Cape Khâi-Ma Local Municipality

KwaZulu-Natal Zululand uPhongolo Local Municipality Northern Cape Nama Khoi Local Municipality

Limpopo Capricorn Blouberg Local Municipality Northern Cape Richtersveld Local Municipality

Limpopo Capricorn Lepelle-Nkumpi Local Municipality Northern Cape Emthanjeni Local Municipality

Limpopo Capricorn Molemole Local Municipality Northern Cape Kareeberg Local Municipality

Limpopo Capricorn Polokwane Local Municipality Northern Cape Renosterberg Local Municipality

Limpopo Mopani Ba-Phalaborwa Local Municipality Northern Cape Siyancuma Local Municipality

Limpopo Mopani Greater Giyani Local Municipality Northern Cape Siyathemba Local Municipality

Limpopo Mopani Greater Letaba Local Municipality Northern Cape Thembelihle Local Municipality

Limpopo Mopani Greater Tzaneen Local Municipality Northern Cape Ubuntu Local Municipality

Limpopo Mopani Maruleng Local Municipality Northern Cape Umsobomvu Local Municipality

Limpopo Sekhukhune Elias Motsoaledi Local Municipality Northern Cape !Kheis Local Municipality

Limpopo Sekhukhune Ephraim Mogale Local Municipality Northern Cape Dawid Kruiper Local Municipality

Limpopo Sekhukhune Fetakgomo/Greater Tubatse Local Municipality Northern Cape Kai !Garib Local Municipality

Limpopo Sekhukhune Makhuduthamaga Local Municipality Northern Cape Kgatelopele Local Municipality

Limpopo Vhembe Collins Chabane Local Municipality Northern Cape Tsantsabane Local Municipality

Limpopo Vhembe Makhado Local Municipality Western Cape Breede Valley Local Municipality

Limpopo Vhembe Musina Local Municipality Western Cape Drakenstein Local Municipality

Limpopo Vhembe Thulamela Local Municipality Western Cape Langeberg Local Municipality

Limpopo Waterberg Bela-Bela Local Municipality Western Cape Stellenbosch Local Municipality

Limpopo Waterberg Lephalale Local Municipality Western Cape Witzenberg Local Municipality

Limpopo Waterberg Mogalakwena Local Municipality Western Cape Beaufort West Local Municipality

Limpopo Waterberg Mookgophong/Modimolle Local Municipality Western Cape Laingsburg Local Municipality

Limpopo Waterberg Thabazimbi Local Municipality Western Cape Prince Albert Local Municipality

Mpumalanga Ehlanzeni Bushbuckridge Local Municipality Western Cape City of Cape Town

27 Priority DMsWater Services Authority
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Province District Municipality Local Municipality WMAs
Responsible

Institutions
27 Priority DMsWater Services Authority

Mpumalanga Ehlanzeni City of Mbombela Local Municipality Western Cape Bitou Local Municipality

Mpumalanga Ehlanzeni Nkomazi Local Municipality Western Cape George Local Municipality

Mpumalanga Ehlanzeni Thaba Chweu Local Municipality Western Cape Hessequa Local Municipality

Mpumalanga Gert Sibande Chief Albert Luthuli Local Municipality Western Cape Kannaland Local Municipality

Mpumalanga Gert Sibande Dipaleseng Local Municipality Western Cape Knysna Local Municipality

Mpumalanga Gert Sibande Dr Pixley Ka Isaka Seme Local Municipality Western Cape Mossel Bay Local Municipality

Mpumalanga Gert Sibande Govan Mbeki Local Municipality Western Cape Oudtshoorn Local Municipality

Mpumalanga Gert Sibande Lekwa Local Municipality Western Cape Cape Agulhas Local Municipality

Mpumalanga Gert Sibande Mkhondo Local Municipality Western Cape Overstrand Local Municipality

Mpumalanga Gert Sibande Msukaligwa Local Municipality Western Cape Swellendam Local Municipality

Mpumalanga Nkangala Dr JS Moroka Local Municipality Western Cape Theewaterskloof Local Municipality

Mpumalanga Nkangala Emakhazeni Local Municipality Western Cape Bergrivier Local Municipality

Mpumalanga Nkangala Emalahleni Local Municipality Western Cape Cederberg Local Municipality

Mpumalanga Nkangala Steve Tshwete Local Municipality Western Cape Matzikama Local Municipality

Mpumalanga Nkangala Thembisile Hani Local Municipality Western Cape Saldanha Bay Local Municipality

Mpumalanga Nkangala Victor Khanye Local Municipality Western Cape Swartland Local Municipality

North West Bojanala Kgetlengrivier Local Municipality

North West Bojanala Local Municipality of Madibeng

North West Bojanala Moretele Local Municipality

North West Bojanala Moses Kotane Local Municipality

North West Bojanala Rustenburg Local Municipality

North West Dr Kenneth Kaunda City of Matlosana Local Municipality

North West Dr Kenneth Kaunda Maquassi Hills Local Municipality

North West Dr Kenneth Kaunda Tlokwe/Ventersdorp Local Municipality

North West Dr Ruth Segomotsi Mompati Greater Taung Local Municipality

North West Dr Ruth Segomotsi Mompati Kagisano/Molopo Local Municipality

North West Dr Ruth Segomotsi Mompati Lekwa-Teemane Local Municipality

North West Dr Ruth Segomotsi Mompati Mamusa Local Municipality

North West Dr Ruth Segomotsi Mompati Naledi Local Municipality

North West Ngaka Modiri Molema Ditsobotla Local Municipality

North West Ngaka Modiri Molema Mahikeng Local Municipality

North West Ngaka Modiri Molema Ramotshere Moiloa Local Municipality

North West Ngaka Modiri Molema Ratlou Local Municipality

North West Ngaka Modiri Molema Tswaing Local Municipality

Northern Cape Frances Baard Dikgatlong Local Municipality

Northern Cape Frances Baard Magareng Local Municipality

Northern Cape Frances Baard Phokwane Local Municipality

Northern Cape Frances Baard Sol Plaatjie Local Municipality

Northern Cape John Taolo Gaetsewe Gamagara Local Municipality

Northern Cape John Taolo Gaetsewe Ga-Segonyana Local Municipality

Northern Cape John Taolo Gaetsewe Joe Morolong Local Municipality

Northern Cape Namakwa Hantam Local Municipality

Northern Cape Namakwa Kamiesberg Local Municipality

Northern Cape Namakwa Karoo Hoogland Local Municipality

Northern Cape Namakwa Khâi-Ma Local Municipality

Northern Cape Namakwa Nama Khoi Local Municipality

Northern Cape Namakwa Richtersveld Local Municipality

Northern Cape Pixley ka Seme Emthanjeni Local Municipality

Northern Cape Pixley ka Seme Kareeberg Local Municipality

Northern Cape Pixley ka Seme Renosterberg Local Municipality

Northern Cape Pixley ka Seme Siyancuma Local Municipality

Northern Cape Pixley ka Seme Siyathemba Local Municipality

Northern Cape Pixley ka Seme Thembelihle Local Municipality

Northern Cape Pixley ka Seme Ubuntu Local Municipality

Northern Cape Pixley ka Seme Umsobomvu Local Municipality

Northern Cape Z F Mgcawu !Kheis Local Municipality

Northern Cape Z F Mgcawu Dawid Kruiper Local Municipality

Northern Cape Z F Mgcawu Kai !Garib Local Municipality

Northern Cape Z F Mgcawu Kgatelopele Local Municipality

Northern Cape Z F Mgcawu Tsantsabane Local Municipality

Western Cape Cape Winelands Breede Valley Local Municipality

Western Cape Cape Winelands Drakenstein Local Municipality

Western Cape Cape Winelands Langeberg Local Municipality

Western Cape Cape Winelands Stellenbosch Local Municipality

Western Cape Cape Winelands Witzenberg Local Municipality

Western Cape Central Karoo Beaufort West Local Municipality

Western Cape Central Karoo Laingsburg Local Municipality

Western Cape Central Karoo Prince Albert Local Municipality

Western Cape City of Cape Town City of Cape Town Local Municipality

Western Cape Eden Bitou Local Municipality

Western Cape Eden George Local Municipality

Western Cape Eden Hessequa Local Municipality

Western Cape Eden Kannaland Local Municipality

Western Cape Eden Knysna Local Municipality

Western Cape Eden Mossel Bay Local Municipality

Western Cape Eden Oudtshoorn Local Municipality

Western Cape Overberg Cape Agulhas Local Municipality

Western Cape Overberg Overstrand Local Municipality

Western Cape Overberg Swellendam Local Municipality

Western Cape Overberg Theewaterskloof Local Municipality

Western Cape West Coast Bergrivier Local Municipality

Western Cape West Coast Cederberg Local Municipality

Western Cape West Coast Matzikama Local Municipality

Western Cape West Coast Saldanha Bay Local Municipality

Western Cape West Coast Swartland Local Municipality
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List of Acronyms List of Standard Units

Acronym Description Description Standard unit

ACIP Accelerated Community Infrastructure Program Elevation m.a.s.l.

AIP Alien Invasive Plants Acceleration m/s
2

AMCOW African Ministers’ Council on Water Ampere A, kA

AMD Acid Mine Drainage Area m
2

, ha or km
2

ARC Agricultural Research Council Density kg/m
3

b/a billion per annum Diameter mm dia., m dia.

BBBEE Broad-Based Black Economic Empowerment Dimension mm, m

bn Billion= 1000 000 000 Discharge m
3/s

BRICS Brazil, Russia, India, China and South Africa Distance m, km

CARA Central Adoption Resource Authority Electric power kVA, kW, MW

CHE Council on Higher Education Energy kJ, MJ

CMA Catchment Management Agency Force, weight N, kN, MN

CME Compliance, Monitoring and Enforcement Gradient (V:H) %

CMF Catchment Management Forum Height m

CMS Catchment Management Strategy Mass kg, ton

COP 17 17th Conference of the Parties Mean annual runoff million m
3/a

CRDP Comprehensive Rural Development Program Moment, torque Nm, kNm, MNm

CRU Central RIA Unit Power kW, MW

CSI Corporate Social Investment Pressure Pa, kPa, MPa

CSIR Council for Scientific and Industrial Research Slope (H:V) or (V:H) 1:5 (H:V) or 5:1 (V:H)

CSO Civil Society Organization Velocity, speed m/s, km/hr

DAFF Department of Agriculture, Forestry and Fisheries Volt V, kV

DBE Departments of Basic Education Volume (storage) m
3

, million m
3

, Ml/day

DBSA Development Bank of Southern Africa Yield million m
3/a

DDT Dichlorodiphenyltrichloroethane

DEA Department of Environmental Affairs

DCoG Department of Cooperative Governance

DHET Department of Higher Education and Training

DM District Municipality

DMR Department of Mineral Resources

DOE Department of Energy

DHS Department of Human Settlements

DPE Department of Public Enterprises

DPSA Department of Public Service & Administration

DRD&LR Department of Rural Development & Land Reform

DST Department of Science and Technology

DTI Department of Trade and Industry

DWA Department of Water Affairs

DWAF Department of Water Affairs & Forestry

DWM Developmental Water Management

e.g. for example

EU European Union

ELU Existing Lawful Use

etc. etcetera; and so on

EWSETA Energy and Water Sector Education and Training Authority

EXCO Executive Committee

FAO Food and Agriculture Organisation

FET Further Education and Training

FETWater Framework Programme for Research, Education and Training in Water, South Africa (UNESCO initiative)

G8 The Group of Eight (world’s eight wealthiest western countries)

GA General Authorisations

GCM Global Circulation Models

GCIS Government Communication Information System

GDP Gross Domestic Product

GET General Education and Training

GFETQSF General and Further Education and Training Qualifications Sub-Framework

GG Government Gazette

GGP Gross Geographic Product

GIS Geographical Information System

GLeWAP Groot Letaba River Water Development Project

GN Government Notice

GRIP Groundwater Resource Information Project

HDI Historically disadvantaged individuals

ha Hectares

HE Higher Education

HEI Higher Education Institutes

HEQSF Higher Education Qualifications Sub-framework

HRDS Human Resources Development Strategy

HYDSTRA Integrated water resources management software

IB Irrigation board

IBSA The India-Brazil-South Africa Dialogue Forum

IDP Integrated Development Plan

IDZ Industrial Development Zone

i.e. that is

IHP International Hydrological Programme

IPAP3 Industrial Policy Action Plan 3

IPP Independent Power Producers

IRP Integrated Resource Plan

IRR Institutional Reform and Realignment

IT Information technology

i.t.o. in terms of

IUA Integrated Units of Analysis

IWA International Water Association

IWRM Integrated Water Resource Management

IWWMP Integrated Water and Waste Management Plan

IWTTSA Industry Water Task Team of South Africa

JPTC Joint Permanent Technical Committee

JSE Johannesburg Stock Exchange

JWC Joint Water Commission

KNP Kruger National Park

KPI Key performance indicator

LEDP Local Economic Development Plan

LGSETA Local Government Sector Education & Training Authority

LHDA Lesotho Highlands Development Authority

LHWP Lesotho Highlands Water Project

LRAD Land Reform for Agricultural Development

LTAS Long Term Adaptation Scenarios

LWC Limpopo Watercourse Commission

m3/a cubic meter per annum

mm/year millimetres per year

mg/l milligrams per litre

Ml/day megalitres per day= 1 000 000 litres/day

MAR mean annual runoff

Menu



MDG Millennium Development Goals

MFMA Municipal Finance Management Act

MIG Municipal Infrastructure Grant

MISA Municipal Infrastructure Support Agency

MMTS2 Mooi-Mgeni Transfer Scheme Phase 2

MoU Memorandum of Understanding

MTEF Medium Term Expenditure Framework

MWIG Municipal Water Infrastructure Grant

MW Megawatts

NATED National Technical Education

NCBF National Capacity Building Framework for Local Government

NDP National Development Plan

NEMA National Environmental Management Act

NFEPA National Freshwater Ecosystem Priority Areas

NGA National Groundwater Archive

NGP New Growth Path

NGO Non-government organisation

NGS National Groundwater Strategy

NMBMM Nelson Mandela Bay Metropolitan Municipality

NPC National Planning Commission

NPS Non-point source

NPSS Non-Point Source Strategy

NQF National Qualifications Framework

NRF National Research Foundation

NRW Non-Revenue Water

NSA National Skills Accord

NSDP National Spatial Development Perspective

NSDS National Skills Development Strategy

NSI National System of Innovation

NT National Treasury

NWA National Water Act (Act 36 of 1998)

NWAC National Water Advisory Council

NWRI National Water Resource Institute

NWRS National Water Resource Strategy

NWRS1 National Water Resource Strategy (first edition, 2004)

NWRS2 National Water Resource Strategy (second edition 2013)

ODA Official Development Assistance

OECD Organisation for Economic Cooperation and Development

ORASECOM Orange-Senqu (River Basin) Commission

ORWRDP Olifants River Water Resource Development Project

OQSF Occupational Qualifications Sub-Framework

OSD Occupation Specific Dispensation

PALAMA Public Administration Leadership and Management Academy

PES Present Ecological State

Ph Phase

PFMA Public Finance Management Act

PGDP Provincial Growth and Development Plan

PGDS Provincial Growth and Development Strategy

PMU Project Management Unit

PPP Public Private Partnerships

P/S pump station

PWC Permanent Water Commission

QCTO Quality Council for Trades and Occupations

R&D Research and Development

R&I Research and Innovation

RBIG Regional Bulk Infrastructure Grant

RBO River Basin Organizations

RDM Resource Directed Measures

RDP Reconstruction and Development Programme

REGIS Software system developed in the Netherlands, currently under investigation for its application in South Africa

RIA Regulatory Impact Assessment

RIDMP Regional Infrastructure Development Master Plan

RISDP Regional Indicative Strategic Development Plan

Rio+20 United Nations Conference on Sustainable Development, 2012

RPL Recognition of Prior Learning

RQO Resource Quality Objectives

RSA Republic of South Africa

RSAPIII Regional Strategic Action Plan III

RWH Rainwater harvesting

RWU Regional Water Utility

RWQO Receiving Water Quality Objective

SA South Africa

SAAWU South African Association of Water Utilities

SADC Southern African Development Community

SAICE South African Institution of Civil Engineering

SALGA South African Local Government Association

SAWS South African Weather Service

SDC Source Directed Controls

SETA Sector Education & Training Authority

SIP Strategic Integrated Project

SIWI Stockholm International Water Institute

SULP Sustainable Utilization Plans

SWPN Strategic Water Partnership Network

TAC Technical Advisory Committee

TCTA Trans Caledon Tunnel Authority

UDF Urban Development Framework

UN United Nations

UNCSD United Nations Conference on Sustainable Development

UNEP United Nations Environment Programme

GEMS Global Environment Monitoring System

UNFCCC United Nations Framework Convention on Climate Change

UNESCO United Nations Educational, Scientific and Cultural Organization

VGG Vaal Gamagara

WAR Water Allocation Reform

WAS Water Accounting System

WARMS Water Registration Management System

WARS Water Allocation Reform Strategy

WCWSS Western Cape Water Supply System

WCWDM Water Conservation and Water Demand Management

WDCS Waste Discharge Charge System

WISA Water Institute of Southern Africa

WMA Water Management Area

WMP Water Management Plan

WMS Water Management System

WRA Water Research Act

WRC Water Research Commission

WRM Water Resource Management

WRTC Water Resources Technical Committee



WS Water Services

WSA Water Services Authority

WS Act Water Services Act (Act 108 of 1997)

WSDP Water Services Development Plans

WSLG Water Sector Leadership Group

WSP Water Services Provider

WMA Water Management Area

WTW water treatment works

WWC World Water Council

WWTW waste water treatment works

WUL Water Use License
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3. DETERMINANTS

The following determinants were applied when the content of Volume 3 was developed and are illustrated

in Figure 3-1 below:

Figure 3-1: Content of Volume 3

 Each action is associated with levels of detail, which are as follows:

 Level 1 includes the twelve elements that reflect the key identified programmes to operationalise
the new water and sanitation sector paradigm, i.e. water and sanitation management and creating
the enabling environment.

 Level 2 is defined as the key actions listed under Volume 1 and the sub-ordinate / supporting
actions listed within Volume 2.

 Level 3 is defined as the area level on which the action much be achieved and breaks down to a
maximum of provincial or systems level. Not all the actions will be drilled down to provincial or
catchment level as this detailed breakdown is impractical for a NW&SMP.

 All the actions within Volume 3 are cross referenced back to Volume 1 and Volume 2. Furthermore,
the same numbering format that is used in Volumes 1 and 2 is also used in Volume 3.

 Clear cognisance should be taken of the fact that the NW&SMP, and specifically Volume 3, do not
intend to replace the existing planning processes at local level, but rather to agree with all stakeholders
on the set targets at provincial and catchment levels. The provincial and local authorities should align
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their local master planning in a manner that will result in achieving these set targets as illustrated within
Figure 3-2 below.

Figure 3-2: Alignment of National Planning Process with Sectorial & Departmental Planning Process

 The NW&SMP sets out the framework for how South Africa will manage its water resources and
implement water and sanitation programmes to achieve targets set in Government’s National
Development Plan, Medium Term Strategic Framework (MTSF) and Medium-Term Expenditure
Framework (MTEF). Furthermore, the NW&SMP also addresses the global and African agendas
outlined in the Sustainable Development Goals (SDGs) and the African Union’s (AU) Agenda 2063.
Each action within Volume 3 will be justified for its position in relation to the set targets to be achieved
by Government.
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3.1 INTERNAL LINKAGES OF ACTIONS

Actions identified under the twelve master plan elements cannot be separated from each other.

Actions under the Enabling

Environment should be seen as

“umbrella” actions that simultaneously

support / guide a number of elements

or groups under Water and Sanitation

Management

3.2 PROPOSED ACTION
PRIORITISATION APPROACH

Volume 3 is the Implementation Plan

of the NW&SMP and constitutes a

breakdown of activities that should be

executed in a logical and prioritised

order to achieve the national targets.

It is foreseen that priorities will be

assigned to Level 2 and Level 3

actions, i.e. where an action is only

detailed up to Level 2, a priority will be

assigned. The reader should also

note that this is a first order

prioritisation approach that could be

further optimised and re-applied

during the Phakisa.

The prioritisation approach is an

iterative process in dealing with the sequence of key actions and supporting actions as certain actions

must happen before others that would have a bigger impact on business as usual, which should also

consider the following:

 Importance and consequences of delayed implementation;

 Value for money/low lying fruits;

 Committed funds and projects underway;

 Government priorities, international obligations, drivers; and

 Ascertain available funding and practicalities. If not met, shift actions into the future.

3.3 ASSUMPTIONS/CRITERIA/PRINCIPLES USED FOR DETERMINATION OF COSTS

In order to ensure that the NW&SMP remains a ‘living” document, it is important that all assumptions

pertaining to determining the cost requirement are properly documented per action. The following first

order assumptions were made:

 The associated cost to implement an action represents a present day value and is the year when the
NW&SMP was developed, i.e. 2018.

Figure 3-3: Linkages between Actions
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 The NW&SMP includes action costs until 2030 and beyond and no escalation has been considered
for now. However, the following could be used as a guideline of elements that will lead to escalation
for inclusion in determining on how it will be dealt with in future:

 Present value costs reflect a high level cost estimate before the detailed design was completed;

 Infrastructure projects of similar size and nature currently underway were considered that would
also result in an underestimation of material and labour cost;

 Possible solutions to actions were costed that needs to be negotiated and approved during future
implementation;

 DWS / Munipalities, etc. operational cost excluded, as well as Operation and Maintenance (O&M)
cost are excluded;

 The site location of projects and local conditions affect labour and material;

 Changes in the global market affects construction costs; and

 Regulatory changes could result in changing the design standards.

 A record of assumptions and pricing per action are kept for auditing and future amendments;

 All cost estimates exclude VAT of 15%; and

 Cost estimates excludes salary costs for governmental staff.

3.4 FUTURE INCLUSIONS TO BE CONSIDERED UNDER VOLUME 3

The reader must take note that Volume 3 is currently still under development, its full functionality and

interactiveness is therefore currently work in progress. As Volume 3 is communicated to the Water Sector,

additional functionalities that could be incorporated in future, are the following:

 Schedule of Actions to be area specific, i.e. extracting the actions that is only relevant to the Limpopo
province. It must be noted that it should also include the higher order actions that would also have an
impact on the manner in which the province implements the NW&SMP;

 Include a search facility;

 Consider the spatial representation of actions;

 Consider the further development, application and roll-out of the NW&SMP within a web enabled
database environment;

 Consider the inclusion of Monitoring and Evaluation (M&E) functionality as part of Volume 3 to enable
real-time progress with the implementation of the NW&SMP;

 User rights to be assigned to ensure that the content Volume 3 is protected and user rights must be
determined during the final stages of development; and

 Interconnectivity between actions should be included.
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4. FUNCTIONALITY:

Information on how to navigate within Volume 3 spreadsheet is described in the call out buttons. The basic navigation principles between the various sheets are the same.

Figure 4-1: Volume 3 Dashboard-Home page

The Viewer can access the various
MP sections either by clicking on
any of the honey comb cells or
selecting one of the tabs at the
bottom of the sheet

Useful information sheet is
contained within the “Other
sheets”-button and can be
accessed by clicking on the button
or selecting one of the tabs at the
bottom of the sheet i.e.:

• A list of specific major
Infrastructure projects

• Drivers of the NW&SMP

• Financial Information
related to the MTEF can
be found under Budgets

• The total budget
requirement of the
NW&SMP can be found
under Finances

• Useful Info and Data tabs
provide baseline / status
quo information relevant
to the various actions of
the NW&SMP
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Once the viewer clicked on a NW&SMP Section, it will jump to that sheet.

The Viewer can return to the
Home Screen by clicking on Menu

The Viewer can access definitions
of the spreadsheet by clicking on
the Help Button

The Viewer can click on the +
buttons to access the detailed
actions under that NW&SMP
section

The Viewer can also access definitions
of the spreadsheet by placing their
cursor on a cell heading and a
definition of the heading will appear
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4.1 CONTENTS OF THE VARIOUS TABS

This sheet lists the special Infrastructure related projects to be implemented by DWS. These infrastructure

projects are subdivided into the following:

 Surface water

 Desalination

 Re-use

The viewer can click on any of the text boxes to navigate between the various types of infrastructure

projects.

Infrastructure
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This sheet provides a summary of the total budget requirements for the NW&SMP, split into NW&SMP

Section, sub section and into allocations per time period.

The viewer should take note that the majority of the funding requirement falls under the NW&SMP Sub

section, Managing effective water and sanitation services (72%). At least two thirds of this amount can be

ascribed to the inclusion of the water services projects earmarked for implementation by the Municipalities

/ Water Services Authorities.

The total requirement should also be compared with the funding available within the next three-year MTEF

cycle indicated under the Budget Cycle-tab.

This sheet provides information on the available funding for water services in the next three- year MTEF

cycle.

The available budget for the next three years for the DWS and Municipalities is R 97 068 billion. This is

substantially less than the total budget required under the Finances tab until 2020 that shows at least R

155 billion is required.

Finances

Budget cycle
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This sheet provides the detailed information on the various National Drivers of the NW&SMP.

The Drivers are linked to each one of the NW&SMP actions. It only shows the linkage using the No. and

Sub section as the reference number.

Useful information provides the base line / status quo information as at 2018. The NW&SMP actions then
derived the minimum target the action would like to achieve over a certain period.

This information would enable the DWS to monitor progress in the implementation of the NW&SMP.

Drivers

Useful info
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The sheet provides the viewer the levels of detail the NW&SMP action should be implemented e.g.

Provincial, Municipal, WMA levels to name only a few.

It also lists the names of the District Municipalities, Local Municipalities as well as the 27 Priority District
Municipalities.

Data
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4.2 SPECIFICATIONS:

Level 1:
Key

Actions

Level 2:
Supporting

Actions

Level 3:
Regional
Actions

Nat.,
Reg. &
System

(N)/Prov.
(P)/Local

(L)

Baseline
/ Status

Quo

Overall targets Breakdown of deliverables per time segment Priority

Drivers Major
Measurable
Deliverable

Target Date Responsible
Institutions

Present
Value
Cost
(VAT
excl.)

R
million
(2018)

2018-2020 2021-2025 2026-2030 (current NW&SMP
horizon, to vary in future)

2031-2050 (beyond current
NW&SMP horizon)

Note Magnitude
of impact if

action
does not

occur

Is it a
foundation

action?

What level
of impact
will the

investment
generate?

What has
prevented

action
from being
completed

to date?
Start Compl. Deliverable Date PV

Cost
R

million

Deliverable Date PV
Cost

R
million

Deliverable Date PV
Cost

R
million

Deliverable Date PV
Cost

R
million

(1) Critical,
(2) Serious,

(3)
important
(4) minor

(1) Other
actions highly
dependent;

(2) Few direct
dependencies
(3) no direct

dependencies

(1) Major
benefit

(>x10); (2)
moderate

benefit
(>x2) (3)
limited
benefit

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA AB

Definition Example

A Level 1Key Action NW&SMP Main sections:

1. W&S management

2. Enabling environment

Level 1 is linked to the 6 NW&SMP sub sections:

1.1 Reducing water demand and increasing supply

1.1.1 Reducing Water Demand

1.1.2 Increasing Supply

1.1.3 Infrastructure

1.2 Redistributing water for transformation

1.3 Managing effective water and sanitation services

1.4 Regulating the water and sanitation sector

1.5 Improving raw water quality

1.6 Protecting and restoring ecological infrastructure

2. 1 Creating effective water sector institutions

2.2 Managing data and information

2.3 Building Capacity for action

2.4 Ensuring financial sustainability

2.5 Amending the legislation

2.6 Enhancing Research, development and innovation

Strategic action

Driven by Government objectives and goals

Broad deliverable and no prioritisation required on this level

Timeframes determined by Government objectives and goals – roll-up of timeframes from level 2 and level 3

Only the lead responsibility to be indicated

Budget to be rolled up from level 2 and level 3

Outcome actions that support the level 1: Strategic Action in

Actions to be listed in order of execution to meet Strategic action

Should set the sub goal to be achieved under Level 3 action

Timeframes determined by level 3 but still within overall target set by Level 1

W&S Management

Reduce water demand
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Definition Example

Budgets to be rolled up from level 3

B Level 2: Supporting Action Include supporting action(s) ordered chronologically to meet sub goal

Outcome actions that support the level 1: Strategic Action in

Actions to be listed in order of execution to meet Strategic action

Should set the sub goal to be achieved under Level 3 action

Timeframes determined by level 3 but still within overall target set by Level 1

Budgets to be rolled up from level 3

Reduce Non-Revenue Water (NRW) and water losses in all
municipalities to 15% below the business as usual.

C Level 3: Regional Action Detailed action(s) required to meet sub-goal set under Level 2

Actions to be listed in order of execution to meet sub goal (propose “bottom to top” approach)

Timeframes will depend on current SQ specific to the level (N, P, L, WB, System) but must be within target set at Level 1

Budgets to be level specific

List per province:

No of WSAs per provinces / NRW target

D Level (N, P, L) Nat , Reg. & System (N)/Prov. (P)/Local (WSA) Level to meet the target could be;

National(N), Provincial (P), Local (WSA), Water Board (WB)

P

E Baseline / Status Quo Status Quo Current Status Quo

Current baseline in 2018

46.3

F Overall targets Drivers Each action shall be linked to National Strategic Drivers, e.g. Service Delivery Goals(SDGs), the National Development Plan 2030 (NDP
2030); Strategic Intervention Project

These Drivers are listed under the Drivers tab within the spreadsheet

A.3, B11

G Major Measurable Deliverable Overall Sub goal set to meet the strategic action 20 % NRW per WSA

Pre-defined criteria to be set per detailed action where possible until overall target is met. May vary between and within levels Reduce NRW by 15% per annum per province until national goal of 20%
is reached

H Target Start Date Start date should be indicated per financial year in which the action will start 2018

I Target Completion date Completion date should be indicated per financial year in which the action will be completed 2030

J Responsible Institutions Level to meet the target could be;

National(N), Provincial (P), Local (WSA), Water Board (WB)

WSA, DWS, CoGTA

K Present Value Cost (VAT excl) R million Present cost is defined as total current value in
year 2018 R million to complete action over time
period. Costs exclude VAT.

Cost should reflect the total cost requirement over the full period R 439,2

L Breakdown of deliverables per time
segment

2018-2020 Deliverable Reduce overall target to meet strategic action Reduce NRW by 15% per annum until national strategic target of 20% is
met

M Date Start date should be indicated per financial year 2018

N Cost Multiply no of entities not meeting target with unit cost per and the total no of financial years R 16

O 2021-2025Deliverable Reduce overall target to meet strategic action Reduce NRW by 15% per annum until national strategic target of 20% is
met

P Date Start date should be indicated per financial year 2021

Q Costs Multiply no of entities not meeting target with unit cost per and the total no of financial years R 40

R 2026-2030 (current MP horizon, to vary in future)
Deliverable

Reduce overall target to meet strategic action Reduce NRW by 15% per annum until national strategic target of 20% is
met
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Definition Example

S Date Start date should be indicated per financial year 2030

T Cost Multiply no of entities not meeting target with unit cost per and the total no of financial years R 8

U 2031-2050 (beyond current MP horizon)
Deliverable

Maintain overall strategic target Maintain NRW of 20% per WSA

V Date Start date should be indicated per financial year 2031

W Costs Responsible entity should include budget to maintain national strategic target R 8 per annum

X Notes Provide additional comments where applicable

Y Magnitude or impact if action does not
occur

Impact if strategic target is not achieved should be indicated as follows:

(1) Critical, (2) Serious, (3) important (4) minor

1

Z Is it a foundation action Status of action should be indicated as follows:

(1) Other actions highly dependent; (2) Few direct dependencies (3) no direct dependencies

1

AA What level of impact will the investment
generate?

Where possible, the impact should be indicated as follows:

(1) Major benefit (>x10); (2) moderate benefit (>x2) (3) limited benefit

1

AB What has prevented action from being
completed to date?

WSAs


