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Task #

Task Name

Duration

% Complete

1

Monitoring Framework

124d

45.28%

2

Finalise contractual arrangements

1d

100%

3

Develop Monitoring framework

53.5d

100%

4

Develop draft 0.1 & submit

2d

100%

5

Present to PM Team

2h

100%

6

Wait for feedback

2d

100%

7

Develop draft 1.0

2d

100%

8

present to steering com

4h

100%

9

produce minutes/ revise draft 1.0/

produce proj plan

1d

100%

10

schedule 1:1 meetings concerning draft

1.0

2h

100%

11

conduct meetings

5d

100%

12

final rivision of draft 1.0

2d

100%

13

present to steer com for approval

4h

100%

14

Develop monitoring programme

design guidelines

44d

50%

15

operational requirements

5d

50%

16

analytical facilities

5d

50%

17

links between programmes (local & Int)

5d

50%

18

resources

5d

50%

19

Capacity building

5d

50%

20

Final Report

21.5d

0%

21

Develop draft 0.1 & submit

4d

0%

22

Present to PM Team

4h

0%

23

Wait for feedback

3w

0%

24

Develop draft 1.0

2d

0%

25

present to steering com

4h

0%

26

produce minutes & final rivision of draft

1.0

1d

0%
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