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Overview on Progress with Study Tasks 

(Item 8.1) 
 



Minister of Water and 
Sanitation 

Study Steering 
Committee 

(Formed from 
Stakeholders) 

DWS Management 

DWS Project Manager 

Study Leader 

DWS 
representatives 

Study  
Management 

Committee 
(Relevant   
task leaders) 

 

0&1: Inception 
Report & Summary of 

Previous  
and Current Studies 

 

2: Preliminary 
Screening  

Workshop &  
18: Final Screening  

Workshop 

3: Hydrological  
Analysis 

22: Determine 
Water Use 

 

 
  4: Water 

Requirements & 
Return Flows 

 

 
5:  

Water Conservation / 
Demand Management 

 

6: Water Re-use  & 
 8: Water Quality 

13: Water Quality Modelling 
 

 
7: Invasive Alien 

Plants 
 

 

12: Yield 
Analysis 

 
 

11: Honoring 
International 
Obligations 

  

9: Reserve  
Requirement   
and Scenario 

Analysis 

10: 
Ground-

water 
 

15: Review 
Schemes  

and Update Cost 
Estimates 

16: Review or 
Assess Social and  

Environmental 
Impacts 

17: Assembly 
of  Information  

and Formulation  
of Scenarios 

 
19: Public  

Participation 
 

 
14: Planning 

Analysis WRPM 
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Completed 

 Completed 
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Study Reports 

5 

Note: Final reports all available on study Web site 

 

Report 
no. 

Name or description Associated 
task 

Notes 

1 Inception Report 0 Final 

2 Literature Review Report 1 Final 

3 Water requirements and Return Flow Report(Also include a section 
on the International obligations) 

4 & 11 & 22 Internal 
Draft 

4 Rainfall analysis report 3 Final Draft 

5 Hydrology report (includes IAP) 3 & 7 & 22 Draft 

6 Water Conservation and Water Demand Management Report 5 Final 

7 Water re-use report 6 Final 

8 Water Quality Assessment Report 8 & 3 Final 

9 Groundwater utilization scenarios 10 Draft 

10 Preliminary Reconciliation Strategy (or first stage) Report 17a Internal 
Draft 

11 Executive Summary of Preliminary Reconciliation Strategy  Report 17a  

12 Yield Analysis Report (Includes IAP & EWR) 12 & 9 In process 

13 Planning Analysis Report  14  

14 Water Supply Schemes Report &Social +Envir Aspects) 15& 16 In process 

15 Final Reconciliation Strategy reconciliation strategy Report  17b  

16 Executive Summary of Final Reconciliation Strategy reconciliation 
Report  

17b  

17 Demographic and Economic Development Potential 4 Final 

   



Task Progress (1 of 4) 

 Inception Report & Summary of Previous and Current Studies 

Preliminary Screening Workshop 

Hydrological Analysis 

Water Requirements and Return Flows 

Water Conservation / Demand Management 

6 

(1) 

(2) 

(3) 

(4) 

(5) 



Task Progress (2 of 4) 

Water Re-use & Water Quality 

Invasive Alien Plants  

 Reserve Requirement  and Scenario Analysis 

Ground Water 

Honouring International Obligations 

Yield Analysis 

7 

(7) 

(9) 

(10) 

(11) 

(12) 

(6 & 8) 



Task Progress (3 of 4) 

Water Quality Modeling 

Planning Analysis (WRPM) 

Review Schemes & Update Cost Estimates 

Review or Assess Social and Environmental Impacts 

Assembly of Information & Formulation of Scenarios  

8 

(14) 

(15) 

(16) 

(13) 

(17) 



Task Progress (4 of 4) 

Final Screening Workshop 

Steering Committee & Public Participation 

Study Management 

Study Termination 

Determine Water Use  

9 

(19) 

(20) 

(21) 

(18) 

(22) 



 

Thank You 
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