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SSC 2 – Task Undertaken 

 

Reassessed the 2012 Strategy’s scenarios by: 
 

– Formulating a “Full Balance” scenario to meet high 
water requirement growth scenarios 

– Develop individual dam balances to assess transfer 
infrastructure constraints on the “Full balance 
scenario” 

– Made use of the WRPM to assess the risks 
associated with the “Full balance” scenario of each 
individual dam balance 
 



SSC 2 – Some major findings 

 

• ORWRDP Phases 2C and 2D implementation 
needed to utilise De Hoop Dam. 

• Groundwater development is key to the 
Strategy and first groundwater scheme 
already required in 2017. 

• WC/WDM in Urban sector – target savings 
adjusted to what realistically can be achieved. 

• Incorporate updated mining development 
planning information into the water balances. 

• To investigate differences in projected water 
requirement for Emalahleni’s between the 
Strategy and the Implementation Readiness 
Study. 
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