ANNEXURE 4
FEEDBACK ON RECOMMENDATIONS FROM RECONCILIATION STRATEGY STUDY: CCT STUDIES
Item 5.2.2:
Water Re-use

· DWA has completed a broad assessment study of potential implementation of water re-use as a supply scheme for Cape Town.

· The CCT is currently conducting the professional service provider appointment process for co-ordinating a feasibility study on water re-use as a supply scheme.

Item 5.2.3:
Cape Flats and Newlands Aquifer

· Implementation planned for 2010/11.

· Implementation of a monitoring programme for Cape Flats Aquifer being addressed. 

Item 5.2.4:
TMG Aquifer Feasibility and Pilot Study

· Exploratory diamond core borehole drilling has been completed.
· Analysis of results currently being conducted.

· Exploratory Phase of the Study expected to be completed mid-2010.

Item 5.2.5:
Lourens River Diversion

· Implementation planned for 2010/11. 

· Monitoring of river quality commenced.

Item 5.2.6:
Desalination Pilot Study

· The CCT is currently conducting the professional service provider appointment for co-ordinating the implementation of a Desalination Pilot Plant.
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