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BACKGROUND

• Chapter 3 of the National Water Act (Number 
36 of 1998) provides for the protection of all 
water resources 

• Reserve determination for significant water 
resources is one of the mechanisms.

• The Reserve determination mechanism aims 
at ecological protection of water resources 
and provision of Basic Human Needs (BHN)

STUDY AREA

bucket analogy.jpg
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OBJECTIVES OF THE STUDY

• Determination of quantity and quality 
component of the groundwater component of 
the Reserve 

• Determination of quantity and quality 
component of the Reserve for rivers at various 
EWR sites;

OBJECTIVES OF THE STUDY

• Determination of quantity and quality 
component of the Reserve for priority 
wetlands, pans and lakes;

• Determination of quantity and quality 
component of the Reserve for estuarine 
freshwater requirements
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1. Initiate the BHN and 

EWR assessment

How will be study be 

executed?

2. Delineate RU, select 

study sites

Where will detailed work 

be undertaken?

3. Determine reference

condition, PES and EIS

What are the ecological 

status, importance and 

future ecological 

objectives?

4. Determine BHN and 

EWR

How much water do you 

need for basic human 

needs and to maintain a 

certain ecological status?

5. Determine operational 

scenarios and evaluate 

consequences

How will the current state 

and ecological objectives 

be influenced by future 

changes in operation?

6. Ecological 

specification, monitoring 

and implementation 

information

How do we know that we 

will achieve our objectives

PROJECT PLAN: SUMMARY STEPS

OVERVIEW OF DELIVERABLES 
• Inception Report (31 December 2015) √

• Resource Unit Report (31 March 2016) √

• River Ecoclassification Report (30 July 2016) √

• River EWR Report (30 September 2016) √

• Wetland Eco classification Report (30 
September 2016) √

• Estuary Field Assessment Report (30 October 
2016) √
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OVERVIEW OF DELIVERABLES 
• Groundwater Report (31 October 2016) √

• Wetland EWR Report (30 Nov Dec 2016)

• Ecological and Estuary consequences of 
scenarios (31 March 2017)

• Consequences of scenarios Report (30 June 
2017)

• Ecospecs & monitoring Report (31 July 2017)

• Close Out & Main Report (31 August 2017)

STUDY PERIOD

• Project duration is 2 years

• The study was initiated on the 15th October 
2015 and expected  to be completed on the 
14th October 2017

• Rivers for Africa eFlows Consulting was 
appointed to assist the DWS in undertaking 
the study
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Direct – Stakeholder meetings

Printed Documents e.g. BID 

Electronic media 

DWS website: 

https://www.dwa.gov.za/rdm/currentstudies/default.aspx

E-mail (database list)

STAKEHOLDER ENGAGEMENT & 
COMMUNICATION METHODS / APPROACH

PSC meetings
 PSC meeting 1 - 23 June 2016

 PSC meeting 2 - 16 November 2016

 PSC meeting 3 - June 2017??

https://www.dwa.gov.za/rdm/currentstudies/default.aspx
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THANK YOU!!

ANY QUESTIONS??


