



water & sanitation

Department:
Water and Sanitation
REPUBLIC OF SOUTH AFRICA

Enquiries: LT Kobe
Telephone: 063 682 5993
Reference: 6/2/2/6

NATIONAL ASSEMBLY

FOR WRITTEN REPLY

QUESTION NO 1929

DATE OF PUBLICATION IN INTERNAL QUESTION PAPER: 19 MAY 2023
(INTERNAL QUESTION PAPER NO. 18)

1929. Mr B S Madlingozi (EFF) to ask the Minister of Water and Sanitation:

QUESTION:

What are the relevant details of the progress regarding the provision of potable water to the 24 villages across Mopani, that the officials of his department confirmed to the households that the delivery of potable water would happen after the oversight visit by the Portfolio Committee on Water and Sanitation to Mopani?

NW2192E

---0000---

MINISTER OF WATER AND SANITATION

To date, 26 out of 37 appointments of contractors have been concluded by the Implementing Agent of the project, the Mopani District Municipality. Progress is indicated in the table below:

ITEM	VILLAGE NAME - PROJECT	PROGRESS
1	Bambeni Reticulation – Pipeline D	75%
2	Homu 14A Reticulation – Pipeline B	47%
3	Ngove Reticulation Contract B – Pipeline D	43%
4	Skhunyani Reticulation Contract B – Pipeline D2	05%
5	Bode Reticulation Contract B – Pipeline D2	06%
6	Makoxa Reticulation Contract A – Pipeline F1	35%
7	Maswanganyi Reticulation Contract A – Pipeline D2	02%
8	Kamninginisi Block 2 Reticulation – Pipeline F2	05%
9	Muyexe Reticulation – Pipeline F2	24%

ITEM	VILLAGE NAME - PROJECT	PROGRESS
10	Dzingidzingi Reticulation – Pipeline D2	05%
11	Xikukwane Reticulation Contract C – Pipeline F1	Site establishment
12	Mhlaba Willem Reticulation – Pipeline F2	25%
13	Risinga View Reticulation Contract A – Pipeline F1	05%
14	Nwakhwani Reticulation – Pipeline B	05%
15	Makoxa Reticulation Contract B – Pipeline F1	05%
16	Gawula Reticulation – Pipeline A	05%
17	Vuhehli Reticulation – Pipeline B	04%
18	Homu 14 B – Pipeline B	03%
19	Muyexe Reticulation Contract B – Pipeline F2	05%
20	Mageva Reticulation Contract A -Pipeline D	05%
21	Mahlathi Reticulation – Pipeline A	04%
22	Mapayeni Contract A – Pipeline B	03%
23	Maswanganyi Contract B – Pipeline D2	Site establishment
24	Xikukwani Contract A – Pipeline F1	04%
25	Risinga View Contract B – Pipeline 1	Site establishment
26	Xikukwani Contract B – Pipeline F1	Site establishment

*

DRAFT REPLY: RECOMMENDED/ ~~NOT RECOMMENDED~~/ AMENDED


DR SEAN PHILLIPS
DIRECTOR-GENERAL

DATE: 22/06/23

DRAFT REPLY: APPROVED/ NOT APPROVED/ AMENDED ✓


MR SENZO MOHUNU, MP
MINISTER OF WATER AND SANITATION

DATE: 22/6/23