



water & sanitation


Department:
Water and Sanitation
REPUBLIC OF SOUTH AFRICA

Enquiries: Z Makhathini
Telephone: 012 336 7305
Reference: 6/2/26

MINISTER OF WATER AND SANITATION


NATIONAL COUNCIL OF PROVINCES: QUESTION ★158 FOR ORAL REPLY

A draft reply to the above mentioned question asked by Mr D M Stock (Northern Cape: ANC) is attached for your consideration.


ACTING DIRECTOR-GENERAL

DATE: 16/04/2018

DRAFT REPLY APPROVED/AMENDED


NKWINTI GE (MP)
MINISTER OF WATER AND SANITATION

DATE: 20/04/2018

CONFIDENTIAL

**NATIONAL COUNCIL OF PROVINCES
ORAL REPLY**

QUESTION NO ★158

**DATE OF PUBLICATION IN INTERNAL QUESTION PAPER: 11 APRIL 2018
(INTERNAL QUESTION PAPER NO.13)**

★ 158. Mr D M Stock (Northern Cape: ANC) to ask the Minister of Water and Sanitation:

What plans are in place to ensure that small water and waste water services projects that were not completed in the 2016/17 financial year as a result of certain reasons (details furnished) will be completed in the 2017/18 financial year? CO271E

THE MINISTER OF WATER AND SANITATION

Four (4) Projects that were planned to be completed in 2016/17 financial year were carried over, namely:

- Laxey water supply
- Ga-SehuneloWyk 1
- GaSehunoloWyk 4
- Loopeng Water Supply

See the table below for details.

| NAME OF PROJECT | CHALLENGES | SOLUTION | STATUS |
|----------------------|--|---|--|
| Laxey Water Supply | The project delay was due to the liquidation of the Contractor and the Professional Service Provider (PSP) | The New Contractor and the PSP have since been appointed. | The project will be completed in the 2018/19 Financial Year |
| Ga-SehuneloWyk 1 | The project delay was due to the liquidation of the Contractor and the Professional Service Provider (PSP) | The New Contractor and the PSP have since been appointed. | The project will be completed in the 2018/19 Financial Year |
| GaSehuneloWyk 4 | The project delay was due to the liquidation of the Contractor and the Professional Service Provider (PSP) | The New Contractor and the PSP have since been appointed. | The project is in the last stage of completion as the contractor is busy finalising the snag list, the close out report is being finalised and the project will be completed in the 2018/19 Financial Year |
| Loopeng Water Supply | The project delay was due to the liquidation of the Contractor and the Professional Service Provider (PSP) | The New Contractor and the PSP have since been appointed. | The project is in the last stage of completion as the contractor is busy finalising the snag list, the close out report is being finalised and the project will be completed in the 2018/19 Financial Year |

CONFIDENTIAL

| NAME OF PROJECT | CHALLENGES | SOLUTION | STATUS |
|-------------------------|--|---|--|
| Laxey Water Supply | The project delay was due to the liquidation of the Contractor and the Professional Service Provider (PSP) | The New Contractor and the PSP have since been appointed. | The project will be completed in the 2018/19 Financial Year |
| Ga-Sehunelo Wyk 1 | The project delay was due to the liquidation of the Contractor and the Professional Service Provider (PSP) | The New Contractor and the PSP have since been appointed. | The project will be completed in the 2018/19 Financial Year |
| GaSehunolo Wyk 4 | The project delay was due to the liquidation of the Contractor and the Professional Service Provider (PSP) | The New Contractor and the PSP have since been appointed. | The project is in the last stage of completion as the contractor is busy finalising the snag list, the close out report is being finalised and the project will be completed in the 2018/19 Financial Year |
| Loopeng Supply Water | The project delay was due to the liquidation of the Contractor and the Professional Service Provider (PSP) | The New Contractor and the PSP have since been appointed. | The project is in the last stage of completion as the contractor is busy finalising the snag list, the close out report is being finalised and the project will be completed in the 2018/19 Financial Year |

