



GROOT LETABA RIVER WATER DEVELOPMENT PROJECT (GLeWaP)

Key activities and anticipated time frames of the EIA

Activity	Anticipated Dates
Submit application form to the Department of Environmental Affairs and Tourism (DEAT)	End June 2007
Submit Draft Scoping Report for Public Review	Mid September 2007
Public Meetings on Draft Scoping Report	October 2007
Submit Final Scoping Report and Plan of Study for the Impact Assessment to the Authorities	November 2007
Specialist Study Investigations	January – March 2008
Preparation of Draft Environmental Impact Report	April 2008
Submit Draft Environmental Impact Report for Public Review	May 2008
Public Meetings for Draft Environmental Impact Report	May 2008
Submit Final Environmental Impact Report (EIR) and Environmental Management Plan (EMPS) to the Authorities	July 2008
Authority Review	August – October 2008