


EAST COAST SEAWATER DESALINATION PLANTS

Strategy Steering Committee – Meeting 3, 27 September 2011
Implementation and Maintenance of the Water Reconciliation Strategy for the
KZN Metropolitan Areas



Progress to date

- Australian consultants GHD appointed as 'expert advisors' in March 2011
- Consultations held with numerous relevant organisations and authorities toward consensus in the site selection process
- Site selection report finalised in May 2011
- Detailed Feasibility Study tender (for 2 sites):
 - Advertised in the media on 7 August 2011
 - Compulsory briefing meeting held on 12 August 2011
 - Closing date for tenders on 15 September 2011 - 13 received



Northern Site



Southern Site



Way forward

- Appointment of Professional Service Provider to undertake the Detailed Feasibility Study – end October 2011
- Finalise tender document for the Environmental Impact Assessment – October 2011
- Appointment of Environmental Assessment Practitioner to undertake the EIA – January 2012
- Detailed Feasibility Study duration approximately 18 months