



**MMTS-2B**

The TCTA indicated that the Environmental Practitioner will be appointed by **end of September 2011**

**MKOMAZI WATER PROJECT PHASE 1**

MWP-1: Module 1: Technical Feasibility Study: Raw Water last date to submit proposals was on **19 April 2011**. No appointment to date.

Most of the technical answers will be available within 3 years- once appointment has been made.

MWP-1 : Module 2: Environmental Impact Assessment will lag 6 months on module 1 and will take about **3 years** to complete, depending on appeals.

**MVOTI WATER PROJECT**

It is anticipated that the feasibility studies will start by February 2012 and it will take **3 years** to complete.

