

Southern Site



Way forward

- Initial geotech to be undertaken in April 2012 to confirm site suitability
- Tender for Environmental Impact Assessment – April 2011
- Appointment of Environmental Assessment Practitioner to undertake the EIA – June 2012
- Planned completion for the Detailed Feasibility Study – June 2013