

### **MMTS-2B (Pipeline route)**

The TCTA indicated that the first focus group meeting will take place 19 March 2012

### **MKOMAZI WATER PROJECT PHASE 1**

MWP-1: Module 1: Technical Feasibility Study: Raw Water commenced 1 December 2012- BKS was appointed as PSP for the study

First site visit took place 6 December 2012

The Inception report has been reviewed and will be signed of this week.



### **Scope of work for MWP-1**

- Inception
- Environmental Screening
- Project Management Project/Coordination
- Water Resources
- Engineering Investigation
- Implementation Actions
- Institutional, Financial and Operational Aspects
- Socio-Economic Analysis

### **MVOTI WATER PROJECT**

It is anticipated that the feasibility studies will start by December 2012 and it will take **3 years** to complete.

