

MMTS-2B (Pipeline route)

The TCTA indicated that the first focus group meeting will take place 19 March 2012

MKOMAZI WATER PROJECT PHASE 1

MWP-1: Module 1: Technical Feasibility Study: Raw Water commenced 1 December 2012- BKS was appointed as PSP for the study

First site visit took place 6 December 2012

The Inception report has been reviewed and will be signed of this week.

Scope of work for MWP-1

- Inception
- Environmental Screening
- Project Management Project/Coordination
- Water Resources
- Engineering Investigation
- Implementation Actions
- Institutional, Financial and Operational Aspects
- Socio-Economic Analysis

MVOTI WATER PROJECT

It is anticipated that the feasibility studies will start by December 2012 and it will take **3 years** to complete.