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	Item
	Minutes of Meeting
	Action

	
	DEPARTMENT OF WATER AFFAIRS AND FORESTRY
	

	
	
	

	
	WESTERN CAPE RECONCILIATION STRATEGY 

STEERING COMMITTEE 
	

	
	
	

	
	Minutes of the 2nd Strategy Steering Committee Meeting held at the Bellville offices of the DWAF on 18 March 2008 at 09h00
	

	
	
	

	1.
	WELCOME AND INTRODUCTION
	

	
	
	

	
	Johan van Rooyen welcomed everyone to the meeting on behalf of Peter van Niekerk, who had been delayed. 
	

	
	
	

	2.
	ATTENDANCE AND APOLOGIES
	

	
	
	

	2.1
	present
	

	
	
	

	
	Nominated Members of the Committee:

Pieter van Niekerk (PvN) 
DWAF: CD: Integrated Water Resource Planning

Johan van Rooyen (JvR) 
DWAF: D: National Water Resource Planning

Bertrand van Zyl (BvZ) 
DWAF: Western Cape RO- Regulatory Support

John Roberts (JR) 
DWAF: Western Cape RO - Water Sector Support

Paul Rhode (PR)
City of Cape Town (Bulk Water Supply)

Zolile Basholo (ZB)
City of Cape Town (WDM)

Martiens Victor (MV)
Saldanha Bay Local Municipality

Hanre Blignaut (HB)                         Drakenstein Local Municipality

Anic Smit (AS)                                  Stellenbosch Local Municipality

EC Malan (ECM)                               Berg River Water Users Association

Louis Bruwer (LB)                            Central Breede River Water Users Association


	

	
	
	

	
	Representatives of Nominated Members:

P Keuck (PK)                    Provincial Dept of Agriculture: Western Cape (rep. A Roux)

Roland Moollan (RM)      City of Cape Town Wastewater (rep. Kevin Sampson)
	

	
	
	

	
	Providing Support to the Committee:

I Thompson (IT) 
DWAF: D: National Water Resource Planning

Alan Brown (AB) 
DWAF: D: Options Analysis

M J Shand (MJS) 
Ninham Shand

M Killick (MK) 
Ninham Shand

J Larsen (JL) 
Ninham Shand
	

	
	
	

	
	It was noted that this venue will not be large enough if all members of this committee attend the meeting,  Options for a larger venue will need to be discussed later in the meeting.
	

	
	
	

	2.2
	apologies
	

	
	
	

	
	The following apologies were received:
	

	
	
	

	
	Nominated Members of the Committee:

Solly Mabuda (SM) 
DWAF: D: Options Analysis - Director

Chris Moseki (CM)     
DWAF: D: Water Resource Planning Systems

Cain Chunda (CC) 
DWAF: D: Water Use Efficiency

Rashied Khan (RK) 
DWAF: CD: Western Cape Region

Willie Enright (WE) 
DWAF: Western Cape RO

Hennie Du Plessis (HdP)                   MIG – Dept of Local Govt and Housing (Note: he is no longer with the Province, and a replacement will need to be found)

Fanie Bekker (FB)                            Cape Province: Nature Conservation – Operations Francois van Eck (FvE)                    Cape Winelands District Municipality

A Roux (AR) 
Provincial Dept of Agriculture: Western Cape 

Letlhogonolo Motlhodi (LM)            City of Cape Town (WC/WDM)

Kevin Samson (KS)                           City of Cape Town (Wastewater)
	

	
	
	

	
	Providing Support to the Committee:

F Stoffberg (FS) 
DWAF: D: National Water Resource Planning

Zimkitha Peteni-Kave (ZPK) 
DWAF: D: National Water Resource Planning


	

	
	
	

	3.
	ACCEPTANCE OF AGENDA
	

	
	
	

	
	The agenda was accepted.
	

	
	
	

	4.
	APPROVAL OF MINUTES OF MEETING No 1 (dated 20 September 2007)
	

	
	
	

	4.1
	Approval of Minutes
	

	
	
	

	
	The minutes were approved with the following changes:
	

	
	
	

	
	Pg 1 – correct the spelling of Kevin Samson’s surname (there is no “p”)

Pg 2, Section 4, heading – change the acronym in the heading to SSC (replace SCC)

Pg 6, Section 8.1, 3rd paragraph – change “Breede River Municipality” to “Breede Valley Municipality.
	

	
	
	

	4.2
	Matters Arising
	

	
	
	

	
	Pg 2, Section 5.1: Draft ToR of SSC for discussion – on the agenda of this meeting
	

	
	
	

	
	Pg 3, Section 5.2: Draft ToR of PSP for discussion – on the agenda of this meeting
	

	
	
	

	
	Pg 3, Section 6.2.1: CD containing summary report on each of the options was handed out to SSC members.
	

	
	
	

	
	Pg 3, Section 6.2.1: Paul Rhode will give a presentation on the TMG aquifer at this meeting.
	

	
	
	

	
	Pg 4, Section 6.2.2: a list of definitions of the levels of study was sent to members of this committee.
	

	
	
	

	
	Pg 4. Sections 6.2.3 & 4, and Section 6.2.5: Paul Rhode will give a presentation on the Cape Flats Aquifer, Newlands Aquifer and the Lourens River Diversion Scheme at this meeting.
	

	
	
	

	
	Pg 4, Section 6.2.6:  effluent re-use studies is an item on the agenda of this meeting.
	

	
	
	

	
	Pg 5, Section 6.2.9: responsibility for West Coast aquifer recharge studies is an item on the agenda for this meeting.
	

	
	
	

	
	Pieter van Niekerk arrived and took over as Chairperson of the meeting.
	

	
	
	

	
	Pg 6, Section 6.3: there will be a presentation on current water demand at this meeting.
	

	
	
	

	
	Pg 6, Section 7: Marius Engelbrecht was contacted and his query was answered.
	

	
	
	

	
	Pg 6, Section 8.1: the list of names and addresses of the members of the SSC was circulated.  The SSC now has representatives from the Stellenbosch Local Municipality (Anic Smit, present), and Drakenstein Local Municipality (Hanre Blignaut, present).  It has been confirmed that Francois van Eck will represent both the Breede Valley Municipality and the Cape Winelands District Municipality.  It was also confirmed that Martiens Victor will represent the Saldanha Bay, Swartland and Berg Local Muncipalities.
	

	
	
	

	5.
	FINALISATION OF DOCUMENT “TERMS OF REFERENCE FOR STRATEGY STEERING COMMITTEE” (ANNEXURE 2)
	

	
	
	

	
	The draft ToR was circulated to members before the meeting as Annexure 2. There was some discussion and it became clear that this point would not be finalised today.  A number of changes / improvements were suggested, as described below.  The ToR will be revised to take these into account, and circulated for comment.  If no objections are received, the revised version of the ToR will be accepted.  
	Future PSP

	
	
	

	
	There should be more emphasis on the need for the SSC to make recommendations on measures that must be implemented to ensure that the Western Cape System has sufficient water.  If the area runs out of water, everyone involved in the SSC will be responsible. The ToR will be revised to include an overall goal for the SSC (which would reflect this), followed by the more detailed objectives.  Suggested wording for the goal was “it is the responsibility of the SSC that future supplies are adequate”.
	

	
	
	

	
	The title of the SSC needs to include the word “water”.
	

	
	
	

	
	The exact area of responsibility needs to be specified.  “Western Cape” is not an adequate description, as it implies the whole province, not just the area served by the Western Cape Water Supply System.
	

	
	
	

	
	Role players other than DWAF and the City of Cape Town (CCT) should not be down-played.  They should be mentioned by name.
	

	
	
	

	6
	PROGRESS ON THE PROCUREMENT OF ADMINISTRATIVE AND TECHNICAL SUPPORT
	

	
	
	

	
	Three consultants responded to the call for expressions of interest.  One was not suitable, and proposals were called for from the two consultants short listed .  A briefing session was held on 12 March 2008, and the submission date for proposals is 8 April 2008.  In the meantime, Ninham Shand has provided assistance under their contract, which expires at the end of March 2008.  The ToR for the PSP will be sent out again.
	MK

	
	
	

	
	Once the appointment has been made, the SSC will be introduced to the PSP.  It was proposed that a support group, consisting of members of the SSC be selected to meet with the PSP more regularly.   This will be done at the next meeting.
	All

	
	
	

	
	Since there is a need for a core group to meet with the PSP before the next SSC meeting, it was decided that an interim support group will be formed.  Those wishing to form part of this interim support group should inform IT after this meeting.  It was emphasised that anyone is welcome to participate, and the smaller municipalities were especially encouraged.


	

	
	
	

	7
	CONFIRMATION OF COMPOSITION OF STRATEGY STEERING COMMITTEE
	

	
	
	

	
	IT reported the following:
	

	
	
	

	
	- At the first meeting, it was requested that the local municipalities be represented.  Stellenbosch and Drakenstein Municipalities have subsequently nominated representatives who are present at the meeting.
	

	
	
	

	
	- The CEO for the Breede-Overberg CMA (Phakamani Buthelezi) stated that he hoped to  join this meeting later.
	

	
	
	

	
	- The Berg CMA will be constituted soon, and once that has happened, their CEO will be invited to attend.
	

	
	
	

	
	- Another representative from DPLG is needed, as Hennie Du Plessis has resigned.
	IT

	
	
	

	
	The Chairperson enquired whether there were any other institutions that need to be represented.  There was some discussion about involving other local municipalities.  It was decided that, once the reconciliation studies for the smaller towns had been done, other local municipalities could be invited if appropriate.
	

	
	
	

	8
	PROGRESS IN FOLLOWING UP ON THE RECOMMENDATIONS FROM THE RECONCILIATION STRATEGY STUDY
	

	
	
	

	8.1
	DWAF Studies
	

	
	
	

	
	AB reported on this on behalf of SM.
	

	
	
	

	8.1.1
	Voëlvlei, Michell’s Pass, Molenaars Diversion, Upper Wit River and Palmiet River (Raising Steenbras Lower Dam)
	

	
	
	

	
	The study went out on open tender (not expressions of interest as per previous minutes).  Nine organisations attended the briefing meeting on 8 January 2008.  Proposals have been adjudicated, and the final decision is being made.  A recommendation will be made in the next few weeks.  The ToR for this study will be circulated to members of this committee via e-mail.
	AB

	
	
	

	
	It is foreseen that separate stakeholder groups will be formed for each of the studies, and will include all the bodies affected.  The SSC will be provided with details of these stakeholder groups, once they are established.
	AB

	
	
	

	
	Once the appointment has been made, an inception report will be prepared in parallel to a 12 month preliminary investigation to decide on whether a feasibility or pre-feasibility level of study is appropriate.  The studies will then continue as originally determined.  
	

	
	
	

	
	The question was asked whether there was duplication of work between the PSP for this SSC, and the work to be done on these studies.  MK pointed out that the work that the PSP for the SSC will do is to pull the results of the individual studies together, so there will not be duplication.  PvN undertook to get all the roleplayers together and ensure that the studies match.  
	PvN

	
	
	

	
	ECM mentioned that the Berg River Irrigation Board is in the process of uniting with the Lower Berg Irrigation Board.  The new, united Board would represent 12 WUA’s, and asked that it be represented on the appropriate Steering Committees.
	AB

	
	
	

	
	AS asked why the supply from Theewaterskloof Dam was not mentioned.  BvZ said the Theewaterskloof Dam is one of a number of dams owned by the DWAF and CCT that make up the WCWSS and that they are operated as a system.
	

	
	
	

	
	Public participation will run in parallel for the four components of the study. There will be four public meetings for each proposed scheme over the three year study period.  There will be initial meetings, report backs during the course of the study, and a final meeting at the end of the study.  It was likely that a meeting would be scheduled after the 12 month preliminary study to report on those results.
	

	
	
	

	
	AB said that Options Analysis was not sure of the sequence in which the potential schemes would be implemented, and that this was one of the questions that would be answered by the studies.  
	

	
	
	

	8.1.2
	Treated effluent exchange options
	

	
	
	

	
	There was some uncertainty as to what aspects of these studies would be handled by DWAF, and what by the City of Cape Town, so there was discussion to clarify this.
	

	
	
	

	
	The WC Reconciliation Strategy Study identified an option to use surplus treated effluent for irrigation supply to farmers in the Berg River, in exchange for fresh water.  The idea with this option was that it would not supply new users, but would be a more efficient use by existing users.  This would be a DWAF study, because it is not a local municipal function.  However, another joint study would be required to look at which WWTW could supply effluent, how much effluent was available, and the type of treatment required (effluent quality).  This would be required soon.
	

	
	
	

	
	ZB said that he supported the idea of a joint study, but that funding was a barrier. CCT has a master plan for the re-use of effluent, dated 2007.  The main issue at the moment is effluent quality.  Funding to upgrade certain WWTW is required so that effluent water quality is improved.  Before looking at the effluent exchange option, the CCT will have to look at the needs of potential local users. This information is however not available yet.
	

	
	
	

	
	MK pointed out that the WC Reconciliation Strategy Study identified a gap in that the master plan looks at the use treated effluent for irrigation and agriculture, but not for potable use.  All the separate studies concerning effluent use need to be integrated.  PR said that an integrated study by CCT needs to interface with the DWAF study.  JvR said that treated effluent is a very important resource and we need to ensure that this option does not slip through the cracks.
	PR/ZB/KS/AB

	
	
	

	
	ECM said that the effluent exchange option would have high pumping and therefore energy costs, and would need to be looked at carefully. Water quality is also very important when irrigating potential export crops. PvN said that a cost benefit analysis would be done as part of the study.
	

	
	
	

	8.1.3
	West Coast Aquifer Recharge and mitigating WQ issues
	

	
	
	

	
	AB could not get hold of the revelant person in DWAF to obtain up to date information.  He does know that finance for a pilot study to drill additional holes has been obtained.  The intention was to start the study this year.  BvZ confirmed that a hole is being drilled at the moment.  Pumping will start this winter when there is spare capacity in the Misverstand pipeline.
	

	
	
	

	
	AB took responsibility to follow up with DWAF’s groundwater section to find out who is responsible for what and by when, and then to report to the SSC.  It was agreed that a written report be prepared and distributed before the next meeting.  This will give members a chance to look at it and discuss it meaningfully at the meeting.  It was suggested that the same approach be adopted for other reports to this meeting.
	AB

	
	
	

	8.2
	City of Cape Town Studies
	

	
	
	

	8.2.1 and 8.2.3.
	WC and WDM and Treated Effluent Use
	

	
	
	

	
	ZB had already described the treated effluent use situation earlier in Section 8.1.2, so briefly mentioned some additional items.
	

	
	
	

	
	Treated effluent use at Athlone WWTW is being implemented, and they are working on the issue of effluent quality.  Contracts have been put in place with users, but CCT doesn’t guarantee quality and quantity. (Some users have their own treatment facilities).
	

	
	
	

	
	There was a question about the use of treated effluent for small food gardens especially in poor communities.  The response was that this was a risk, unless quality can be guaranteed.  This is not a first choice, although certainly not impossible.  The best possible urban use (irrigation of parks, sports fields, industries) needs to be looked at first, and then look at irrigation potential.
	

	
	
	

	
	ZB then outlined the status of the City’s WC and WDM initiatives.  It was clear that the City had invested considerable effort into this area in terms of staff and budgets.  A short written report on this, including details of budgets, will be circulated to the SSC before the next meeting.  
	ZB

	
	
	

	
	The main points of the report are listed below:
	

	
	
	

	
	· Phase 1 is complete.  Phase 2 will be commenced soon.  A PSP will be appointed before June 2008

· The master plan is in place

· Zoning and pressure management projects are running in certain areas

· Water leaks project is running, with teams focussing on pipe bursts

· The go-ahead has been received to appoint 30 plumbers to repair leaks in indigent households

· WDM devices are being installed at the meters.  

· Education is taking place

· A different strategy is being employed for informal settlements.

· Automation – the CCT is trying to automate their operations in order to minimise errors, e.g. meter reading, operation of reservoirs, allocation of water to households.

· Pressure management – contractors have been appointed to install PRVs (pressure reducing valves) in some areas, e.g. Mitchell’s Plain.

· Staff – over the past two years, new staff in the form of plumbers, technicians, water conservation officers, etc have been appointed. 

· The hotline for water and sewage leaks has been established.  JR requested that the number of operators on this service be increased especially on weekends and after hours.  ZB undertook to do this, also saying that they were busy working on improving this service.

All these interventions are helping significantly to suppress demand and reduce losses.
	

	
	
	

	
	ZB appealed to the SSC to support the CCT staff, as well as other local authorities, in their efforts to get approval from their councils for further expenditure on WC and WDM measures in future.  The SSC agreed to provide active support whenever possible.


	All

	
	
	

	8.2.2 and 8.2.5
	Cape Flats Aquifer and Newlands Aquifer and Pilot Desalination Plant
	

	
	PR reported on these studies.  The CCT will be going out to tender on the Cape Flats and Newlands aquifer studies within the next 1-2 months, and on the pilot desalination plant (including EIA etc) with the next month or so.
	

	
	
	

	
	ToRs for these studies will be provided to the SSC as soon as they are finalised.
	PR

	
	
	

	8.2.4
	TMG Aquifer
	

	
	
	

	
	PR gave a slide presentation, which is attached to these minutes as Annexure 1. 
	

	
	
	

	
	The objective of the study is to investigate the feasibility of the TMG Aquifer as a large-scale water resource, including implementing a pilot well field.  Quite a bit is happening at the moment.  The CCT has just awarded a contract for the exploratory drilling of about 3 000m of boreholes (7-12 boreholes, depending on the site conditions).  The four sites are:

· Wemmershoek Dam

· Theewaterskloof Dam

· In the vicinity of Grabouw

· Steenbras Dam.
	

	
	
	

	
	The time frame for the contract is as follows: Contract awarded in March 2008, on site in April 2008, with work stoppages over the winter period, and drilling completed in early 2009 (hopefully before winter).  The reason for the work stoppages is that the RoD included a provision for no damage to the area in wet periods, so to remove the risk, the decision was made not to drill over winter.
	

	
	
	

	
	One of the major aims of the project is to determine the impact on the environment of large-scale water depletion.  An environmental protocol has been established and the contract had been awarded to a PSP to start monitoring now by collecting baseline data.  The inception phase is now complete, and the consultant is busy with preparatory work to start data collection in spring this year.
	

	
	
	

	
	The CCT is aware of the strong public interest in the project, and the environmental project will allow the public to comment and raise concerns.  The monitoring component is designed to find out if existing dams and water sources are affected.  However indications are that this is not the case, as some of the TMG is artesian.
	

	
	
	

	
	JR made the point that the effects from deep drilling on the environment are very slow, and interpretation of satelite imagery is required.  He was involved in monitoring of the recent TMG study in Hermanus, where environmental monitoring showed no effects after 7 years.
	

	
	
	

	
	Boreholes will be drilled up to 300 m, and local technology will be used (diamond core drilling by a local company).  Boreholes have been sited to minimise the depth of drilling, but still to get the information necessary for the pilot study.  DWAF has drilled some small monitoring boreholes that won’t be used for production.  Monitoring will be ongoing for as long as any abstraction is done.
	

	
	
	

	
	JvR said that since the TMG aquifer had been identified as a potential large source, the CCT was taking a very responsible approach by going ahead with this research phase.
	

	
	
	

	
	PR explained the reason that the boreholes are sited inland, and not closer to the sea in order to take advantage of groundwater that may be flowing towards the sea, is to take advantage of existing infrastructure.  Water abstracted will be conveyed to existing dams, so the cost of conveyance is saved.  The CCT undertook not to implement a pilot well field in the Koegelberg biosphere.  The choice of sites is based on the need to learn most about the structure of the aquifer.
	

	
	
	

	
	JvR commented that there is no adequate process in place for determining the Reserve  for groundwater.  This may introduce a delay before this water can be used, as there will need to be an application for a licence to abstract the water.  MJS added that the SSC should bear in mind how important the Reserve is in determining the yield of any of these schemes.  The preliminary reserves being used are subject to change.
	

	
	
	

	
	ECM raised the question about how the CCT is being prevented from dominating the water resource arena.  PvN described the process of the City applying for a licence to abstract water, and DWAF, as the custodian of the resource, going through a process of considering the application, taking into account fairness.  If anyone objects to a licence being awarded, they can go to a tribunal.  There is an open and fair process.  The CMA is not involved in the awarding of licences.
	

	
	
	

	
	It was agreed that the ToR of the SSC should include something about looking after the interests of all.
	JvR

	
	
	

	
	AB said that, just to give an indication of what could be achieved, recent drilling into the TMG at Oudtshoorn had achieved 82 l/s at a depth of 800 m.  
	

	
	
	

	8.2.6
	Lourens River Diversion (new item)
	

	
	
	

	
	PR said that this study has been put on hold until the next financial year (starts July 2008).
	

	
	
	

	9
	COMPARISON OF ACTUAL WATER USE WITH WC RECONCILIATION STRATEGY STUDY PROJECTIONS
	

	
	
	

	
	MK gave a short presentation, which is attached to these minutes as Annexure 2. The calculations are based on actual water use figures up to the end of October 2007.  The projections show water use without WC/WDM after 2006.
	

	
	
	

	
	The first slide shows the water supplied by CCT historically, and the projected demands from the WC Reconciliation Study.  The actual bulk use for 2007 lies between the two projected scenarios, and grew by 13 million m3 (5%).  It was still too early to tell whether this was just recovery from the lowered water demands due to water restrictions, or a long-term trend of low growth in demand.
	

	
	
	

	
	It was pointed out that since CCT’s allocation from DWAF is from the source, water use should be measured as raw water supplied from source, not bulk treated water supplied from the WTW, since bulk conveyance losses and losses in the WTW are excluded.  These losses can be high, for example Hermanus had losses of 20% and Tulbagh 50%.  

This was noted. It was agreed that where possible, an estimation of losses should be determined.

MK said that the most reliable meters were located at the WTWs, and pointed out that in the case of the WCWSS, bulk conveyance losses were minimal because conveyance is by means of continuously welded steel pipe to the WTWs.   Except for Faure and Blackheath, the WTWs are located close to the sources of supply.  Also, losses at the WTWs were low.  
	

	
	
	

	
	The second slide showed the total water available from the WCWSS compared to the actual and projected demands from the system as a whole (i.e. including irrigation and supplies to other towns).  Certain assumptions were made regarding the growth of irrigation and supplies to other towns, and the growth in irrigation demand was assumed to be 2% pa up to a capped allocation.  These assumptions and capped values will be provided to members of the SSC with the minutes of this meeting (Attached to these minutes as Annexure 3).
	MK

	
	
	

	
	The slide shows that the overall demand from the System has flattened, despite the CCT’s increase in use. This is because it was a wet year, so the irrigation sector used less than usual (10 million m3 less).  MK mentioned that a useful indicator of the CCT’s organic growth in water demand would be the growth in the winter months, as the water demand figures in these months were not as sensitive to temperature and rainfall.  This data would be provided at the next meeting.
	MK

	
	
	

	
	ECM pointed out that the irrigation sector was very responsible in their use of water and did not use it unnecessarily.  He asked whether the water saving could be carried over to the next year, and that irrigators could get credit for the water saved.  PvN said that in practise, by not using water this year, there is an increase in assurance for the following years.  However, once the system spills, you start over again, and you have no control over this.  The spill may occur just before the start of a big drought.  So giving credit was not that practical.
	

	
	
	

	10
	GENERAL
	

	
	
	

	
	PvN asked if there were any other studies that this Committee should be aware of, and the following studies were mentioned.
	

	
	
	

	
	Hydro-electricity at the Wemmershoek Irrigation Outlet  ECM mentioned that the Berg River Water Users Association hads initiated a proposal to generate electricity at the Wemmershoek Irrigation Outlet.  DWAF has received a number of applications for small hydro-electric schemes, and need to compile an overall strategy for dealing with applications for hydro-power generation. 
	

	
	
	

	
	PvN said that this was not the right forum to deal with the BRWUS proposal, but that the proposal would be noted by the SSC.
	

	
	
	

	
	Use of treated effluent study by Cape Winelands District Municipality.  HB mentioned that, although he was not involved in the study, the report is available.
	

	
	
	

	
	Use of treated effluent by Saldanha Bay Muncipality.  MV mentioned that they have initiated a study to investigate the potential for the use of treated effluent.  They have 7 WWTWs, and will have 9 in the next 2 years.  They want to be able to move the effluent around.  Future studies will also include the re-use of stormwater.
	

	
	
	

	
	Reconciliation Strategy Studies for towns that were not included in other Reconciliation Studies.  DWAF will commence these studies in June 2008 for the whole country.  They are also assisting municipalities with WSDP’s and IDP’s to include realistic sources of additional water.
	

	
	
	

	
	Initiative linking desalination to the new pebble bed modular reactor.  AB asked who was keeping an eye on this initiative.  PR said that the CCT was looking at it.  Those responsible for the pebble bed reactor have taken the CCT’s proposals and are considering it.  BvZ said that DWAF RO is also liaising with the proponents.
	

	
	
	

	
	JR mentioned that with regard to the use of treated effluent, a licence from DWAF is required because water is not being returned to source.  It might have to be necessary to replenish the original source in some other way.
	

	
	
	

	11
	NEXT MEETING
	

	
	
	

	
	The date of the next meeting was set for Thursday 18 September 2008 at 09h00.  The venue and starting time will be confirmed closer to the time. An alternative date of Tuesday 23 September was also put forward, but was not preferred because the 24 September is a public holiday.
	DWAF (PSP)

	
	
	

	
	AS and PR offered to e-mail details of suitable venues to IT.
	AS, PR

	
	
	

	11
	CLOSURE
	

	
	
	

	
	PvN thanked everyone for attending and for their contributions.  He thanked the DWAF RO for providing the venue, tea and lunch, and invited everyone to enjoy the lunch provided.
	

	
	
	


Attachments to these minutes:

· Annexure 1: Presentation by PR on TMG Aquifer. (available on request)
· Annexure 2: Presentation by MK comparing actual water use with the WC Reconciliation Strategy projections. (available on request)
· Annexure 3: Assumptions and capped values for projected water use
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