

water & sanitation

Department: Water and Sanitation **REPUBLIC OF SOUTH AFRICA**



PSC 2: WP11380 Investigation of groundwater and surface water interaction for The protection of water resources in the lower vaal catchment

Presented by: Lerato Molokomme Date: 10 May 2023



CONTENTS

- 1. Project Progress for 2022/2023 Financial Year
- 2. Planned Deliverables for 2023/2024 Financial Year





Project Objectives (Recap)

- Identify the main river stem and its tributaries;
- <u>Identify sensitive areas</u> (e.g. areas with high GW abstractions) along the identified main stem and tributaries;
- ✓ Determine if <u>GW-SW interaction exists</u> along the identified areas;
- Quantification of baseflow required for the Ecological Water Requirement;
- Develop protection zones where GW and SW exists;
- Protection protocols for quality and quantity aspects of Main Stem water resource.





1. Project Progress & Deliverables (for

2022/2023)

Milestones	Date expected	Progress
Draft Literature review & data gathering Report	25 April 2022	Achieved
Final Literature review & data gathering Report	25 May 2022	Achieved
Draft gap analysis report	24 June 2022	Achieved
Final Gap analysis report PMC 2	25 July 2022 19 July 2022	Achieved
Draft Hydro census report	25 August 2022	Achieved
Final Hydro census report	26 Sep 2022	Achieved
Draft Water Resources assessment report	25 Oct 2022	Achieved
Capacity Building Workshop	Nov 2022	Achieved
Final Water resources assessment report	12 Dec 2022	Achieved
Draft Recharge and Baseflow quantification Report	25 Jan 2023	Achieved
Quantified Recharge and Baseflow Report Final Recharge and baseflow quantification report	23 Feb 2023	Achieved
PMC 3 (8 February 2023)		
Draft groundwater quality categorization report	27 March 2023	Achieved
PSC 2 (15 March 2023)		



WATER IS LIFE - SANITATIO



2. Planned Deliverables for 2023/2024)

Milestones	Date expected
Final groundwater quality categorization report	April 2023
Draft protection zones report	May 2023
Final protection zones report PMC 4	June 2023
Draft Surface-groundwater interaction report	July 2023
Draft Main Report	August 2023
PMC 5	
Final Surface-groundwater interaction report	Sep 2023
Main Report	
Close-Out Report	
PSC 3	
External Reviewer Report	Oct 2023
Electronic data transfer	
PMC 6	





THANK YOU

CONTACTS

Lerato Molokomme Tel: 012 336 8073 Email: molokommel@dws.gov.za

Majola Kwazikwakhe Tel: 012 336 7105 Email: <u>majolak@dws.gov.za</u>

Yakeen Atwaru Tel: 012 336 7816 Email: <u>atwaruy@dws.gov.za</u>

Link to access documents: https://www.dws.gov.za/rdm/currentstudies/default.aspx



WATER IS LIFE - SANITATION IS DIGNITY

NATIONAL DEVELOPMENT PLAN Our Future - make it work